
 

  
 200 Southern Blvd., Albany, NY 12209 

PROPOSAL 
FOR 

TANY 26-17B 
 
D215020 

REPLACEMENT OF PINE HILL ROAD BRIDGE OVER I-87, 
REHABILITATION OF I-87 BRIDGE OVER SMITH CLOVE ROAD, 

AND RESURFACING AND SAFETY IMPROVEMENTS ON I-87 
FROM MP 46 TO MP 48 

 
BIN 5514280    MP 47.58 
BIN 5514279   MP 47.04 

 
   

BOOK 1 OF 1 
THIS BOOK CONTAINS SPECIFICATIONS AND 

BID PROPOSAL WORKSHEETS 
SUBMITTED IN ACCORDANCE WITH THE NEW YORK STATE 

DEPARTMENT OF TRANSPORTATION STANDARD SPECIFICATIONS 
OFFICIALLY ADOPTED MAY 1, 2026 EXCEPT AS MODIFIED 

IN THE PLANS AND/OR PROPOSAL AND ANY CHANGES WITH 
ARTICLE 2, TITLE 9 OF THE PUBLIC AUTHORITIES LAW. 

LETTING OF 
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NOTICE 
TO 

BIDDERS 
 

In addition to the bid deposit requirement, this 
Proposal shall be accompanied by a Statement of 
Surety’s Consent on the form furnished by the 
Authority.  (See last page). 
 
BIDDERS ARE SUBJECT TO LOSS OF BID 
DEPOSIT FOR FAILURE TO OBTAIN PROPER 
BONDING. 



Thruway Authority  
Designated Contacts  

 
Pursuant to NYS Finance Law Sections 139-j and 139-k, the following people are the designated contacts 
for this procurement process: 
 
For all technical or engineering related questions: 
 
• Brian Muscanell, P.E. 

Project Designer 
Brian.Muscanell@thruway.ny.gov 

 
Or 
 
• Dan Livermore, P.E. 

Director, Structures Design Bureau 
      Dan.Livermore@thruway.ny.gov 
 
Or                                                                           
 
• Albert Mastroianni, P.E. 

Director, Office of Design 
      Albert.Mastroianni@thruway.ny.gov 
 
 
 
For all procurement contract process related questions: 
 
• Angelo Zullo 

Office of Procurement Services 
Angelo.Zullo@thruway.ny.gov 

 
Or 
 

Jonathan Hill 
Deputy Director of Capital and Contracts Management 
Office of Procurement Services 
Jonathan.Hill@thruway.ny.gov 

 
 
 
For more information about NYS Finance Law Sections 139-j and 139-k, please see the New York State 
Thruway Authority Guidelines for Lobbying included in this Proposal. 
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NEW YORK STATE 
THRUWAY AUTHORITY 

 
NOTICE TO BIDDERS 

 
 
The Thruway Authority conducts public bid openings.  Visitors who choose to hand deliver a bid and/or 
witness the bid opening are limited to one person.  The Thruway Authority also uses YouTube to broadcast 
its live bid openings.  The link to live streams are available from the Thruway website here: 
https://www.thruway.ny.gov/news/meetings/bid-openings.html  
or directly from YouTube at: 
https://www.youtube.com/@NYSThruwayAuthority/streams 
 
Sealed bids must be hand delivered, or delivered by first class mail, USPS Express or Priority Mail, or overnight 
delivery service (e.g., FedEx, UPS) to the New York State Thruway Authority Headquarters Building, at the following 
address only:  New York State Thruway Authority, 200 Southern Boulevard Albany, NY 12209.    
 
Sealed bids should not be sent or delivered to any other address or location, and the Authority is not responsible for 
any late deliveries or misdirected bids.  
 
Regardless of the delivery method selected, all sealed bids, whether paper or electronic form, must be delivered by 
10:30 AM, on Wednesday, June 3, 2026 where they will be opened publicly and read aloud at 11:00 AM.  Any bids 
sent or delivered to an address or location other than the one specified above, or received after this time, will not be 
accepted. 
 

Contract TANY 26-17B / D215020 – Replacement of  Pine Hill Road Bridge over I-87 at 
MP 47.58, Rehabilitation of I-87 Bridge over Smith Clove Road at MP 47.04, and 
Resurfacing and Safety Improvements on I-87 Between MP 46 and MP 48 in Orange 
County in accordance with the Plans and Specifications. 

 
 
Your bid must be secured with either a Bid Bond or a Bid Deposit.  A Bid Bond must be in the amount of 5% of 
the total bid and must be on the Authority’s Bid Bond Form (TA-44117) which is included in the Proposal.  A Bid 
Deposit must be a certified check or cashier’s check made payable to the New York State Thruway Authority in the 
amount of $750,000.00. 
 
Plans, proposals, and information on how to download Contract Bid Data are available on the Authority’s Website at 
www.thruway.ny.gov. 
 
 

SPECIAL NOTE 

 
The New York State Thruway Authority has discontinued the practice of reproducing and furnishing full-size 
and half-size plans to Contractors after contract award.  Contractors shall be responsible for their own hard 
copies of plans and proposals at no additional cost to the Authority.   
 
 

 

https://www.thruway.ny.gov/news/meetings/bid-openings.html
https://www.youtube.com/@NYSThruwayAuthority/streams
http://www.thruway.ny.gov/


New York State Can Help You Secure Surety Bonding 
 
 
The NYS Surety Bond Assistance Program (NYSBAP) provides technical and financial assistance to help 
contractors secure surety bonding.  Contractors may be eligible to receive a guarantee of up to 30% to secure a 
surety bond line, bid bond or a performance and payment bond on State projects.  Training is also available to 
contractors requiring technical support on how to become bond-ready.  For more information and to fill out a 
NYSBAP application, visit http://esd.ny.gov/BusinessPrograms/BondingAssistance.html or contact Ms. Huey-
Min Chuang at Empire State Development at 212-803-3238 or BAP@esd.ny.gov.  

 

http://esd.ny.gov/BusinessPrograms/BondingAssistance.html
mailto:BAP@esd.ny.gov
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SPECIAL NOTE 
REQUEST FOR INFORMATION (RFI) 

 
 

A request for information (RFI) is a written process used to clarify a detail, specification, or note in the 
contract documents, provide notification of a possible error or omission, or request a minor modification 
due to possible unforeseen issues that may occur during construction.   
 
However, during the period between project advertisement and award of contract, the prospective 
Bidder/Contractor shall submit all RFIs to the appropriate “Designated Contact” via e-mail, as listed 
elsewhere in the Proposal.  The prospective Bidder’s/Contractor’s RFI shall be forwarded to the 
designated contact.  The Bidder Request for Information, Thruway Authority form TA-W44137, can 
now be found on the Authority’s website at: 
http://www.thruway.ny.gov/business/contractors/documents/ta-w44137.pdf 
 
This form should be filled out as completely and accurately as possible, numbered sequentially, as may 
be necessary, and saved in pdf format.  Any supporting information that may help describe the issue 
more clearly, as well as any suggestions or recommendations for possible resolution, should also be 
provided.  The form once complete shall be forwarded to the designated contact as instructed in the 
form. 
 
Responses by the Authority to RFI’s will be documented as Questions and Answers and posted for all 
bidders’ reference, under each respective project, on the Thruway Authority’s website at: 
http://www.thruway.ny.gov/business/contractors/documents/index.shtml  
 
Questions and Answers posted to the Authorities internet page may not be memorialized as 
amendments.  Thus, prospective bidders are advised to check the Thruway Authority’s website 
regularly before letting (or proposals are due), for Questions and Answers updates.  Please be advised 
that RFI’s submitted the week of the letting may not be answered.   
 
Any changes to the Contract documents that result from an RFI will be addressed via an amendment. 
 

http://www.thruway.ny.gov/business/contractors/documents/ta-w44137.pdf
http://www.thruway.ny.gov/business/contractors/documents/index.shtml
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PROJECT 
INFORMATION 



           TANY 26-17B 
       D215020 

NEW YORK STATE THRUWAY AUTHORITY 

DEPARTMENT OF ENGINEERING 

PROPOSAL ESTIMATE FOR 

REPLACEMENT OF PINE HILL ROAD BRIDGE OVER I-87 AT MP 47.58, 

REHABILITATION OF I-87 BRIDGE OVER SMITH CLOVE ROAD AT MP 47.04 

         AND 

         RESURFACING AND SAFETY IMPROVEMENTS ON I-87 

       FROM MP 46 TO MP 48 

     IN THE 

NEW YORK DIVISION 

    OF THE 

         NEW YORK STATE THRUWAY 

         IN 

  ORANGE COUNTY 

TYPE LIMITS 
____________________________________________________________________________________________ 

Pine Hill Road Bridge Replacement (MP 47.58)      194.5’ Plus Advance Signing 
Smith Clove Road Bridge Rehabilitation (MP 47.04)    50.5’ Plus Advance Signing 
Resurfacing and Safety Improvements (MP 46-MP 48)    2 Miles Plus Advance Signing 

DEPOSIT REQUIRED           $750,000.00 _  ____   

COMPLETION DATE  _  November 17, 2028______ 

1



PRE-AWARD NOTICE 
 
 
A Pre-Award Meeting has not been scheduled for this project.  If a Pre-Award Meeting is deemed necessary, 
notice of the date and time will be provided. 
 
To assist the Authority in its award process, the successful low bidder must furnish the following items upon 
request: 

 
1. A current New York State Uniform Contracting Questionnaire (NYSUCQ) CCA-2 form must be on file; 

 
2. A list of current contracts giving the firm or agency for which they are being performed, the name and 

phone number of someone therein familiar with the contractor's work, the contract amount, and percent of 
completion; 

 
3. Pre-Award Project Schedule; 

 
4. Documentation of the actions taken to comply with the Minority/Women’s Business Enterprise 

Utilization goals (Non-Federal), or Disadvantaged Business Enterprise goals (Federal) as defined in the 
Proposal; 

 
5. A “Schedule of Participation of Minority/Women’s Business Enterprise” (Form TA-1022), or 

Disadvantaged Business Enterprise" (Form TA-1022F); 
 

6. AAPHC-89 Approval to Subcontract. 
 
Contract Documents will be supplied with the Authority’s notice to the successful low bidder and must be 
executed and returned to the Authority within ten (10) days of receipt. 
 
If a Pre-Award Meeting is held, it is requested that the Project Superintendent be present.  The Contractor should 
be prepared to provide, upon request by the Authority, information regarding, among other things, the following: 
 

1. Use of subcontractors, including who they will be and what items of work they will perform; 
 

2. Suppliers and manufacturers; 
 

3. Traffic control and safety; 
 

4. Any anticipated problems that could affect the progression of the project. 
 

 
CONTRACT AWARD 

 
 
The award process cannot begin until the executed Contract Documents have been returned to the Authority and 
the successful Low Bidder has provided acceptable documentation with regard to his actions taken to comply with 
the M/WBE goals of this Contract or DBE Goals for Federally Aided Contracts. 
 
 
 
 

Rev. 10/12 
 05/09 RBF 
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  02/26   

ALL BIDDERS 
 

PRE-BID INSPECTION 
 
The prospective bidder must have in its possession the Contract Plans/Proposal and a Work Permit for 
identification purposes when conducting a pre-bid inspection of the Thruway facility. 
 
The prospective bidder shall inform the appropriate Division Point of Contact (listed below) prior to visiting the 
site and shall strictly comply with all instructions and requirements. 
 
• The New York State Thruway Authority Permit Application (TA-W5124) and information on required 

insurance documentation is available at https://www.thruway.ny.gov/business/forms-guidelines#occupancy-
%26-work-permits.  The application along with insurance documentation shall be submitted to the appropriate 
Thruway Authority Division Permit Coordinator as indicated on page 2 of the application.  The fee is waived 
for this Pre-Bid Inspection. 

 
 Division Point of Contact Phone 
 New York  Timothy Mathew (845) 918-2510 
 Albany Michael Beaudet (518) 471-5940 
 Syracuse Trevor Thieme (315) 438-2384 
 Buffalo Nicholas Przybylski           (716) 635-6253 
 
 
Provisions of Section 107-05, Equipment Safety Procedures, contained in the Contract Proposal shall apply to all 
Pre-Bid Inspectors and shall be strictly adhered to while performing the pre-bid inspection.   
 
 

PRECONSTRUCTION MEETING 
 
A Pre-Construction Meeting will be held prior to the start of construction.  The time, date and location will be 
coordinated by the Division Construction Engineer who will provide this information to the successful low bidder 
as soon as it is available. 

 
 

WITHDRAWAL OF BID 
 
A Contractor may at any time, upon at least fifteen (15) days written notice, withdraw its bid on a date sixty (60) 
days after bid opening or thirty (30) days after the properly executed contract documents have all been received 
by the Authority, whichever is later.  The bid bond, bid deposit, and/or performance bond shall remain in effect 
until such period of written notice has expired provided the contract has not been approved by the Office of the 
State Comptroller in the interim. 
 
The Contractor and the Authority may agree in writing to extend the date upon which the bid may be withdrawn if 
the contract has not been approved by the Office of the State Comptroller. 
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WORK TO BE DONE 
 
The following is a general listing of the work to be done under this contract. This list is intended to give 
the contractor a general description of the work involved in this contract and is not a complete listing of 
all work to be performed. All work shall be done in accordance with the contract documents even if not 
specifically mentioned in this list. 
 

Replacement of the Pine Hill Road Bridge – MP 47.58 

1. Implement provisions of Work Zone Traffic Control plans as required for all work items. 
 

2. Perform clearing and grubbing operations and install erosion and sediment control systems. 
 

3. Repair deck to remain in stage 1. 
 

4. Install temporary shoring at existing piers as indicated in contract plans.  
 

5. Remove eastbound portion of bridge structure to stage line. 
 

6. Install soldier pile and lagging wall along portion of east abutment to remain in the first stage. 
 

7. Remove existing piers to stage line. 
 

8. Construct proposed center pier and abutments to stage line. 
 

9. Construct geosynthetic reinforced earth walls between partially constructed new abutments and 
portions of existing abutments to remain. 

 
10. Construct proposed bridge, approach roadway, and guiderail to stage line. 

 
11. Install forcemain attached to the new bridge, as indicated on the contract plans. 

 
12. Pressure / leak test new forcemain sewer. 

 
13. Transfer alternating traffic to the eastbound portion of the proposed bridge while commencing 

with second stage of construction.  
 

14. Remove and construct westbound portion of bridge (similar to steps 5 through 10) which includes 
demolition of the existing forcemain attached to the northerly portion of the bridge. 

 
15. Establish turf and install permanent stormwater management features. 
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Rehabilitation of the Smith Clove Road Bridge – MP 47.04 

1. Perform work zone traffic control as indicated in the contract documents and as ordered by the 
Engineer. 
 

2. Remove and store existing bridge rail, concrete barriers, and attenuators on northbound lane of 
NYS Thruway. 
 

3. Upgrade and/or reconstruct existing shoulder area prior to lane shifts. 
 

4. Replace part of the overhang concrete deck on the northbound and southbound side of the NYS 
Thruway bridge over Smith Clove Road. 

 
5. Replace existing bridge rail with single slope concrete bridge barrier on both sides. 

 
6. Mill and inlay existing asphalt overlay with new asphalt at approaches and over the bridge 

overlaid with waterproofing membrane. 
 

7. Replace existing spiral connectors with new stud shear connectors for the section of deck 
replaced.  

 
8. Repair steel girder end sections by jacking up girders at locations shown along with new 

bearings/plates and perform pedestal repair at location shown in contract drawings.  
 

9. Remove existing guiderail as indicated, replace with new guiderail and end sections. 
 

10. Perform concrete repairs to bridge deck, and at both abutments as shown in contract drawings.  
 

11. Install new mile markers and delineators. 
 

12. Install new pavement stripes and mill in audible roadway delineators on new asphalt surfaces.  
 

Resurfacing and Safety Improvements – MP 46.00 to MP 48.00 

1. Install temporary erosion and sediment control measures. 
 

2. Perform cold milling operation for entire width. 
 

3. Perform guide rail improvements and other miscellaneous work. 
 

4. Place top course. 
 

5. Remove erosion and sediment control measures. 
 

6. Place and compact shoulder back-up material. 
 

7. Perform (MIARD) treatment on shoulders. 
 

8. Install permanent pavement markings. 
 

5



SCHEDULE AND SUSPENSION OF WORK 
 

1 of 5 

  The New York State Thruway is a limited access, high-speed, high-volume highway. Traffic shall be maintained 
in accordance with the Manual on Uniform Traffic Control Devices (MUTCD), the Work Zone Traffic Control 
Plans, the Standard Specifications Section 619 and the following provisions: 
 
A. WORK ZONE TRAFFIC CONTROL 

 
1. Lane closures on the Thruway shall only be allowed in accordance with the traffic management table(s), 

available on the Thruway Authority website at http://www.thruway.ny.gov/business/contractors/standard-
sheets/index.shtml, unless indicated otherwise in the contract documents. If more than one table is 
applicable to a work zone location, the most restrictive requirements shall be used. Traffic management 
tables do not guarantee lane closure availability; the requirements of Section B. Work Restrictions shall 
supersede these tables, when applicable. 

 
2. Lane closures on the Thruway will be permitted for work site access, delivery of materials and equipment, 

and work operations. Personal vehicles will NOT be allowed to park along the Thruway or within lane 
closures on the Thruway at any time. During non-working hours, all equipment and materials shall be 
stored at least 30 feet from the edge of pavement (both mainline and ramps) or be protected by a physical 
barrier approved by the Engineer. 

 
3. Lane closures will NOT be permitted during holiday periods or when unforeseen circumstances arise, as 

described in Section B. Work Restrictions, unless indicated otherwise in the contract documents. 
 

4. Lane closures will NOT be permitted for the sole convenience of the Contractor. Lane closures will be 
permitted in order to protect traffic from an actual hazard, as determined by the Engineer. 

 
5. Permanent lane closures will NOT be permitted for the duration of the contract. 

 
6. Simultaneous closure of right and left shoulders will NOT be permitted unless indicated otherwise in the 

contract documents. Either right or left shoulder must remain clear and available through all work zones. 
The open shoulder shall not be used for the storage of vehicles, equipment, supplies or any other 
obstructions, or for any work activity. 

 
7. Ramp closures will NOT be permitted, unless indicated otherwise in the contract documents. Access to 

interchanges, service areas and parking areas shall be maintained at all times. 
 

8. Traffic will NOT be permitted to drive on milled pavement, unless indicated otherwise in the contract 
documents. 

 
B. WORK RESTRICTIONS 
 

1. HOLIDAY PERIODS. Lane closures will NOT be permitted during holiday periods, unless indicated 
otherwise in the contract documents. The Authority may permit work on Thruway facilities only if 
operations do not inhibit or distract traffic. Access to work sites from state and local roads will be 
permitted provided the municipality having jurisdiction for the road gives written permission. Holiday 
periods for this project shall be as follows: 
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SCHEDULE AND SUSPENSION OF WORK 
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***NEW YORK DIVISION*** 
 

2026 

HOLIDAY 
FROM TO 

TIME DAY DATE TIME DAY DATE 
Dr. Martin Luther King, Jr. Day 6:00 a.m. Friday 01/16/2026 10:00 a.m. Tuesday 01/20/2026 
Presidents’ Day 6:00 a.m. Friday 02/13/2026 10:00 a.m. Tuesday 02/17/2026 
Passover/Easter Noon Wednesday 04/01/2026 6:00 p.m. Monday 04/06/2026 
Mother’s Day 6:00 a.m. Sunday 05/10/2026 Midnight Sunday 05/10/2026 
Memorial Day Noon Thursday 05/21/2026 10:00 a.m. Tuesday 05/26/2026 
Independence Day Noon Wednesday 07/01/2026 10:00 a.m. Monday 07/06/2026 
Labor Day Noon Thursday 09/03/2026 9:00 p.m. Tuesday 09/08/2026 

Rosh Hashanah 
Noon Friday 09/11/2026 9:00 p.m. Friday 09/11/2026 
Noon Saturday 09/12/2026 9:00 p.m. Saturday 09/12/2026 

Yom Kippur 
Noon Sunday 09/20/2026 9:00 p.m. Sunday 09/20/2026 
Noon Monday 09/21/2026 9:00 p.m. Monday 09/21/2026 

Columbus Day 6:00 a.m. Friday 10/09/2026 10:00 a.m. Tuesday 10/13/2026 
Veterans Day Noon Tuesday 11/10/2026 10:00 a.m. Thursday 11/12/2026 
Thanksgiving Noon Tuesday 11/24/2026 10:00 a.m. Monday 11/30/2026 
Christmas/New Year’s Day Noon Wednesday 12/23/2026 10:00 a.m. Monday 01/04/2027 

 

2027 

HOLIDAY 
FROM TO 

TIME DAY DATE TIME DAY DATE 
Dr. Martin Luther King, Jr. Day 6:00 a.m. Friday 01/15/2027 10:00 a.m. Tuesday 01/19/2027 
Presidents’ Day 6:00 a.m. Friday 02/12/2027 10:00 a.m. Tuesday 02/16/2027 
Easter Noon Thursday 03/25/2027 6:00 p.m. Monday 03/29/2027 
Passover Noon Wednesday 04/21/2027 9:00 p.m. Wednesday 04/21/2027 

Noon Thursday 04/22/2027 9:00 p.m. Thursday 04/22/2027 
Mother’s Day 6:00 a.m. Sunday 05/09/2027 Midnight Sunday 05/09/2027 
Memorial Day Noon Thursday 05/27/2027 10:00 a.m. Tuesday 06/01/2027 
Independence Day 6:00 a.m. Friday 07/02/2027 10:00 a.m. Tuesday 07/06/2027 
Labor Day Noon Thursday 09/02/2027 10:00 a.m. Tuesday 09/07/2027 
Rosh Hashanah Noon Friday 10/01/2027 9:00 p.m. Friday 10/01/2027 

Noon Saturday 10/02/2027 9:00 p.m. Saturday 10/02/2027 
Columbus Day/Yom Kippur 6:00 a.m. Friday 10/08/2027 10:00 a.m. Tuesday 10/12/2027 
Veterans Day Noon Wednesday 11/10/2027 10:00 a.m. Friday 11/12/2027 
Thanksgiving Noon Tuesday 11/23/2027 10:00 a.m. Monday 11/29/2027 
Christmas/New Year’s Day Noon Thursday 12/23/2027 10:00 a.m. Monday 01/03/2028 
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SCHEDULE AND SUSPENSION OF WORK 
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2028 

HOLIDAY 
FROM TO 

TIME DAY DATE TIME DAY DATE 
Dr. Martin Luther King, Jr. Day 6:00 a.m. Friday 01/14/2028 10:00 a.m. Tuesday 01/18/2028 
Presidents’ Day 6:00 a.m. Friday 02/18/2028 10:00 a.m. Tuesday 02/22/2028 
Passover Noon Monday 04/10/2028 9:00 p.m. Wednesday 04/10/2028 

Noon Tuesday 04/11/2028 9:00 p.m. Thursday 04/11/2028 
Easter Noon Thursday 04/13/2028 6:00 p.m. Monday 04/17/2028 
Mother’s Day 6:00 a.m. Sunday 05/14/2028 Midnight Sunday 05/14/2028 
Memorial Day Noon Thursday 05/25/2028 10:00 a.m. Tuesday 05/30/2028 
Independence Day 6:00 a.m. Friday 06/30/2028 10:00 a.m. Tuesday 07/05/2028 
Labor Day Noon Thursday 08/31/2028 10:00 a.m. Tuesday 09/05/2028 
Rosh Hashanah Noon Wednesday 09/20/2028 9:00 p.m. Friday 09/20/2028 

Noon Thursday 09/21/2028 9:00 p.m. Saturday 09/21/2028 
Yom Kippur Noon Friday 09/29/2028 9:00 p.m. Friday 09/29/2028 
 Noon Saturday 09/30/2028 9:00 p.m. Saturday 09/30/2028 
Columbus Day 6:00 a.m. Friday 10/06/2028 10:00 a.m. Tuesday 10/10/2028 
Veterans Day Noon Thursday 11/09/2028 10:00 a.m. Friday 11/13/2028 
Thanksgiving Noon Tuesday 11/21/2028 10:00 a.m. Monday 11/27/2028 
Christmas/New Year’s Day Noon Thursday 12/21/2028 10:00 a.m. Monday 01/02/2029 

 
 

2. Proposed lane closure schedules shall be submitted to the Engineer for review and approval at least one 
week in advance of the earliest closure. 

 
3. The Contractor shall NOT be allowed to establish any lane closures during periods of inclement weather, 

wet or icy pavement, reduced visibility, traffic accident, emergency, or if the lane closure is causing 
excessive delay to the public. The Authority reserves the right to alter any lane closure and/or direct the 
Contractor to immediately remove a lane closure during such circumstances.  The Authority shall be the 
sole judge of when conditions warrant these lane closure restrictions, and such restrictions will not entitle 
the Contractor to file a claim for additional compensation.  

 
4. WINTER SHUTDOWN. A winter shutdown shall be in effect from 3:00 p.m. November 15 to 

6:00 a.m. April 1.  During this period, the Contractor shall NOT be permitted to have lane closures. All 
temporary tape lines shall be removed, temporary concrete barrier shall be set in its winter shutdown 
location, and all traffic shall be re-established to its pre-construction configuration on permanent 
alignment. Mobilization for the following construction season may begin prior to April 1 with permission 
from the Authority.   

 
5. The Contractor shall submit a Plan of Operations to the Engineer prior to working on any full-depth repair 

area shown in the contract documents. The Plan of Operations shall list all full-depth repair areas and the 
estimated duration to complete each location. The Contractor shall also identify any full-depth repair area 
that may not be completed within the timeframes allowed by the traffic management table(s). For such 
location(s), the Contractor may request a waiver of restrictions to complete the repair(s). The Authority 
will review the request and determine whether or not a waiver will be granted. The Authority has the right 
to divide repair areas into smaller sections in lieu of granting a waiver. 
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SCHEDULE AND SUSPENSION OF WORK 
 

4 of 5 

6. The Contractor shall have 45 calendar days to replace the Milled in Audible Roadway Delineators 
(MIARDs; Formerly referred to as Shoulder Treatment for Accident Reduction (STAR) groove pattern) 
where more than 1,500 contiguous feet have been removed by other contract work. The Contractor shall 
also ensure that MIARDs are installed prior to the official shutdown period, regardless of the 45 calendar 
day requirement or the length removed. Exceptions to this requirement are shoulders protected by 
temporary traffic control devices installed as part of a work zone traffic control plan developed in the 
contract documents or areas directly adjacent to detour pavement that will be used in subsequent phase(s) 
of the project. 
 
The Contractor shall consider these requirements when preparing bids and scheduling/sequencing the 
work for this contract. Failure to comply with the time frames specified will be considered a substantial 
deficiency in work zone traffic control and result in the non-payment for the Basic Work Zone Traffic 
Control Item for each calendar day during which MIARDs (formerly referred to as STARs) remain 
incomplete. Liquidated Damages will also be assessed at rates shown in Table 108-1 of the NYSDOT 
Standard Specifications. 

 
7. Work restrictions may be modified if: 

 
a. The Contractor has received permission through the Engineer, from the Division Director or designee, 

to progress construction operations contained entirely behind temporary concrete barrier. There shall 
be no hauling of materials in or out of the work site during restricted periods, and open lane 
availability requirements shall not be violated or compromised. 

 
b. The Contractor has received permission through the Engineer, from the Division Director or designee, 

for temporary modification of the lane availability restrictions for performance of specific 
construction operations for a specific time period. 

 
NOTE: Such requests must be based on current traffic volumes which would permit the requested 
temporary modification with little probability of causing disruption or delay to the public. 

 
The Contractor shall include full explanation of the benefits to the Public and to the Authority, which 
would accrue in granting a temporary waiver for performance of the specific operations including 
calculations for any credit that may be offered. A contingency plan for action to be taken, should an 
unexpected traffic backup occur, shall accompany this presentation and will be one prime 
consideration in evaluating the request. 

 
c. The Contractor has received written authorization from the Division Director or designee to perform 

specific construction operations, violating the lane availability restrictions or other work restrictions 
during a specifically prohibited time period. 

 
NOTE: The Contractor shall submit a written request to the Authority’s Division Director, with copy 
to the Engineer, for permission to perform specific construction operations at specific locations and 
times, including a detailed explanation of why the work cannot be performed in conformance with the 
contract. Such requests must be received at the Division Office at least one full week before the date 
of the requested variance, and at least two full weeks should granting the waiver require making 
notice to the public regarding potential disruptions and delays. 

 
If written authorization to work is granted by the Authority, the Contractor shall be strictly limited to 
those operations approved in the authorization.  In making application for a waiver, the Contractor agrees 
that any waiver of restrictions granted by the Authority is exclusively for the Authority’s benefit and 
purposes, and as such is subject to revocation without requirement for advance notice. Also, the 
disapproval of requests for waiver of contract requirements is not subject to administrative review or 
appeal under the contract. 
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SCHEDULE AND SUSPENSION OF WORK 
 

5 of 5 

 
C. GENERAL CONDITIONS 
 

The Contract is to be completed on or before the specified completion date. If, for any reason, the Contractor 
fails to fulfill this obligation and requests an extension of time and the request is granted, the Authority, as a 
condition for extending the time of completion, shall retain the right to limit the Contractor’s hours and/or 
days of work and/or impose conditions under which the work shall be performed in order that the traffic may 
not be unduly inconvenienced. 

 
All the required liability and property damage insurance with the limits stated in this Proposal shall be 
effective and shall be continued in force throughout the life of this Contract including the stated periods of the 
suspension of the work. 

 
The Contractor shall consider the foregoing requirement when preparing its “Schedule of Operations”. 
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 ADDITIONAL INSURED PARTIES 
 
The following is a list of additional insured parties:  
 
Orange and Rockland Utilities, Inc. 
Village of Woodbury 
New York State Department of Transportation 
Orange County 
ADESTA, an Allied Universal Company 
 
 
 NON-REVENUE CONTRACTOR TRAVEL 
 
NYS Thruway has converted to Cashless Tolling, Non-revenue pass plates will no longer be furnished to the  
Contractor. 
 
Contractors and Consultants must have a properly mounted E-Z Pass transponder and must submit their EZ-Pass 
information to the Thruway to avoid charges for contract related business on the Thruway.  The Project Engineer 
will provide the form used to record and submit EZ Pass information.  Initial information shall be submitted to the 
Project Engineer prior to the start of work on the project.  The initial form and any changes shall be submitted 5 
working days prior to intended travel. 
 
Non-revenue travel will be provided within the limits of Interchange 16 to Interchange 17. Travel originating or 
ending outside of these limits will be subject to toll charges for the entire trip. 
 
The Contractor shall be responsible for any and all tolls charged to contractor owned vehicles with (or without)  
E-ZPass Transponders not registered with the Authority. 
 
 
 OTHER CONTRACTS 
 
The Contractor will be required to coordinate work with other contractors and NYSTA maintenance forces. The 
following contracts have been let and may have work in progress during the duration of this contract: 
 
CONTRACT NO.  DESCRIPTION    COMPLETION DATE 
 
TANY 25-34   New York Division Pavement Striping  8/28/2026 
 
TANY 25-16   New York Division On-Demand Repairs 12/31/2027 
  

 
 

 
The following contracts are anticipated to be let and may have work in progress during the duration of this contract:   
 
DESCRIPTION 
 
B729.4 – New York Division Wide Joint Replacements - 2026  
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ENGINEER'S OFFICE AND CONTRACTOR'S FIELD OFFICE 
 
The location of the Engineer's Office and Contractor's Field Office shall be determined during the Pre-Construction 
Meeting.  The site shall be approved by the Engineer prior to placing the offices and the area shall be kept in a neat, 
clean condition at all times.  The area shall not be used as a staging, storage, equipment or employee parking area. 
 

 
 

U-TURNS/CROSSOVERS 
 
The Contractor may be permitted to use official median openings for U-turns and crossovers with written 
authorization from Division Traffic Supervision.  Official median openings are available at the following 
locations: 
 

MP 45.69 
MP 49.21 

 
 
Tractor trailer combinations are prohibited from U-turns at any location on the Thruway system.  These vehicles 
must exit the Thruway system and re-enter for all direction changes.  U-turns may be permitted within a 
maintenance facility, however, with prior approval from both Division Traffic Supervision and the Thruway 
Maintenance Supervisor 2 for that facility.  All applicable traffic laws must be followed. 
 
 
 

SPOIL AREA 
 
There is no identified spoil area within the Thruway Authority’s right-of-way for this contract. Therefore, the 
Contractor shall remove all surplus material and waste from Thruway Authority (Authority) property.   The Contractor 
shall bid accordingly for this condition. 
 
The Contractor shall provide the Authority a copy of all easements and/or access agreement letters received from 
landowner(s) of off-site disposal area(s) prior to disposal of any material. The easements and/or access agreement 
letters must include a statement by the Contractor and the landowner that the disposal of the material is in compliance 
with all applicable federal, state and local laws and regulations. 
 
Should a mutually approved spoil use area within the Authority’s right-of-way be identified for Contractor use after 
the project letting, a credit in the amount of 50% of the unclassified excavation unit bid price will be deducted for each 
cubic yard spoiled within the Authority right-of-way.  If the contract does not contain an unclassified excavation item, 
the credit will be determined using either 50% of the item generating the spoil or 50% of the Division/Regional 
weighted average bid price for unclassified excavation, whichever is less.  This credit may be waived, either wholly or 
in part, by the Division Director in writing if it is determined that permitting spoil on Authority right-of-way is in the 
best interest of the Authority (ie: slope flattening resulting in elimination of guide rail). 
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SPECIAL NOTE 
 

PINE HILL ROAD BRIDGE   
MAINTENANCE OF TRAFFIC AND WINTER OPERATIONS 

 
Pine Hill Road Bridge may be subject to staged traffic control conditions during the 
winter season, as specified in the Contract Documents. The Contractor is hereby 
notified that full responsibility for the installation, operation, inspection, maintenance, 
and adjustment of all temporary traffic control measures shall remain with the 
Contractor for the entire duration of the Contract, including any periods of winter 
shutdown. 
 
This responsibility shall include, but not be limited to, maintaining safe travel lanes on 
the bridge, within the work zone, and along temporary alignments adjacent to the 
bridge; maintaining, repairing, and replacing traffic control devices as necessary; and 
ensuring continuous compliance with all applicable traffic control standards and 
requirements. 
 
No separate or additional compensation will be provided for maintenance of traffic, 
snow and ice control, or work zone upkeep during winter shutdown periods. All costs 
associated with this work shall be included in the Contractor’s bid under Item 619.01. 
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OVERHEAD GANTRY SIGNING 
 
Signs shall be installed within the project limits when any component of equipment will be operating above 14’-
6” in elevation and within 100 linear feet of an overhead gantry.  Overhead gantries may have electric powered 
wires and special equipment, therefore, vehicle and equipment operations must be planned and proposed 
equipment safety procedures included in a Project Safety and Health Plan.    
 
As mentioned in the Thruway Addendum to the Standard Specifications (TA), specifically in Section 107-05  
SAFETY AND HEALTH REQUIREMENTS, O. Equipment Safety Procedures. 6.  Work Operations.  d. 
Dump truck boxes may be raised only under the control of a spotter, unless the vehicle is in an area clearly 
marked to be free of overhead wires and safe for dumping.   
 
Refer to Thruway Standard Sheet TA 619-27 for additional information and signing requirements.   
 
 
 

OVERHEAD GANTRY 
TRAFFIC SHIFT RESTRICTIONS 

 
 
The Contractor shall not shift traffic at any toll gantry such that vehicles are traveling between lanes or between 
lanes/shoulders when passing under the gantry centerline (treadle).  Traffic shifts, for purposes of staging work, 
shall be done prior to or after the gantries, such that vehicles are traveling within a complete lane or shoulder 
when passing under the gantry centerline (treadle).   All work zone traffic control shall be provided in accordance 
with the 619 Standard Specifications and the Thruway Addendum to the 619 Standard Specifications, the 
National Manual on Uniform Traffic Control Devices and NYS Supplement, any provisions contained within the 
contract documents, and as ordered by the Engineer.   

 

 
OVERHEAD GANTRY 

PARKING RESTRICTIONS 
 

The Contractor shall not park any vehicle or construction equipment directly beneath overhead gantries, within a 
complete lane or between a lane/shoulder, unless it is required to perform project specific related work, as directed by 
the Engineer in Charge and after coordination with the Authority’s Intelligent Transportation System Management 
unit. 
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ADESTA, AN ALLIED UNIVERSAL COMPANY INDEMNIFICATION 

 
 
This project requires the Contractor to do work that may impact the Thruway Authority’s fiber optic 
system.   
 
The fiber optic system, comprised of features inclusive of telecommunications cables, lines, fibers, 
conduits, access manholes, pedestals, boxes and other fiber optic system components and devices, is 
operated and maintained by ADESTA, an Allied Universal Company.   
 
The Contractor shall indemnify and hold harmless ADESTA, its officers, agents, employees and 
contractors from and against any and all injuries, claims, demands, judgments, liabilities or damages 
resulting from, or related to, the Contractor’s negligence, gross negligence and/or willful misconduct in 
the performance of the work.  The Contractor shall also indemnify and hold harmless ADESTA from 
claims by third parties having an agreement with ADESTA to use the fiber optic system.  The Contractor 
shall include ADESTA as an additional insured party under the insurance requirements of this contract. 
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SUPPLEMENTAL INFORMATION FOR BIDDERS 

Supplemental information is available to bidders.  As indicated below, information is either available on the 
Thruway Authority’s website with the contract plans and proposal or available in electronic format from the 
Thruway Authority upon request prior to or after the letting date. 

The bidder’s signature on this proposal certifies that they have made themselves aware of the availability of the 
information indicated below prior to the letting date. 

INFORMATION NOT 
AVAILABLE 

AVAILABLE 
ON 

THRUWAY 
AUTHORITY 

WEBSITE 
Engineer Estimate Quantity Workups X 
Utility Estimate Sheets with Names of Utility Officials X 
Earthwork Cross Section Sheets X 
Earthwork Sheets X 
Drainage Estimate Sheets X 
Sign Face Layouts X 
Subsurface Exploration Logs X 
Rock Core Evaluation Logs and Photographs X 
Compression Test Data from Rock Samples X 
Pavement Core Logs and Photographs X 
Logs Showing Laboratory Description of Soil Samples X 
Laboratory Test Data from Soil Samples X 
Rock Outcrop Maps X 
Record Plans X 
Applicable Asbestos Blanket Variances X 
Storm Water Pollution Prevention Plan X 
Shop Drawings X 
CADD Files of Contract Plans 
(Unofficial - Not signed or stamped) X 

ACM/Hazmat Reports X 
Village of Woodbury Scope of Work and Time Schedule X 

Hard copies of the supplemental information indicated above are not available.  Contractors shall be responsible 
for their own hard copies of this information at no additional cost to the Authority. 
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REVISIONS TO 
NYSDOT 

 STANDARD 
SPECIFICATIONS 



NEW YORK STATE THRUWAY AUTHORITY ADDENDUM 

TO THE STANDARD SPECIFICATIONS 

The Standard Specifications published by the New York State Department of Transportation shall form a 

part of the agreement. The dated edition that applies to this contract is provided on the front cover of the 

Proposal. All work contemplated under this contract is to be covered by, and be in conformance with, the 

Standard Specifications as modified by The New York State Thruway Authority Addendum (TA) to the 

Standard Specification Books.   

The officially adopted Thruway Authority Addendum (TA) to the NYSDOT Standard Specification 

Books is available on the Thruway Authority website at: 

http://www.thruway.ny.gov/business/addendum/index.html 

The most recent version of the TA, prior to the project Letting Date, shall apply to this agreement.   

All special notes bound in this proposal shall be incorporated. If a conflict exists between the special 

specifications and/or provisions set forth in this proposal and the specifications and/or provisions set forth 

in the New York State Department of Transportation’s Standard Specifications, those in the Proposal 

shall govern. 
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SPECIAL 

SPECIFICATIONS 



SPECIAL NOTE 
SPECIAL SPECIFICATION PAY ITEM NUMBERS 

The Contractor’s attention is directed to the special specification pay item formats used in this contract.  Special 
specification pay items may be presented in two (2) different formats: 

Format 1: Pay items for a special specification will have three (3) digits to the left of the decimal point and 
up to eight (8) digits to the right of the decimal.  Spaces may appear in the third to sixth places 
after the decimal.  The 7th and 8th digits to the right of the decimal will represent the origin of the 
specification. 

Format 2: Pay items for a special specification will have three (3) digits to the left of the decimal point and 
up to eight (8) digits to the right of the decimal.  Dashes may appear in the third to sixth places 
after the decimal.  The 7th and 8th digits to the right of the decimal will represent the origin of the 
specification. 

Where items in this contract appear in multiple formats, the formats shall be equated to each other as illustrated 
below: 

FORMAT 1 FORMAT 2 
XXX.XX        XX XXX.XX--------XX
XXX.XXXX   XX XXX.XXXX----XX
XXX.XXXXXXX XXX.XXXXXXXX
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ITEM 203.08010017 - SELECT GRANULAR FILL, SLOPE PROTECTION 
(STRUCTURES) 

      Page 1 of 2               12/94 

DESCRIPTION 
This work shall consist of preparing the underlying surface and furnishing and placing slope 
protection beneath structures between the payment lines shown on the plans or between revised 
payment lines established by the Engineer in writing prior to performing the work. 
 
MATERIALS 
Material furnished for use under this item shall consist of one of the following types of material 
as indicated on the Contract Plans.  If a specific type is not designated on the plans, the 
Contractor shall have the option of selecting the material to be furnished from those listed below.  
The procedure for acceptance or rejection of these materials shall be as described in the 
appropriate Geotechnical Control Procedure (GCP) manual. 
 
A. Gradation 

 
1. Type A - Broken or Blasted Rock 

Broken or blasted unweathered rock shall be well graded, having no particles greater than 12 
inches in maximum dimension and substantially free from particles greater than 8 inches in 
maximum dimension.  Of the portion passing the 4 inch square sieve, no more than 10 
percent by weight shall pass the 1/4 inch sieve. 
 
2. Type B - Crushed Stone or Crushed Gravel 
Crushed Stone or Crushed Gravel shall meet the following gradation requirements: 

MATERIAL SIZE PERCENT PASSING       
BY WEIGHT 

6 inch maximum dimension 100 
2 inch sieve 0 to 30 

1/4 inch sieve 0 to 10 

All crushed stone or crushed gravel meeting the gradation requirements shall be material 
having at least one fractured face per particle.  Cobbles, hardheads or other rounded particles 
must be crushed to be acceptable for use under this item. 
 
3. Type C - Slag 

Slag shall be approved blast furnace slag and shall meet the following gradation 
requirements: 

MATERIAL SIZE PERCENT PASSING      
BY WEIGHT 

6 inch maximum dimension 100 
2 inch sieve 0 to 30 

1/4 inch sieve 0 to 10 
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ITEM 203.08010017 - SELECT GRANULAR FILL, SLOPE PROTECTION 
(STRUCTURES) 

      Page 2 of 2               12/94 

If blast furnace slag is used, provide documentation showing that it has undergone a 
NYSDEC beneficial use determination (BUD) prior to its use as specified in Section 360-
1.15 of 6, NYCRR Part 360, "Solid Waste Management Facilities, Title 6 of the Official 
Compilation of Codes, Rules and Regulations". 

 
B. Soundness.  (Types A, B, & C)  Materials furnished for use under this item shall be 
substantially free of shale or other soft, poor durability particles.  When the State elects to test for 
this requirement, a material with a Magnesium Sulfate Soundness Loss exceeding 35 percent will 
be rejected. 
 
CONSTRUCTION DETAILS 
The surface upon which the slope protection is to be placed shall be graded to insure that the 
minimum thickness requirements are met.  A blanket of Select Granular Fill, Slope Protection 
(Structures), shall then be placed in one layer to its full thickness by a method approved by the 
Engineer.  Compaction of the slope protection blanket is not required. 
 
METHOD OF MEASUREMENT 
This work will be measured as the number of cubic yards computed from the payment lines 
shown on the plans or from revised payment lines established by the Engineer in writing prior to 
performing the work. 
 
BASIS OF PAYMENT 
The unit price bid shall include the cost of furnishing all labor, materials, and equipment 
necessary to complete the work according to the plans and specifications, including the cost of 
preparing the surface upon which this item is placed.  No direct payment will be made for any 
losses of material which may result from settlement, erosion or any other causes; the cost of such 
losses shall be included in the price bid for this item. 
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ITEM 203.24000025 ‒ SHOULDER BACKUP MATERIAL 

1 of 2 04/14 

 
1. DESCRIPTION: 
 

1.01 This work shall consist of furnishing, placing, grading, compacting and trimming shoulder backup material 
in conformance with payment lines, grades, thicknesses and typical sections specified in the contract 
documents or as directed by the Engineer. 

 
2. MATERIALS: 
 

2.01 General.  Subsection 304-2 shall apply except as indicated below. Wherever the term “subbase course” is 
used, substitute “shoulder backup material.” 

 
 Material does not need to be stockpiled. The Authority may sample and test for plasticity, soundness and 

gradation at its discretion. Material shall be uncontaminated and free of glass. 
 
 Unless noted otherwise in the contract documents, the Contractor may choose the type(s) of material from 

the list given below. Intermixing types will be subject to the approval of the Engineer. 
 
 Material deemed inappropriate or impractical by the Engineer for placing, grading, compacting and 

trimming shall not be used. 
 

A. Type A (Crusher run, crushed gravel, or crushed stone). Material shall consist of well-graded 
crusher run from a stone quarry or gravel source, or crushed Portland cement concrete. The material 
shall not have particles greater than 1 inch in maximum dimension. Material will be accepted on the 
basis of a Magnesium Sulfate Soundness Loss of 20 percent or less after four cycles. 

 
B. Type B (Subbase Course, Type 2). Material shall meet the requirements of Subbase Course, Type 2. 

The Engineer will examine each proposed source of material for compliance with the specification 
requirements. 

 
C. Type C (Subbase Course, Type 4). Material shall meet the requirements of Subbase Course, Type 4, 

except the material furnished shall consist of sand and gravel or a blend of sand, gravel and stone.  
The Engineer will examine each proposed source of material for compliance with the specification 
requirements. 

 
D. Type D (Recycled Asphalt Concrete). Material shall consist of recycled asphalt concrete pavement 

produced on the contract or from other sources approved by the Engineer. The recycled asphalt 
concrete pavement shall not have particles greater than 1½ inches in maximum dimension. 

 
E. Type E (Select Structural or Granular Fill). Material shall conform to the soundness, gradation and 

pH requirements for Select Structural Fill or Select Granular Fill, except the top size shall not exceed 
that for Type C above. 

 
3. CONSTRUCTION DETAILS: 
 

3.01 The Contractor’s equipment, procedures and compaction method shall be approved by the Engineer.  The 
material shall be placed on the grade so as to minimize segregation. Uncontrolled spreading resulting in 
segregation will not be permitted. The maximum loose lift thickness prior to compaction shall be 6 inches. 
After compaction, the finished surface shall not extend above, or be more than 0.4 inches below, the edge 
of shoulder. The maximum deviation from the specified depth shall otherwise not exceed 1½ inches. All 
surfaces shall be graded to drain. 
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ITEM 203.24000025 ‒ SHOULDER BACKUP MATERIAL 

2 of 2 04/14 

 
3.02 The final grade of the material shall be in reasonable close conformity to the lines and grades shown in the 

contract documents, or to those directed by the Engineer. Additional material shall be placed to fill 
deficiencies and excess material (trimmings) shall be removed. Trimmings may be incorporated into 
shoulder backup work at other locations along the project provided the material remains in conformance 
with the gradation requirement for the selected option. If trimmings cannot be incorporated into shoulder 
backup work, the material shall become the Contractor’s property for disposal or other use in the contract 
as approved by the Engineer. 

 
4. METHOD OF MEASUREMENT: 
 

4.01 The quantity will be measured for payment as the number of tons of shoulder backup material placed, 
graded, compacted, and trimmed along the edge of shoulder in accordance with the contract documents or 
as directed by the Engineer. 

 
4.02 A delivery ticket indicating the total quantity in tons being delivered must accompany each delivery 

vehicle supplying shoulder backup material. When truck scales are not available within reasonable 
distance of the material source, as determined by the Engineer, the loose volume of shoulder backup 
material will be computed using dump truck body measurements and conversion factors. The trucks used 
for material delivery shall be approved by the Engineer. The trucks shall be uniformly loaded to the 
satisfaction of the Engineer. 

 
4.03 Additional material used to fill deficiencies will be measured for payment. Trimmings not incorporated 

into shoulder backup work at other locations along the project will not be measured for payment under this 
item. The Engineer will adjust the measured quantity accordingly. 

 
4.04 The conversion factor will be 0.05 tons per cubic foot, loose measure, unless otherwise noted in the 

contract documents.  
 
5. BASIS OF PAYMENT: 
 

5.01 The unit price bid per ton shall include the cost of all labor, equipment and material necessary to 
satisfactorily complete the work. 
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ITEM 206.0312--25 - CONDUIT INSTALLATION ON ABOVE GRADE STRUCTURES 
 

 03/10 SPM 
1 of 1 

1. DESCRIPTION: 
 
 1.01 The Contractor shall attach conduit to structures as shown on the plans and as directed by the Engineer 

including:  overpasses, underpasses, retaining walls, bridge railings, and concrete barriers. The work 
shall include excavation and restoration in kind, as required and as shown by the Contract Documents 
and as directed by the Engineer. 

 
2. MATERIALS: 
 

2.01 Galvanized steel clamps, U-bolts, and backplates shall be in accordance with subsection 723-20.  PVC 
coating shall be in accordance with Subsection 723-23.  Stainless steel bolts shall be in accordance 
with Subsection 715-16. 

 
3. CONSTRUCTION DETAILS: 
 

3.01 The Contractor shall install conduit, at locations shown on the Contract Documents, utilizing one or 
more of the following attachment methods: 

 
• Conduit clamps with expansion anchors and bolts 
• Conduit clamps with bolts 
• U-bolts with backplates 
• Details shown on the plans. 

 
3.02 Excavation and restoration of disturbed areas shall be performed in accordance with the details shown 

on the plans and as ordered by the Engineer. 
 
4. METHOD OF MEASUREMENT: 
 

4.01 The work shall be measured by the number of linear feet of conduit actually installed in accordance 
with the Contract Documents and as directed by the Engineer. 

 
5. BASIS OF PAYMENT: 
 

5.01 The unit price bid per foot shall include the cost of furnishing all labor, materials, and equipment 
necessary to complete the work, as specified, including but not limited to: clamps, bolts, expansion 
anchors, U-bolts, excavation and restoration at conduit terminations. 
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DESCRIPTION 
 
This work shall consist of furnishing and installing compartmented tank container through which 
sediment laden water is pumped to trap and retain the sediment. 
 
MATERIALS 
 
The portable sediment tank shall be constructed with 55 gal drums or similar vessels welded end 
to end.  The interior walls of the adjoining drums shall be cut as shown in the plans to create 
baffles.  The height of the baffles shall be ¾ the diameter of the drum.  Any other tanks may be 
used, providing that they meet the volume requirements.  A clean out hatch as shown in the 
detail shall be installed near the down stream end of each of the connected drums, for removal of 
any sediment that has collected during the dewatering operation. 
 
The end sections of the sediment tank shall have the capability to accept a 3 inch diameter intake 
and outlet pipe.  The inlet pipe shall have a 90_ elbow attached to the inlet to direct the in flow in 
a downward direction.  The outlet pipe shall be installed to a height not less than the height of the 
baffles. 
 
The sediment tank shall have a cradle support installed under each barrel end or as ordered by 
the Engineer.  The cradle shall be nailed together using common stud nails.  The wood cradle 
shall be constructed as shown in the plans. 
 
CONSTRUCTION DETAILS 
 
The portable sediment tank shall be installed in accordance with these specifications and in 
reasonably close conformity with the dimensions as shown on the plans or specified by the 
Engineer.  In the event of conflict between these specification requirements and pollution control 
laws, rules or regulations by other Federal or State or local government agencies, the more 
restrictive laws, rules or regulations shall apply. 
 
The following formula should be used in determining the storage volume of the sediment tank; 
pump discharge L/Min. x 0.12 = cubic meter storage req.  The Contractor shall be responsible 
for inspecting and cleaning out the sediment tank when the tank is 1/3 full or as ordered by the 
Engineer.  The tank shall be cleaned by using methods approved by the Engineer in charge.  All 
sediment collected in the tank shall be removed from the site and disposed of by the Contractor 
in accordance with any State and Federal requirements.   
 
The sediment tank shall be located for ease of clean out and disposal of the trapped sediment and 
to minimize interference with construction activities and pedestrian traffic. 
 
The end section of the outlet pipe within the last section of the sediment tank shall have a filter 
cloth attached as shown in the plans, using a screw type radiator hose clamp.  The type of cloth 
used shall be a geotextile fabric listed under the Turbidity Curtain (TC) category on the 
Department’s Approved List. 
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All pipe and barrel welds shall be water tight.  The tank system shall be installed on a level 
horizontal plane or A.O.B.E. 
 
The outlet pipe discharge shall be disposed of in a manner satisfactory to the Engineer.  The 
Contractor shall ensure that the discharge does not cause any erosion problems.  Should a 
problem exist after the system is installed, the Contractor shall immediately repair the site at no 
additional cost to the State. 
 
MAINTENANCE: 
All portable sediment tanks shall be inspected and maintained during the life of the project, 
including winter shutdown, etc., and such maintenance and inspection shall continue until 
permanent stabilization measures are in place and the temporary control measures are ordered to 
be removed by the Engineer. 
 
METHOD OF MEASUREMENT 
 
The work will be measured as the number of sediment tanks that are installed. 
 
BASIS OF PAYMENT 
 
The unit price bid for each sediment tank shall include the cost of equipment, labor, material, 
cleaning, installation, and removal of sediment necessary to complete the work.  The Contractor 
will be paid 80% of the bid price upon the installation of the portable sediment tank and the 
remaining 20% upon its removal upon completion of the project A.O.B.E. 
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1. DESCRIPTION: 

 

1.01 All of the requirements of Section 401 – Plant Production and Section 404 –Asphalt Pavements shall 

apply, except as modified or revised by the special requirements identified in this specification.  The 

Contractor shall be responsible for the compaction of this mixture to a specified density requirement. 

 

2. MATERIALS:   

 

2.01  Asphalt mixtures shall meet the requirements as specified in §401-2 and §404-2, Materials. 

 

PG Binder Grade. The PG binder grade for the asphalt mixture shall be as specified in 

the contract documents. 
 

 

3. CONSTRUCTION DETAILS: 

 

3.01  Compaction.   The placement of asphalt mixture shall not begin unless both a density gauge and a 

certified operator are present.  Prior to paving operations, the Contractor shall provide the Project 

Engineer with the Mixtures Maximum Theoretical Density (MMTD) of the specific asphalt mix to be 

placed as provided (or produced) by the asphalt supplier. The Project Engineer will calculate the 

Project Target Density (PTD). The PTD will be calculated by taking 94% of the MMTD from the 

mix design and applying a known correction factor for the density gauge(s) to be used on the project. 

If a correction factor is not available, a correction factor of zero shall be used. Only the density 

gauge(s) correlated for this project will be allowed to be used during the mixture placement. Once the 

production begins, the Project Engineer will verify the PTD by using the MMTD of the asphalt 

mixture being produced. 

 

3.02 Density Gauge Testing Frequency. Density readings will be taken on the first day, and any 

additional days as necessary, to establish adequate PTD.  Additional density monitoring and readings 

will be required by the Contractor for each paving operation that varies from the established first day 

of paving.  This shall include but not be limited to a change in material, equipment, contractor 

personnel, procedure (i.e., material lift thickness), or at the discretion of the Project Engineer.    

 

3.03 Density Gauges. The density gauges used for monitoring pavement density in accordance with 

MP 404-02 shall meet the following requirements:  

 

1. Nuclear Density Gauge. A Safety Control plan shall be submitted at least two weeks prior to 

using the gauge. The nuclear density gauge shall meet the following requirements:  

 

a. Consist of a radioactive source, scaler, and other basic components housed in a single 

backscatter unit.  

b. Calibrated at least every two years.  

c. Operated by personnel trained in the principles of nuclear testing and safety practices.  
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2. Non-nuclear Density Gauge. The non-nuclear density gauge shall meet the following 

requirements:  

 

a. Capable of functioning in the temperature and moisture levels experienced during   

asphalt paving.  

b. Capable of determining the density of asphalt pavements by measuring changes in the 

electromagnetic field resulting from the asphalt compaction process.  

c. Calibrated at least every two years. 

 

3.04 Density Requirements. The asphalt shall be compacted sufficiently to achieve the Project Target 

Density (PTD) at each location as determined by the density gauge. If the density at two 

consecutive tested locations is below the PTD, routine paving shall be stopped. The Project 

Engineer will verify the PTD as described earlier by using the produced mixture’s maximum 

theoretical density. Routine paving shall only resume when either a PTD has been verified, in 

which case an increased compaction effort will be necessary, or the newly established PTD shall 

be used. 

 

4. METHOD OF MEASUREMENT: 

 

4.01 The provisions of §401-4 and §404-4, Method of Measurement, shall apply. 

 
 

5. BASIS OF PAYMENT: 
 

5.01 The provisions of §404-5, Basis of Payment, shall apply.  

 

Payment will be made under: 

 

Item Number Description Unit 

404.XX7F0025  Asphalt Pavement, 70 Series with Nuclear 

Gauge Density Monitoring 

Ton 

 

 

XX= Mixture Pavement Course F=Friction Type 

01 – Truing and Leveling 

09 – 9.5 Top 

1 – Type 1 

12 – 12.5 Top or Binder 2 – Type 2 

19 – 19.0 Binder 3 – Type 3  

25 – 25.0 Binder 9 – Type 9  

37 – 37.5 Base  
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DESCRIPTION 
 
This work shall consist of preparing and treating Portland cement concrete or asphalt surfaces with a non-tracking 

tack coat in accordance with the Contract documents or as directed by the Engineer.  

 
MATERIALS   
 

Non-tracking tack coat shall be agitated or circulated to ensure a homogenous tack coat prior to sampling or 

application of material.  The consistency of the non-tracking tack coat shall be appropriate for pumping and 

uniform application.  Non-tracking tack coat shall not be diluted with water and must meet the physical 

requirements of the following table:   

 

NON-TRACKING TACK COAT 

Test Property Test Method Result 

Residue by Distillation,  AASHTO T59 50% minimum 

Oil Distillate, Volume of Total Emulsion  2% maximum 

Penetration on Residue from Distillation, @77°F, 100 g, 5s, 0.1 mm AASHTO T49 40 maximum 

Softening Point on Residue from Distillation AASHOT T53 140°F minimum 

 

Use an approved non-tracking tack coat or approved equivalent as determined by the Director of Materials Bureau. 

 

Approved Products Supplier Location 

EM-50-TT Seaboard Asphalt Products Company Baltimore, MD 

CNTT Midland Asphalt Materials Inc. Woodland, PA 

SK-TT Suit-Kote Corporation Cortland, NY 

Non-Tracking Tack Vestal Asphalt Inc. Vestal, NY 

EE-NTT Empire Emulsions Chester, NY 

NTT Peckham Materials Corporation New Windsor, NY 

 

Other products must be submitted to the Materials Bureau for evaluation. 

 

CONSTRUCTION DETAILS 
 
The provisions of §407-3, Construction Details, shall apply except as modified herein:  

 

Required spray nozzle size, distributor and nozzle settings per manufactures written recommendations.   

 

The application rate shall be as determined in Table 407-1 Tack Coat Application Rates.  These are recommended 

application rates for tack coat on various surface types and may be modified by the Engineer. 

 

TABLE 407-1 – TACK COAT APPLICATION RATES  
 

Surface Type  

New Asphalt Pavement 

Milled Surfaces and Existing Asphalt Pavement  

Portland Cement Concrete Pavement 

Vertical Surfaces (curbs, drainage structures, and 

appurtenances)  

Application Rate (gal/yd2)  

0.04-0.05 

0.06-0.07 

0.06-0.07 

0.07-0.08 
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The application is considered satisfactory when the material is applied uniformly with no visible evidence of 

streaking or ridging. 

 

 

METHOD OF MEASUREMENT 
 
The quantity to be paid for will be to the nearest whole gallon of Trackless Tack Coat asphalt emulsion for tack coat 

measured at 60°F. The following formula will be used to calculate material quantity at 60°F: 

 

Volume@60°F = VolumeD x [1 - (∆T x 0.00025)] 

∆T = Delivered Temperature (°F) – 60 

     VolumeD = Quantity Delivered (gal) 

 
BASIS OF PAYMENT 
 
The unit price bid per gallon for tack coat shall include the cost of furnishing all labor, materials and equipment 

necessary to complete the work. 

The Regional Materials Engineer will evaluate material represented by failing samples. If the Engineer elects to 

leave the material in place, the Contractor shall receive a pay reduction of 75% of the tack bid price, for the 

pavement section represented by the failing sample. 

 

Payment will be made under: 

ITEM NO.   ITEM        PAY UNIT 

407.01040009  Non-Tracking Tack Coat     Gallon 
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1. DESCRIPTION: This work shall consist of furnishing all materials and equipment necessary to apply 

metalizing in accordance with the contract documents and as directed by the Chief Engineer. 
 

1.01 Qualification of Metalizing Contractor. The metalizing Contractor performing the work shall 
document previous experience in providing surface preparation for metalizing and metalizing 
application services in the shop and field, with a minimum history of three (3) successfully completed 
projects of similar complexity. The Contractor shall be certified per the requirements of SSPC-QP 3, 
or AISC Quality Certificate with “Sophisticated Paint Endorsement". 
 
The Contractor shall submit experience and qualification records of all personnel performing the work. 

 
1.02 Qualification of Thermal Spray Technicians and Personnel. The thermal spray technicians shall be 

qualified in accordance with ANSI/AWS C2 18 with a minimum passing adhesion of 700 psi, and must 
hold a certificate of satisfactory completion of training from the equipment manufacturer.   The 
equipment used for qualification shall be equivalent to that used in production. 

 
Each metalizing shift shall have at least one metalizing supervisor, meeting the thermal spray technician 
requirements, and who will additionally have a minimum of three years documented satisfactory 
metalizing experience on similar projects. 

 
An SSPC certified Quality Control Supervisor shall be on the thermal spray company’s staff and shall 
provide a Quality Control Plan to the Thruway Authority prior to the onset of work. The Quality Control 
Supervisor shall meet the requirements of Thermal Spray Supervisor as per SSPC-QP 6. Additionally, 
the Quality Control Supervisor shall have a minimum of five (5) years experience with satisfactory 
performance in abrasive blast cleaning of steel surfaces according to SSPC-SP10 and shall have 
performed similar duties on two successful metalizing projects. 

 
1.03 Codes and Standards. The provisions set forth in the latest issue of the following codes and standards 

shall apply unless otherwise indicated in the contract documents: 
 

• ASTM B 833, Standard Specification for Zinc Wire for Thermal Spraying (Metalizing);  
• ASTM C 633, Test Method for Adhesive/Cohesive Strength of Flame Sprayed Coatings; 
• ASTM D 4285, Method for Indicating Oil or Water in Compressed Air; 
• ASTM D 4417, Test Method for Field Measurement of Surface Profile of Blasted Steel; 
• NACE Standard RP0287, Field Measurement of Surface Profile of Abrasive Blast Cleaned Steel 

Surfaces Using a Replica Tape; 
• ASTM D 4541, Test Method for Pull-Off Strength of Coating Using Portable Adhesion Testers; 
• ANSI/AWS C2. 18, Guide  for  the  Protection  of  Steel  with  Thermal  Spray  Coatings  of 

Aluminum, Zinc, and Their Alloys and Composites; 
• SSPC-CS 23.00/AWS C2.23M/NACE No. 12, Specification for the Application of Thermal 

Spray Coatings (Metalizing) of Aluminum, Zinc, and their Alloys and Composites for the 
Corrosion Protection of Steel; 

• SSPC Publication, The Inspection of Coatings and Linings: A Handbook of Basic Practice for 
Inspectors, Owners, and Specifiers; 

• SSPC-AB 1, Mineral and Slag Abrasives; 
• SSPC-AB 2, Specification for Cleanliness of Recycled Ferrous Metallic Abrasives. 
• SSPC-AB 3, Ferrous Metallic Abrasives; 
• SSPC-PA 1, Shop, Field, and Maintenance Painting of Steel; 
• SSPC-PA 2, Measurement of Dry Coating Thickness with Magnetic Gages; 
• SSPC-QP 3, Standard Procedure for Evaluating Qualifications of Shop Painting Applicators; 
• SSPC-QP 6, Standard Procedure for Evaluating the Qualifications of Contractors Who Apply 
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Thermal Spray (Metalizing) for Corrosion Protection of Steel and Concrete Structures; 
• SSPC-SP 1, Solvent Cleaning; 
• SSPC-SP 10/NACE No. 2, Near-White Blast Cleaning; 
• SSPC-SP 11, Power Tool Cleaning to Bare Metal; 
• SSPC-VIS 1, Guide and Reference Photographs for Steel Surfaces Prepared by Dry Abrasive 

Blast Cleaning. 
 

1.04 Quality Control Plan. Prior to the start of work, the Contractor’s QC Supervisor shall provide a written 
quality control plan and submit it to the Chief Engineer for approval. The plan shall include the 
procedure to be followed and equipment to be used for all processes outlined herein, including surface 
preparation and metalizing and seal coat application. The plan shall include a method of adhesion 
testing, thickness measuring, bend test protocol, testing frequency, and SDS sheets for material utilized 
on the project. The plan shall outline the quality assurance procedures and any safety precautions 
that must be followed by workers and inspectors. A micrograph study, performed by an independent 
laboratory, shall be supplied with the QC Plan, depicting less than 10% porosity in the thermal spray 
coating. No work shall commence until the Chief Engineer has approved the plan. 

 
1.05 Job Reference Standard (JRS). A job site pass/fail Job Reference Standard, representative of the 

work to be performed, shall be prepared by the metalizing applicator. The JRS will be used to evaluate 
the suitability of the application process. The JRS shall be made on a steel plate approximately 18 in. 
x 18 in. x 0.25 in. and shall be made with the actual equipment and process parameters and procedures 
(surface preparation, metalizing, sealing, and testing) that shall be used for the contracted work. The 
JRS shall be made in similar environmental conditions as the work to be performed. Thickness 
measurements and adhesion tests shall be performed on the JRS per this specification. The JRS will be 
deemed unsatisfactory if any of the measurements or test results is less than the values indicated herein. 

 
For steel assemblies exhibiting acute angles between structural members to be metalized in the shop 
after assembly, a similarly scaled steel, blasted mockup must be put together emulating the angles 
encountered. This mockup shall be metalized by the coating applicator, disassembled and adhesion 
testing shall be performed on the metalizing in the acute angle, per these specifications. If the mockup 
fails the adhesion test, the applicator shall change the application technique and/or adjust equipment to 
obtain proper adhesion results, thickness measurements and appearance requirements in acute angles. 

 
1.06 Job Control Record (JCR). The Contractor shall keep a Job Control Record, detailing the essential 

job information and the in-process quality control checkpoints required by this standard. The JCR shall 
include information on safety precautions, and the equipment, parameters, and procedures for surface 
preparation, thermal spraying, and sealing. Failure to perform production work in a manner consistent 
with the JCR guidelines will be cause for rejection. 

 
2. MATERIALS: 
 
 

2.01 Metalizing. Certified alloy wire is required, and shall be composed of 85% zinc and 15% aluminum 
by weight. Wire shall meet the requirements of ASTM B-833 Standard Specification for Zinc and Zinc 
Alloy Wire for Thermal Spraying (Metalizing) for the Corrosion Protection of Steel. The Contractor 
shall submit a certificate with results of testing for chemical analysis to the DCES, for each lot of wire 
used on the job. The Contractor shall obtain written certification from the manufacturer of the alloy 
and will provide the certifications for each lot of wire a minimum of five business days prior to 
commencement of metalizing. 
The metalizing 85/15 alloy shall have a minimum tensile bond of 700 psi. 

 
Porosity of the metalized coating shall be less than 10% with less than 5% air inclusions in the film, 
and shall be fully bonded to the substrate with no air pockets between the coating and substrate. A 
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metallographic sample shall be prepared and inspected for interconnected porosity. There shall be no 
interconnected porosity to the substrate for the contract specified thickness, intended technique of 
application, number of passes, and thickness applied per pass. 

 
2.02 Abrasive for Blast Cleaning. Blast media shall be angular steel grit, angular aluminum oxide, or 

angular crushed slag, evaluated per SSPC-AB 3 for new abrasive material, and shall be capable 
of producing an angular anchor tooth profile. If abrasive material is to be recycled, the abrasive 
material shall be evaluated prior to each reuse per the requirements of SSPC-AB 2. Use of silica sand, 
steel shot, or any other abrasives that result in a round surface profile is prohibited. 

 
2.03 Sealer. Sealer shall be a urethane or epoxy polyamide penetrating sealer, type as recommended by the 

supplier for use on metalized surfaces. The sealer shall be VOC compliant for use in New York State. 
 

2.04 Submittals. The metalizing applicator shall submit the detailed procedures for surface preparation, 
metalizing application, and application of sealer coat, conforming to these specifications. The 
procedures shall detail the equipment, application process, in-process quality control, and Job Control 
Record to be used for the contract work. The information shall include: 

 
a. Detailed procedures for surface preparation, thermal spraying, seal coating, and the in-process 

quality control check points; 
b. Equipment (surface preparation, thermal spraying, seal coating, and the in-process quality control) 

to be used and for which the detailed procedures apply; 
c. Product Data and SDS sheets for sealer and paint; 
d. Blasting media, thermal spray feedstock materials, and seal coat product; 
e. Job Reference Standard; 
f. Job Control Record; 
g. Repair of defective coatings per ANSI/AWS C2. 18; 
h. Certification of Class B slip coefficient and creep resistance. The certification shall include 

the written test results, including the thickness range required to meet the certification. 
 

This information shall be submitted at least 10 work days prior to the schedule start of the Job 
Reference Standard (JRS). 

 
3. CONSTRUCTION DETAILS: 
 
 

3.01 Surface Preparation. Prior to blast cleaning, steel surfaces shall be Solvent Cleaned in accordance 
with SSPC-SP 1, Solvent Cleaning, to remove all visible oil, grease, dirt, salt, and other contaminants. 
Then, all surfaces to be metalized shall be cleaned to SSPC-SP 10, Near-White Blast Cleaning, 
standards. All cleaning and coating shall be performed at the same facility. Surface finish and 
cleanliness shall be confirmed according to SSPC-VIS 1 standards. In the event of a dispute, the written 
SSPC SP-10 standard will take precedence. 

 
Unacceptably hard surfaces, as defined by section 602 of the NYSDOT Steel Construction Manual, 
shall be removed by grinding, machining, or approved heat-treating procedures, prior to abrasive 
blasting.   
 
The substrate shall have an angular anchor tooth profile of 3 to 5 mils. Surface Profile measurements 
shall be made using X-course profile tape and a micrometer, as outlined in ASTM D4417. “Standard 
Test Methods for Field Measurement of Surface Profile of Blast Cleaned Steel/NACE Standard 
RP0287, Field Measurement of Surface Profile of Abrasive Blast Cleaned Steel Surfaces Using a 
Replica Tape.” Spot measurements shall be made approximately every 2000 square feet for 
automated blasting or 200 square feet for manual blasting. Take three measurements for each spot in 
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an area approximately 1.5 square inches. Average the measurements and record in the Job Control 
Record. 

 
Compressed air shall be free of oil and water and shall meet ASTM D4285, method for Indicating Oil 
or Water in Compressed Air. Utilize a compressed air system capable of delivery at the nozzle of 125 
cfm at 120 psi. To minimize any contamination, use an oil/water separator on the airline. 120 psi of 
compressed air maintains the proper atomization of the molten wire producing the optimum spray 
pattern. 

 
3.02 System Requirements. Only certified spooled metalizing wire, which is properly drawn, spooled and 

packaged, shall be used. 
 

The metalizing equipment shall be set up, calibrated, and operated according to the manufacturer’s 
instructions and technical manuals or the metalizing applicator’s refinement thereto and as validated by 
the Job Reference Standard. 

 
Spray parameters shall be set for spraying the specified thermal spray material and, at a minimum, be 
validated with the bend test. A bend test shall be satisfactorily performed at the beginning of crew and 
shift change. 

 
A copy of the spray parameters used shall be attached to the Job Control Record. 

 
3.03 Substrate Condition. The steel surface temperature shall be at least 5°F above the dew-point. 

 
For flame spraying, preheat the initial starting area to a minimum of 250°F to prevent condensation of 
moisture in the flame onto the substrate. Validate preheating and non-preheating requirements with a 
tensile bond measurement and a bend test. 

 
Time between the completion of the final anchor-tooth blasting (or final brush blasting) and the 
completion of the thermal spraying shall be no greater than six hours for steel substrates. In high- 
humidity and damp environments, shorter holding periods shall be used. If rust bloom or a degraded 
coating appears at any time within the six-hour window, the procedure outlined in Section 3.07 Surface 
or Coating Degradation shall be followed. 

 
3.04 Extension of Time of Application.  In low-humidity environments or in enclosed spaces using   

industrial dehumidification equipment, it will be possible to retard the oxidation of the steel and hold 
the surface finish for more than six hours. The metalizing applicator, with the approval of the Chief 
Engineer, can validate a holding period greater than six hours by determining the acceptable 
temperature-humidity envelope for the work enclosure by spraying and analyzing bend coupons and 
tensile-bond coupons. 

 
A 1-mil to 2-mil flash coat of the metalizing may be applied within six hours of completing surface 
preparation to extend the holding period for up to four further hours beyond the complete application 
of the flash coat. The final metalizing thickness, however, shall be applied within four hours of the 
completion of the application of the flash coat provided the metalizing can be maintained free of 
contamination.   
 
Validate the use of the flash TSC holding period with a tensile-bond measurement and a bend test. 

 
a. Clean and abrasive blast a representative job area and three bend-test coupons. 
b. Apply a flash metalizing to the representative job area and the three bend coupons. 
c. Wait the delay period in representative environmental conditions and apply the final metalizing 
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thickness. 
d. Perform adhesion test and bend test on coupons. 
e. Flash metalizing and holding period are acceptable if the tensile bond and the bend test are 

satisfactory. 
 

3.05 Metalizing. The applied 85/15 alloy metalizing thickness shall be a minimum of 12 mils and a 
maximum of 15 mils. For each coated component, the applied thickness shall be measured using a 
SSPC PA2 type 2 fixed probe gauge properly calibrated per certified coating thickness calibration 
standards, and measurements shall be recorded in the Job Control Report (JCR). Use a measurement 
line to measure the peaks and valleys of the metalizing, taking the average value of five readings 
along a line at 1.0 in. intervals. For complex geometries and geometric transitions, use a measurement 
spot approximately 1.5 square inches, and do not measure the peaks and valleys of the metalized 
coating. Record all measurements in the JCR. If upon inspection, and prior to sealer application, the 
metalizing thickness is less than the above stated requirements, the applicator shall apply additional 
metalizing to meet the thickness requirements. 

 
No coating shall be applied unless the following atmospheric conditions are met: 

 
a. The receiving surface shall be clean and absolutely dry. 
b. The surface temperature and ambient air temperature are as recommended by the coating 

equipment’s manufacturer, except in no case shall coating work be performed when surface and 
ambient air temperatures are less than 40°F. 

c. The receiving surface temperature shall be at least 5°F above the dew point. 
d. The relative humidity shall not exceed 85%. 

 
Miscellaneous Metalizing Requirements: 

 
Inaccessible areas (such as snipes and bearing weld locations) shall be painted with a NYSDOT 
approved organic zinc primer after metalizing and prior to sealing. The primer shall be gray in color to 
match metalizing.  Aerosol will not be permitted.   

 
Surfaces of steel that will be in contact with fresh concrete shall not be metalized (such as top of top 
flanges). If beam ends are to be embedded in concrete they shall be metalized, not sealed, and coated 
with NYSDOT approved paint and primer that is compatible with the metalizing and gray in color to 
match metalizing 1 foot beyond the face of the fresh concrete. 

 
Small members may be galvanized in accordance with NYSDOT Standard Specification Section  
719-01 Galvanized Coatings and Repair Methods Type 1 in lieu of metalizing 

 
All coating applied in violation of these conditions shall be completely removed, and the affected 
surface cleaned and recoated in accordance with the stated requirements at no additional cost to the 
Authority. 

 
Any staining that does occur shall be removed in a manner that does not cause damage to the seal or 
metalized coatings, at no cost to the Authority. 

 
Surface Roughness: Surface roughness of the metalized coating shall be less than 4 mils in order to 
avoid unfilled valleys and low areas in the film.   
 

3.06 Sealer. Sealer shall be applied and cured according to the paint manufacturer’s instructions for use with 
metalizing, or as directed by the Engineer. 
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The seal coat shall be thin enough to penetrate into the body of the metalizing and seal the 
interconnected surface porosity. Typically, the seal coat is applied at a spreading rate resulting in a 
theoretical 1.5 mil dry-film thickness. 

 
Sealer shall be applied as soon as possible after thermal spraying, but shall be applied within eight 
hours after application of metalizing. If a sealer cannot be applied within eight hours, it shall be 
verified that the metalizing (a) has not been contaminated by visual inspection, and (b) is dust-free 
using the clear cellophane tape test per ISO 8502-3 before applying the sealer. 

 
If moisture is present or suspected in the pores of the metalizing, the steel shall be heated to 250 ºF to 
remove the moisture prior to seal coat application. When possible, the steel shall be heated from the 
reverse side of the metalizing to minimize oxidation and contamination of the metalizing prior to 
sealing. 

 
During application of the seal coat, it shall be visually validated that there was complete coverage of 
all intended areas. Companion steel coupons positioned near the metalizing shall receive a seal coat as 
well. The wet and dry film thicknesses of the seal coat on these companion coupons shall be used to 
verify that the correct thickness of seal coat is being applied to the metalizing. Measurements shall be 
recorded in the JCR. 

 
The sealer shall not be applied to faying surfaces prior to assembly. Faying surfaces of all bolted 
connections shall be masked within 3 inches (75 mm) of all open holes prior to application of the seal 
coat. Touch-up field sealant shall be applied after assembly of the connection. Field assembled 
connections with metalized and galvanized surfaces, shall be hand or power tool cleaned in accordance 
with SSPC-SP2 or SSPC-SP3 to remove oxidation and solvent cleaned prior to applying sealer in the 
field.  

 
3.07 Surface or Coating Degradation. If rust bloom, blistering or a degraded coating appears at any time 

during the application of the metalizing, the following procedure applies: 
 

a. Stop spraying. 
b. Mark off the satisfactorily sprayed area. 
c. Call the Thermal Spray Inspector/Foreman to observe and evaluate the error. 
d. Report the deficiency to the purchaser and record the deficiency. 
e. Repair  the  unsatisfactory  area  by  removing  the  degraded  metalizing,  re-blast  to  a minimum 

near-white metal finish (SSPC-SP 10 standard), and returning to the specified anchor tooth profile 
depth. 

f. Recoat the blasted area as per this specification. 
g. Record the actions taken to resume the job in the JCR. 

 
3.08 Field Repairs. The only field work allowed to be done under this item is touch-up work after all steel 

erection and all concrete placement has been completed. All areas requiring field repairs shall be clearly 
marked. All the requirements of this specification shall apply to field coating material with the 
following modifications: 

 
a. All dirt, grease and other foreign matter shall be removed in accordance with SSPC-SP 1, Solvent 

Cleaning. Clean the damaged area of all loose and cracked coating by power tool to bare metal in 
accordance with SSPC-SP 11, Power Tool Cleaning to Bare Metal. 

 
b. Roughen the damaged area and the surrounding 2 inches to produce a suitable anchor for the 

coating.  All repaired areas shall be tested for proper anchor tooth profile in accordance with ASTM 
D4417 and as per this specification. 
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c. All damage to the coating system shall be corrected by the Contractor in accordance with the 

requirements of this specification and to the satisfaction of the Engineer at no additional cost to the 
Authority. 

 
d. The overlap of thermal spray edges shall be tested for proper adhesion at each repair location 

in accordance with this specification. 
 

3.09 Adhesion Test. Random adhesion testing shall be performed for each coated component, utilizing self-
aligning portable pull-off adhesion testing equipment, in accordance with ASTM D 4541 standards. 
The minimum tensile bond value shall be 700 psi. 

 
Use adhesive recommended by the instrument manufacturer, or equivalent. Attach adhesive 
manufacturer’s instructions to the job control record. 

 
One portable tensile-bond measurement shall be made every 500 square feet (each measurement 
location shall consist of three dollies). If the tensile bond is less than the contract specification, 
additional tensile bond measurements shall be made to identify the limits or boundaries of the 
degraded metalizing. The degree of added testing that is necessitated by coating deficiencies will be 
solely determined by the Authority, and shall be performed at no added cost to the Authority. Any 
degraded metalizing shall be removed and reapplied as per Section 3.07 Surface or Coating 
Degradation. The tensile force shall be measured to 700 psi. The tensile force shall then be reduced 
and the tensile fixture removed without damaging the metalizing. 

 
3.10 Bend Test. Conduct a bend test at the beginning of each work shift or crew change: 
 

a. Use carbon steel coupons of approximate dimensions 2 in. x 4 in. to 8 in. x 0.050 in. 
b. Surface preparation according to contract specification. 
c. Spray 12-mil to 15-mil thick metalizing in crossing passes, laying down approximately 3 to 4 mils 

for each pass. 
d. Bend coupons 180° around a 0.5-in. diameter mandrel. 

1. Bend test passes if there is no cracking or only minor cracks with no spalling or lifting (by 
a knife blade) from the substrate. 

2. Bend test fails if the coating cracks with lifting (by a knife blade) from the substrate. 
 

Bend test shall be performed on coupons without sealant coats. 
 

3.11 Weather Considerations. Thermal spraying in low-temperature environments (below freezing): 
 

a. Substrate shall meet the surface temperature and holding period specified in Section C, Substrate 
Condition. No moisture or condensation is permissible on the surface during surface preparation 
and thermal spraying. 

 
b. Qualify metalizing period with a tensile-bond measurement and a bend test. Meet the tensile 

bond and metallographic requirements specified herein. 
 
4. METHOD OF MEASUREMENT: 
 

4.01 This work will be measured on a lump sum basis. 
 
 
 

38



ITEM 572.0002nn25 – METALIZING 
 

8 of 8 10/15 KAK 
 Rev. 09/22 DTK, 04/24 BMM 

5. BASIS OF PAYMENT: 
 

5.01 The lump sum price bid shall include the cost of furnishing all labor, materials, and equipment 
necessary to satisfactorily complete the work. 

 
Note: “nn” denotes a serialized pay item. 

 
572.00020125 Metalizing, Type 1 
572.00020225 Metalizing, Type 2 
572.00020325 Metalizing, Type 3 
572.00020425 Metalizing, Type 4 
572.00020525 Metalizing, Type 5 
572.00020625 Metalizing, Type 6 
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 ITEM 595.50000018 – SHEET-APPLIED WATERPROOFING MEMBRANE  
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DESCRIPTION  
Furnish and install a manually or machine-applied sheet waterproofing membrane in accordance with the 
contract documents. Include all surface preparation. 

MATERIALS  
Use a sheet-applied waterproofing membrane meeting the requirements of §717-02. 

CONSTRUCTION DETAILS 
General - On new structural concrete, the provisions of §557-3.11, Curing, shall be met prior to 
membrane system placement. Work will not be done during wet-weather conditions. No work will be 
done when the concrete structural slab surface temperature is below 50°F, or ambient temperatures are 
below 50°F. The concrete structural slab shall be surface dry at the time of application of the membrane. 
The Engineer will verify that atmospheric conditions are favorable for placement of the system based on the 
manufacturer’s recommendations. 

Arrange for the membrane manufacturer to have a competent technical representative at the job site 
during all phases of preparation and installation. 

Supply Material Safety Data Sheets (MSDS) and approved Material Detail Sheets prepared by the 
membrane manufacturer to the Engineer a minimum of two (2) weeks prior to the scheduled 
commencement of work. The Material Detail Sheets will contain all material requirements and installation 
information for each specific waterproofing membrane. The Material Detail Sheets will be accessible at 
the Department’s Approved List website for reference. 

(Bridge Decks) – Begin work no less than (7) calendar days after placement of Portland cement 
concrete, Portland cement mortar, or epoxy mortar for structural concrete repair. The Engineer may waive the 
seven-day requirement if the areas of repair can sustain loads without damage or deformation. Subject to the 
concurrence of the Engineer, if an alternate concrete repair material is used, follow the manufacturer’s 
instructions for allowable loading. 

(Culverts) - Fill the joints between precast culvert sections flush to the culvert slab and sidewall surfaces with 
a grout conforming to §701-08 Vertical and Overhead Patching Material. In areas where the joints do not 
line up evenly, taper the grout with a maximum slope of 2:1, from the high side of the joint to the low side, to 
provide a smooth transition from one unit to the next. 

Place the waterproofing membrane over the joints of precast or cast-in-place units following the 
guidelines of Chapter 19 of the Highway Design Manual, or as indicated on the contract plans and 
Material Detail Sheets. 

1. On vertical surfaces, the waterproofing membrane will be covered with material conforming to   
§705-07 Premoulded Resilient Joint Filler. 

 2.   On horizontal surfaces. 
 
 
 
 
 

40



 ITEM 595.50000018 – SHEET-APPLIED WATERPROOFING MEMBRANE  

 Page 2 of 2                           Rev. Nov., 2013 

Membrane Protection (Culverts) – To protect the waterproofing membrane from punctures, the 
following procedures will be used: 

 

a.  If select granular fill is specified over the culvert, a 6 inch thick protective 
layer of concrete sand, meeting the requirements of §703-07 Concrete Sand, 
will be placed on the membrane. 

Or 

b. If asphalt pavement using aggregate larger than 3/8 inch is specified directly 
above the membrane, or if clearances don’t allow for 6 inches of concrete sand, a 
1 inch thick (minimum) course of HMA with a maximum nominal 
aggregate size of 3/8 inch will be placed on top of the membrane. The hot mix 
asphalt will be thoroughly compacted with mechanical tampers. 

METHOD OF MEASUREMENT 
This work will be measured as the number of square feet of sheet-applied, waterproofing membrane 
satisfactorily installed (measured to the nearest 1 sq ft.). No separate measurement of the vertical faces of 
curbs, joints, concrete barriers, headers, scuppers, or for the inside surfaces of subdrainage outlets, shall be 
made. No deductions will be made for holes less than 1 square foot in area. 

BASIS OF PAYMENT 
The unit price bid per square foot for this item shall include the cost of furnishing all labor, materials, and 
equipment necessary to complete the work. 

No additional payments will be made for any re-priming done in conformance with the requirements of the 
manufacturer’s detail sheets. 
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DESCRIPTION 

The work shall consist of furnishing and installing Perforated Corrugated Polyethylene Underdrain Pipe 

for drainage in accordance with this specification, the contract plans and Standard Sheet entitled 

“Installation Details For Corrugated Metal and Structural Plate Pipe and Pipe-Arches”. 

 

 

MATERIALS 

The Perforated Corrugated Polyethylene Underdrain Pipe shall conform to the requirements of Subsection 

706-13, Smooth Interior Corrugated Polyethylene Pipe, of the Standard Specifications.  Underdrain filter 

materials shall consist of screened gravel, crushed stone, crushed gravel, or crushed slag meeting the 

requirements of Section 605-2.02 Granular Filter Materials. 

 

End Sections.  End sections shall be galvanized steel conforming to Subsection 707-10, Galvanized Steel 

End Sections, of the Standard Specifications.  Metal end sections used with polyethylene pipe shall be 

sized as follows: 

 

 4 inch pipe: No standard galvanized steel end sections available 

 6 inch pipe: PE Pipe I.D. 6 inch, Wall Thickness 1/2 inch, O.D. 7 inch 

 

Material shall be supplied by a supplier from the approved list. 

 

 

CONSTRUCTION DETAILS 

The construction details of §605 shall apply. 

 

In addition: 

 

Excavation.  The requirements specified in §206, Trench, Culvert and Structure Excavation, that apply to 

culverts and storm drains shall govern, except as modified herein.  Width of excavation at trench bottom 

shall be measured as the nominal outside diameter of the pipe plus 12 inch (for 6 inch pipe) or 8 inch (for 

4 inch pipe) or as shown on the plans. 

 

Laying Pipe.  All pipe shall be laid in reasonably close conformity to line and grade and shall have a full, 

firm and even bearing at each joint and along the entire length of pipe.  Joint misalignment shall not result 

in offsets, in the interior smooth liner, greater than 1/4 inch.  Pipe laying shall begin at the downstream 

end and progress upstream or as ordered by the Engineer.  Any single run of pipe, excluding end sections, 

shall consist wholly of the same type material unless otherwise directed by the Engineer.  In a closed 

drainage application, the upgrade end of a run need not be capped.  End caps shall be used when deemed 

necessary by the Engineer. 

 

            

Handling and Assembly of Pipe.  All pipe shall be handled, stored and assembled in accordance with the 
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Approved Materials Details except as modified on the plans or by the Engineer’s written order.  Two 

copies of Materials Details shall be provided by the supplier through the Contractor to the Engineer at 

least 10 days prior to shipment of the product to the job site.  Joint assembly shall be made with 

manufactured ends.  Field cuts shall be permitted only at the terminal ends and shall result in a minimum 

pipe length of 3 feet.  Joint assemblies shall provide separations no greater than 1/2 inch between 

adjoining sections of pipe.  Lateral connections shall be made with appropriate fittings, supplied by the 

pipe manufacturer and approved by the Engineer.  For basin connections, installations shall be in 

accordance with the standard sheet entitled “Drainage Structure Details” except that the pipe end shall 

protrude 2 inches into the basin interior to provide for a 45° battered grout seal.  The battered grout seal 

shall be applied to both interior and exterior faces of the basin. 

 

Bedding and Backfilling Pipe.  When using Perforated Corrugated Polyethylene Underdrain pipe, the 

type of materials to be used in bedding and backfilling shall conform to the provisions of Section 605, 

Underdrains.  Installation shall be in accordance with the Standard Sheet titled “Installation Details for 

Corrugated Metal and Structural Plate Pipe and Pipe-Arches” and as modified in this specification.  The 

pipe after installation shall have a maximum deflection of 5% of its nominal inside diameter.  The 

Engineer may order the Contractor to perform mandrel testing to determine the 5% specification 

compliance. 

 

Damage.  Pipe that is damaged or disturbed through any cause occurring prior to acceptance of the 

contract, shall be replaced or realigned as directed by the Engineer at the Contractor’s expense.  Pipe that 

is defective from any cause, including damage caused by handling, will be unacceptable for installation 

and will be replaced as directed by the Engineer at no cost to the State.  Pipe with damaged ends may be 

incorporated into the work at terminal locations and only if the damaged portion is totally removed by the 

field cut.  Repair or replacement of pipe that is disturbed, damaged, or misaligned shall provide the same 

product as a new pipe installation, as determined by the Engineer. 

 

 

METHOD OF MEASUREMENT 

The provisions of §605-4 Method of Measurement shall apply. 

 

 

BASIS OF PAYMENT 

End sections, excavation, granular fill and backfill will be paid for separately under their appropriate 

items in §203 and §206 as applicable. 

 

Payment will be made under: 

 

Item 603.98100402  Perforated Corrugated Polyethylene Underdrain Pipe, 

                                       4 inch Diameter 

 Item 603.98100602  Perforated Corrugated Polyethylene Underdrain Pipe, 

6 inch Diameter 
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ITEM 603.98100204 - Polyvinyl Chloride (PVC) Sewer Pipe & Fittings 2 NPS 
ITEM 603.98100304 - Polyvinyl Chloride (PVC) Sewer Pipe & Fittings 3 NPS 
ITEM 603.98100404 - Polyvinyl Chloride (PVC) Sewer Pipe & Fittings 4 NPS 
ITEM 603.98100604 - Polyvinyl Chloride (PVC) Sewer Pipe & Fittings 6 NPS 
ITEM 603.98100804 - Polyvinyl Chloride (PVC) Sewer Pipe & Fittings 8 NPS 
ITEM 603.98101004 - Polyvinyl Chloride (PVC) Sewer Pipe & Fittings 10 NPS 
ITEM 603.98101204 - Polyvinyl Chloride (PVC) Sewer Pipe & Fittings 12 NPS 
ITEM 603.98101504 - Polyvinyl Chloride (PVC) Sewer Pipe & Fittings 15 NPS 
ITEM 603.98101804 - Polyvinyl Chloride (PVC) Sewer Pipe & Fittings 18 NPS 
ITEM 603.98102104 - Polyvinyl Chloride (PVC) Sewer Pipe & Fittings 21 NPS 
ITEM 603.98102404 - Polyvinyl Chloride (PVC) Sewer Pipe & Fittings 24 NPS 
ITEM 603.98102704 - Polyvinyl Chloride (PVC) Sewer Pipe & Fittings 27 NPS 
ITEM 603.98103004 - Polyvinyl Chloride (PVC) Sewer Pipe & Fittings 30 NPS 
ITEM 603.98103304 - Polyvinyl Chloride (PVC) Sewer Pipe & Fittings 33 NPS 
ITEM 603.98103604 - Polyvinyl Chloride (PVC) Sewer Pipe & Fittings 36 NPS 
 

 Page 1 of 1 11-20-97 
  Revised 5/21/14 
  Revised 5/29/14 

DESCRIPTION 
Under this item the Contractor shall furnish, install and test (PVC) Sewer Pipe and fittings of the 
size and at the locations shown on the plans or where directed by the Engineer. 
 
MATERIALS 
As specified in the contract documents. 
 
CONSTRUCTION DETAILS 
As specified in the contract documents.  
 
METHOD OF MEASUREMENT 
The quantity will be measured as the number of linear feet of new sewer pipe (including all 
necessary connections and fittings) furnished and installed in accordance with the plans, 
specifications and as directed by the Engineer. 
 
BASIS OF PAYMENT 
The unit prices bid per linear foot shall include the cost of furnishing all labor, materials, and 
equipment necessary to satisfactorily complete the work including, but not limited to fittings, 
plugs, connections, and leakage tests. 
 
Excavation, sheeting, and backfill material will be paid for separately under their respective 
items. 
 
Progress payments will be made at the unit price bid for 80 percent of the quantity of pipe 
installed. The remaining 20 percent will be paid for when the testing of the system has been 
completed. 
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DESCRIPTION: 
 
Under this item the Contractor shall furnish and erect thrie beam railing/corrugated beam rock 
fence in areas as shown on the plans or as ordered by the Engineer. 
 
MATERIALS: 
 
Materials used for this work shall conform to the following requirements:  

1. Thrie beam guide railing, corrugated beam and thrie beam back-up plates shall meet the 
requirements of Materials Specification Subsection 710-20.  

2. All thrie beam sections, including the transition from corrugated beam to thrie beam, shall 
be 12-gauge.  

3. Heavy posts and offset beams shall conform to the requirements of ASTM A36.  
4. Bolts, nuts and washers shall conform to the requirements of ASTM 325.  
5. All components of the railing, including nuts, bolts and washer shall be galvanized in 

accordance with Material Specification Subsection 719-01.  
6. Splices shall be made with flat, round-headed, grippable, galvanized bolts, and nuts 

meeting the requirements of Materials Specification Subsection 710-20. 
 
CONSTRUCTION DETAILS: 
 
The thrie beam railing/corrugated beam rock fence, and post and rail transitions shall be erected 
in the position indicated and as detailed on the plans and in a manner approved by the Engineer.  
Posts shall be driven unless otherwise specified by the Engineer. The driving shall be 
accomplished with approved equipment and methods that will leave the posts in their final 
position, free of any distortion, burring or other damage. When posts are driven through asphalt 
concrete or a bituminous treated material, the Contractor shall take care to prevent damage to 
paved or treated areas. Large holes and voids caused by driving the posts shall be filled and 
compacted with a bituminous treated material of asphalt concrete similar to that damaged. The 
small area adjacent to the post disturbed during installation or where to the post disturbed during 
installation or where gaps exist at the post after pavement repairs shall be sealed with a 
bituminous material approved by the Engineer.  
As an alternate to driving posts on unpaved medians and where site conditions are such that 
driving is not possible, the Contractor shall carefully excavate for all post holes. Post holes and 
post foundation structures shall be backfilled with a suitable material and compacted in a manner 
approved by the Engineer. 
The rail system shall be constructed in accordance with the requirements and tolerances provided 
in Subsection 606-3.01 General of the Standard Specifications. 
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METHOD OF MEASUREMENT: 
 
Measurement will be taken as the number of feet of railing installed. Measurement will be taken 
along the top of the thrie beam, end-to-end of railing between the limits indicated on the contract 
plans. No additional measurement will be taken for overlapping sections of railing. If transition 
sections are installed, measurement will be taken to the end of the transition section indicated on 
the contract plans. 
 
BASIS OF PAYMENT: 
 
The price bid shall include the cost of all labor, materials and equipment including: field work 
necessary to adjust, set and shim posts and/or railing, repair galvanizing after tack welding, 
drilling, bolting or other operations that might damage the galvanizing; and all other incidental 
expenses necessary to complete the work. 
 

46



ITEM 606.19010017 ‒ THRIE BEAM RAILING/CORRUGATED BEAM ROCK FENCE  
 

 Page 3 of 6 1-21-2020 
 

 

47



ITEM 606.19010017 ‒ THRIE BEAM RAILING/CORRUGATED BEAM ROCK FENCE  
 

 Page 4 of 6 1-21-2020 
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ITEM 607.0611--25 - PROTECTIVE SCREENING-BRIDGES (PEDESTRIAN - 8’-0” HEIGHT) 
ITEM 607.0612--25 - PROTECTIVE SCREENING (SNOW FENCE - 6’-9” HEIGHT) 
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11/11 PEP 
12/23 DTV 

1. DESCRIPTION: 
 

1.01 The work shall consist of furnishing and installing protective screening, including all hardware and 
construction systems necessary to complete the work.  Protective screening shall be installed 
according to the details and at the locations indicated on the Contract Plans. 

 
2. MATERIALS: 
 

2.01 Materials used for this work shall conform to the following requirements: 
 

PART        REQUIREMENTS 
 

Aluminum Coated Steel Fence Fabric     710-04 
Posts, Rails, Braces, and Fittings     710-10 
Angles and Plates       ASTM A36 
U-Bolts         ASTM A307 
Screening Nuts and Bolts      ASTM A307 
Pipe Supports        ASTM A53 
3/8” Dia. Bolts        ASTM A449 GR92 
3/8” Dia. Nuts        ASTM A563 HH GR DH 
3/8” Dia. Washers       ASTM F436 
5/8” Dia. Anchor Rods       ASTM F1554 GR 105 
5/8” Dia. Nuts        ASTM A563 HH GR DH 
5/8” Dia. Washers       ASTM F436 
Anchoring Material (Grout)      701-07 

 
2.02 Steel Fabric 

 
  The size of the mesh and coated wire diameter shall be 1 inch and 11 gage respectively unless 

otherwise specified in the plans or Proposal. 
 
  All edges of the fence fabric shall be “knuckled” (wire ends bent back upon themselves to eliminate 

sharp wire ends). 
 

2.03 Posts, Rails and Fittings 
 
  All materials, except fence fabric, shall be galvanized.  Unless otherwise specified on the plans, 

galvanizing shall be in accordance with the requirements of Subsection 719-01, type as applicable. 
 
  Unless otherwise noted on the plans: 
 

a. Posts shall be nominal 2 ½ inch Schedule 40 Pipe. 
 

b. Top and Bottom rails shall be a nominal 1 ¼ inch Schedule 40 Pipe. 
 

c. Pipe supports shall be nominal 1 ½ inch Schedule 80 Pipe. 
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3. CONSTRUCTION DETAILS: 
 

3.01 Fence Fabric 
 

Fence fabric shall be firmly attached to the posts, rails, and braces.  All wire shall be stretched taut 
and be installed to the required elevations. 

 
  Unless otherwise noted on the plans: 
 

a. The fabric shall be securely fastened to all terminal posts by ¼ inch Dia. round tension bars 
with 11 gauge pressed steel bands spaced approximately 1 foot apart. 

 
b. Fabric shall be attached to top and bottom rails with 6 gauge tie wires at 2 foot centers. 

 
c. The fabric shall be securely fastened to all vertical posts by 6 gauge aluminum ties at 1 foot 

centers. 
 

3.02 Fence Posts 
 

The posts shall be fastened to the structure in accordance with the details indicated on the Contract 
Plans.  Fence posts shall be set so that they are truly vertical. 

 
3.03 Fence Rails 

 
a. All the top rails shall pass through the base of the post caps and shall form a continuous 

brace from end-to-end of each stretch of fence fabric.  Top rail lengths shall be joined with 
sleeve couplings.  At expansion joints of the structure, expansion sleeves shall be used.  Top 
rails shall be securely fastened to terminal posts by means of rail end connectors approved by 
the Engineer. Horizontal braces shall be provided at all terminal posts, midway between the 
top and bottom rails, and shall extend from the terminal post to the first adjacent intermediate 
post.  Braces shall be securely fastened to the intermediate posts by brace ends and brace 
bands.  Braces shall be securely fastened to the terminal posts by rail end connectors, 
approved by the Engineer.  Braces shall be made from the same material as the top and 
bottom rails. 

 
  Unless otherwise noted on the plans: 

 
b. If a tension wire is required by the Contract Documents, the fabric shall be attached to it with 

6 gauge aluminum ties. 
 

3.04 Welding 
 

All welding shall meet the requirements of Section 203, Welding, of the New York State Steel 
Construction Manual. 

 
Field welding shall be allowed only where indicated on the Contract Plans, or where ordered by the 
Engineer. 
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All finished surfaces of welds, and surfaces from which the galvanizing has been removed, shall be 
repaired in accordance with the requirements of Subsection 719-01.  Any galvanizing repair shall be 
done at the Contractor's expense. 
 

3.05 Drilling and Grouting 
 

Drilling and grouting of anchor rods shall be done in conformance with the grout manufacturer’s 
requirements. Minimum embedment depth shall be as shown on the contract plans. Cured grout 
material shall be capable of developing the ultimate strength of the anchor rod. Grout Material used 
shall be chosen from NYSDOT approved list for Chemically Curing Capsule and Pourable 
Anchoring Materials (701-07). 

 
4. METHOD OF MEASUREMENT: 
 

4.01 Measurement will be taken as the number of linear feet of protective screening installed. 
 

4.02 Measurement will be taken along the bottom of the bottom rail, center-to-center to terminal posts. 
 
5. BASIS OF PAYMENT: 
 

5.01 The unit price bid per linear foot shall include the cost of furnishing all labor, materials, and 
equipment necessary to complete the work. 

 
  Payment will be made under: 
 
  ITEM NO.   DESCRIPTION    PAY UNIT 
  607.0611    25  Protective Screening – Bridges     Linear Foot 
     (Pedestrian - 8’-0” Height) 
 
  607.0612    25  Protective Screening (Snow Fence - 6’-9” Height)  Linear Foot 
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ITEM 619.1001xx25 ‒ INTERIM PAVEMENT MARKINGS, STRIPES (6 INCHES) 
 

1 of 1 02/10 LG 
 Rev. 01/16 

1. DESCRIPTION: 
 

1.01 All applicable provisions of Standard Specification §619-1 shall apply. 
 

2. MATERIALS: 
 

2.01 All applicable provisions of Standard Specification §619-2 shall apply. 
 
3. CONSTRUCTION DETAILS: 
 

3.01 All applicable provisions of Standard Specification §619-3 shall apply. 
 
4. METHOD OF MEASUREMENT:  
  

4.01 The provisions of Section 619-4.07 shall apply except as follows: 
 
A. The quantity to be measured for payment will be in feet to the nearest whole foot along the centerline 

of the pavement stripes installed and will be based on a 6-inch wide stripe.  No measurement will be 
made for the length of skips in the dashed line. 

 
B. Measurement for installation of striping with a width greater than 6 inches will be made by the 

following method: 
 

Width of Striping (in) x Number of Feet 
6 (in) 

 
5. BASIS OF PAYMENT: 
 

5.01 All applicable provisions of Standard Specification §619-5 shall apply. 
 

NOTE:  xx = Material 
  

01 = Traffic Paint 
 02 = Epoxy Paint  
 03 = Removable Tape 
 04 = Removable Wet Reflective Tape 

   05 = Traffic Paint Supplemented with Raised Markers 
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DESCRIPTION 
This work shall consist of furnishing and installing a Linear Delineation System on temporary concrete 
barrier in accordance with the contract documents and as directed by the Engineer. 
 
MATERIALS 
General Requirements: The system shall consist of segmented panels attached to temporary concrete barrier 
segments. 
 
Each panel shall be: 

• 34 inches long by 6 inches wide 
• Manufactured with a repeating raised lateral ridge approximately every 2.25 inches, 0.34 inches in 

height.  
• Manufactured with 14 raised lateral ridges spaced 2.25 inches. Each ridge shall be 0.34 inches with 

a 45 degree profile and a 0.28 inch radius top.  
• Designed to adhere to and shall be compatible with concrete barrier systems. 
• Manufactured with retro-reflective material permanently bonded to an aluminum substrate and 

meeting the following color and luminance requirements: 
 
 

Chromaticity and Luminance requirements for white and fluorescent yellow: 
 

 
x y x y x y x y 

 Limit Y (%) 
  Min.          Max. 

White 0.303 0.287 0.368 0.353 0.340 0.380 0.274 0.316 40 -- 
Fluorescent 

Yellow 0.521 0.424 0.557 0.442 0.479 0.520 0.454 0.491 40  

Daytime color requirements shall be determined from measurement of the retroreflective sheeting applied to 
aluminum test panels. Daytime color shall be measured instrumentally using a spectrophotometer employing 

annular 45/0 (or equivalent 0/45) illuminating and viewing geometry. 
Color measurements shall be made in accordance with ASTM E1164 for white and ASTM E2153 for fluorescent 

yellow. Chromaticity coordinates shall be calculated for CIE Illuminant D65 and the CIE 1931 (2o) Standard 
Colorimetric Observer in accordance with ASTM E308 for white and ASTM E2152 for fluorescent yellow. 

 
CONSTRUCTION DETAILS 
Linear Delineation System panels shall be applied to all temporary concrete barrier units that are installed 
parallel to the traveled way, in accordance with the manufacturer’s recommendations. The panels shall be 
adhered 6 inches below the top of the temporary concrete barrier with a maximum of 26 inches between 
panels. Gaps between panels may be modified for temporary concrete barrier units that are not 20 feet in 
length. 
 
White panels shall be used to the right of the traveled way. Fluorescent yellow panels shall be used to the 
left of the traveled way. Temporary concrete barrier installed in narrow medians shall have yellow panels 
installed on both sides of the barrier. 
 
The Contractor shall be responsible for maintenance of the Linear Delineation System. Any materials that 
fail to provide both daytime and nighttime delineation shall be replaced by the Contractor promptly. 
 
Temporary concrete barrier installed at the option of the Contractor, or required solely by a delay in the 
Contractor’s operations, shall include a Linear Delineation System at no additional cost to the State. 
 
METHOD OF MEASUREMENT 
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This work will be measured as the number of feet of Linear Delineation System installed on temporary 
concrete barrier.  
 
BASIS OF PAYMENT 
The unit price bid shall include the cost of furnishing all labor, materials, and equipment necessary to 
satisfactorily complete the work. Payment for this item will only be allowed once in this contract for each 
temporary concrete barrier unit. No payment will be made for a subsequent movement of the barrier unit 
unless a different color is required. 
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1. DESCRIPTION:

1.01 Work shall consist of furnishing and installing a linear delineation system on temporary concrete barrier in
accordance with the contract documents. 

2. MATERIALS:

2.01 General Requirements. The system shall consist of segmented panels attached to temporary concrete
barrier segments. 

A. Each panel shall be 34 inches long by 6 inches wide.

B. Each panel shall be constructed of retroreflective material permanently bonded to an aluminum
substrate. The panels shall have a repeating raised lateral ridge approximately every 2½ inches, 1/3 inch
in height, with a 45-degree profile.

2.02 Color. 

A. Conformance to the daytime color requirements shall be determined from measurement of the
retroreflective sheeting applied to aluminum test panels. Daytime color shall be measured
instrumentally using a spectrophotometer employing annular 45/0 (or equivalent 0/45) illuminating and 
viewing geometry.

B. Color measurements shall be made in accordance with ASTM E1164 for white and ASTM E2153 for
fluorescent yellow. Chromaticity coordinates shall be calculated for CIE Illuminant D65 and the CIE
1931 (2o) Standard Colorimetric Observer in accordance with ASTM E308 for white and ASTM
E2152 for fluorescent yellow.

C. Chromaticity limits for white:

x y x y x y x y 
 Limit Y (%) 

  Min.          Max. 
White 0.303 0.287 0.368 0.353 0.340 0.380 0.274 0.316 40 -- 

D. Chromaticity limits for fluorescent yellow:

x y x y x y x y 

Fluorescence 
Luminance 
Factor YF 

(%) 
Min. 

Total 
Luminance 
Factor YT 

(%) 
Min. 

Fluorescent 
Yellow 0.521 0.424 0.557 0.442 0.479 0.520 0.454 0.491 25 40 

2.03 Anchoring Materials. Polymer anchoring materials shall be provided in accordance with Section 701-07 
Anchoring Materials – Chemically Curing. 

2.04 Connections. Mechanical fasteners shall be provided in accordance with Section 715-16 Stainless Steel 
Connecting Products. 

2.05 Adhesive. An adhesive caulking system such as 3M Window-Weld Super Fast Urethane (#08609), or 
approved equal, shall supplement mechanical anchorage in all installations. 
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3. CONSTRUCTION DETAILS:

3.01 Materials shall be installed on temporary concrete barrier segments in accordance with the manufacturer’s 
recommendations. Mechanical anchorage shall be provided in accordance with Section 586-3.01 and 
Section 586-3.03. 

3.02 Panels shall be attached 6 inches below the top of the temporary concrete barrier segment and spaced 86 
inches apart. Gaps between panels may be adjusted as directed by the Engineer for temporary concrete 
barrier segments that are not 20 feet in length. 

3.03 Panels shall be attached on all temporary concrete barrier segments tangent to the traveled way: white shall 
be displayed on the right and fluorescent yellow shall be displayed on the left. 

3.04 Temporary concrete barrier segments in narrow medians shall have fluorescent yellow panels on both 
sides of the barrier. 

3.05 The Contractor shall be responsible for maintaining the panels. Any materials that fail shall be immediately 
replaced as directed by the Engineer. 

3.06 Temporary concrete barrier installed at the Contractor’s option, or required solely by a delay in the 
Contractor’s operations, shall be provided with a linear delineation system. 

4. METHOD OF MEASUREMENT:

4.01 Linear delineation system will be measured as the number of linear feet satisfactorily installed on temporary 
concrete barrier. No measurement will be made for the number of linear feet of gaps between delineation 
panels. 

5. BASIS OF PAYMENT:

5.01 The unit price shall include the cost of furnishing all labor, materials, and equipment necessary to 
satisfactorily complete the work. 

5.02 Payment will be made for the length of Linear Delineation System installed upon satisfactory installation of 
temporary concrete barrier. 

5.03 Payment for this item will only be allowed once in this contract for each temporary concrete barrier unit. 
No payment will be made for a subsequent movement of the barrier unit unless a different color is required. 

5.04 No payment will be made for the linear delineation system on temporary concrete barrier installed at the 
Contractor’s option, or required solely by a delay in the Contractor’s operations. 
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DESCRIPTION: 

 
The contractor shall cut existing asphalt pavement, concrete pavement, asphalt surface course, or asphalt 
concrete overlay on concrete pavement at the locations indicated and detailed on the plans and as directed 
by the Engineer. 

 
MATERIALS: 

 
None specified. 

 
CONSTRUCTION DETAILS: 

 
Existing pavement and overlay shall be cut perpendicular to the roadway surface along neat lines, and to 
the depth indicated on the plans and typical sections, using appropriate equipment.  After the pavement 
has been cut through, the Contractor may use pry bars, pneumatic tools or other methods, to pry loose the 
pavement to be removed from the pavement that is to remain. A pavement breaker may be used to break 
up the pavement to be removed after the pavement has been completely cut through and completely free 
from the pavement to remain. 

 
When pavement cutting is called for in the Contract documents, if a neat vertical face with minimal 
shatter is obtained by performing an adjacent operation (such as milling) which eliminates the need to 
perform a separate pavement cutting operation, payment will be made for both the pavement cutting item 
and the item for the adjacent operation. 

 
Any existing pavements and curbs not indicated to be removed that are damaged by the contractor's 
operations, shall be repaired at no additional cost to the State. Pavement cutting that the contractor 
chooses to do for his/her own convenience shall not receive any additional payment from the State. 

 
METHOD OF MEASUREMENT: 

 
The quantity to be measured will be the number of linear feet of pavement cutting satisfactorily 
completed. 

 
BASIS OF PAYMENT: 

 
The unit price bid per linear foot of pavement cutting shall include the cost of all labor, materials, 
and equipment necessary to satisfactorily complete the work. 

 
Payment for prying, breaking, removal and disposal of cut pavement shall be made through other 
appropriate items. 
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1. DESCRIPTION: 
 

1.01 This work shall consist of grinding bituminous or portland cement concrete pavement surfaces for 
recessing pavement markings.  

 
2. MATERIALS: 
 

2.01 None specified. 
 
3. EQUIPMENT: 
 

3.01 Grinding equipment shall have free-floating cutting heads to provide a consistent groove slot depth over 
irregular pavement surfaces. The cutting heads shall have diamond saw blades only; no other type will be 
permitted. Grinding equipment shall be capable of producing a final pavement surface that has 
perpendicular vertical sides and a smooth, flat bottom free of ridges. 

 
4. CONSTRUCTION DETAILS: 
 

4.01 The work required to grind pavement surfaces for inlaid pavement surfaces shall be performed in 
accordance with these specifications, the contract documents and to the satisfaction of the Engineer. 

 
4.02 Areas receiving pavement markings shall be ground to a depth of 80± mils. The grinding width shall 

exceed the pavement marking width by a total of 1 inch.   
 
4.03 Line segments in broken lines and dotted lines shall be ground to provide the ±80-mil depth along the 

entire specified length of the marking. 
 
4.04 Wet Saw Blade Operation. If grinding is done with water, the groove shall be immediately flushed with 

high pressure water to avoid build-up and hardening of slurry. The pavement surface shall be dry prior to 
application of the pavement markings. 

 
4.05 Dry Saw Blade Operation.  If grinding is done with dry saw blades, dust and debris shall be immediately 

removed by vacuuming. 
  
4.06 The pavement shall be returned to a debris-free condition prior to re-opening to traffic. 
 
4.07 Disposal of Material.  Millings and/or grinding slurry shall be removed and disposed as 

non-hazardous industrial waste according to Section 107-10. 
 

5. METHOD OF MEASUREMENT: 
 

5.01 Recess diamond grinding will be measured in feet along the centerline of the prepared surface and will be 
based on a 7-inch-wide groove (6-inch-wide stripe plus ½ inch each side). 
 

6. BASIS OF PAYMENT: 
 

6.01 The unit price bid shall include the cost of all labor, materials, and equipment necessary to complete the 
work. The cost of maintaining and protecting traffic during recess diamond grinding operations and 
cleaning and drying the grooved surfaces shall be included in the price bid. 

 
6.02 No payment will be made for grinding beyond the specified length of the line segments in broken lines and 

dotted lines. 
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1. DESCRIPTION.  This work shall consist of providing, for the Engineer’s use a building, or a portion thereof, or 
a modular trailer of a specified type erected at a location approved by the Engineer.  In addition, all computer 
hardware, software and internet communications described in this specification shall be provided for the duration 
of the contract. 

 
2. MATERIALS: 
 

2.01 Engineer’s Field Office.  The Engineer’s Field Office shall be within a secured, weatherproof building 
or mobile trailer.  If two (2) or more mobile trailer units are provided, they shall be joined with 
weatherproof connections.  Mobile trailers shall be in new or like new condition.  The Contractor may 
furnish equivalent facilities in an existing building, provided that the building is located to provide 
convenient service.  The Contractor shall supply the Engineer with a copy of the Certificate of Occupancy 
for the existing building.  
  
The Engineer’s Field Office shall be in accordance with the requirements of the New York State Uniform 
Fire Prevention and Building Code, 19 NYCRR, and any applicable local codes.  
 
The Engineer’s Field Office shall be in a location with access to high-speed broadband (non-
satellite) Internet service, as determined by the Engineer.    
  
The electrical system shall be able to continuously operate all equipment and be provided with adequate 
receptacles.  To accommodate computer equipment, the field office shall be provided with a dedicated 
20 amp electrical service and a vacant floor-to-ceiling area with a 39 inch by 39 inch footprint along a 
wall for the installation of a computer hardware rack/cabinet.  Electric light shall be provided by non-
glare type luminaires to provide a minimum illumination level of 1,000 lux at desk-height level.  An 
ambient air temperature of 70 °F ±10 °F shall be maintained.  
  
Fire extinguishers and smoke and carbon monoxide detectors shall be provided and installed. 
  
The Engineer’s Field Office shall be partitioned to provide separate rooms, defined as either “small” or 
“large”, with adjoining doors.  Table 637-1 contains the minimum area requirements for each of the office 
types.  

 
TABLE 637-1 ENGINEER’S FIELD OFFICE AREA REQUIREMENTS 

Physical Requirement 
Engineer’s Field Office Type 

1 2 3 4 5 

Min. total floor area (ft2) 540 860 1300 2475 2700 

Min. number of small rooms 2 3 2 3 6 
Min. floor area of each small room (ft2) 100 100 120 150 175 

Min. number of large rooms 1 1 2 2 2 

Min. floor area of each large room (ft2) 200 200 240 300 350 

 
A. Potable Water. From a local municipal water supply, certified well or bottled with a 

heating/refrigerator unit to provide hot and cold water.  An exterior frost-free hose bib shall be 
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provided in a location adjacent to the Engineer’s Field Office.  The hose bib need not be installed on 
a potable water line, and if the water in the line is not potable, it shall be clearly marked as such.  

 
B. Restroom.  A separately enclosed room, lockable from the inside, that is properly ventilated and in 

compliance with applicable sanitary codes.  The Contractor shall provide all lavatory amenities, 
necessary paper and soap products, hot and cold running water and a toilet.  The toilet shall be flush 
type where sanitary facilities are available, and a type approved by the Engineer prior to installation 
where sanitary facilities are not available.  The minimum required number of restrooms to be 
provided is specified in Table 637-2.  

 
C. Parking Area.  The Contractor shall provide and/or construct paved or hard surfaced (gravel or 

bankrun material) secure parking area with dedicated parking spaces adjacent to the Engineer’s Field 
Office.  Each parking space shall be 9 feet by 18 feet, and the minimum required number of spaces to 
be provided is specified in Table 637-2. 
 

D. Field Office Signs.  The sign panel material shall be aluminum, fiberglass, plywood or lightweight 
plastic.  The sign sheeting shall be ASTM Type III.  The sign panel shall be 36 inches high by 48 
inches wide with white legend on green background with the phrases as positioned and described 
below.  If erected at a location where the sign might be struck by an errant vehicle, the sign support 
shall be a breakaway type.  

  
The letters in the phrase ”FIELD OFFICE” shall be 6 inch C series with the top of the letters 6 inches 
below the top of the panel.  The letters in the phrase “ENGINEER-IN-CHARGE” shall be 6 inch B 
series with the top of the letters 18 inches below the top of the panel.  The letters in the phrase 
“N.Y.S. THRUWAY AUTHORITY” shall be 1½ inch E series with the top of the letters 30 inches 
below the top of the panel.  All phrases shall be centered horizontally on the panel.  

  
If the Engineer’s Field Office is not located within or adjacent to the contract limits, two (2) 
additional signs shall be displayed conspicuously within the contract limits.  The signs shall be 
similar to the above description, except that they shall be 48 inches high by 64 inches wide and have 
an additional bottom line of text containing the street address of the Engineer’s Field Office.  The 
letters in the street address shall be 6 inch B series with the top of the letters 36 inches below the top 
of the panel and centered horizontally on the panel.  

 
E. Mailbox.  Standard mailbox (with post if necessary) or post office box meeting the requirements of 

the U.S. Postal Service.  
 

F. Telephone and Answering System.  A separate telephone and digital answering system for the 
exclusive use of the inspection staff.  The minimum required number of telephone voice lines to be 
provided is specified in Table 637-2 (these lines are in addition to the separate lines to be provided 
for the dial-up computer access if high speed internet access is not available where the field office is 
located, as determined by the Engineer).  The telephone and answering system shall provide the 
ability to answer all voice lines from each voice line, transfer calls to all voice lines and be equipped 
with a single, dedicated answering system.   

  
A minimum of one (1) telephone shall be cordless and a minimum of one (1) telephone shall be 
equipped with speaker and conference call capability.  The remaining telephones, at least one (1) per 
required voice line, shall be extension telephones with minimum 25 foot long cords. The digital 
answering system shall be capable of recording outgoing messages up to 60 seconds long and 
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receiving a minimum of 40 incoming messages of 60 seconds duration.  The system must include 
automated voice marking of time and day of each message received and provide a message mark so 
that new messages may be played back without erasing old messages.  The system shall include 
remote programming of playback, backspace, and outgoing message re-record and allow for the 
retrieval of messages without a remote control unit.  

 
G. Photocopier.  Heavy duty, electric, dry-process photocopying machine.  The machine shall be an all-

in-one copy machine with black & white and color copying, black & white and color printing and 
black & white and color scanning capabilities.  Machine shall have at least three paper bins 
(8½ x 11 inches, 8½ x 14 inches and 11 x 17 inches), enlarging and reducing capabilities, and 
collating, sorting stapling and double-sided copying.  Set-up, printer drivers, software and networking 
are required.  All on-site staff email addresses shall be set up and programmed for ease of scanning.  
Maintenance shall be provided, as required, including repairs and all necessary toner cartridges and 
staples for the life of the contract and until final completion.  One (1) case (5,000 sheets, 20 lb, white) 
of each paper size shall be provided as initial stock.   

 
H. Paper Shredder.  Automatic start, heavy duty cross-cut paper shredder.  The shredder shall be able 

to receive 8½ inch wide paper and shred a minimum of 15 sheets simultaneously along with CDs and 
staples.  

 
I. Pencil Sharpener.  Manual or electric pencil sharpener, minimum of 1, throughout duration of the 

project.   
 

J. Interior Bulletin Board.  An installed, wall-mounted 4 foot by 6 foot bulletin board made of cork or 
similar material in a large room, and one (1) 2 foot by 4 foot wall mounted bulletin board installed 
per room.  

 
K. Dry Erase Board. Installed, wall-mounted 2 foot by 4 foot dry erase boards, minimum one (1) per 

room.  
 

L. Storage Locker.  Metal or wood storage locker with shelves, a tumbler lock and two (2) keys for the 
storage of survey, GPS and testing equipment.  The total locker space footprint provided shall be a 
minimum of 9 square feet with a minimum height of 6 feet.  

 
M. Fire Resistant Cabinet.  Fire resistant, legal size filing cabinet with locks and two (2) keys each, 

meeting the requirements of ANSI/UL Standard 72 for Insulated Filing Devices, Class 350-1 hour.  
Each office shall be provided with two (2) 2-drawer cabinets, and the required number of additional 
4-drawer cabinets as specified in Table 637-2.  

 
N.  Bookcase.  Self-standing, 3-shelf metal or wood bookcase, approximately 4 feet high, 4 feet wide and 

1 foot deep.  The minimum required number of bookcases to be provided is specified in Table 637-2.  
 

O.  Wastebasket.  Minimum 7 gallon wastebasket, minimum one (1) per desk.  
 

P. Refrigerator.  Electric, top-freezer type providing a minimum storage space of 15 cubic feet for 
Engineer’s Field Office Types 1 and 2, and a minimum storage space of 21 cubic feet for Types 3, 4 
and 5.  
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Q. Kitchenette.  To include a minimum 1 cubic foot, 1,300 watt microwave oven, a sink with hot and 
cold running water with minimum dimensions of 15 inch by 15 inch by 6 inch deep, usable counter 
space with minimum dimensions of 5 feet long by 2 feet deep and cabinet space with minimum 
dimensions of 5 feet long by 1½ feet deep by 2½ feet high.  If the water in the sink is not potable, it 
shall be clearly marked as such.  

 
R.   First Aid Kit.  A Type III kit in accordance with ANSI Z308.1 Minimum Requirements for 

Workplace First Aid Kits.  The minimum number of first aid kits to be provided is specified in Table 
637-2.  

 
S.   Thermometer.  A minimum-maximum thermometer displaying in degrees Fahrenheit and mounted 

with an external probe to give the temperature both indoors and outdoors.  
 

T. Coat Rack.  A metal or wood coat rack or closet capable of holding at least 4 coats.  The minimum 
required number of coat racks to be provided is specified in Table 637-2.  A single coat rack may be 
provided as long as it holds the minimum number of coats as per Table 637-2.  

 
U. Office Desk and Chair.  Fully assembled freestanding office desks and chairs.  Each desk shall have 

a 5 foot long by 2½ foot wide work surface and a height of 30 inches, at least 2 lockable drawers and 
include an adjustable shelf approximately 1 foot wide and no less than 2½ feet long.  Each desk shall 
also be provided with an adjustable chair with arms, 5 legs with casters and be adjustable from 
approximately 16 inches to 24 inches in height.  Each desk shall have a dedicated electrical outlet 
receptacle. The required number of office desks and chairs to be provided is specified in Table 637-2.  

 

TABLE 637-2 ENGINEER’S FIELD OFFICE FURNISHING REQUIREMENTS 

Furnishing Description 
Required Number per 

 Engineer’s Field Office Type 
1 2 3 4 5 

Restrooms  1 1 2 2 3 
Parking Spaces  6 8 12 18 22 
Telephone Voice Lines  2 3 4 4 5 
Telephone Line for Computers (when high speed internet is unavailable) 1 1 1 1 1 
Fire Resistant Cabinets (4-drawer)  2 3 4 6 8 
Bookcases  5 7 10 12 16 
First Aid Kits  1 1 1 2 2 
Coat Racks  1 2 3 4 5 
Office Desks and Chairs  4 8 12 18 22 
Office/Conference Tables  2 2 3 4 5 
Folding Chairs  8 10 10 12 15 
Flatbed Scanner 1 1 1 1 1 
Personal Computer (Hardware and Software) 2 4 6 8 8 
LaserJet printer   1 2 3 3 3 
Additional Software 1 1 2 2 3 
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V.  Office/Conference Table.  Commercial-grade rectangular table with weather/spill resistant top a 
minimum of 8 feet long by 2½ feet wide by 30 inches high.  The minimum required number of 
office/conference tables to be provided is specified in Table 637-2.  

 
W.  Folding Chair.  Commercial-grade, folding steel chair with approximate overall dimensions of 

30 inches by 19 inches wide by 21 inches deep.  The minimum required number of folding chairs to 
be provided is specified in Table 637-2.  

 
2.02 Information Technology. The minimum required number of personal computers to be provided is 

specified in Table 637-2.  The minimum requirements for each personal computer are: 
 

A. Hardware (Note: Information in yellow highlight below has been updated from previous version 
of special specification.)  

 
• CPU to operate Windows 10 for Business (64-bit edition) and all other software listed in this 

specification; 
• Optical Drive – CD-RW/DVD-RW; 
• 1 TB (terabyte) minimum hard drive; 
• 8 GB (gigabytes) minimum RAM; 
• USB Port(s); 
• 24” LCD monitor (1920 x 1080 resolution minimum); 
• One (1) 1 TB (terabyte) External Hard Drive; 
• Locking cabinet(s) which encloses all computer hardware; 
• Surge protection device;  
• External 3 button optical scroll mouse; 
• External Speakers;  
• Modem with separate phone line for computer (if high speed internet service is unavailable, 

as determined by the Engineer), (minimum 56K baud rate). 
• USB Microphone and web camera for online tele-conferencing. 

 
B. Software.  Substitutions for the specified software shall not be permitted unless noted otherwise.  All 

manuals shall be provided. 
  

• Windows 10 for Business (64-bit edition); 
• Microsoft Word (2016 version or later); 
• Microsoft Excel (2016 version or later); 
• 7-ZIP; 
• Norton Internet Security (latest version for Windows 10) set up to run in Auto-Protect Mode and 

Auto Update Mode (monthly), or McAfee Internet Security Suite (latest version); 
 

Note:  Microsoft Office 2016 Standard Edition, or later version, may be used in lieu of Word 
2016 and Excel 2016. 

 
C. Additional Software.  The following software shall also be provided on the number of personal 

computers specified in Table 637-2: 
  

• Microsoft Photo Editor (latest version); 
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• Adobe Acrobat XI Professional (latest version); 
 

D. Internet Communication. 
 

• Cable Internet Service.  10/100 Ethernet cable network card and high-speed cable modem 
capable of transferring data at a minimum of 50 megabits per second;  
 

• Subscription to an Internet Service Provider capable of providing high-speed Internet service; 
• Network/Wireless – Ethernet or wireless card to be compatible with the selected internet and       

office network connections. 
 
3. CONSTRUCTION DETAILS.  The Contractor shall be responsible, until use and occupancy is relinquished by 

the Authority, for any and all damage, direct or indirect, of whatever nature, occurring to the property of the 
Authority and property of the inspection staff which is kept in the Engineer's Field Office.  The Engineer will 
provide the Contractor with a detailed list of items kept in the office, with corresponding dollar values, and will 
provide the Contractor with updates when something on the list changes.  Non-Authority-owned property shall 
only be those items used in the performance of contract-related work activities.  Such property shall be replaced 
within 30 days of the reported damages and would include any loss caused by, but not limited to, fire, theft, 
vandalism or malicious mischief.  The Contractor shall not be responsible for items kept in the Engineer's Field 
Office that are not on this list.  

 
The Contractor shall install the Engineer’s Field Office sign at a location approved by the Engineer.  If the 
Engineer’s Field Office is not located within or adjacent to the contract limits, two (2) additional signs shall be 
displayed conspicuously within the contract limits in locations directed by the Engineer. 
  
The Engineer’s Field Office shall be fully equipped and made available for use and occupancy by the inspection 
staff prior to the start of any contract work, and shall be made available after contract final acceptance as directed 
in writing by the Division Construction Engineer. 
 
All furniture and equipment shall be fully assembled, operational, clean and serviceable. The Engineer’s Field 
Office shall be cleaned weekly or more often if required, and the timing of the cleaning operations shall be 
coordinated with the Engineer.  The Contractor shall remove and dispose of all rubbish generated in the office and 
shall keep the office free from pests. The Contractor shall remove snow from all areas subject to vehicular 
circulation and parking. 
 
After completion, all portable buildings or trailers, fencing, surfacing and utilities shall be removed from the 
location and the areas cleaned, loamed and restored as required.  The Contractor shall be responsible for providing 
all necessary computer hardware, software and peripheral devices as well as high-speed Internet service to the 
Engineer’s Field Office until use and occupancy of the Engineer’s Field Office is relinquished by the Authority.  
Only internet services that can provide a minimum data transfer rate of 50 megabits per second will be considered 
acceptable.   The Contractor shall be responsible for providing all necessary service connections to the Engineer’s 
Field Office and Engineer’s Field Office computer(s).  In addition, the Contractor shall provide a cable or DSL 
modem and any other equipment necessary to provide the minimum specified data transfer rate. 

 
 
4. METHOD OF MEASUREMENT.  The Engineer’s Field Office will be measured for payment as the number of 

months satisfactorily provided, measured to the nearest 0.25 months. 
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ITEM 637.11----25 – ENGINEER’S FIELD OFFICE – TYPE 1 
ITEM 637.12----25 – ENGINEER’S FIELD OFFICE – TYPE 2 
ITEM 637.13----25 – ENGINEER’S FIELD OFFICE – TYPE 3 
ITEM 637.14----25 – ENGINEER’S FIELD OFFICE – TYPE 4 
ITEM 637.15----25 – ENGINEER’S FIELD OFFICE – TYPE 5 
 

 7 of 7 10/12 GFT 
  Rev. 10/15 REB, 08/21, 04/23 DSSB 

5. BASIS OF PAYMENT.  The unit price bid per month for the Engineer’s Field Office shall include the cost of all 
labor, materials and equipment necessary to complete the work including property rental, utility charges and 
incidental expenses.  Payment will be made for each month of availability for occupancy by the Engineer and 
inspection field staff.  

 
No payment will be made under Engineer's Field Office when deficiencies in compliance with these requirements 
are not promptly addressed by the Contractor after notification by the Engineer.  Should the aggregate of non-
compliance days exceed 3 days in any one month, no payment shall be made for the entire month in which 
deficiencies were cited.  
  
Monthly payments may be terminated prior to contract final acceptance by written notification by the Division 
Construction Engineer that such office will no longer be required on the contract.  Payment for each month's 
occupancy of the Engineer’s Field Office after the date of contract final acceptance will be made as part of the 
final contract payment.  Failure of the Contractor to supply documentation required to complete the final estimate 
may result in nonpayment during this delaying period.  
  
During periods of contract extension of time where Engineering Charges are assessed, no payment will 
be made for occupancy and services, except that payment for each month's occupancy after the date of 
final acceptance will be made as part of the final estimate.  
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ITEM 645.51000125 – INSTALL GROUND-MOUNTED SIGN PANELS (AUTHORITY SUPPLIED) 
ITEM 645.61000125 – INSTALL OVERHEAD SIGN PANELS (AUTHORITY SUPPLIED)  
  

 1 of 1 04/15 JMP 

1. DESCRIPTION: 
 

1.01 This work shall consist of installing sign panels fabricated and supplied by the Authority in 
accordance with the contract documents, standard sheets, MUTCD and as directed by the Engineer.   

 
1.02 All provisions of Section 645-1.01 Definitions shall apply. 

 
2. MATERIALS: 
 

2.01 All provisions of Section 645-2 shall apply except that all sign panels will be fabricated and supplied 
by the Authority. The Contractor shall provide all Z-bars, mounting brackets, fasteners and 
miscellaneous hardware required for installation.   

 
3. CONSTRUCTION DETAILS: 
 

3.01 All provisions of Section 645-3 shall apply.   
 
3.02 The Contractor shall provide the Engineer a sign fabrication request and sign installation schedule 

upon award of contract. The Engineer shall submit the request and schedule to the Authority’s Bureau 
of Highway Management. The Contractor shall coordinate the delivery of the finished sign panels 
with the Authority to reduce, or eliminate, on-site storage time at the Thruway Sign Shop. The 
Authority will deliver the finished sign panels to the Maintenance Section nearest the work site or to 
another location agreed upon by the Contractor and the Authority. The Contractor shall be responsible 
for transporting the signs from the delivery location to the work site. The Contractor shall inspect the 
condition of the signs and notify the Authority of any defects prior to taking delivery.   

 
4. METHOD OF MEASUREMENT: 
 

4.01 The work will be measured as the number of square feet measured to the nearest 0.1 square foot of 
sign panel satisfactorily installed.  

 
4.02 The area of each panel will be measured as the area shown on the standard sheets. For sign panels not 

shown on the standard sheets, the area will be measured as the product of length and width, with no 
reduction for rounded corners. When sign panels are mounted back-to-back, each panel face will be 
measured separately.    

 
5. BASIS OF PAYMENT: 
 

5.01 The unit price bid shall include the cost of furnishing all labor, materials, and equipment necessary to 
complete the work. 
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ITEM 646.0603--25 - INSTALL DELINEATOR OR TENTH MILE MARKER ON POST 
ITEM 646.0604--25 - INSTALL DELINEATOR OR TENTH MILE MARKER, BACK-TO-BACK ON 

POST 
ITEM 646.0610--25 - INSTALL DELINEATOR OR TENTH MILE MARKER, BAND OR BRACKET 

MOUNTED 
ITEM 646.0612--25 - INSTALL DELINEATOR OR TENTH MILE MARKER, BACK-TO-BACK, BAND 

OR BRACKET MOUNTED 
ITEM 646.0801--25 - INSTALL SNOWPLOW MARKER, SINGLE UNIT 
ITEM 646.0802--25 - INSTALL SNOWPLOW MARKER, DOUBLE UNIT 
 

 1 of 1 10/03 WC 
Rev. 09/11 

 

1. DESCRIPTION: 
 

1.01 The work shall consist of furnishing and installing delineator and/or snowplow marker posts, bands, 
brackets and all necessary hardware for mounting delineators or snowplow markers as shown on the 
plans. 

 
2. MATERIALS: 
 

2.01 The posts shall conform to the requirements of Section 646-2 of the Standard Specifications and as 
shown on the plans. 

 
3. CONSTRUCTION DETAILS: 
 

3.01 The Contractor shall install the delineators or snowplow markers in accordance with Section 646-3 of 
the Standard Specifications and as shown on the plans. 

 
4. METHOD OF MEASUREMENT: 
 

4.01 The work shall be measured as the number of complete delineators or snowplow markers installed. 
 
5. BASIS OF PAYMENT: 
 

5.01 The unit price bid for each delineator or snowplow marker shall include the cost of all equipment, 
labor and materials including posts, bands, brackets and hardware necessary to satisfactorily mount 
and install the delineator or snowplow marker.  Also included is the cost to pick up the delineator or 
snowplow marker panels from the Authority. 
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ITEM 646.0626--25 - INSTALL MILE MARKERS 
 

 1 of 1 
Rev. 10/04 

 

1. DESCRIPTION: 
 

1.01 The work shall consist of furnishing and installing mile marker posts and hardware for mounting mile 
markers as shown on the plans.  The mile marker panels will be furnished to the Contractor by the 
Authority. 

 
2. MATERIALS: 
 

2.01 The posts shall conform to the requirements of Section 646-2 of the Standard Specifications. 
 
3. CONSTRUCTION DETAILS: 
 

3.01 The Contractor shall install the posts in accordance with Section 646-3 of the Standard Specifications 
at locations shown on the plans and as directed by the Engineer. 

 
4. METHOD OF MEASUREMENT: 
 

4.01 The work shall be measured on an each basis for installation of the markers. 
 
5. BASIS OF PAYMENT: 
 

5.01 The unit bid price for each mile marker installed shall include the cost of all equipment, labor, and 
materials including posts and mounting hardware necessary to mount the panel and install the marker. 
Also included is the cost to pick up the marker panels from the Authority. 
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ITEM 647.83001002 - REMOVAL AND DISPOSAL OF DELINEATORS AND/OR  

      REFERENCE MARKERS WITH OR WITHOUT POSTS 
 

 Page 1 of 1 June 2017 

DESCRIPTION: 
This work shall include the removal and disposal of existing delineators and/or reference 

markers, including posts and associated hardware, as designated in the Contract Documents. 

 

All provisions of Section 647 shall apply to this specification except as modified below. 

 

MATERIALS:  
Not specified. 

 

CONSTRUCTION DETAILS: 
Existing delineators and/or reference markers and supports (when an independent system, and 

not part of a sign support system) shall be removed from the site and become the property of the 

contractor. Post foundations shall be completely removed (when applicable).  

 

METHOD OF MEASUREMENT: 
The work will be measured as the number of delineators and/or reference markers removed and 

disposed. When multiple delineators/markers are attached to the same support or support system 

or delineators/markers are mounted back to back, the work shall be paid as 1 each. 

 

BASIS OF PAYMENT: 
The unit price bid shall include the cost of furnishing all labor, materials, and equipment 

necessary to satisfactorily complete the work. 

 

     

71



 

ITEM 664.01040004 - DUCTILE IRON SEWER PIPE & FITTINGS,    4“ 

ITEM 664.01060004  - DUCTILE IRON SEWER PIPE & FITTINGS,   6“ 

ITEM 664.01080004  - DUCTILE IRON SEWER PIPE & FITTINGS,   8“ 

ITEM 664.01100004  - DUCTILE IRON SEWER PIPE & FITTINGS, 10“ 

ITEM 664.01120004  - DUCTILE IRON SEWER PIPE & FITTINGS, 12“ 

ITEM 664.01140004  - DUCTILE IRON SEWER PIPE & FITTINGS, 14“ 

ITEM 664.01160004  - DUCTILE IRON SEWER PIPE & FITTINGS, 16“ 

ITEM 664.01180004  - DUCTILE IRON SEWER PIPE & FITTINGS, 18“ 

ITEM 664.01200004  - DUCTILE IRON SEWER PIPE & FITTINGS, 20“ 

ITEM 664.01240004  - DUCTILE IRON SEWER PIPE & FITTINGS, 24“ 

ITEM 664.01300004  - DUCTILE IRON SEWER PIPE & FITTINGS, 30“ 

ITEM 664.01360004  - DUCTILE IRON SEWER PIPE & FITTINGS, 36“ 

ITEM 664.01420004  - DUCTILE IRON SEWER PIPE & FITTINGS, 42“ 

Page 1 of 1  

  

Rev. 11/20/2023 

 

DESCRIPTION:  Under this item, the Contractor shall furnish and install cement lined, ductile 

iron sewer pipe and fittings and make all necessary connections to new and existing mains in 

accordance with the specification, as shown on the plans or as directed by the Engineer. 

  

MATERIALS: As specified in the contract documents, including bridge mounting. 

  

CONSTRUCTION DETAILS:  As specified in the contract documents. The pipe shall be 

mounted on/under a bridge, if necessary, as per the details specified in the contract documents. 

 

METHOD OF MEASUREMENT:  The quantity will be measured as the number of feet of 

new sewer pipe (including all necessary connections, hangers and fittings) furnished and 

installed in accordance with the plans, specifications and as directed by the Engineer. 

 

BASIS OF PAYMENT:  The unit price bid shall include the cost of furnishing all labor, 

materials and equipment necessary to complete the work including, but not limited to fittings, 

plugs, connections,  and leakage tests. For portions mounted to a bridge, this also includes 

expansion devices, rollers, chairs, connectors, insulation, insulation covering and sleeves, except 

that structural utility support members will be paid for separately. 

  

Excavation, backfill, sheeting and specials will be paid for under their respective items. 

  

Progress payments will be made at the unit price bid for 80 percent of the quantity of pipe 

installed.  The remaining 20 percent will be paid for when the testing of the system has been 

completed. 
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ITEM 680.5109--25 - PULLBOX - B 
 

 1 of 1 10/09 SPM 

1. DESCRIPTION: 
 

1.01 Under this item, the Contractor shall furnish and install pullboxes as shown at locations shown on the 
plans and as ordered by the Engineer. 

 
2. MATERIALS: 
 

2.01 Pullboxes shall be manufactured in accordance with Section 680-3.14 of the Standard Specifications. The 
pullbox shall have a length of 36 inches, a width of 24 inches and a depth of 24 inches. 
 

2.02 The pullbox shall have a solid vertical divider to separate the box into two halves. The divider shall span 
the width of the box. 
 

2.03 The cover shall consist of two halves, in addition to the frame, to isolate one half of the box at a time. 
 
3. CONSTRUCTION DETAILS: 
 

3.01 Pullboxes shall be installed per the plans and as ordered by the Engineer. 
 
4. METHOD OF MEASUREMENT: 
 

4.01 This work will be measured by the number of pullboxes furnished and installed. 
 
5. BASIS OF PAYMENT: 
 

5.01 The unit price bid for each pullbox shall cover the cost of all labor, material, and equipment necessary to 
complete the work. 
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ITEM 680.7751--25 - TRANSMIT COAXIAL CABLE – TYPE A 
 

 
1 of 3 

 03/10 SPM  
Revised 01/19 

1. DESCRIPTION: 
 
 1.01 Under this item, the Contractor shall furnish and install coaxial cables and connectors where shown on 

the plans in accordance with the Contract Documents, and as ordered by the Engineer.  Coaxial cable 
and connectors shall be for outdoor use and shall be provided with lightning surge protection and 
electrical noise filtering.  For use in TRANSMIT sites where the distance from the antenna to the 
reader is up to 200 feet. 

 
2. MATERIALS: 
 

2.01 The coaxial cable shall be Times Microwave Systems Model LMR-400DB or approved equal with the 
following characteristics: 

 
  A. Physical: 
   1. Diameter over jacket  -  0.405 inch, maximum 
   2. Diameter over outer conductor -  0.32 inch 
   3. Cable Weight   -  0.069 lb/ft 
   4. Center Conductor  -  Copper Clad Aluminum, 0.108” 
   5. Outdoor Conductor  -  Aluminum Tape 
 
  B. Mechanical: 
   1. Cable Tensile Strength  -  160 pounds 
   2. Minimum Bending Radius -  1 inch 
 

C. Electrical: 
1. Impedance   -  50 ohms 
2. Velocity of Propagation  -  85% 
3. Capacitance   -  24 Picofarads per foot 
4. Max. Attenuation at 900 MHz. and 75°F:   3.9 dB / 328 feet 
5. Center conductor DC Resistance at 68°F:  1.39 ohms per 1,000 feet 

 
D. Temperature: 

   1. Installation & Operating Temperature Range: -40°F to 176°F. 
 
  E. Coaxial Connectors:  The Contractor shall install weatherproof coaxial connectors at each 

end of the coaxial cable with the following specifications: 
 
   At the reader antenna: 

  Type -   N connector male 
    Size   ½ inch 
    Impedance   50 ohms 
    Plating Coat  Silver plated body and gold plated pin 
 
   At Field Cabinet: 
    Type   N connector male 
    Size   Compatible with surge protector 
    Impedance  50 ohms 
    Plating Coat  Silver plated body and gold plated pin. 
 
   The connectors shall be Times Microwave Systems Model EZ-400-NMH-X.  The connection 

shall be covered with a waterproof boot, Model WSB-400. 

74



ITEM 680.7751--25 - TRANSMIT COAXIAL CABLE – TYPE A 
 

 
2 of 3 

 03/10 SPM  
Revised 01/19 

 
Attach a surge suppressor at the end of each coaxial cable in the field controller cabinet.  Refer to Transmit 
Cabinet Specification for Surge Suppressor requirement. 

 
3. CONSTRUCTION DETAILS: 
 
 3.01 Installation:  The Contractor shall install coaxial cable as shown on the plans or as directed by the 

Engineer.  The coaxial cable shall be installed in the conduit or attached directly to an overhead sign 
structure. 

 
  The installation techniques and procedures of the coaxial cable shall not degrade the electrical and 

mechanical characteristics of the coaxial cable in any manner.  The Contractor shall use appropriate 
cable hoisting grips, lubricant, and entry guide chutes, winch and corner rollers as specified by the 
cable manufacturer.  The Contractor shall submit coaxial cable installation techniques and procedures 
for approval by the Engineer prior to any cable installation. 

 
  All coaxial cable runs shall be continuous from reader antennas to the field cabinets without any 

intermediate connectors or splices.  A cable slack of one meter shall be supplied in the field cabinet for 
each coaxial cable run.  A weatherproof and permanent label shall be attached to each coaxial cable 
end at the field cabinet so that each coaxial cable can be identified to a reader antenna. The Contractor 
shall submit a label sample and labeling procedure for approval by the Engineer prior to the 
installation of any coaxial cable or reader antenna installation. 

 
  The cable shall be handled with care.  It shall not be pulled along the ground and shall be taken from 

the reel only as it is placed.  Bends of small radii and twists shall be avoided and shall not exceed the 
Manufacturer’s recommended bending radius. 

 
  All observed damage to the cable, whether prior to its installation, during construction or by testing 

subsequent to installation shall be immediately called to the attention of the Engineer.  The method of 
repair or correction of such damage shall be approved by the Engineer.  The Contractor shall promptly 
repair such damage or make such correction in accordance with the approved method. 

 
  Cable attached directly to an overhead sign structure shall be secured with heavy duty, weather 

resistant cable ties every four (4) feet or less. 
 
 3.02 Cable Moisture Sealing:  Each end of the cable shall be protected from water entry at all times.  

Immediately after installation and after the Interconnection Test, the cable shall be fitted with a water 
sealant consisting, as a minimum, of a heat shrinkable end cap.  The shrinkable end cap shall have a 
specified recovered inside diameter less than the cable diameter.  The length of the end cap shall be a 
minimum of three (3) inches.  The materials used and the installation procedure shall be demonstrated 
successfully to the Engineer. 

 
 3.03 Testing:  The Contractor shall perform the following tests as a minimum to ensure that the reader 

antenna and coaxial cable are ready for communications: 
 
  A. Reel Test:  At the Contractor’s shop, each coaxial cable reel shall be inspected for any 

physical damage and a DC resistance test, a megger test and a TDR tests shall be performed.  
A frequency sweep shall also be performed for the 850 to 950 MHz. bandwidth.  This test 
shall be included in the Factory Acceptance Test. 
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ITEM 680.7751--25 - TRANSMIT COAXIAL CABLE – TYPE A 
 

 
3 of 3 

 03/10 SPM  
Revised 01/19 

3. CONSTRUCTION DETAILS: (cont’d) 
 

3.03 Testing: (cont’d) 
 
  B. Stand Alone Test:  Prior to connecting the reader antenna and coaxial cable at the location, 

the Contractor shall successfully test each item separately.  The Contractor shall submit a test 
procedure for approval by the Engineer that includes the following as a minimum: 

 
   1. Coaxial cable and reader antenna physical inspection for any damage during transport 

and installation. 
   2. Coaxial Cable Time Domain Reflectory (TDR) Test, DC ohm test and megger test as 

recommended by the coaxial cable manufacturer. 
   3. Reader Antenna Impedance Measurement. 
 
  C. Connection Test:  After installation of the coaxial cable and providing end connectors and 

the connection to reader antenna, inspect coaxial cable for any damage and complete a 
frequency sweep for the 850 to 950 MHz. bandwidth and a TDR test from the cabinet.  This 
test shall be included in the Site Acceptance Test. 

 
  Test Procedures and expected test results shall comply with the manufacturers’ specifications and 

General Provisions.  The Contractor shall inform the Engineer three (3) days prior to performing any 
tests so that the Engineer may witness tests and approve the coaxial cable for installation and payment. 

 
4. METHOD OF MEASUREMENT: 
 

4.01 The coaxial cable will be measured for payment as per the number of feet installed, made fully 
operational and tested. 

 
5. BASIS OF PAYMENT: 
 

5.01 The unit price bid per linear foot shall include all costs for furnishing and installing the coaxial cables 
including connectors to connect each reader antenna, testing and all materials, labor, equipment and 
tools necessary to complete the work. 

 
 5.02 Progress payments will be made as follows: 
 

• Seventy Five percent (75%) of the bid price for the item will be paid when the cable is 
installed and the Stand Alone Test has been successfully completed. 

 
• Twenty-Five percent (25%) of the bid price for the item will be paid when the Connection 

Test has been successfully completed. 
 

No payment will be made for repair or replacement of damaged material, which was made necessary 
due to the contactor’s operations. 
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ITEM 680.7752--25 - TRANSMIT COAXIAL CABLE – TYPE B 
 

  
1 of 3 

03/10 SPM 
Revised 01/19 

1. DESCRIPTION: 
 
 1.01 Under this item, the Contractor shall furnish and install coaxial cables and connectors where shown on 

the plans in accordance with the Contract Documents, and as ordered by the Engineer.  Coaxial cable 
and connectors shall be for outdoor use and shall be provided with lightning surge protection and 
electrical noise filtering.  For use in TRANSMIT sites where the distance from the antenna to the 
reader is between 150 and 350 feet. 

 
2. MATERIALS: 
 

2.01 The coaxial cable shall be Times Microwave Systems Model LMR-600-DB or approved equal with 
the following characteristics: 

 
  A. Physical: 
   1. Diameter over jacket   -  0.59 inch, maximum 
   2. Dialectric   -  Foam PE 
   3. Cable Weight   -  0.131 lb/ft 
   4. Center Conductor  -  Copper Clad Aluminum, 0.176” 
   5. Outdoor Conductor  -  Aluminum Tape 
   6. Overall Braid   -  Tinned Copper, 90% 
 
  B. Mechanical: 
   1. Cable Tensile Strength  -  350 pounds 
   2. Minimum Bending Radius -  1.5 inches 
 

C. Electrical: 
1. Impedance   -  50 ohms ± 1 ohm 
2. Velocity of Propagation  -  87% 
3. Capacitance   -  23 Picofarads per foot 
4. Max. Attenuation at 900 MHz. and 68°F:   2.5 dB / 100 feet 
5. Center conductor DC Resistance at 68°F:  0.53 ohms per 1,000 feet. 

 
D. Temperature: 

   1. Installation & Operating Temperature Range: -40°F to 176°F. 
 
  E. Coaxial Connectors:  The Contractor shall install weatherproof coaxial connectors at each 

end of the coaxial cable with the following specifications: 
 
   At the reader antenna: 

  Type -   N connector male 
    Size   ½ inch 
    Impedance   50 ohms 
    Plating Coat  Silver plated body and gold plated pin 
 
   At Field Cabinet: 
    Type   N connector male 
    Size   Compatible with surge protector 
    Impedance  50 ohms 
    Plating Coat  Silver plated body and gold plated pin. 
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ITEM 680.7752--25 - TRANSMIT COAXIAL CABLE – TYPE B 
 

  
2 of 3 

03/10 SPM 
Revised 01/19 

2. MATERIALS: (cont’d) 
 

E. Coaxial Connectors:  (cont’d) 
 
   The connectors shall be Times Microwave Systems Model EZ-400-NMH-X.  The connection 

shall be covered with a waterproof boot, Model WSB-600.   
 

Attach a surge suppressor at the end of each coaxial cable in the field controller cabinet.  Refer to 
Transmit Cabinet Specification for Surge Suppressor requirement. 

 
3. CONSTRUCTION DETAILS: 
 
 3.01 Installation:  The Contractor shall install coaxial cable as shown on the plans or as directed by the 

Engineer.  The coaxial cable shall be installed in the conduit or attached directly to an overhead sign 
structure. 

 
  The installation techniques and procedures of the coaxial cable shall not degrade the electrical and 

mechanical characteristics of the coaxial cable in any manner.  The Contractor shall use appropriate 
cable hoisting grips, lubricant, and entry guide chutes, winch and corner rollers as specified by the 
cable manufacturer.  The Contractor shall submit coaxial cable installation techniques and procedures 
for approval by the Engineer prior to any cable installation. 

 
  All coaxial cable runs shall be continuous from reader antennas to the field cabinets without any 

intermediate connectors or splices.  A cable slack of one meter shall be supplied in the field cabinet for 
each coaxial cable run.  A weatherproof and permanent label shall be attached to each coaxial cable 
end at the field cabinet so that each coaxial cable can be identified to a reader antenna. The Contractor 
shall submit a label sample and labeling procedure for approval by the Engineer prior to the 
installation of any coaxial cable or reader antenna installation. 

 
  The cable shall be handled with care.  It shall not be pulled along the ground and shall be taken from 

the reel only as it is placed.  Bends of small radii and twists shall be avoided and shall not exceed the 
Manufacturer’s recommended bending radius. 

 
  All observed damage to the cable, whether prior to its installation, during construction or by testing 

subsequent to installation shall be immediately called to the attention of the Engineer.  The method of 
repair or correction of such damage shall be approved by the Engineer.  The Contractor shall promptly 
repair such damage or make such correction in accordance with the approved method. 

 
  Cable attached directly to an overhead sign structure shall be secured with heavy duty, weather 

resistant cable ties every four (4) feet or less. 
 
 3.02 Cable Moisture Sealing:  Each end of the cable shall be protected from water entry at all times.  

Immediately after installation and after the Interconnection Test, the cable shall be fitted with a water 
sealant consisting, as a minimum, of a heat shrinkable end cap.  The shrinkable end cap shall have a 
specified recovered inside diameter less than the cable diameter.  The length of the end cap shall be a 
minimum of three (3) inches.  The materials used and the installation procedure shall be demonstrated 
successfully to the Engineer. 
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ITEM 680.7752--25 - TRANSMIT COAXIAL CABLE – TYPE B 
 

  
3 of 3 

03/10 SPM 
Revised 01/19 

3. CONSTRUCTION DETAILS: (cont’d) 
 
 3.03 Testing:  The Contractor shall perform the following tests as a minimum to ensure that the reader 

antenna and coaxial cable are ready for communications: 
 

A. Reel Test:  At the Contractor’s shop, each coaxial cable reel shall be inspected for any 
physical damage and a DC resistance test, a megger test and a TDR tests shall be performed.  
A frequency sweep shall also be performed for the 850 to 950 MHz. bandwidth.  This test 
shall be included in the Factory Acceptance Test. 

 
  B. Stand Alone Test:  Prior to connecting the reader antenna and coaxial cable at the location, 

the Contractor shall successfully test each item separately.  The Contractor shall submit a test 
procedure for approval by the Engineer that includes the following as a minimum: 

 
   1. Coaxial cable and reader antenna physical inspection for any damage during transport 

and installation. 
   2. Coaxial Cable Time Domain Reflectory (TDR) Test, DC ohm test and megger test as 

recommended by the coaxial cable manufacturer. 
   3. Reader Antenna Impedance Measurement. 
 
  C. Connection Test:  After installation of the coaxial cable and providing end connectors and 

the connection to reader antenna, inspect coaxial cable for any damage and complete a 
frequency sweep for the 850 to 950 MHz. bandwidth and a TDR test from the cabinet.  This 
test shall be included in the Site Acceptance Test. 

 
  Test Procedures and expected test results shall comply with the manufacturers’ specifications and 

General Provisions.  The Contractor shall inform the Engineer three (3) days prior to performing any 
tests so that the Engineer may witness tests and approve the coaxial cable for installation and payment. 

 
4. METHOD OF MEASUREMENT: 
 

4.01 The coaxial cable will be measured for payment as per the number of feet installed, made fully 
operational and tested. 

 
5. BASIS OF PAYMENT: 
 

5.01 The unit price bid per linear foot shall include all costs for furnishing and installing the coaxial cables 
including connectors to connect each reader antenna, testing and all materials, labor, equipment and 
tools necessary to complete the work. 

 
 5.02 Progress payments will be made as follows: 
 

• Seventy Five percent (75%) of the bid price for the item will be paid when the cable is 
installed and the Stand Alone Test has been successfully completed. 

 
• Twenty-Five percent (25%) of the bid price for the item will be paid when the Connection 

Test has been successfully completed. 
 

No payment will be made for repair or replacement of damaged material, which was made necessary 
due to the contactor’s operations. 
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ITEM 680.79XX0008 - REMOVE TRAFFIC SIGNAL EQUIPMENT 
 
 

 
 1 of 1 11/96 
  U.S. Customary 10/10 

DESCRIPTION: 
 
Under this item the contractor shall remove traffic signal equipment at the locations shown and as detailed 
on the contract plans or as directed by the Engineer. 
 
MATERIALS: 
 
The materials used in this work shall meet the requirements of Subsection 680-2, "Materials", of the 
Standard Specifications. 
 
CONSTRUCTION DETAILS: 
 
Where shown on the contract plans or specified by the Engineer, traffic signal equipment shall be 
removed and disposed of as specified in the contract documents. 
 
Care shall be exercised in removing and salvaging electrical equipment so that it will remain in its 
original form and existing conditions whenever possible.  The contractor will be required to replace, at his 
expense, any traffic signal equipment intended for salvage or reuse which is determined by the Engineer 
to have been damaged or destroyed by reasons of the contractor's operations. 
 
METHOD OF MEASUREMENT: 
 
The work will be measured for payment on a lump sum basis for the work completed in accordance with 
the contract documents and as directed by the Engineer. 
 
BASIS OF PAYMENT: 
 
The unit price bid shall include the cost of furnishing all labor, material and equipment necessary to 
complete the work in accordance with the contract documents and as directed by the Engineer. 
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ITEM 683.3010--25 - TRANSMIT TAG READER 
ITEM 683.3011--25 - TRANSMIT ANTENNA 
 

1 of 5 
07/14 SPM 

Rev. 07/25 JC 

1. DESCRIPTION: 
 

1.01 This work shall consist of furnishing and installing TRANSMIT Tag Readers and TRANSMIT 
Antennas in accordance with the Contract Documents. 

 
2. MATERIALS: 
 

2.01 The Contractor shall furnish TRANSMIT Tag Readers (field processors) with associated software 
and any miscellaneous cables and mounting hardware required at each TRANSMIT processor 
cabinet location indicated in the Contract Drawings. 

 
2.02 Equipment cabinets for the TRANSMIT readers will be furnished and installed under other contract 

items. 
 
2.03 To ensure compatibility with the TRANSMIT system, the equipment shall be as follows: 
 

A. Each TRANSMIT site that uses fiber optics for communication shall have the following 
equipment installed and tested: 

 
1. Phazor VRC Antennas, Part # 800260-010 shall be mounted as shown in the plans.  

Quantity per site shall be as shown in the plans. 
 

2. Janus Reader 2.4 non-redundant, Part # 480 802260-702 shall be installed in the field 
cabinets.  One (1) reader per eight (8) antennas. 

 
3. Comnet Media Converter, Part # CNFE1003S2 SM shall be installed in the field cabinets 

and Ethernet locations (NYSTA Toll Utility Buildings, Fiber Regen Facility, Maintenance 
Buildings, etc.).  One (1) per field site, one (1) per Ethernet location. 

 
4. Lantronix Access Server (Model # UD2100001-01) shall be installed in the field cabinets.  

One (1) access server per field site.  Server connected to reader data port by a 5-foot female 
to female 9 pin cable and to the diagnostic port by a 5-foot DB9 female to DB25 female 
cable. 

 
B. Each transmit site that uses cellular communication shall have the following installed and 

tested: 
 

1. Phazor VRC Antennas, Part # 800260-010 shall be mounted as shown in the plans.  
Quantity per site shall be as shown in the plans. 
 

2. Janus Reader 2.4 Non-Redundant, Part # 480 802260-702 shall be installed in the field 
cabinets.  One (1) reader per eight (8) antennas. 
 

3. Digi Connect Port WR 44 VPN, Model TX54-LTE A106 (Verizon) with Conformal 
Coating.  The modem must be given to the Engineer for programming by Networks Group.  
This modem requires an antenna affixed to the outside of the sign housing. The antenna 
shall be an Outdoor Omnidirectional Antenna manufactured by Lychee Ltd., Part # 06-
022-043.  There shall be no substitution for the modem or antenna. 
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2. MATERIALS: (cont’d) 
 
 2.03 B.  (cont’d) 
 

4. Black Box RJ45 Surge Suppressors (Model # SPD512A) shall be installed in the field 
cabinets, one (1) suppressor per field site.  L-com AL-NFNFB-9, Lightning Arrestor shall 
be installed in the field cabinet.  One (1) per antenna cable. 

 
TRANSMIT Tag Reader – Kapsch Janus Reader, Part # 480 802260-702 non-redundant with 
traffic management firmware, RS-232, no sync) with VRC Lane Kit, Part # 801692-013, one 
per antenna. 
 
TRANSMIT Antenna – Overhead Lane Kit Flat Panel Antenna manufactured by: 
 

Kapsch TrafficCom IVHS 
6020 Ambler Drive, Mississauga, Ontario, Canada L4W 2P1 
Phone: (905) 624-3020 
 

 
2.04 TRANSMIT Tag Reader:  The Tag Reader shall meet the following requirements: 

 
Protocol: For interrogation of tags – Interagency Group (IAG).  The Engineer 

will furnish a protocol for communication between the Operations 
Center and the tag reader. 

 
Reading Speed: Up to eight (8) lanes of traffic with vehicles traveling at up to 100 

mph. 
 
Frequency: 915.75 Mhz. 
 
Data Interface: RS-232 at up to 19.2 kbps. 
 
FCC Licensing: Contractor shall be responsible for obtaining all licenses required by 

the Federal Communications Commission.  The license shall be in the 
name of the New York State Thruway Authority. 

 
Distance from Antenna: Operate up to 100 ft. from the Transmit Antenna. 
 
Electrical: 115±20VAC, 60 Hz, 120 W 
 
RF Modules: One (1) module for each antenna specified in the Contract Documents.  

The module shall be compatible with the Transmit Antenna.   
 
Mechanical: 

• Configured for mounting in EIA-19 rack. 
• Maximum Dimensions:  15.75” (H) x 19” (W) x 10.75” (D) 
• Blank plates shall cover unused module slots. 

 
Environmental: 

• Temperature:   -4°F to +158°F 
• Humidity:   5% to 90% noncondensing. 
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2. MATERIALS: (cont’d) 
 

2.05 TRANSMIT Antenna:  The antenna shall be suitable for overhead mounting and shall meet the 
following requirements: 

 
 Electrical: 

• Frequency Range:  902 MHz to 928 MHz. 
• Gain:    7.5 ±1 dB. 
• VSWR:    1.3:1 maximum. 
• Impedance:   50 ohms. 
• Beam width- horizontal:  60 ± 5 degrees 
• Beam width – vertical:  45 ± degrees 
• Polarization:   horizontal. 
• Cross polarization:  less than 15 dB. 
• Side Lobe Suppression:  less than 17 dB. 

 
Mechanical: 

• Dimensions:   22” (H) x 11” (W) x 6” (D) maximum. 
• Weight:    5.7 lb. maximum. 
• Rated Wind Velocity:  124 mi./hr. 
• Moment at 160 km/hr:  11 ft-lb 
• Reflector Material:  Aluminum. 

 
Connector:  A Type N Coaxial connector shall be used to attach the coaxial cable to the antenna. 
 
Lightning Arrestor:  A lightning arrestor shall be provided in the equipment cabinet for each 
antenna.  The lightning arrestor shall be in accordance with the tag reader manufacturer’s 
recommendations. 
 
All cables to interconnect equipment shall be new materials meeting the specifications of the 
equipment manufacturer. 

 
2.06 New Equipment: All components, parts, interconnecting cable and other items used in the 

manufacture and the installation of equipment under this specification shall be new and unused.  
All parts and components shall be the latest, proven model in current production. 

 
2.07 Quality of Materials: All parts, equipment and materials supplied under this specification shall be 

of the best quality and shall be controlled and incorporated into the system in such a manner as to 
produce a complete product which is acceptable and properly functional in every detail.  All 
external screws, nuts, and locking washers shall be stainless steel unless otherwise noted in the 
Contract Drawings.  Self-tapping screws shall not be used. 

 
2.08 Unspecified Parts: All parts, even if not specified, which are necessary for the TRANSMIT 

equipment to be complete and ready for operation, or which are normally included as standard 
equipment, shall be furnished and installed by the Contractor.  All unspecified parts supplied shall 
conform to the requirements of these specifications and to the accepted standards of the industry. 

 
2.09 Electrical Materials: Electrical materials and fittings shall conform to the requirements of the 

current National Electrical Code.  Electrical fittings shall be watertight and weatherproof.  An inert 
dielectric material shall separate dissimilar metals. 
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3. CONSTRUCTION DETAILS: 
 

3.01 The Contractor shall install the tag reader into the cabinet designated in the Contract Documents 
and the antenna(s) as specified in the Contract Documents.  Mounting shall be as shown in the 
Contract Documents.  The Contractor shall connect the tag reader to the antenna lead-in cable 
through the surge protector(s) and connect the tag reader to the 120 VAC power bus in the cabinet.  
The RS-232 output from the tag reader shall be connected to the Fiber Optic Data Transceiver Point 
to Point furnished as part of another item. 

 
3.02 Lightning Arrestors shall be installed in the equipment cabinet between the antennas and the tag 

reader. The surge protectors shall be grounded in accordance with the manufacturer’s 
recommendations. 

 
3.03 The coaxial cable shall be continuous from antenna to the lightning arrestor located in the reader 

cabinet without any intermediate splices or connectors.  Cable slack of 3 ft. shall be left in the 
reader cabinet for each coaxial cable.  A weatherproof and permanent label shall be attached to the 
coaxial cable end in the reader cabinet end so that each cable can be identified as to antenna.  The 
Contractor shall submit a label sample and labeling procedure to the Engineer for approval prior to 
installation of any coaxial cable or reader. 

 
3.04 Documentation Requirements:  Three (3) complete sets of operation and maintenance manuals 

shall be provided (two printed, one digital).  The manuals shall, as a minimum, include the 
following: 

 
A. Equipment operation. 
B. Complete installation procedures. 
C. Complete performance specifications (functional, electrical, mechanical and 

environmental). 
D. Complete and accurate troubleshooting, diagnostic and maintenance procedures. 

 
3.05 Testing Requirements: 

 
A. Reader Antenna:  The Contractor shall test each reader antenna and interconnection to 

ensure that the reader antenna and coaxial cable has not been damaged during installation.  
Prior to connecting the reader antenna and coaxial cable at the site, the Contractor shall test 
each item separately.  The following tests shall be performed: 

 
1. Each reel of coaxial cable shall be inspected at the Contractor’s shop to insure no 

physical damage.  A DC resistance, megger and a TDR shall be performed on each 
reel.  Each reel shall be frequency swept from 850 to 950 Mhz. 

 
2. Prior to installing the antenna, the Contractor shall physically inspect the antenna 

for damage, perform a VSWR test on the antenna and measure the antenna’s 
impedance. 

 
3. After installation of the antenna and coaxial cable at the site, the Contractor shall 

perform a physical inspection of each item to verify that it has not been damaged 
during installation, perform a TDR test, DC ohm test and megger test on the 
installed coaxial cable as recommended by the cable manufacturer and perform an 
impedance measurement on the antenna. 
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3. CONSTRUCTION DETAILS: (cont’d) 
 
3.05 Testing Requirements: 

 
A. Reader Antenna: (cont’d) 
 

4. After connection of the coaxial cable to the antenna and all connectors, the 
Contractor shall do a frequency sweep of 850 to 950 MHz and a TDR test from the 
cabinet. 

 
B. Operational Test:  The Contractor shall perform an Operation Test for each TRANSMIT 

Site after the antenna(s) have been connected to the Tag Reader.  Using a test set provided 
by the Contractor, the Contractor shall verify that vehicles with tags are correctly 
interrogated by the tag reader.  Ninety-five percent (95%) of all tagged vehicles passing 
within the antenna’s field shall be correctly interrogated.  This test shall be performed 
locally from the reader cabinet and remotely from the operations center. 

 
4. METHOD OF MEASUREMENT: 
 

4.01 The TRANSMIT Tag Reader and TRANSMIT Antenna will be measured for payment as the 
number of units furnished, installed, made fully operational and tested. 

 
5. BASIS OF PAYMENT: 
 

5.01 The unit price bid shall include the cost of all required labor and equipment to furnish, install 
(TRANSMIT readers), integrate, and test the TRANSMIT equipment.  Payment for the 
TRANSMIT reader cabinet shall be included under separate contract items. 

 
 5.02 Payment will be as follows for the TRANSMIT Antenna: 
 

• Sixty percent (60%) of the bid price for the TRANSMIT antenna will be paid after proof 
that the reader order has been successfully received by the vendor and tentative shipment 
date has been set by the vendor 

• Fifteen percent (15%) of the bid price for the TRANSMIT Antenna will be paid after 
completion of the operations tests. 

• Twenty-five percent (25%) of the bid price for the TRANSMIT Antenna will be paid upon 
system acceptance. 

 
Payment will be as follows for the TRANSMIT Tag Reader: 
 

• Sixty percent (60%) of the bid price for the TRANSMIT Tag Reader will be paid after 
proof that the reader order has been successfully received by the vendor and tentative 
shipment date has been set by the vendor. 

• Fifteen percent (15%) of the bid price for the TRANSMIT Tag Reader will be paid after 
completion of the remote operations test. 

• Twenty-five percent (25%) of the bid price for the TRANSMIT Tag Reader will be paid 
after system acceptance. 
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ITEM 683.5000--25 - NEMA 4X STAINLESS STEEL ENCLOSURE 
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1. DESCRIPTION: 
 
 1.01 This work shall consist of furnishing and installing a stainless steel NEMA 4X enclosure in 

accordance with the plans and specifications. 
 
2. MATERIALS: 
 

2.01 Enclosure shall be 14 gauge, Type 316 stainless steel meeting NEMA 4X specifications.  Enclosure 
shall be manufactured by Hoffman, Wiegmann, Milbank or Adalet.  

 
2.02 Back panel to be painted, 12 gauge steel manufactured by the Enclosure manufacturer. 

 
2.03 Door stop to be manufactured by enclosure manufacturer. 

 
2.04 Shelving to be 0.125” (3.175 mm) thick aluminum. 

 
2.05 Strut channel for shelf support shall be galvanized. 

 
3. CONSTRUCTION DETAILS: 
 

3.01 Enclosure size to be as noted in the plans. 
 

3.02 One full shelf and one half shelf shall be installed in each enclosure as detailed in the Plans. 
 

3.03 Enclosure to be installed as detailed in the plans w/external mounting feet. Thru bolting shall be 
prohibited. 

 
3.04 Enclosures to be installed with hinges on the left side when facing the door unless otherwise noted on 

the plans. 
 
4. METHOD OF MEASUREMENT: 
 

4.01 This work shall be measured as the number of enclosures installed in accordance with the plans, 
specifications and/or as ordered by the Engineer. 

 
5. BASIS OF PAYMENT: 
 

5.01 The unit price bid for each enclosure shall include the cost of all labor, materials and equipment, 
including back panel, doorstop and shelving, to complete the work to the satisfaction of the Engineer. 
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1. DESCRIPTION: 
 

1.01 Under this work, the Contractor shall furnish and apply highly reflectorized epoxy pavement markings in 
accordance with the contract documents or as ordered by the Engineer, and in conformance with the 
MUTCD and these specifications.  
 
The epoxy marking material shall be hot-applied by spray methods onto bituminous or portland cement 
concrete pavement surfaces at a 6-inch width and a 20-mil wet thickness as indicated in the contract 
documents. The cured epoxy marking shall be an adherent, highly reflectorized stripe. 
 

1.02 The triple drop system shall consist of a combination of highly reflective composite optics, defined as a 
structural center core surrounded by high index microcrystalline ceramic beads or glass spheres, wet/night 
visibility beads, and standard glass beads. 

 
2. MATERIALS: 
 

2.01 All provisions of Section 727-03 Epoxy Paint shall apply. 
 
2.02 The highly reflective composite optics, as defined in Section 1.02, shall contain high index beads with a 

refractive index (R.I.) between 1.8 and 2.4.   
 
2.03 When the highly reflective composite optics are tested in accordance with ASTM E2177 Bucket method, 

the test method for measuring wet recovery under the standard conditions for wetness, the minimum test 
results shall be 275 mcd/m²/lux for white and 225 mcd/m²/lux for yellow. 

 
2.04 The glass spheres of the highly reflectorized triple drop shall consist of Wet/Night Visibility Beads and 

Standard Glass Beads as defined in Section 727-05 Glass Beads for Pavement Markings. 
  
2.05 The highly reflective composite optics shall match the color of the line they are being dropped in, so to not 

significantly alter the color appearance of the line and shall be either 3M Connected Roads ALL Weather 
Elements, Potters VISIMAX, or approve equal. 

 
2.06 Wet/Night Visibility Beads shall be Visibead Plus, or approved equal.   
 

3. CONSTRUCTION DETAILS: 
 

3.01 All provisions of Standard Specification §685-3 shall apply. 
 
3.02 Beads shall be applied as follows: 
 

A. 6 inch by 20 mil applications. The first drop shall be highly reflective composite optics at a rate per 
manufacturer’s recommendation; the second drop shall be Wet/Night Visibility Beads at a rate of 5 
pounds per gallon; and the third drop shall be Standard Glass Beads at a rate of 8 pounds per gallon. 
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4. METHOD OF MEASUREMENT: 
 

4.01 Pavement striping will be measured in feet along the centerline of the pavement stripe and will be based on 
a 6-inch wide stripe.  Measurement for striping with a plan width greater or lesser than the 6 inches as 
shown on the plans or directed by the Engineer, will be made by the following method: 

 
Plan Width of Striping (inches) x Feet 

6 inches 
 
5. BASIS OF PAYMENT: 
 

5.01 All provisions of Standard Specification §685-5 shall apply. 
 
 Payment will be made under: 

 
 Item Number Item Pay Unit 
   
 685.1707--25 White Highly Reflectorized Triple Drop Epoxy LF 
 Pavement Stripes – 6 in x 20 mils 
 
 685.1708--25 Yellow Highly Reflectorized Triple Drop Epoxy LF 
 Pavement Stripes – 6 in x 20 mils 
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ITEM 699.04----25 - MOBILIZATION  
 

1 of 1 03/09 RBF 
 Rev. 06/17 

1. DESCRIPTION: 
 

1.01 Under this work the Contractor shall provide the following: 
 

A. Necessary bonds, insurance, and prefinancing and set-up of necessary general plant, including shops, 
storage areas, Engineer’s and Contractor’s offices and such sanitary and other facilities as are required 
by local or state law or regulation. 

 
B. Critical path method (CPM) schedule of operations as described in §108-01 of the TA Addendum. 

 
C. M/WBE participation program meeting the M/WBE goals of the contract as described in 

§109-06 Contract Payments and in accordance with §102-12 D/M/WBE Utilization. 
 
2. MATERIALS: 
 

2.01 Unless otherwise specified, such materials as required for mobilization and are not to be part of the 
completed contract shall be as determined by the Contractor, except that they shall conform to any 
pertinent local or state law, regulation or code. 

 
3. CONSTRUCTION DETAILS: 
 

3.01 The work required to provide the above facilities and service for mobilization shall be done in a safe and 
workmanlike manner and shall conform with any pertinent local or state law, regulation or code. Good 
housekeeping consistent with safety and other requirements of this contract shall be maintained. 

 
4. METHOD OF MEASUREMENT: 
 

4.01 Payment for mobilization will be made on a lump sum basis. 
 

5. BASIS OF PAYMENT: 
 

5.01 The amount bid for mobilization shall not exceed four percent (4%) of the total contract bid price 
excluding the bid price for mobilization. Should the bidder exceed the foregoing four percent (4%), the 
Authority will make the necessary adjustment to determine the total amount bid based on the arithmetically 
correct proposal.  

 
The amount bid shall include the furnishing and maintaining of services and facilities noted under 
Section 1.01 to the extent and at the time the Contractor deems them necessary for its operations, 
consistent with the requirements of this work and the contract. 

 
The amount bid shall be payable to the Contractor with the first contract payment made for other contract 
work following acceptable completion of all requirements noted under Section 1.01. 

 
 Payment will be made under: 

 
 Item Number Item Pay Unit 
 
 699.04----25 Mobilization Lump Sum 
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CONFIDENTIAL INFORMATION 

1. Confidential Information:  “Confidential Information” means any information not generally known to
the public, whether oral or written, that the Authority claims is confidential and discloses to Contractor
for the purposes of performing work on the Project.  Confidential Information may include, but is not
limited to, operational and infrastructure information relating to:  bid documents, plans, drawings,
specifications, reports, product information and data, business and security processes and procedures;
personnel and organizational data, and financial statements; information system IP addresses, passwords,
security controls, architectures and designs; and such other data, information and images that the authority
deems confidential.  The Authority will identify written Confidential Information by marking it with the
word “Confidential” and will identify oral Confidential Information as confidential at the time of
disclosure to the Contractor.

2. Exempt Materials:  Confidential Information does not include information which, at the time of the
Authority disclosure to Contractor; (a) is already in the public domain or becomes publicly known
through no act of Contractor; (b) is already known by Contractor free of any confidentiality obligations;
(c) is information that the Authority has approved in writing for disclosure; or (d) is required to be
disclosed by Contractor pursuant to law so long as Contractor provides the Authority with notice of such
disclosure requirement and an opportunity to defend prior to any such disclosure.

3. Permitted Use:  Contractor may use Confidential Information solely for the purposes of performing work
on the Project.  Contractor may share Confidential Information with its employees, consultants, sub-
consultants, sub-contractors, suppliers, and agents that are necessary to perform work on the Project
(“Authorized Personnel”), but must ensure that such Authorized Personnel execute a Confidentiality and
Non-Disclosure Agreement as set forth in the Minimum requirements for the Handling and Treatment of
Confidential Information.  The Authority’s disclosure of Confidential Information to Contractor shall not
convey to Contractor any right to or interest in such Confidential Information and the Authority shall
retain all right and title to such Confidential Information at all times.

4. Protections:  Contractor shall hold Confidential Information confidential to the maximum extent
permitted by law.  Contractor shall safeguard Confidential Information in accordance with the Minimum
Requirements for the Handling and Treatment of Confidential Information.

5. Return of Confidential Information:  Upon the written request of the Authority, Contractor shall return
all written Confidential Information to the Authority.

EXTERNAL CONNECTIONS 

If in order to perform work on the Project, Contractor must make an external connection to the Authority’s data 
communications infrastructure and/or access Authority information systems, Contractor shall in all respects 
comply with all Authority policies and procedures regarding such connections and information systems access 
and undertake whatever actions are necessary in the discretion of the Authority to ensure such compliance. 
Contractor shall be responsible for all costs associated with ensuring that its own network security measures 
comply with all Authority policies and procedures regarding external connections. 
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MINIMUM REQUIREMENTS FOR THE 
HANDLING AND TREATMENT OF CONFIDENTIAL INFORMATION 

 
Contractor shall meet the following minimum requirements relative to project information that is identified as 
CONFIDENTIAL. 
 
Authorized Personnel: 
 
Contractor shall require that all authorized individuals or entities (e.g., employees, consultants, sub-consultants, 
sub-contractors, suppliers and agents) (“Authorized Personnel”) to which it discloses CONFIDENTIAL 
information sign a Confidentiality and Nondisclosure Agreement (“Agreement”).  Such Agreement shall provide 
that Authorized Personnel:  are personally responsible at all times for protecting CONFIDENTIAL information 
that is in their possession or control; must always use proper precautions to safeguard against the unauthorized 
access and disclosure of CONFIDENTIAL information; must notify Contractor of any known or suspected 
instances of loss or theft of, or unauthorized access to, CONFIDENTIAL information; and must return all 
CONFIDENTIAL information to Contractor upon completion of the project.  Contractor shall be responsible for 
enforcing the provisions of such Agreement through personal observation and supervision of Authorized 
Personnel and utilization of appropriate processes. 
 
Contractor shall maintain a list of all Authorized Personnel which have access to CONFIDENTIAL information 
and must provide the Authority with such list upon the Authority’s request.  Contractor shall update such list 
monthly and notify the Authority of any changes in such list. 
 
Inventory Control: 
 
Contractor shall create and maintain an inventory of all CONFIDENTIAL information that it provides to 
Authorized Personnel.  Upon completion of the project, Contractor shall check all CONFIDENTIAL information 
returned from Authorized Personnel against the inventory.  Contractor shall provide a copy of the checked 
inventory to the Authority. 
 
Use and Storage: 
 
Contractor shall implement reasonable processes during normal working hours to prohibit unauthorized 
individuals from gaining access to CONFIDENTIAL information that is within the Contractor’s custody and 
control.  At times other than normal working hours, Contractor shall store CONFIDENTIAL information in a 
secure area, such as a fire-proof safe, locked desk, cabinet or other secure storage facility, where access can be 
controlled.  Contractor shall control the access that Authorized Personnel have to CONFIDENTIAL information 
stored in such secure areas through the use of manual or automated locks and keys.  Contractor shall maintain a 
list of Authorized Personnel who have access to such secure areas and the specific CONFIDENTIAL 
information therein. 
 
Reproduction: 
 
Contractor may reproduce CONFIDENTIAL information only to the extent necessary to carry out contract 
performance.  Contractor must stamp/mark all CONFIDENTIAL information that is reproduced with the word 
CONFIDENTIAL and protect it in the same manner as the original. 
 
Transportation: 
 
To the extent feasible and reasonable, Contractor shall hand deliver CONFIDENTIAL information with 
instructions that only the addressee is allowed to open or view it.  Contractor may send CONFIDENTIAL 
information that cannot be hand delivered via the U.S. Postal Service or express mail services (e.g., FEDEX) 
provided: it is packaged and sealed in a way that does not disclose its contents or the fact that it is 
CONFIDENTIAL information, and a signature from the recipient is required. 

91



 Page 3 of 3  06/07 

Under no circumstances shall a transportation method be used that cannot guarantee that CONFIDENTIAL 
information is accessed only by the intended recipient. 
 
Disposal: 
 
Contractor shall dispose of all CONFIDENTIAL information, regardless of its form or format, using a 
destruction method that prevents its unauthorized retrieval (e.g., crosscut or micro shredding, degaussing). 
 
Loss, Theft or Unauthorized Access: 
 
Contractor shall provide timely notice to the Authority upon discovery of any incident involving the loss or theft 
of, or unauthorized access to, CONFIDENTIAL information. 
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SPECIAL NOTE: 
CONTROL OF MATERIALS 

 
The Contractor’s attention is directed to the TA Addendum, Section 106 – CONTROL OF MATERIAL, available 
from the Authority’s website at: http://www.thruway.ny.gov/business/addendum/index.html.  The Contractor 
understands and agrees that some or all of the off-site inspection and approval of material such as precast concrete 
items, structural steel, bridge bearings, concrete structural elements and/or their components to be used on this 
project will be done by the New York State Department of Transportation (NYSDOT) as the Authority’s agent. 
 
The Contractor agrees to the following conditions: 
 
1. Whenever the Contractor receives direction from the NYSDOT regarding the approval/rejection of 

material that direction constitutes direction by the Authority under the contract and, shall be final and 
accepted as such by the Contractor. 

 
2. The Contractor will not allow off-site materials subject to inspection and approval of NYSDOT to be 

shipped to the project site without direct authorization from the NYSDOT. 
 
3. At the Pre-Award Meeting or as soon as practicable, but in any case, before the Pre-Construction 

Conference, the Contractor will provide the following information to the Thruway Authority’s Director, 
Office of Construction Management, for transmittal to NYSDOT to arrange off-site inspections: 

 
A. The name and address of each Manufacturer of all materials, and portions thereof, requiring off-

site quality assurance to be incorporated into this highway project. 
 
B. The name and address of each Fabricator fabricating each steel item or any portion thereof to be 

incorporated into this highway project. 
 
C. The name and address of each Fabricator manufacturing structural pre-cast/pre-stressed items or 

any portion thereof to be incorporated into this highway project. 
 
4. The Contractor agrees that it and its Subcontractors and Suppliers will acquire all materials to be 

incorporated into this Thruway project only through Manufacturing, Batching and Fabrication facilities 
approved by NYSDOT. 
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AVAILABILITY OF ELECTRONIC BID DATA 

 1 of 1 02/26 

 
1.   SUMMARY: 
 

The New York State Thruway Authority (NYSTA) uses Project Bids Software for electronic bidding.  Project 
Bids is a product of the American Association of State Highway and Transportation Officials (AASHTO) that 
is currently used by the majority of State Departments of Transportation.  It is provided free of charge and can 
be used on almost any Windows-compatible PC.  It integrates with many existing electronic bid preparation 
software and has import/export capability for use with database and spreadsheet systems. 
Project Bids allows bidders to receive electronic proposal bid item information from the NYSTA’s internet 
web site and to produce both an electronic and a paper-based bid. 

 

For additional information and downloads, see the NYSTA website at:  
http://www.nysthruway.gov/business/contractors/expedite/index.html.  

2.   PARTICIPATION AND RELATIONSHIP TO PAPER DOCUMENTS: 
 
The Authority’s adoption of electronic bidding does not force any Contractor to bid electronically.  Rather, 
participation is voluntary.  If submitting a bid using infotech’s Bid Express internet bidding service, no paper 
is required.  If submitting an electronic bid on a CD, DVD or USB device delivered to the Authority in person 
or via a courier service, bidders must also submit print outs that match the electronic file.  Project Bids 
prints a check code on every bid page that must match the check code in the computer file.  As the check code 
changes every time the electronic file is modified, matching the codes verifies that the data on the printed bid 
is the same as in the electronic file.  In case of discrepancy, the printouts always prevail and are the 
primary legal document.  Therefore, the printouts can be used to make any last-minute changes. 
 

3. THIRD-PARTY SOFTWARE: 

The NYSTA endorses no particular product but expects all such vendors and individuals to voluntarily keep 
pace with changes in NYSTA specifications. 

4. PROPOSAL NOTES AND CHANGES BY AMENDMENT: 
 

Contractors are solely responsible for recognizing and properly responding to any and all special notes 
and circumstances printed in the Contract Proposal and any and all changes by amendment from the 
amendment documents and/or notices communicated to them by the NYSTA’s Contracts Unit. 
 
Amendments are posted online at: www.thruway.ny.gov/business/contractors/documents/index.shtml. 
 Whenever an amendment is issued, a Project Bids amendment file will also be issued and must be applied to 
your electronic bid.  Do not bid without carefully reviewing the printed proposal and any and all changes by 
amendment.  Proposal notes and circumstances include, but are not limited to, printed information on 
alternate, fixed and/or limited cost items and/or special circumstances regarding item placement and use. 
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SPECIAL NOTE: 
 

REQUIREMENTS FOR CONTRACTOR’S UTILIZATION OF AREAS 
OUTSIDE OF THE RIGHT-OF-WAY 

 1 of 1 1/17 

 
1. Before the contractor can utilize any area outside of the NYS Thruway Authority (NYSTA) Right of Way (or 

outside of a temporary easement obtained for the project by the NYSTA), for any work associated with this 
project, written approval to do so shall be obtained from the NYS Thruway Authority through the Project 
Engineer.  The contractor’s request for approval shall be in writing and the Authority shall be allowed 2 
weeks to review the request and respond.   

 
2. This requirement applies to areas such as, but not limited to: borrow areas, spoil areas, equipment and/or 

material storage areas, haul roads, batching areas, water points, shop areas, and all similar areas.  This 
requirement does not apply to the Contractor’s established and permanent headquarters, commercial borrow 
sources, commercial gravel pits, commercial quarries, and all similar areas. 

 
3. The contractor’s written request for approval shall include a letter report prepared by an Environmental 

Professional, acceptable to the Authority, documenting the investigation of the proposed site.  The 
expectation is that an Environmental Professional visits the site, performs an assessment of the proposed use 
against all applicable environmental requirements, and then documents their findings and recommendations.  
The letter report shall include the following unless otherwise authorized by the Authority: 

 
a)   A written description of the activities the contractor wishes to perform at the proposed site, including 

timeframes.   
 

b)  Maps showing Federal and State regulated wetlands.  The area proposed for use shall be depicted on each 
map.  

 
c) A site location map which accurately shows the area proposed for use, adjacent property 

boundaries/owners, the location of all wetland boundaries observed, and any required erosion and 
sediment control measures.  If present, wetlands shall be delineated in the field by the Environmental 
Professional with stakes and ribbon, and wetland delineation data forms shall be completed.           

 
d) A written statement prepared by the Environmental Professional regarding the presence of any rare 

animals or plants or significant natural communities.  The Environmental Professional shall use the 
NYSDEC Environmental Resource Mapper to make this determination.  If any rare species are identified, 
then determine if the rare species are listed as endangered or threatened and whether the NYSDEC 
determines the proposed use may be harmful to the species or their habitat.  If so, address to the 
satisfaction of the NYSDEC.         

 
e) A copy of the applicable SPDES permit and any local municipal permits related to use of the site.   

 
f) A listing of other Environmental Permits which were obtained by the Authority for the project.  These are 

referenced in the contract proposal.     
 

g) A completed NYSTA Property Release form.  The form is available through the Project Engineer. 
 

h) A plan showing all restoration work.  This includes, but is not limited to, plans for grading, surface 
restoration details, and erosion and sediment control.  

 
4. This requirement does not waive other provisions of the contract related to use of lands outside the Right of 

Way.  Rather, it shall be viewed as supplementary.  The following contract provisions still remain in effect: 
 
§107-08 Protection and Restoration of Property and Landscape, Subsection B. Outside the Right of Way 
§107-10 Managing Surplus Material and Waste  
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Rev. 02/26 

STATE POLLUTANT DISCHARGE ELIMINATION 
SYSTEM (SPDES) GENERAL PERMIT 

 
The New York State Thruway Authority has filed with the NYSDEC a Notice of Intent (NOI) for storm water 
discharge associated with construction activity to be performed for this project under the General Permit for 
Stormwater Discharges (GP-0-25-001). 
 
A site-specific Stormwater Pollution Prevention Plan (SWPPP) as required by the GP-0-25-001 has been prepared 
for this site. The SWPPP is part of the contract documents for the project which reflects the runoff characteristics 
of the project site and employs stormwater management practices that minimize the mobilization of pollutants 
during runoff events. The Contractor shall read, understand and follow the requirements of the site specific 
SWPPP and GP-0-25-001. The SWPPP for this site has been certified by the Thruway Authority, therefore, any 
proposed changes or modifications to the SWPPP deemed necessary due to changes in field conditions shall be 
reviewed and approved by the Authority’s Qualified Professional in accordance with GP-0-25-001. The 
Contractor and all subcontractors will be required to sign the “Contractor/Subcontractor SPDES Permit 
Certification” CONR5 form pertaining to compliance with the SPDES Stormwater General Permit. Each 
Contractor/Subcontractor shall designate a trained individual who meets the requirements in GP-0-25-001 for the 
“trained contractor” for the duration of the project. A copy of the new General Permit (GP-0-25-001) is available 
at http://www.dec.ny.gov/chemical/43133.html 
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SPECIAL NOTE 
EMBODIED CARBON REPORTING and ENVIRONMENTAL PRODUCT DECLARATIONS (EPDs) 
 
Projects must comply with all applicable New York State (NYS) laws and policies to reduce 
the embodied carbon in building and infrastructure projects, including New York State Executive 
Order 22 (2022). 
 
These laws and policies require Contractors to submit Environmental Product Declarations (EPDs) 
for certain building and construction materials supplied to State contracts. EPDs must be Product-
specific Type III (Third Party Reviewed), in adherence with ISO 14025 Environmental Labels and 
Declarations, ISO 14044 Environmental Management – Life Cycle Assessment, and ISO 21930 
Core Rules for Environmental Product Declarations of Construction Products and Services. Supply 
Chain-specific data should be used when available. 

For permanently incorporated and temporary use construction materials manufactured and 
supplied for projects let after December 18, 2024, the Contractor shall ensure that all available 
EPDs are collected and submitted for asphalt mixtures, concrete mixtures (excluding precast), 
glass, and steel items when the quantity supplied to the project exceeds the values listed below. 
Units that are given in this document may differ from units listed in pay items and therefore, the 
Contractor must perform the necessary quantity conversion(s). 

 

Construction Material Minimum Quantity for Reporting 
(for Transportation Projects) 

Concrete mixes 200 cubic yards or more (per mix design) 
Asphalt mixes 8,000 short tons or more (per mix design) 

Steel  
i. Rebar 
ii. Hollow Structural Sections 
iii. Fabricated Steel Plate 
iv. Hot-Rolled Sections  
v. Cold-Formed & Galvanized 

20,000 pounds or more for rebar (category i.), 
per fabrication location 
 
15,000 pounds or more for all others 
(categories ii – v), per fabrication location 

Glass  
i. Flat Glass 
ii. Processed Glass 
iii. Insulated Glazing Units 

2,000 square feet or more 

 

The Contractor is not required to develop an EPD if one has not been developed by or for the 
manufacturer or supplier. 

For projects that are active during the State Fiscal Year (April 1 - March 31) and are expected or 
known to meet the minimum quantities for reporting over the duration of the entire project, the 
Contractor shall complete and submit a “Contractor EPD Material Reporting Form” (Excel .xlsx 
format). The form is available on the Thruway Authority website at 
https://www.thruway.ny.gov/business/contractors/forms/index.html#contractor. The Contractor 
must submit the Contractor EPD Material Reporting form and all EPD(s) collected for the project to 
the Authority by emailing them to CarbonReports@thruway.ny.gov, with the Contract D number in 
the subject line of all e-mails. Questions about completing the form can be directed to the same e-
mail address. 
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SPECIAL NOTE 
 

DIESEL EMISSION REDUCTION ACT (DERA) REGULATORY COMPLIANCE 

1 of 1  10/15 TPES 
                                                                 Rev. 1/17, 04/20 

 
All New York State Thruway Authority (NYSTA) Contractors are made aware that Environmental Conservation 
Law (ECL) 19-0323 and the New York State Department of Environmental Conservation (NYSDEC) regulation 6 
NYCRR Part 248 Use of Ultra Low Sulfur Diesel (ULSD) Fuel and Best Available Retrofit Technology (BART) for 
Heavy Duty Vehicles requires 100% compliance as of December 31, 2019 of all regulated heavy duty diesel vehicles 
working on all State awarded contracts. A link to NYSDEC’s Part 248 Annual Reporting Requirements which states 
the current deadlines is located at: https://dec.ny.gov/regulatory/regulations/chapter-iii. NYSTA and its 
Contractors are responsible for annual reporting. 
 
All NYSTA Contractors shall make determinations of regulatory applicability for vehicles in their inventory used 
on active NYSTA contracts during each reporting year.  These determinations shall be based on the definition of 
Heavy Duty Vehicle (HDV) including on and off road diesel vehicles having gross vehicle weights in excess of 
8,500 pounds, excluding vehicles that are exempt as defined in 6 NYCRR 248-1.1(b)(14).  Contractors shall also 
quantify ULSD fuel used by regulated vehicles in active contract work during the reporting year. 
 
An electronic copy of 6 NYCRR Part 248 can be accessed at http://www.dec.ny.gov/regs/2492.html.  Electronic 
copies of the Regulated Entity Vehicle Inventory Form and the Regulated Entity and Contractors Annual Report 
Form can be accessed under Part 248 – Use of Ultra Low Sulfur Diesel Fuel and Best Available Retrofit 
Technology for Heavy Duty Vehicles at the following link: 
https://www.dec.ny.gov/fs/docs/spreadsheets/248annrptfrm.xlsx.  
 
To allow for required reports to be submitted to NYSDEC by the regulatory deadline of November 1, each year, 
NYSTA Contractors shall submit DERA annual reports to NYSTA by October 1, of every year reporting the 
required information from the previous reporting year (i.e., all 2019/2020 information to NYSTA by October 1, 
2020, etc.). The following numbered information shall be submitted: 
 

1. Inclusion of “DERA” and calendar year being reported in subject line of email 
2. Contact information including firm name, contact person, phone number and e-mail 
3. Estimated annual total quantity of ULSD fuel used by covered vehicles on NYSTA contracts 
4. Required Fleet information for covered vehicles on NYSTA contracts 

 
Electronic mail submissions can be sent to dieselreport@thruway.ny.gov 
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SPECIAL NOTES 

GREEN CONSTRUCTION REQUIREMENTS 

03411=Special Notes Page 1 of 3 EI 09-009 
L09/03/09 

ULTRA LOW SULFUR DIESEL FUEL 

In order to reduce diesel emissions, the Contractor shall use Ultra Low Sulfur Diesel (ULSD) fuel to operate all 
diesel engines used to complete the work that will operate for 10 hours or more on the contract site.  ULSD fuel 
requirements shall apply to: 

• All diesel engines/equipment.

• Stationary and mobile equipment.

• Owned, leased and rented equipment.

The hours the piece of equipment is used to complete the work is defined as the actual time the engine is running. 
The time may be continuous or discontinuous and includes warm-up periods idling, in traffic periods, etc. 

The Contractor shall repair deficiencies when any diesel powered construction equipment is in non-compliance.  
When non-compliance items are identified by NYSTA, the Contractor will be notified for correction within a 24-
hour period. 

TWY Rev. 09/12
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SPECIAL NOTES 
 

GREEN CONSTRUCTION REQUIREMENTS 
 

03411=Special Notes Page 2 of 3  EI 09-009 
L09/03/09 

 
CONTROLLING EXPOSURE TO DIESEL EXHAUST 

 
The Contractor shall exercise measures to protect “Sensitive Receptors” from the impacts of diesel exhaust fumes.  
Sensitive Receptors include, but are not limited to: hospitals, schools, daycare facilities, building fresh air or 
ventilation intakes, elderly housing or convalescent facilities.  The Contractor shall ensure that diesel powered 
engines are located away from building air conditioners and windows.  
 
The goal is to minimize exposure of Sensitive Receptors in close proximity to diesel exhaust, in terms of both 
concentration and time.  In general, close proximity is defined as within 15 meters of a Sensitive Receptor. 
Mitigation techniques include positioning stationary equipment exhausts greater than 15 meters from Sensitive 
Receptors, extension of equipment exhausts through the use of flexible tubing; protecting building air intakes; and 
the use of moving operations.   
 
Idling time for diesel powered equipment shall be limited to three consecutive minutes for delivery and dump 
trucks and all other diesel powered equipment except as follows: 

 
• When a “mobile source” (vehicle) is forced to remain motionless because of traffic conditions or 

mechanical difficulties over which the operator has no control. 
 
• When it is necessary to operate a loading, unloading or processing device. 
 
• When the outdoor temperature is less than - 3°C (27°F). 
 
• When the “mobile source” is being repaired. 

 
Arrow panels and portable variable message signs shall be solar powered wherever possible or practical.  

 
Whenever possible and practicable, the Contractor shall establish staging areas for diesel powered vehicles waiting 
to load or unload materials at the work site.  Such areas shall be located where diesel emissions have the least 
impact on Sensitive Receptors and the general public.   
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03411=Special Notes Page 3 of 3 EI 09-009 
L09/03/09 

SPECIAL NOTES 

GREEN CONSTRUCTION REQUIREMENTS 

DUST CONTROL 

The Contractor shall minimize dust from disturbed soil surfaces or other materials that can cause off-site damage, 
health hazards and traffic safety problems.  Dusty conditions resulting from the Contractor's operations shall be 
corrected at no additional cost to the State. Buffer areas of vegetation should be left where practical.  Water quality 
shall be considered when selecting materials for dust control. An approved dust palliative may be used in 
conformance with applicable conditions placed on its use.  A list of acceptable dust palliatives is available at: 
https://www.dot.ny.gov/divisions/engineering/technical-services/geotechnical-engineering-bureau/dust-palliatives.

For areas not subject to traffic, products and materials may be applied or placed on soil surfaces to prevent 
airborne migration of soil particles, including: 

• Vegetative Cover –provides the most practical method of dust control.

• Mulch (including rolled erosion control products) –provides a fast, effective method of dust control.

• Spray Adhesives –Generally composed of polymers in a liquid or solid form mixed with water to form an
emulsion that is sprayed on the soil surface.  The mixing ratios and application rates will be in accordance
with the manufacturer’s recommendations for the specific soils on the site.  Adhesives shall not be applied
to wet soils or if there is a probability of precipitation within 48 hours.

For areas subject to traffic (traveling public or construction traffic) products and materials may be applied or placed 
on soil surfaces to prevent airborne migration of soil particles, including: 

• Water Sprinkling – The site may be sprayed with water until the surface is wet.  This is especially effective
on haul roads and access routes.

• Polymer Additives –Polymers shall be mixed with water and applied to the driving surface using mixing
ratios and application rates in accordance with the manufacturer’s recommendations.  No application of the
polymer will be made if there is a probability of precipitation within 48 hours of its proposed use.  Any
polymers must be used in accordance with the NYSDEC issued “Conditions for Use” and “Application
Instructions.”  This information can be obtained from the NYSDEC website.

• Barriers – Woven geotextiles or stone can be placed on the driving surface to effectively reduce dust throw
and particle migration on haul roads.

• Windbreak – A silt fence or similar barrier can control air currents at horizontal intervals equal to ten times
the barrier height.  Preserve existing vegetation that acts as a wind barrier as much as practical.

• Wheel Washing – Mechanical or manual wet-method cleaning of on-road construction vehicle tires prior to
leaving site.
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SPECIAL NOTE 
 

GENERATOR KNOWLEDGE FOR DISPOSAL OF TREATED WOOD 

1 of 1 10/15 TPES 

 
The U.S. Environmental Protection Agency (EPA) and New York State Department of Environmental 
Conservation (NYSDEC) technique for evaluating whether a material is hazardous for toxicity is the Toxicity 
Characteristic Leaching Procedure (TCLP). TCLP testing of pentachlorophenol (“penta”) and creosote treated 
wood by the Electric Power Research Institute, Association of American Railroads, and others has conclusively 
demonstrated that treated wood products are not a hazardous waste. Under EPA’s and NYSDEC’s rules, such 
“generator knowledge” can be utilized in place of testing to determine that a waste is not hazardous. This 
information can be used as evidence that treated wood products can be disposed as non-hazardous waste, based on 
generator knowledge, in lieu of physical testing. 
 
Generator knowledge information, obtained from the American Wood Preservers Institute (AWPI) can be viewed 
at their web site located at www.awpi.org . AWPI’s information comes from studies conducted by the Electric 
Power Research Institute (EPRI), the Washington Public Ports Association (WPPA), and the Association of 
American Railroads (AAR). EPRI test results are for both penta-treated and creosote-treated wood. WPPA and 
AAR test results are for creosote-treated wood. 
 
NOTE: Arsenically-treated (e.g., chromated copper arsenate [CCA]) wood products disposed by the end user are 
exempt from classification as a federal hazardous waste regardless of the TCLP results for specified constituents 
from any individual sample. Also, wood products treated with preservatives that contain no TCLP constituents 
(e.g., Kodiak Preserved Wood containing Copper Dimethyldithiocarbamate) are not hazardous waste. 
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SPECIAL NOTES 
FOREST INSECT DISEASE CONTROL 

1 of 1 10/15 TPES 
                                                                         Rev. 1/17, 2/26 

 
 

MOVEMENT OF WOOD MATERIALS FROM PROJECT SITES 
 
Pursuant to New York State Department of Environmental Conservation (NYSDEC) Regulations, 6 NYCRR 
Section 192.5, Firewood Restrictions to Protect Forests from Invasive Species, it is unlawful to transport any 
firewood material more than 50 miles from its point of origin to limit the spread of invasive insect species.  
“Firewood” shall mean all wood of any species, cut or not cut, split or not split, regardless of length which is (a) 
in a form and size appropriate for use as a fuel, or (b) which is destined for use as a fuel.  Firewood shall not 
include kiln-dried dimensional lumber, wood that has been chipped to a maximum piece size that is no greater 
than 1-inch in two dimensions, or logs or wood being transported to sawmills or other manufacturing facilities for 
use in their primary operations.  All Thruway Authority (TA) projects are subject to this requirement.  Additional 
information can be found at the following link: https://dec.ny.gov/nature/animals-fish-plants/invasive-
species/terrestrial/firewood   
 
If firewood is to be moved within 50 miles of its point of origin a “Self-Issued Certificate of Origin for Transport 
and Possession of Untreated Firewood” must be completed.  This form can be found at the following link: 
http://www.dec.ny.gov/docs/lands_forests_pdf/selfisscert.pdf 
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09/09 

MARKER RELOCATION DURING CONSTRUCTION 
EXISTING MILE MARKERS AND TENTH-MILE MARKERS AND DELINEATORS 

 
All mile markers and tenth-mile markers are to be maintained during construction of this project. The Contractor 
will be allowed to temporarily relocate them to avoid damage to them or for constructability purposes. The mile 
markers and tenth-mile markers may be moved but the new location must be visible to traffic and be reasonably 
close to their original location. The mile markers must be returned to their original location upon completion of 
construction at that location. Cost for this work shall be included in the bid price for the various pay items in the 
contract, unless the work is specifically called for in the contract documents. 
 
If the contract calls for replacement of existing mile markers and/or tenth-mile markers, they shall remain in 
place, or reset to a location reasonably close to their original location, until the new markers are installed.   
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SPECIAL NOTE 
 

BIRD / BAT WASTE AWARENESS 

1 of 1  10/15 TPES 

 
The Contractor should be aware that there may be bird/bat waste in the work area.  The waste may contain trace 
amounts of metals and the fungus Histoplasma capsulatum.  Exposure to this fungus can result in the disease 
histoplasmosis.  Proper health and safety precautions shall be identified in the contractor’s health and safety plan 
in accordance with section 107-05. The disposal facility that accepts the bird/bat waste may need documentation 
as to its composition to determine that it is non-hazardous and/or otherwise suitable for disposal at that location. 
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BRIDGE (BIN) PLATE 
 

 
02150  08-23-95 
L 9-6-07 06-12-07  Page 1 of 2

One Bridge Identification Number (BIN) plate will be required for each bridge in this contract.  For each 
bridge there may, or may not, be an existing BIN plate. 
 
Therefore, one of the following conditions will exist with regard to BIN plates for any particular 
structure: 
 
Condition No. 1.  A BIN plate is attached to the structure but the nature of the work to be done does not 
require its removal. 
 
Condition No. 2.  A BIN plate is attached to the structure and the nature of the work to be done requires 
its removal.  
 
Condition No. 3.  A BIN plate is attached to the structure and is defaced, or otherwise damaged. 
 
Condition No. 4.  A BIN plate is not attached to the structure. 
 
Under Condition No. 1. the Contractor's sole obligation shall be to protect the plate from damage during 
the course of the work. 
 
Under Condition No. 2. the Contractor shall be required to remove and store the BIN plate until such time 
as the BIN plate may be reinstalled without danger of damage.  This requirement shall also apply if the 
BIN plate is being transferred from an existing abandoned bridge to a new in-service bridge.  The 
Contractor shall furnish all necessary expansion anchors. 
 
Under Condition No. 3. the Contractor shall be required to furnish and install a new BIN plate, and 
remove the damaged BIN plate.  The Contractor shall furnish the panel with reflective background, 
numerals and expansion anchors.  IF the BIN number cannot be deciphered the Engineer will supply the 
number. 
 
Under Condition No. 4. the Contractor shall be required to furnish and install a BIN plate on the 
completed structure.  The Engineer will supply the Bridge Identification Number.  The Contractor shall 
furnish the panel with reflective background, numerals and expansion anchors. 
 
Regardless of which condition governs the BIN plate installation, should damage occur to the BIN plate 
and the Engineer determines it cannot be repaired, the Contractor shall furnish a new plate consisting of 
the panel with reflective background, numerals, and expansion anchors at no expense to the State.  If the 
Engineer determines the BIN plate may be repaired, repair shall be done at no expense to the State.  This 
requirement applies to all four conditions. 
 
The material requirements for the three parts of the BIN plate are: 
 
Panel with reflective background.  The aluminum panel and reflective background shall conform to the 
material and fabrication requirements of Material Specification 730-01,  Aluminum Sign Panels.  The 
background material shall be green reflective sheeting conforming to Materials Specification 730-05.01 
(Class A Sheeting).  The size of the panels shall be 1/8 inch thick by 3 inch by 12 inch.  The panels shall 
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BRIDGE (BIN) PLATE 
 

 
02150  08-23-95 
L 9-6-07 06-12-07  Page 2 of 2

have two 5/16 inch drilled or punched holes for mounting, located 1/2 inch from the ends of the panel and 
1 1/2 inch from the top or bottom of the panel.  The reflective sheeting used to form the background shall 
be a minimum of 3 inches wide by 10 inches long, or may be a full 12 inches long. 
 
Numbers.  The numbers shall be reflective sheeting conforming to Materials Specification 730-05.01 
(Class A Sheeting), except that the adhesive shall be pressure-sensitive such that the numbers can be 
applied to the background in the field.  The numbers shall be 2 inches high and silver-white in color 
conforming to FHWA series C dimensions. 
 
Prior to placing the cutout numbers on the panel, the reflective background shall be clean and free of dirt 
and oil which may adversely affect proper adhesion.  The numbers shall be placed on the reflective 
background, perpendicular to the longitudinal axis of the panel, and vertically centered.  The reflective 
background and numbers shall be coated and/or edge sealed in accordance with the recommendations of 
the sheeting manufacturer. 
 
Expansion Anchors.  1/4 inch diameter by 1 1/2 inch long stainless steel nail drive expansion anchors 
meeting GSA Specification FF-S-325, #3.2.5.2 shall be used to attach the BIN plates to concrete and 
masonry surfaces. 
 
The BIN plates shall be attached to the beginning abutment of the bridge using expansions anchors.  The 
plate shall be placed high on the abutment, near the fascia of the bridge. 
 
The cost of this work shall be included in the various items of the contract. 
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SPECIAL NOTE 
 

ASBESTOS CONTAINING MATERIAL (ACM) WITH REMEDIATION 

1 of 1  10/15 TPES 
Rev. 10/22 

 
 
Asbestos-Containing Material (ACM) is present on this project and shall require disturbing, handling and disposal 
by the Certified Asbestos Contractor.  ACM is identified on the project at the following locations:   
 
• Smith Clove Road (MP 47.04): Black waterproofing sealant on bridge seat 
• Pine Hill Road (MP 47.58): Refer to contract plans and record plans 

 
The Asbestos Survey report included in the project documents details these identified ACM locations. The 
reported asbestos quantities are estimates and represent only an approximation for the convenience of the 
Contractor in estimating the overall extent of asbestos removal required.  Appropriate items from Section 210 of 
the Standard Specification have been included for payment of the asbestos work.   
 
Certifications:  All employees involved in the removal or disturbance of any ACM shall be properly and 
appropriately certified in accordance with 12 NYCRR 56.  This includes all individuals involved in all portions of 
the work including inspection, design, handling, supervision, and project/compliance air monitoring.   
 
Work Performance:  All work consisting of the removal and disposal of ACM shall be planned for and performed 
by the Contractor in accordance with Section 210 of NYS Department of Transportation Standard Specifications, 
12 NYCRR 56, and where applicable Blanket Variance 14 (BV14)-Asbestos-Containing Non-Friable Materials 
on Bridges, Right-of-Way and Highways.  The Contractor shall provide the Thruway Project Engineer with two 
(2) complete sets of record documents including chain-of-custody records, worker sign in/out sheets, proof of 
worker certifications, results of any daily monitoring, project monitor daily logs and visual inspection reports and 
any other such records as requested or as required by regulation and specifications.   
 
When BV14 is applicable and appropriate for use, the Contractor shall note that BV14 assumes that ACM to be 
abated from bridges is in a non-friable state. Should this ACM be found in the field to have been made friable 
either by weathering/mechanical action or by the Contractor’s activities during abatement, the Contractor shall 
handle and dispose of the material as asbestos waste and not as construction and demolition (C&D) debris.   
 
Project/Compliance Air Monitoring:  The Authority will provide a Project Monitor to monitor and provide final 
acceptance of the asbestos abatement project and conduct all necessary compliance air monitoring. The 
Contractor will need to notify the Thruway Project Engineer at least two weeks prior to the start of asbestos 
removal to make arrangements for project monitoring. 
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SPECIAL NOTE 
 

PG BINDER AND MIX DESIGN LEVEL 
 
Requirements of this note apply to all Section 404 Asphalt Pavement items in this 
contract, except for shim, permeable base, temporary pavements, and miscellaneous, 
which may use non-modified PG binders such as PG 64S-22 and PG 64H-22. 

 
 
PG BINDER 
 
Use polymer or Terminal Blend Crumb Rubber modified PG 64E-22 (Extreme) meeting 
the requirements of AASHTO M 332, Standard Specification for Performance Graded 
Asphalt Binder using Multiple Stress Creep Recovery (MSCR), for the production of 
asphalt mixtures for this project. In addition, the binder grade must also meet the 

elastomeric properties as indicated by one of the following equations for %R3.2: 
 

1. For Jnr3.2 ≥ 0.1, %R3.2 >29.371 * Jnr3.2-0.2633 
2. For Jnr3.2 <0.1, %R3.2 > 55 

 
Where:  
R3.2 is % recovery at 3.2 kPa 
Jnr 3.2 is the average non-recoverable creep compliance at 3.2 kPa  

 
When terminal blend CRM PG binder is used, the following shall apply: 

• Crumb rubber particles shall be finer than #30 sieve size. 

• The CRM PG binder shall be storage-stable and homogeneous. 

• The Dynamic Shear Rheometer (DSR) shall be set at 2-mm gap. 

• The CRM PG binder shall be 99% free of particles retained on the 600 µm sieve 
as tested in accordance with Section 5.4 of M 332. 

 
Use of poly-phosphoric acid (PPA) to modify the PG binder properties is prohibited for 
mixtures containing limestone, limestone as an aggregate blend component, limestone 
as a constituent in crushed gravel aggregate, or recycled asphalt pavement (RAP) that 

includes any limestone.  This prohibition also applies to the use of PPA as a cross-linking 
agent for polymer modification. 
 
MIX DESIGN 
 
The mixture designs must be developed in accordance with the criteria specified in the 
asphalt pavement items that are appropriate for the Mixture Design Level of 75 
Gyrations. 

 
Note: The PG binder for this project will be modified with polymer or CRM 
additives to meet the requirements stated above.  Handling of the asphalt mixture 
shall be discussed at pre-construction and pre-paving meetings. 
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L07/11/02, L09/06/07, L09/01/15 

Page 1 of 1 

ASPHALT WITH CRUSHED GLASS 

SCOPE. This specification covers the requirements for the addition of crushed glass to asphalt 

mixtures. The provisions of Section 404 - Asphalt Pavements 406 – Asphalt Pavements with Fibers 

applies except that the Contractor has the option of blending of the crushed glass in the following 

mixes: 

If the Contractor chooses the crushed glass option, the following modifications to the Standard 

Specifications shall apply: 

MATERIAL REQUIREMENTS 

Crushed glass shall be subject to the approval of the Regional Materials Engineer prior to its use. The 

crushed glass shall contain no more than 1% (by weight) contaminants and shall meet the following 

gradation: 

Sieve Size Percent Passing 

3/8 inch 100 

1/4 inch 90 - 100 

No. 30 0 - 20 

Note: The gradation requirements may be modified upon approval by the Regional Materials Engineer. 

Crushed glass may be included in the mixture up to 5%, maximum, of the total aggregate weight. The 

crushed glass, aggregate, and Performance-Graded Binder (PGB) shall meet the requirements specified in 

the Standard Specification §401-2.01 Asphalt Mixture Designs and §401-2.04 Performance-Graded 

Binder. 

CONSTRUCTION DETAILS 

The crushed glass shall be proportioned from a separate feed bin approved by the Regional Materials 

Engineer. In addition, all requirements pertaining to aggregate shall apply to crushed glass including the 

equipment requirements for automatic proportioning and recording as stipulated for aggregate in §401- 

3.08 Asphalt Mixing Plant. 

METHOD OF MEASUREMENT. The provisions of §401-4 and §404-4, Method of Measurement, 

shall apply. 

BASIS OF PAYMENT. The provisions of §404-5 and 406-5, Basis of Payment, shall apply. 

1 1/2 inch  Nominal Max. Size 
1 inch   Nominal Max. Size 
3/4 inch  Nominal Max. Size 
Truing and Leveling Course 
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USE OF RECLAIMED ASPHALT SHINGLES (RAS) IN THE PRODUCTION OF 
ASPHALT MIXTURES 

DESCRIPTION.  The provisions below cover the use of Reclaimed Asphalt Shingles (RAS) in 
the production of asphalt mixtures. Sections 401 and 402 of the NYS Standard Specifications 
apply except as modified herein.  

MATERIAL REQUIREMENTS  

The Contractor has the option of using the following: 

• Manufactured Waste (MW) RAS may be used in shim, base, binder, and top courses
(excluding 6.3 HMA Top Course, Waterproofing Bridge Deck Overlay, and Ice Retardant
mixtures).

• Post Consumer Waste (PCW) RAS and may be used in shim, base and binder courses.

The RAS must be stockpiled at the plant facility and shall be subject to the approval of the 
Regional Materials Engineer (RME) prior to its use. RAS shall meet the following 
requirements: 

• Shall be from a source that has obtained a beneficial use determination (BUD) from the
NYS Department of Environmental Conservation (DEC) as specified in 6 NYCRR 360-
1.15.

• Shall be certified to be asbestos free.
• Shall be completely free of nails. In addition, it shall contain no more than 1% by weight

of other deleterious materials such as glass, wood, plastic, etc.
• Shall meet the following gradation:

Sieve Size Percent Passing 
Min. Max. 

¼ inch (6.3 mm) 100 - 
#4 (4.75 mm) 90 100 
#8 (2.36 mm) 75 90 
#16 (1.18 mm) 50 70 

#30 (0.600 mm) 30 55 
#50 (0.300 mm) 15 40 
#100 (0.150 mm) 5 25 
#200 (0.075 mm) - 15 

The maximum RAS allowed in the mixture is 2% by weight of the total mixture.  A Control 
Plan for using shingles in HMA shall be developed and submitted to the Regional Materials 
Engineer detailing the control and testing of the stockpiles. RAS shall be uniformly blended with 
RAP to reduce clumping and must be stockpiled separate from other stockpiles. Other methods 
of reducing RAS clumping can be utilized with the approval of the RME. 

Rejuvenator.  A rejuvenator shall be added to PCW RAS using a pugmill or similar equipment 
to pre-blend and stockpile the rejuvenated PCW RAS. Alternatively, a spray system may be used 
to spray the rejuvenator onto the PCW RAS prior to its introduction into the plant mixer. The 

EI 15-007 Page 1 of 2 L 09/10/2015 
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USE OF RECLAIMED ASPHALT SHINGLES (RAS) IN THE PRODUCTION OF 
ASPHALT MIXTURES 

EI 15-007 Page 2 of 2 

rejuvenator shall meet the requirements of ASTM D 4552, Standard Practice for Classifying 
Hot-Mix Recycling Agents. Other liquid products or methods which facilitate softening of the 
PCW RAS binder may be used with the approval of the Regional Materials Engineer. The 
application rate shall be as recommended by the rejuvenator supplier. 

Mixture Design. Prior to production of the HMA, the mixture design shall be developed to meet 
all the requirements in the latest Materials Method (MM) 5.16, Hot Mix Asphalt (HMA) Mixture 
Design and Mixture Verification Procedures, available on the Department’s website. The 
mixture design shall also meet the performance test criteria listed in the table below. The testing 
must be performed by an AASHTO Materials Reference Laboratory (AMRL) approved 
laboratory that has the capability of performing these tests. When RAS is used in conjunction 
with RAP, the total percentage of reclaimed material shall not exceed the maximum of 20% for 
Top Course and Binder Course, and 30% for Base Course currently allowed under the 
specifications during the production of HMA.  

Mixture Performance Test Requirements 
Tests Specification Criteria

Dynamic Modulus, AASHTO TP 79 Report 
Flow Number, AASHTO TP 79 200, min. 
Flexural Beam Fatigue, AASHTO T 321, 750µ-Strains 10,000 cycles, min. 
Overlay Tester, TxDOT TEX-248F 300 cycles, min.

Reclaimed PG Binder Ratio: The ratio of reclaimed PG binder from the RAP and RAS to the 
total PG binder content shall not exceed 0.2. 

CONSTRUCTION DETAILS 

The provisions of Section 401 and Section 402 apply except that the RAP/RAS stockpile shall be 
tested at a frequency of at least once per day of production to determine the asphalt content and 
the gradation of the combined reclaimed material.  

L 09/10/2015 
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11/12/14 

Rev. 03/25/24 

REINFORCEMENT FOR CEMENT CONCRETE 

Bar reinforcement and wire fabric specified in the Contract Documents shall be in accordance with the following: 

Bar Reinforcement used on this project shall meet the requirements of Section 709-01 Bar Reinforcement, 

Grade 60, or Section 709-14 Bar Reinforcement, Grade 75, as detailed on the plans. No substitutions will be 

allowed.  Bar reinforcement (for the items listed below) shall be galvanized and fabricated in accordance with 

ASTM A767 and meet the requirements of Section 709-11 Galvanized Bar Reinforcement.  The requirements 

of ASTM A767 Section 6.8 (Chromating) will not be waived. 

Wire Fabric Reinforcement used on this project (for the items listed below) shall meet the requirements of 

Section 709-02 Wire Fabric for Concrete Reinforcement.  Any Wire Fabric Reinforcement required for the 

items listed below shall be galvanized in accordance with Section 719-01 Galvanized Coatings and Repair 

Methods, Type I.  Galvanized Wire Fabric Reinforcement shall be fabricated and galvanized in accordance 

with ASTM A123 and ASTM A767.  The requirements of ASTM A767 Section 6.8 (Chromating) will not be 

waived. 

Item Numbers that require the use of Galvanized Bar Reinforcement and/or Galvanized Wire Fabric 

Reinforcement on this project are as follows: 

555.0011 

555.0021 

555.0022 

557.1013 

557.1113 

557.2119 

569.04 

582.0051 

582.0061 

609.0407 

Reinforcement for Reinforced Concrete Pipe and Related Drainage Structures shall meet the requirements of 

Section 706 – Concrete, Clay, and Plastic Pipe. 
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Rev. 6/24 
 

ARCHIVING 
 
DELETE Section 202.10 of the New York State Steel Construction Manual in its entirety and ADD the 
following: 
 
ARCHIVING – After successful erection of the steel components and prior to final acceptance, the Contractor 
shall deliver two (2) complete sets of final signature approved shop drawings in PDF format (.pdf). The files shall 
be transmitted on a flash drive or via email.  Thereafter, these shall remain the property of the New York State 
Thruway Authority. 
 
For a list of Items requiring archiving disc of final signature approved shop drawings see Appendix G of the New 
York State Steel Construction Manual. 
 
The Contractor shall also deliver the original signature approved hard copy of all drawings requiring a 
Professional Engineer’s signature and stamp. 
 
Items requiring a Professional Engineer’s signature and stamp include, but are not limited to, erection, demolition, 
and transportation drawings. 
 
Final payment will be held until the above requirements are met. 
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SPECIAL NOTE 
 

BRIDGE WASHING WASTE 

1 of 1  10/15 TPES 

 
 
The solid waste material generated by the debris collection and pressure washing operation may contain organic 
and non-organic matter such as sand, soil, loose pavement material, paper, bird nests, animal droppings, other 
trash and debris, and loose rust and paint. The collection, storage, transport and disposal of waste generated by 
this work shall be managed in accordance with the provisions of §107-10 Managing Surplus Material & Waste.   
All sand, dirt, cinders, and other trash and debris collected from the bridge shall be disposed of at a suitable 
disposal facility. 
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REQUIRED DOCUMENTATION FOR 
ALL ATTENUATING TERMINALS FOR GUIDE RAIL 

AND ALL ATTENUATORS 
 

 
A minimum of two (2) weeks prior to installing any materials required under these items, the Contractor shall 
submit to the Engineer two (2) copies of the Manufacturer’s Drawings, Design Manuals, Installation Manuals, 
and Maintenance Manuals prepared for the product and one (1) copy of the same manuals intended for the Section 
Supervisor of the Section where the unit is being installed.  The project being installed shall be the manufacturer’s 
most current approved unit. The submitted drawings and manuals shall match the provided product. The 
Contractor shall install the crash-cushion only after receiving authorization from the Engineer to do so. No 
payment shall be made until all the above drawings and manuals have been transmitted to the Engineer and the 
Section Supervisor. 
 
Reflective sheeting shall be applied to the nose of each attenuating device installed.  If sheeting is not specified, it 
shall consist of alternating 4-inch-wide yellow retroreflectorized stripes and black opaque stripes placed 
diagonally at 45 degrees or in chevron formation as directed by the Engineer.  The retroreflectorized stripes shall 
conform to §730-05, Reflective Sheeting, ASTM Type IX (Class E). The reflective sheeting shall be rectangular 
in shape and cover the entire approach end of the attenuating terminal or attenuator. The cost of the reflective 
sheeting shall be included in the bid price for each attenuator and attenuating terminal. 
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SPECIAL NOTE 
 

Item 606.27 
 

The Contractor shall only use the MASH Test Level 3 Energy-Absorbing HPBO 
Terminal known as the MASH Sequentially Kinking Terminal – MSKT-SP-MGS 
Steel Post Terminal for 31” High Heavy Post Blocked-Out (Mod) Corrugated 
Beam Guide Rail.  The Contractor shall install the MSKT with a 2-foot offset over 
the 50 foot length unless a lesser offset is specifically called for in the Contract 
Plans.  The Contractor shall install the MSKT with the 12’-6” first End Panel 
length, and the 9’-4 ½” second panel length.  No substitution shall be permitted.   
 
The Vendor Information is as follows: 
 
ROAD SYSTEMS, INC. 
Central Headquarters and Manufacturing 
3616 Old Howard County Airport 
Big Spring, TX 79720 
Phone: (432) 263-2435 
Fax: (432) 267-4039 
Website:  http://www.roadsystems.com 
 
 
 

 

10/17 BDK 
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DELIVERY AND PICK-UP 
OF 

SIGN PANELS, MILE MARKERS, DELINEATORS AND SNOWPLOW MARKERS 
 
 
Overhead and ground-mounted sign panels, mile markers, delineators and/or snowplow markers included in the 
project will be supplied by the Thruway Authority and delivered to the Harriman Section Maintenance located at 
Exit 16 for pick-up by the Contractor. The Contractor shall request the signs from the Engineer a minimum of 45 
days prior to the scheduled installation. The Contractor shall inspect the condition of the signs and notify the 
Engineer of any defects prior to pick-up. 
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US CUSTOMARY ASPHALT PRICE ADJUSTMENT  
 

EB 24-047 Page 1 of 2 L 01/01/25 
3530 
 

 

ASPHALT PRICE ADJUSTMENT1 CONVERSION FACTORS 

MATERIAL DESCRIPTION    CONVERSION FACTOR ITEM NUMBER2 

Bituminous Stabilized Course 0.065 t PGB/yd3 302.01 

Asphalt Treated Permeable Base, 
Type 2 0.035 t PGB/t 404.0289 

Shim Course 0.0825 t PGB/t 404.0589 

6.3 Top Course 0.067 t PGB/t 404.068X, 406.068X 

9.5 Top Course, T&L, Shoulder Course 0.062 t PGB/t 404.09XX, 404.4189, 406.09XX 

9.5 Stone Matrix Asphalt 0.067 t PGB/t 421.095Z01RR 

12.5 Top Course, T&L, Shoulder Course, 
Binder Course 

0.055 t PGB/t 404.12XX, 404.4289, 406.12XX 

12.5 Stone Matrix Asphalt 0.060 t PGB/t 421.125Z01RR 

19 Binder Course 0.049 t PGB/t 404.19X9, 404.4389, 406.19X9 

19 Stone Matrix Asphalt 0.054 t PGB/t 421.195Z01RR 

25 Binder Course 0.045 t PGB/t 404.25X9, 404.4489, 406.25X9 

37.5 Base Course, Binder Course 0.040 t PGB/t 404.37X9, 404.4589, 406.37X9 
Paver Placed Surface Treatment, 
Types A, B, and C 0.064 t PGB/t 415.0X0F0118 

Micro-Surfacing, Quick-Set Slurry 0.078 t PGB/t   413.0X0F0118, 414.0X0F0118 
Straight Tack Coat 0.0026 t PGB/gal 407.0103 

Asphaltic Sealants (ASTM 6690) 0.0027 t PGB/gal 402.75XXXX18, 402.76XX0018 

Chip Seal 0.0027 t PGB/gal 410.30, 410.02030006 

Asphalt Emulsion for Cold Recycling 0.0027 t PGB/gal 416.02XX00RR, 416.20XX00RR, 416.2X, 
416.21XX00RR 

Fog Seal and Dilute Tack Coat 0.0016 t PGB/gal 407.0102, 407.01XXXXRR, 410.40, 416.30, 
416.040000RR, 416.300000RR 

PG Binder for Cold Recycling 0.0043 t PGB/gal 416.22, 416.030000RR, 416.22000018 

Asphaltic Sealant – Clean & Seal 0.00004 t PGB/LF 
0.225 t PGB/LNMI 

402.76XX0008, 412.76XX0001 

Asphaltic Sealant – Treating Cracks 0.240 t PGB/LNMI 412.76040001 

Asphaltic Sealant – Rout & Seal 0.00005 t PGB/LF 
0.270 t PGB/LNMI 

402.760100RR, 412.760100RR, 
412.760300RR 

Repair of Asphalt Pavement, 
Temporary Asphalt 

See Note 4 633.14, 633.15, 633.16, 619.06XX 

Truing and Leveling, Asphalt Sidewalks, 
Driveways, Bike Paths, Gutters 

See Note 5 404.0179, 404.0189, 406.0179, 406.0189, 
608.020102, 624.02XXXX 

Waterproof Bridge Deck Overlay 0.0725 t PGB/t 402.907X0X18 
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US CUSTOMARY ASPHALT PRICE ADJUSTMENT  
 

EB 24-047 Page 2 of 2 L 01/01/25 
3530 
 

 

 
 

Notes: 
1. In accordance with Standard Specification §698-3.01, the index value for the asphalt price adjustment is 

the average posted price of Performance Graded Binder (PGB) for the month of bid letting. 
2. Item Number - This is the contract pay item number under which these materials are most frequently 

paid. Unless indicated otherwise, materials similar to those indicated under the column entitled 
“Material Description” are also eligible for adjustment using the factor listed for a similar material with 
the same pay unit regardless of the actual contract pay item number. 

3. Quality Adjustment Items (404/406/608/624) are not eligible for asphalt price adjustment. 
4. Asphalt Price Adjustment Conversion Factor based on unit of TON of asphalt placed, not the pay unit of 

this item. The conversion factor for Asphalt Pavement Repair and Temporary Asphalt will be based on the 
actual asphalt mixture used. 

5. The conversion factor for Truing and Leveling, Driveways, and other items that allow asphalt mix 
options, will be based on the actual asphalt mixtures used. 

6. A two-digit suffix (RR) at the end of a contract pay item indicates a special specification. 
7. The conversion factors for Asphalt Mixtures with slag shall be increased by 25%. 
8. t = ton; LF = linear feet; LNMI = lane miles 

ASPHALT PRICE ADJUSTMENT1 CONVERSION FACTORS 
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FUEL PRICE ADJUSTMENT1 CONVERSION FACTORS 

MATERIAL DESCRIPTION    CONVERSION FACTOR ITEM NUMBER2,7 

Unclassified Excavation 0.35 gal/yd3 203.02 

Embankment 0.10 gal/yd3 203.03, 620.XX 

Fill 0.45 gal/yd3 203.05, 203.06, 203.07, 203.08XX, 203.20, 
203.21, 203.25 

Controlled Low Strength Material 1.00 gal/yd3 204.01, 204.02, 204.03, 204.04 

Trench / Culvert / Structure Excavation 0.50 gal/yd3 206.01, 206.0201 

Bituminous Stabilized Course 1.40 gal/yd3 302.01, 307.01 

Subbase Course 1.00 gal/yd3 304 Items 

Asphalt Mixtures 2.50 gal/ton 404 Items3, 405.01, 406 Items3, 421 Items3, 
608.0201023, 619.06014, 624.02XXXX3,4, 
633.143,4, 633.153,4, 633.163,4 

Diamond Grinding 0.13 gal/yd2 505 Items3 

Milling 0.10 gal/yd2 490 Items 

Cold Recycling Asphalt Concrete 0.08 gal/yd2 416.XXXXXXRR 

Portland Cement Concrete Pavement 1.00 gal/yd3 502 Item3, 503.1010, 603.1011, 503.1012 
Fill Type Retaining Walls 0.45 gal/yd3 554.30XX5, 554.315, 554.4X5 
Footing Concrete & Concrete for Structures 
– All classes 

1.00 gal/yd3 555.0104, 555.0105, 555.05, 555.06, 
555.07, 555.08, 555.09, 555.10, 555.11, 
555.0011, 555.0012, 555.0021, 555.0022, 
555.0031, 555.0032 

Structural Approach Slabs 0.33 gal/yd2 557.2001, 557.2002, 557.2003, 557.2009, 
557.22, 557.1011, 557.1012, 557.1013, 
557.1019, 557.2019 

Superstructure Slabs with bottom 
formwork 

0.25 gal/yd2 557.01XX, 557.07, 557.30, 557.41XX, 
557.1111, 557.1112, 557.1113, 557.1119, 
557.13, 557.2119 

Superstructure Slabs - no bottom formwork 0.15 gal/yd2 557.05XX, 557.09, 557.43XX, 557.1211, 
557.1212, 557.1213, 557.1219, 557.2219 

Overlay Concrete 0.05 gal/yd2 584.3001nn, 584.3002nn, 584.3009nn, 
584.3101nn, 584.3102nn, 584.3103nn, 
584.3109nn, 584.3200nn, 584.0301nn, 
584.0302nn, 584.0303nn, 584.0309nn, 
584.0320nn 

Concrete Barrier, Type A 0.16 gal/ft 606.3001, 606.3021, 606.3031 

Concrete Barrier, Type B 0.19 gal/ft 569.01, 606.3002, 606.3022, 606.3032 

Concrete Barrier, Type C 0.22 gal/ft 606.3003, 606.3023, 606.3033 

Concrete Barrier, Half Section 0.11 gal/ft 569.02, 569.06, 606.3004, 606.3024, 
606.3034 

Concrete Barrier, Single Slope 0.23 gal/ft 569.05, 569.07, 606.3041, 606.3043, 
606.3044 
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FUEL PRICE ADJUSTMENT1 CONVERSION FACTORS 
MATERIAL DESCRIPTION CONVERSION FACTOR ITEM NUMBER2,7 

Concrete Barrier Texas & Wide, 
Single Slope 

0.28 gal/ft 569.08, 606.3051, 606.3053, 606.3054 

Concrete Barrier Half Section, Single Slope 0.17 gal/ft 569.04, 606.3061, 606.3063, 606.3064 
Vertical Faced Concrete Parapet 0.10 gal/ft 569.03 

Removal and Replacement of Structural 
Concrete 

1.00 gal/yd3 582.05, 582.0051 

Gravel, Stone, Slag 1.00 gal/yd3 411.01, 411.02, 411.03, 623.1X 

Concrete Sidewalks and Driveways 1.00 gal/yd3 608.01XX 

Concrete Curb 0.10 gal/ft 609.04XX, 609.05XX 

Topsoil 0.45 gal/yd3 610.10, 610.11XX, 610.14XX 

Turf Establishment - Performance 0.05 gal/yd3 610.16010020 

 
Notes:  
1.  In accordance with Standard Specification §698-3.02, the index value for the fuel price adjustment is the 

posted price for the month of bid letting.  
2.   Item Number - This is the contract pay item number under which these materials are most frequently paid. 

Unless indicated otherwise, materials similar to those indicated under the column entitled “Material 
Description” are also eligible for adjustment using the factor listed for a similar material with the same pay 
units regardless of the actual contract pay item number.  

3.  Quality Adjustment Items (404/406/502/505/555/557/569/582/584/608/624) are not eligible for fuel price 
adjustment.  

4.  Fuel Price Adjustment Conversion Factor based on units of TONS of asphalt placed, not the pay units of this 
item.  

5.  Fuel Price Adjustment Conversion Factor based on units of CY of backfill paid under this item, not the pay 
units of this item.  

                      

FUEL PRICE ADJUSTMENT1 CONVERSION FACTORS 
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                10/05 

SPECIAL NOTE: 
CONCRETE BARRIER TO GUIDE RAIL AND MEDIAN BARRIER 

 
Concrete barrier sections that connect to other types of guide rail or median barrier (box beam, corrugated beam, 
thrie beam, etc.) shall be pre-cast in accordance with Section 704-05. 
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CONTRACT GOALS FOR DBE/MWBE/SDVOB PARTICIPATION 

The New York State Thruway Authority herein after, (“Authority”) is committed to providing and 
ensuring Minority-owned Business Enterprises (MBE), Women-owned Business Enterprises, 
(WBE) Service-Disabled Veteran-Owned Business Enterprises (SDVOB) and Disadvantaged 
Business Enterprises (DBE) with opportunities to participate in the Authority’s contracting and 
procurement processes in accordance with Title 49, Part 26 of the United States Code of Federal 
Regulations (CFR), New York State Executive Law, Articles 15-A, 17-B, and all applicable 
federal and state laws, rules, regulations and Executive Orders, including but not limited to 
Executive Order 177 - Prohibiting State Contracts with Entities that Support Discrimination, as 
incorporated herein and/or contained in the NYS Department of Transportation Standard 
Specifications Section 102, “Bidding Requirements and Conditions” to the extent applicable to the 
contract. 

Goal(s) have been established for this Contract/Agreement, expressed as a percentage of the total 
Contract/Agreement amount as follows: 

Disadvantaged Business Enterprise - DBE (Federal-Aid)  

Disadvantaged Business Enterprise (DBE) Participation Goal: % 

Directories and/or Information related to the current certification status of Disadvantaged Business 
Enterprises can be obtained from the New York State Certified DBEs website at:  
https://nysucp.newnycontracts.com 

Minority/Women-Owned Business Enterprise - MWBEs (Non Federal-Aid) 

Minority Business Enterprise (MBE) Participation Goal     9     % 

Women's Business Enterprise (WBE) Participation Goal      9     % 

Directories and/or information related to the current certification status of Minority/Women Business 
Enterprises can be obtained from the New York State Certified MWBE website at:  ny.newnycontracts.com 

Service-Disabled Veteran-Owned Business Enterprise (SDVOB) 

Service-Disabled Veteran-Owned Business Participation Goal     3     % 

Directories and/or information related to the current certification status of Service-Disabled Veteran 
Business Enterprises can be obtained from the New York State Certified SDVOB website at: 
ogs.nv.gov/veterans/ 

Equal Employment Opportunity 

Minority      0    % 

Female       0    % 

For more information about the development of the goals, see Federal Register, Vol. 45, No. 194, at 65976-65991 
(October 3, 1980) (minorities) and Federal Register, Vol. 45, No. 251 at 85750-85751 (December 30, 1980) 
(females). The text of these Federal Register notices can be found at Federal Register Notice: Vol. 45, No. 194, at 
65976-65991 (October 3, 1980) 

Training Special Provisions Yes    No 

Training/Special Provision supplements each of the foregoing prescribed specific Equal Employment Opportunity 
percentage goals for utilization of minorities and women in the performance of work for the geographic location of 
the contract, included in this Proposal entitled “Equal Employment Opportunity (EEO) Requirements.” 
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CHART A 

 

GOALS FOR MINORITY PARTICIPATION 
 

County  %   County            %  County      % 
 
Albany …..……………..3.2   Herkimer ………………2.1  * Richmond  
Allegany……..…………6.3   Jefferson ……………….2.5  Rockland ……….……...22.6  
Broome ……..………….1.1  * Kings     St. Lawrence ….……….2.5  
* Bronx  Lewis …………………..2.5 Saratoga ……….………3.2  
Cattaraugus …..………...6.3  Livingston ……………..5.3  Schenectady ….………..3.2  
Cayuga ………..………..2.5  Madison ……………….3.8 Schoharie …….………..2.6  
Chautauqua …..………...6.3 Monroe ………………...5.3  Schuyler ……….………1.2  
Chemung ……….............2.2 Montgomery …………...3.2  Seneca ……….………...5.9  
Chenango ……………….1.2 Nassau …………………5.8 Steuben …….………….1.2  
Clinton ……..…………. 2.6  * New York    Suffolk ……….………..5.8  
Columbia …...….………2.6 Niagara ………………...7.7  Sullivan ……….…….....17.0  
Cortland ……..….……...2.5 Oneida …………………2.1 Tioga ………….……….1.1  
Delaware ……..………..1.2 Onondaga ……………...3.8 Tompkins ……….……..1.2  
Dutchess ……...………..6.4 Ontario ………………...5.3  Ulster ………………….17.0  
Erie ……….…..………..7.7 Orange ………………..17.0  Warren ………………...2.6  
Essex ………...………...2.6 Orleans ………………...5.3  Washington ……………2.6  
Franklin ……...………...2.5  Oswego ………………..3.8 Wayne …………………5.3  
Fulton ………...………..2.6 Otsego …………………1.2 Westchester …..……….22.6  
Genesee ……...………...5.9 Putnam ……………….22.6  Wyoming …...…………6.3  
Greene ………...……….2.6  * Queens    Yates ……...…………...5.9  
Hamilton ……..………..2.6 Rensselaer ……………..3.2  
 
* The following goal ranges are applicable to the indicated trades in the Counties of Bronx, 
Kings, New York, Queens and Richmond. 
 
Electricians................................... 9.0 to 10.2 Bricklayers..................................13.4 to 15.5  
Carpenters .................................. 27.6 to 32.0 Asbestos workers........................22.8 to 28.0  
Steam fitters ............................... 12.2 to 13.5 Roofers ...........................................6.3 to 7.5  
Metal lathers............................... 24.6 to 25.6  Iron workers (ornamental)..........22.4 to 23.0  
Painters....................................... 26.0 to 28.6  Cement masons...........................23.0 to 27.0  
Operating engineers ................... 25.6 to 26.0  Glaziers.......................................16.0 to 20.0  
Plumbers .................................... 12.0 to 14.5 Plasterers ....................................15.8 to 18.0  
Iron workers (structural) ............ 25.9 to 32.0  Teamsters....................................22.0 to 22.5  
Elevator constructors ..................... 5.5 to 6.5  Boilermakers ..............................13.0 to 15.5  

 
All others ………………………..16.4 to 17.5 

 
GOALS FOR FEMALE PARTICIPATION 

Goal_____________________________________________________6.9% 
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COMPLIANCE REQUIREMENTS AND PROCEDURES 
 
It is the policy of the New York State Thruway Authority (“Authority”) to comply with the 
provisions of Article 15-A of the New York State Executive Law, which requires that every 
contract over $25,000 will afford equality of economic opportunities for minority group members 
and women, the facilitation of participation by minority-owned business enterprises and women-
owned business enterprises.  The Authority shall establish separate goals for participation of 
certified minority-owned business enterprises and women-owned business enterprises on all 
Authority contracts where applicable.   
 
In addition, it is the policy of the Authority to ensure participation of DBEs on Federal-Aid 
contracts, pursuant to the provisions of Title 49, Part 26 of the United States Code of Federal 
Regulations. 
 
Article 17-B of the New York State Executive Law provides for more meaningful participation in 
public procurement by certified Service-Disabled Veteran-Owned Business Enterprises 
(“SDVOBs”); thereby further integrating such businesses into New York State’s economy. The 
Authority recognizes the need to promote the employment of service-disabled veterans and to 
ensure that certified SDVOBs have opportunities for maximum feasible participation in the 
performance of Authority contracts.  
 
The Authority is further committed to providing equal training and employment opportunities to 
minorities and women to participate in the Authority’s contracting and procurement processes, and 
by ensuring nondiscrimination in accordance with Appendix A - Standard Clauses for New York 
State Thruway Authority Contracts, including Clause 4 – Non-Discrimination Requirements, 
Clause 11 - Equal Employment Opportunities for Minorities and Women, Executive Order 11246, 
Executive Order 177, Training/Special Provisions and/or all applicable, federal, state, laws, rules, 
regulations and Executive Orders. 
 
1. GENERAL PROVISIONS 
 

A. The Contractor and/or all subcontractors/subconsultants, shall comply with the applicable 
laws, rules, regulations and provisions governed by this Contract/Agreement, in addition 
to any nondiscrimination or diversity practices and provisions of the Contract/Agreement 
at no additional cost to Authority. 
 

B. These provisions and requirements shall be included in all subcontracting/subconsultant 
contracts/agreements so that these requirements and provisions shall be binding upon all 
subcontractors/subconsultants, performing work under this Contract/Agreement.   
 

C. The Contractor/Consultant represents and warrants that, as a condition for award of the Contract, 
the Contractor/Consultant has submitted a Statewide Utilization Management Plan (“SUMP”) via 
the NYS Contract System (NYSCS) if required by Authority, which lists all proposed 
Subcontractors/ subconsultants including an identification of the NYS certified 
DBE/MWBE/SDVOB subcontractors/subconsultants/ suppliers the Contractor/Consultant intends 
to use to perform the Work of the Contract and to achieve the DBE/MWBE/SDVOB Contract 
Goals established in the Contract Documents. In addition, or alternatively, Contractor/Consultant 
may have submitted a request for a waiver. Prior to award of the Contract, the Authority approved 
Contractor’s/Consultant’s plan to achieve the DBE/MWBE/SDVOB Contract Goals established in 
the Contract Documents (DBE/MWBE/SDVOB Utilization Plan) to the extent the Authority did 
not approve Contractor’s/Consultant’s request for a waiver of part or all of the 
DBE/MWBE/SDVOB Contract Goals.  The Authority approval of the DBE/MWBE/SDVOB 
Utilization Plan approves a Subcontractor/Subconsultant only for the purpose of the 
DBE/MWBE/SDVOB Utilization Plan. 
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MBE PROVISIONS FOR NON-FEDERAL AID CONTRACTS AND AGREEMENTS 
 
2. MINORITY/WOMEN-OWNED BUSINESS ENTERPRISES (MWBEs) 
 
In accordance with Article 15-A of the Executive Law, including regulations promulgated 
thereunder, the Authority has established the Minority-Owned Business Enterprise (“MBE”) 
and/or Women-Owned Business Enterprise (“WBE”) participation goals for this 
Contract/Agreement.. Contractor shall facilitate MWBE participation for the scopes of work to be 
performed under this Contract/Agreement, to satisfy the participation goals, or document good 
faith efforts taken to fulfill the goals in a manner prescribed by the Authority in accordance with 
the Compliance Requirements and Procedures specified herein. 
 
The goals are applicable to the total amount payable under any Contract/Agreement awarded from 
this procurement and any changes made to the Contract/Agreement.   
   

 
1. The Authority establishes MWBE goals for all applicable contracts.  The MWBE goals for 

this Contract/Agreement are located on the “Contract Goals” page of this document and 
can also be found in the contractors/consultants documents for this Contract/Agreement. 
 

2. For purposes of providing meaningful participation to certified MWBEs on this 
Contract/Agreement and in an effort to attain the certified MWBEs contract goals 
identified for this Contract/Agreement, the Contractor should reference the directory of 
MWBEs at the following internet address:  ny.newnycontracts.com. 
 

3. The Contractor understands that only sums paid to MWBEs for the performance of a 
Commercially Useful Function, as that term is defined in 5 NYCRR § 140.1, may be 
applied towards the achievement of the applicable MWBE participation goal.   
 
In the performance of this Contract/Agreement, the monetary value of fees, or markup 
percentage, charged by the MWBE shall be deemed to represent the Commercially Useful 
Function of the MWBE serving as a broker.    
 

4. The Contractor agrees to provide, upon request by the Authority, documentation and/or 
evidence of actions taken to demonstrate “Good Faith Efforts,” in accordance with 5 
NYCRR § 142.8, to provide meaningful participation by MWBEs as subcontractors and 
suppliers in the performance of this Contract/Agreement.   
 

3. MWBE UTILIZATION REQUIREMENTS  
 
The Contract’s/Agreement’s MWBE goals have been established by the Authority based on 
certified MWBE availability, job assignments, services to be performed and/or type of work to be 
performed under the Contract/Agreement.  
 
In the performance of this Contract/Agreement, 60% of the total participation value shall be 
deemed to represent the Commercially Useful Function of the MWBE serving as a supplier and 
the mark up and/or broker’s fee shall represent the Commercially Useful Function of the MWBE 
serving as a broker. 
 

A. The Contractor shall certify that the Utilization Plan identifies all 
subcontractors/subconsultants reflected on Exhibit D of the Contract/Agreement. 

   
B. The Contractor agrees to adhere to the approved MWBE Utilization Plan in the 

performance of the Contract/Agreement. 
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C. The Contractor further agrees that failure to submit and/or adhere to such MWBE 

Utilization Plan shall constitute a material breach of the terms of the Contract/Agreement.  
Upon the occurrence of such a material breach, the Authority shall be entitled to any 
remedy provided herein, including but not limited to, a finding that the Contractor is non-
responsible.  
 
Utilization Plan - All Subcontractors (TA-W1022) 

 
4. REPORTING   
 
The Contractor is required to submit forms TA-1023 or TA-W1059 on or before the 10th of each 
month, following the month being reported.  Monthly reports must be submitted via email, to 
Compliance@thruway.ny.gov, however, during the term of the contract, the Contractor may 
arrange to provide such reports via a non-electronic method to the Authority by the 10th day 
following the end of each month during the term of the Contract/Agreement.  
 
TA-W1023 Payments to DBE/MWBE Subcontractor Firms 
 
5. COMPLIANCE 
 
The Contractor will comply with any procedures and guidelines established by the Director of the 
Division of Minority and Women-Owned Business Enterprise (hereinafter the Director) under the 
authority of New York State Governor’s Executive Order 8, issued August 3, 1983 (hereinafter 
Executive Order 8) and will comply with any rules, regulations and orders of the Director as may 
be promulgated pursuant to or under the authority of Executive Order 8, or other applicable law or 
order. 
 
6. MWBE WAIVERS      
   

A. Prior to submission of a request for a partial or total waiver, Contractor shall speak to 
someone from the Authority’s Office of Compliance for guidance. 

B. In accordance with 5 NYCRR § 142.7, a Contractor that is able to document good 
faith efforts to meet the goal requirements, as set forth herein, may submit a request 
for a partial or total waiver on Form TA-W1077, accompanied by supporting 
documentation. A Contractor may submit the request for waiver at the same time it 
submits its MWBE Utilization Plan.  

Supporting documentation of good faith efforts shall include, but not be limited to: 
 

1. Evidence of targeted and specific outreach to MWBEs; 
 

2. Logs, written correspondence, records of telephone contacts and other 
information to document responses from MWBEs to the Contractor outreach; 

 
3. Copies of advertisements for participation by MWBEs in appropriate general 

circulation, trade, and minority or women-oriented publications; 
 

4. The dates of attendance at any pre-bid, pre-award, or other meetings, if any, 
scheduled by the Authority with MWBEs; and, 
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5. Information describing specific steps undertaken by the Contractor to reasonably 
structure the Agreement’s scope of work to maximize opportunities for MWBE 
participation.   

 
C. If a request for waiver is submitted with the MWBE Utilization Plan and is not 

approved by the Authority at that time, the provisions of clauses (C - H) will apply.  

If the documentation included with the Contractor waiver request is complete, the 
Authority shall evaluate the request and issue a written notice of acceptance or denial 
within 20 business days of receipt. 

D. Contractor shall attempt to utilize, in good faith, certified MWBEs, during the 
performance of the Contract/Agreement. Requests for a partial or total waiver of 
established goal requirements may be made to the Authority, at time of bid/proposal 
submission, subsequent to award of the Contract/Agreement or at any time during the 
term of the Contract/Agreement, but must be made no later than prior to the 
submission of a request for final payment on the Contract/Agreement.  

E. If the Authority, upon review of the MWBE Utilization Plan and Monthly MWBE 
Form TA-1023 – Payments to DBE/MWBE/SDVOBs, determines that Contractor is 
failing or refusing to comply with the Contract’s/Agreement’s MWBE goals and no 
waiver has been granted in regards to such noncompliance, the Authority may issue a 
notice of deficiency to the Contractor.  

F. The Contractor must respond to the notice of deficiency within seven business days 
of receipt. Such response may include a request for partial or total waiver of the 
Contract’s/Agreement’s MWBE goals.   

G. If the Contractor, after making good faith efforts, is unable to achieve the MWBE goals 
stated herein, the Contractor may submit a request for a waiver to the Office of 
Compliance.  Such waiver request must be supported by evidence of the good faith 
efforts by the Contractor to achieve the maximum feasible MWBE participation 
towards the applicable MWBE goals.  If the documentation included with the waiver 
request is complete, the Authority shall evaluate the request and issue a written notice 
of approval or denial within twenty (20) business days of receipt. 

 
H. If the Authority, upon review of the MWBE Utilization Plan and the forms TA-W1023 

or TA-W1059  as described in Section 4, or any other relevant information, determines 
that the Contractor is noncompliant, deficient or failing to document the good faith 
efforts to meet the Contract’s/Agreement’s MWBE goals or requirements and no 
waiver has been issued in regards to such non-compliance, the Authority may issue a 
notice of deficiency to the Contractor.  The Contractor must respond to the notice of 
deficiency letter within seven (7) business days of receipt.  Such response may include 
a request for partial or total waiver of the Contract’s/Agreement’s MWBE goals.   

 
Waiver requests shall be sent to the Authority’s Office of Compliance at 
Compliance@thruway.ny.gov. 
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Contractor Forms: 
 
Forms are located at:  thruway.ny.gov/business/contractors/forms/index.html  
 
Questions regarding compliance with MWBE participation goals, requirements and provisions 
should be directed to the Authority’s Office of Compliance.  
 
7. NON-COMPLIANCE   
 

A. Where the Authority determines that the Contractor is not in compliance with the 
requirements specified herein and/or other contract requirements, refuses to comply with 
such requirements, or if the Contractor is found to have willfully and intentionally failed 
to comply with the MWBE participation goals, the Contractor  may be found in breach of 
the contract, which may result in withholding of any mobilization pay item and monthly 
estimates, a delay in award of the Contract/Agreement, a finding that the Contractor is non-
responsible, and/or the Authority may impose liquidated damages. 
 

B. Such liquidated damages shall be calculated as an amount equaling the difference between: 
   

1. All sums identified for payment to MWBEs had the Contractor achieved the 
contractual MWBE goals; and  

 
2. All sums actually paid to MWBEs for work performed or materials supplied 

under the Contract/Agreement. 
 

C. In the event a determination has been made by the Authority, after Contractor has been 
afforded due process, which requires the payment of liquidated damages, Contractor shall 
pay such liquidated damages to the Authority within sixty (60) days after such 
determination or the Authority shall have the ability to withhold such amount from 
Contractor unless prior to the expiration of such sixtieth day, the Contractor has filed a 
complaint with the Director of the Division of Minority and Women’s Business 
Development pursuant to 5 NYCRR § 142.12, in which event the liquidated damages shall 
be payable or withheld from the Contractor only in the event of a determination adverse to 
the Contractor following the complaint process.  
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SERVICE-DISABLED VETERAN-OWNED BUSINESS ENTERPRISES (SDVOB) 
 
Article 17-B of the New York State Executive Law provides for meaningful participation in 
public procurement by certified Service-Disabled Veteran-Owned Business Enterprises 
("SDVOB"), thereby further integrating such businesses into New York State's economy. The 
Authority recognizes the need to ensure that certified SDVOBs have opportunities for maximum 
feasible participation in the performance of Authority contracts. In recognition of the service and 
sacrifices made by service-disabled veterans and in recognition of their economic activity in 
doing business in New York State, Contractor is required to foster participation of SDVOBs in 
the fulfillment of the requirements of the Contract/Agreement.  
 

In accordance with Article 17-b of the Executive Law, including regulations promulgated 
thereunder, the Authority has established the SDVOB participation goals for this 
Contract/Agreement, set forth in the “Contract Goals” page of this agreement.  
 
Contractor shall facilitate SDVOB participation for the scopes of work to be performed under this 
Contract/Agreement, and/or document good faith efforts taken to achieve the goals in a manner 
prescribed by the Authority in accordance with the Compliance Requirements and Procedures 
specified herein. 
 
1. SDVOB GOALS 
 

The goals are applicable to the total amount payable under this Contract/Agreement and any 
changes made to the Contract/Agreement.  
 

1. The Authority establishes SDVOB goals for all applicable contracts/agreements.  The 
SDVOB goals for this Contract/Agreement are located on the “Contract Goals” page of 
this document and can also be found in the procurement documents pertaining to this 
Contract/Agreement. 
 

2. For purposes of providing meaningful participation to certified SDVOBs on this 
Contract/Agreement and in an effort to attain the certified SDVOB goals for this 
Contract/Agreement, the Contractor should reference the directory of SDVOBs at the 
following internet address:  online.ogs.ny.gov/SDVOB/search 
 

3. Contractor must document "Good Faith Efforts" to provide meaningful participation by 
SDVOBs as subcontractors or suppliers in the performance of the Contract/Agreement 
(see clause 4 below). 

 
2.   SDVOB UTILIZATION PLANS 

A. In accordance with 9 NYCRR § 252.2(i), Bidders/Proposers are required to submit a 
completed SDVOB Utilization Plan on Form TA-W1022 within 10  business days of letting.  

B. The Utilization Plan shall list the certified SDVOBs that the Contractor intends to use to 
perform work on the Contract/Agreement, a description of the work that the Contractor intends 
the SDVOB to perform to meet the goals on the Contract/Agreement, the estimated dollar 
amounts to be paid to a certified SDVOB, or, if not known, an estimate of the percentage of 
Contract/Agreement work the SDVOB will perform. By signing the Utilization Plan, the 
Contractor acknowledges that making false representations or providing information that shows 
a lack of good faith as part of, or in conjunction with, the submission of a Utilization Plan is 
prohibited by law and may result in penalties including, but not limited to, termination of a 
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contract for cause, loss of eligibility to submit future bids, and/or withholding of payments. Any 
modifications or changes to the agreed participation by SDVOBs after the award of the 
Contract/Agreement and during the term of the Contract/Agreement must be reported on a 
revised Utilization Plan and submitted to the Authority’s Chief Compliance Officer for approval. 

C. The Authority will review the submitted SDVOB Utilization Plan and advise the 
Contractor of the Authority’s acceptance or issue a notice of deficiency within 20 business days 
of receipt. 

D. If a notice of deficiency is issued, Contractor agrees that it shall respond to the notice of 
deficiency, within seven business days of receipt, by submitting to the Authority a written 
remedy in response to the notice of deficiency. If the written remedy that is submitted is not 
timely or is found by the Authority to be inadequate, the Authority shall notify the Contractor 
and direct the Contractor to submit, within five business days of notification by the Authority, a 
request for a partial or total waiver of SDVOB participation goals on Form TA-W1077 
Contractor/Consultant Waiver Request. Failure to file the waiver request form in a timely 
manner may be grounds for disqualification of the bid or proposal. 

E. The Authority may disqualify a Contractor’s bid/proposal/letter of interest as being non 
responsive under the following circumstances: 

(a) If a Contractor fails to submit a SDVOB Utilization Plan; 

(b) If a Contractor fails to submit a written remedy to a notice of deficiency; 

(c) If a Contractor fails to submit a request for waiver; or 

(d) If the Authority determines that the Contractor has failed to document and/or demonstrate 
good faith efforts. 

F. If Contractor is awarded a Contract/Agreement, Contractor certifies that it will follow the 
submitted SDVOB Utilization Plan for the performance of SDVOBs on the Contract/Agreement 
in accordance with the prescribed SDVOB compliance requirements and procedures for the 
Contract/Agreement goals set forth in this agreement. 

G. Contractor further agrees that failure to use SDVOBs as agreed in the Utilization Plan 
shall constitute a material breach of the terms of the Contract/Agreement. Upon the occurrence 
of such a material breach, the Authority shall be entitled to any remedy provided herein, 
including but not limited to, a finding of Contractor non-responsibility. 

3. SDVOB WAIVER 

A. Prior to submission of a request for a partial or total waiver, Contractor shall speak with 
someone from the Authority’s Office of Compliance for guidance. 

B. In accordance with 9 NYCRR § 252.2(m), a Contractor that is able to document good faith 
efforts to meet the goal requirements, as set forth herein, may submit a request for a partial or 
total waiver on Form TA-W1077, accompanied by supporting documentation. A Contractor may 
submit the request for waiver at the same time it submits its SDVOB Utilization Plan.  

If a request for waiver is submitted with the SDVOB Utilization Plan and is not approved by the 
Authority at that time, the provisions of clauses 2 (C), (D) & (E) will apply. If the documentation 

132



Page 11 of 24 
 

included with the Contractor's waiver request is complete, the Authority shall evaluate the 
request and issue a written notice of acceptance or denial within 20 days of receipt. 

C. Contractor shall attempt to utilize, in good faith, certified SDVOBs, during the performance 
of the Contract/Agreement. Requests for a partial or total waiver of established goal 
requirements may be made to the Authority, at time of bid submission, subsequent to 
Contract/Agreement award or at any time during the term of the Contract/Agreement, but must 
be made no later than prior to the submission of a request for final payment on the 
Contract/Agreement.  

D. If the Authority, upon review of the SDVOB Utilization Plan and Monthly SDVOB Form 
TA-1023 Payments to DBE/MWBE/SDVOBs determines that Contractor is failing or refusing to 
comply with the contract goals and no waiver has been granted in regards to such 
noncompliance, the Authority may issue a notice of deficiency to the Contractor.  

The Contractor must respond to the notice of deficiency within seven business days of receipt. 
Such response may include a request for partial or total waiver of the Contract/Agreement 
SDVOB goals.   

Waiver requests shall be sent to the Authority’s Office of Compliance at 
Compliance@thruway.ny.gov. 

4. GOOD FAITH EFFORTS 

In accordance with 9 NYCRR § 252.2(n), Contractor must document their good faith efforts 
toward utilizing SDVOBs on the Contract/Agreement. Evidence of required good faith efforts 
shall include, but not be limited to, the following: 

(1) Copies of solicitations to SDVOBs and any responses thereto. 

(2) Explanation of the specific reasons each SDVOB that responded to Contractor’s solicitation 
was not selected. 

(3) Dates of any pre-bid, pre-award or other meetings attended by Contractor, if any, scheduled 
by the Authority with certified SDVOBs which the Authority determined were capable of 
fulfilling the SDVOB goals set in the Contract/Agreement. 

(4) Information describing the specific steps undertaken to reasonably structure the 
Contract/Agreement scope of work for the purpose of subcontracting with, or obtaining supplies 
from, certified SDVOBs. 

(5) Other information deemed relevant to the waiver request. 

5.  MONTHLY SDVOB CONTRACTOR COMPLIANCE REPORT 

In accordance with 9 NYCRR § 252.2(q), Contractor is required to report Monthly SDVOB 
Contractor Compliance to the Authority during the term of the Contract/Agreement for the 
preceding month's activity, documenting progress made towards achieving the 
Contract/Agreement SDVOB goals.  

This information must be submitted by the Contractor, using Form TA-1023 Payments to 
DBE/MWBE/SDVOBs available on the Authority’s website, reflecting the preceding month's 
activities. Timely, complete and accurate forms must be submitted to 
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Compliance@thruway.ny.gov, by the 10th day of each month, with a courtesy copy to Thruway 
Project Engineer (TPE)/Engineer in Charge (EIC).  

6. NON-COMPLIANCE   

Where the Authority determines that the Contractor is not in compliance with the requirements 
specified herein and/or other contract requirements, refuses to comply with such requirements, or 
if the Contractor is found to have willfully and intentionally failed to comply with the SDVOB 
participation goals, the Contractor  may be found in breach of the contract, which may result in 
withholding of any mobilization pay item and monthly estimates, a delay in award of the 
Contract/Agreement, a finding that the Contractor is non-responsible, and/or the Authority may 
impose other breach of contract damages. 

 
7. BREACH OF CONTRACT AND DAMAGES 

In accordance with 9 NYCRR § 252.2(s), any Contractor found to have willfully and 
intentionally failed to comply with the SDVOB participation goals set forth in the 
Contract/Agreement, shall be found to have breached the Contract/Agreement and Contractor 
shall pay damages equivalent to the Authority’s expenses for personnel, supplies and overhead 
related to establishing, monitoring, and reviewing certified Service-Disabled Veteran-Owned 
Business Enterprise programmatic goals for the specific Contract/Agreement.   

Questions regarding compliance with SDVOB participation goals should be directed to the 
Authority’s Office of Compliance. 

All forms are available at: 
 
For Contractors: thruway.ny.gov/business/contractors/forms/index.html  
For Consultants: thruway.ny.gov/business/consultants/forms/index.html 
For Purchasers: thruway.ny.gov/business/consultants/forms/index.html 
 
 
EQUAL EMPLOYMENT OPPORTUNITY AND REMOVAL OF INSTITUTIONAL 
POLICIES OR PRACTICES THAT FAIL TO ADDRESS THE HARASSMENT AND 
DISCRIMINATION OF INDIVIDUALS 
 
Contractor agrees to comply with all Authority Compliance Requirements and Procedures, in 
accordance with the terms and conditions of Appendix A – Standard Clauses for New York State 
Thruway Authority Contracts including Clause 4 – Non-Discrimination Requirements and Clause 
11 - Equal Employment Opportunities for Minorities and Women.  
 
Equal Employment Opportunities for minority group members and women (“EEO”) and related 
provisions shall be deemed supplementary to, and not in lieu of, the nondiscrimination provisions 
required by New York State Executive Law Article 15 (the “Human Rights Law”) and other 
applicable federal, state, and local laws. 
 
In the performance of this Contract/Agreement, Contractor shall demonstrate compliance with 
the Work Force Diversity Requirements and Procedures Regarding Equal Employment 
Opportunities for Minority Group Members and Women, pursuant to 5 NYCRR § 143, 
Executive Order 177, and all other applicable federal, state and local laws, rules and regulations.  
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The Contractor will be required to submit its written Policy Statement ensuring “Equal 
Employment Opportunity and Removal of Institutional Policies or Practices That Fail to Address 
the Harassment and Discrimination of Individuals,” to the Authority within 10 business days after 
the letting/bid opening.  
 
During the performance of this contract, the Contractor agrees to comply with the Equal 
Employment Opportunity (EEO) requirements specified herein. 
 
1. DEFINITIONS – As used in these requirements, the following definitions will apply: 
 
A. “Covered Area” means the geographical area described in the solicitation from which this 
contract resulted or the geographic area within which this contract will be performed. 
 
B. “Authority” means the New York State Thruway Authority. 
 
C. “Executive Director” means the Executive Director of the New York State Thruway 
Authority, or his/her duly authorized representative. 
 
D. “Office of Compliance” means the Thruway Authority’s Office of Compliance or his/her duly 
authorized representative. 
 
E. “Employer Identification Number” means the Federal Social Security Number used on the 
Employer’s Quarterly Federal Tax Return, U.S. Treasury Department form 941. 
 
F. “Minority” includes: 
 

(i) Black (all persons having origins in any of the Black African racial groups not of 
Hispanic origin); 
 
(ii) Hispanic (a person of Mexican, Puerto Rican, Dominican, Cuban, Central or South 
American descent of either Indian or Hispanic origin, regardless of race; 
 
(iii) Asian and Pacific Islander (all persons having origins in any of the original peoples 
of the Far East, Southeast, Asia, the Indian Subcontinent, or the Pacific Islands); and 
 
(iv) American Indian or Alaskan Native (all persons having origins in any of the original 
peoples of North America and maintaining identifiable tribal affiliations through 
membership and participation or community identification. Identification may be made 
by any suitable authority in the community such as an educational institution, religious 
organization, or a state agency). 

 
2. NON-DISCRIMINATION CLAUSE 
 
The Contractor will ensure equal employment opportunity by not discriminating against any 
applicant for employment because of race, color, religion, sex, national origin, age, disability, or 
marital status, regarding, (among other things) the following: upgrading, demotion, transfer, 
recruitment, recruitment advertising, layoff, termination, rates of pay or other forms of 
compensation and selection for training, including apprenticeship. 
 
3. MINORITY AND WOMEN EMPLOYMENT GOALS  
 
The Contractor shall make a good faith effort to ensure equal employment opportunity by taking 
the affirmative action’s set forth in paragraph 5A through P of these requirements. The 
Bidder’s/Proposer’s/Contractor’s/Consultant’s/Engineer’s success in achieving or bettering the 
goals set forth on the contract goals page, shall be a substantial factor in any determination of 
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whether the Contractor has complied with its obligation to ensure equal employment opportunity 
in the performance of this Contract/Agreement. The goals are expressed as percentages of the 
total hours of employment and training that the Contractor should reasonably be able to give to 
female or minority employees in a certain covered area. The hours of minority and female 
employment and training must be substantially uniform throughout the length of the 
Contract/Agreement, and in each trade. These goals were established from materials published 
by the NYS Department of Economic Development based on appropriate workforce, 
demographic or other relevant data or labor force developed by the Division of Minority & 
Women’s Business Development utilizing the 1990 Census Data. 
 
4. AFFIRMATIVE ACTION STEPS AND NON-FEDERAL TRAINING 
REQUIREMENTS  
 
The Contractor shall implement affirmative action steps at least as extensive as the following: 
 
A. Ensure and maintain a working environment free of harassment, intimidation, and coercion at 
all sites, and in all facilities at which the Contractor’s employees are assigned to work. The 
Contractor shall specifically ensure that all foremen, superintendents, and other on-site 
supervisory personnel are aware of and carry out the Contractor’s obligation to maintain such a 
working environment, with specific attention to minority and female individuals working at such 
sites or in such facilities. 
 
B. Establish and maintain a current list of minority and female recruitment sources, provide 
written notification to minority and female recruitment sources and to community organizations 
when the Contractor or its unions have employment opportunities available, and maintain a 
record of the organizations’ responses. 
 
C. Maintain a current file of the name, address, and telephone number of each minority and 
female off-the street applicant and minority or female referral from a union, a recruitment source, 
or community organization and of the action which was taken with respect to each such 
individual.  
 
If such individual was sent to the union hiring hall for referral and was not referred back to the 
Contractor by the union, or if referred, not employed by the Contractor, this shall be documented 
in writing to the Office of Compliance and noted in the file with the reasons therefore, along with 
whatever additional actions the Contractor may have taken. 
 
D. Provide immediate written notification to the Office of Compliance when the Contractor has 
information that the union referral process has impeded the Contractor’s efforts to meet its 
obligation. 
 
E. Develop on-the-job training opportunities and/or participation in training programs which 
expressly include minorities and women, including upgrading programs and apprenticeships and 
trainee programs relevant to the Contractor’s employment needs, especially those programs 
funded or approved by the United States Department of Labor, the New York State Department 
of Labor, or the New York State Thruway Authority and appropriate for utilization on New York 
State Thruway Authority projects. The Contractor shall provide notice of these programs to the 
sources compiled under 5B. above. If the Contractor fails to develop or participate in such 
apprentice or training programs, its failure to meet the goal set forth herein will be presumed to 
be noncompliance with these requirements. 
 
F. Disseminate the Contractor’s equal employment opportunity policy by providing notice of the 
policy to unions and training programs and requesting their cooperation in assisting the 
Contractor in meeting its equal employment opportunity obligations, by including it in any 
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policy, annual and collective bargaining agreement, by publicizing it in the company newspaper, 
annual report, and other similar items, by specific review of the policy with all management 
personnel and with all minority and female at least once a year, and by posting the Contractor’s 
equal employment opportunity policy on bulletin boards accessible to all employees at each 
location where work under this contract is performed. 
 
G. Review, at least annually, the Contractor’s equal employment opportunity policy and 
affirmative action obligations under this requirement with all employees having any 
responsibility for hiring, assignment, layoff, termination, or other employment decision, 
including specific review of these items with on-site supervisory personnel such as 
superintendents, general forepersons, etc., prior to the initiation of work at any job site.  
 
A written record shall be made and maintained identifying the time and place of these meetings, 
persons attending, subject matter discussed, and disposition of the subject matter. 
 
H. Disseminate the Contractor’s equal employment opportunity policy externally by including it 
in any advertising in the news media, specifically including minority and female news media, 
and providing written notification to, and discussing the Contractor’s equal employment 
opportunity policy with, other Contractors and subcontractors with whom the Contractor does or 
anticipates doing business. 
 
I.  Direct its recruitment efforts, both oral and written, to minority, female, and community 
organizations, to schools with minority and female students, and to minority and female students, 
and to minority and female recruitment and training organizations serving the Contractor’s 
recruitment area and employment needs. Not later than one month prior to the date for the 
acceptance of applications for apprenticeship or other training by any recruitment source, the 
Contractor shall send written notification to organizations such as the above describing the 
openings, screening procedures, and tests to be used in the selection process. 
 
J. Encourage present minority and female employees to recruit other minority persons and 
women and, where reasonable, provide after school, summer, and vacation employment to 
minority and female youth both on the site and in other areas of the Contractor’s workforce. 
 
K. State in all solicitations or advertisements for employees placed by or on behalf of the 
Contractor that all qualified applicants will receive consideration for employment without regard 
to race, color, religion, sex, national origin, age, disability, or marital status. 
 
L. Conduct, at least annually, an inventory and evaluation of all minority and female personnel 
for promotional opportunities and encourage these employees to seek or to prepare for such 
opportunities through appropriate training or other similar activities. 
 
M. Ensure that seniority practices, job classifications, work assignments, and other personnel 
practices do not have a discriminatory effect by continually monitoring all personnel and 
employment related activities to ensure that the equal employment opportunity policy and the 
Contractor’s obligations under this requirement are being carried out. 
 
N. Ensure that all facilities and company activities are non-segregated except that separate or 
single-user toilet and necessary changing facilities shall be provided to assure privacy between 
the sexes. 
 
O. Send to each labor union or representative of workers with which the Contractor has a 
collective bargaining agreement or other contract or understanding, a notice advising the said 
labor union or workers’ representative of the Contractor’s commitments under this requirement  
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and post copies of the notice in conspicuous places available to employees and applicants for 
employment. 
 
P. Conduct a review, at least annually, of all supervisors’ adherence to, and performance under, 
the Contractor’s equal employment opportunity policies and affirmative action obligations. 
 
5. CONTRACTOR/CONSULTANT ASSOCIATIONS 
 
Contractor is encouraged to participate in voluntary associations which assist in fulfilling one or 
more of their affirmative action obligations. The efforts of a contractor association, joint 
contractor union, contractor community, or other similar group of which the Contractor is a 
member and participant, may be asserted as fulfilling one or more of its obligations under this 
requirement provided that the Contractor actively participates in the group, makes every effort to 
ensure that the group has a positive impact on the employment of minorities and women in the 
industry, ensures that the concrete benefits of the program are reflected in the Contractor’s 
minority and female workforce participation, makes a good faith effort to meet its individual 
goals, and can provide access to documentation which demonstrates the effectiveness of actions 
taken on behalf of the Contractor. The obligation to comply, however, is the Contractor’s and 
failure of such a group to fulfill an obligation shall not be a defense for the Contractor’s 
noncompliance. 
 
6. TRANSFER OF MINORITY OR FEMALE EMPLOYEES 
 
Through implementing the affirmative action’s set forth above and the Contractor’s other efforts 
to ensure equal employment opportunity, the Contractor must have made a commitment to 
employ minorities and women throughout the life of the contract. The transfer of minority or 
female employees or trainees from Contractor to Contractor or from project to project for the 
sole purpose of meeting the Contractor’s goals shall be violation of the contract.  
 
7. CREDITING NON-WORKING TRAINING HOURS TOWARD EMPLOYMENT 
GOALS 
 
In order for the non-working training hours of apprentices and trainees to be counted in meeting 
the goals, such apprentices and trainees must be employed by the Contractor during the training 
period, and the Contractor must have made a commitment to employ the apprentices and trainees 
at the completion of their training, subject to the availability of employment opportunities. 
Trainees must be trained pursuant to training programs approved by the United States 
Department of Labor, the New York State Department of Labor or the New York State Thruway 
Authority and appropriate for utilization on the New York State Thruway Authority projects. 
 
8. REQUIRED RECORDS 
 
A. The Contractor shall designate a responsible official to monitor all employment related 
activity to ensure that the Contractor’s equal employment opportunity policy is being carried out 
and to keep records. The records shall include the names, address, telephone number, 
construction trade, union affiliation, if any, employee identification number when assigned, 
social security number, race, sex, status (e.g. mechanic, apprentice, trainee, helper or laborer), 
dates of changes in status, hours worked per week in the indicated trade, rate of pay and 
locations at which the work was performed for each employee.  
 
Records shall be maintained in an understandable and retrievable form. To the extent that records 
kept by the Contractor for other purposes satisfy the requirements of this paragraph, the 
Contractor need not maintain separate records. 
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B. Contractor shall submit on a monthly basis “Monthly Workforce Utilization Composite” 
(Form TA-W1017) to the TPE/EIC for approval and submitted electronically upon approval to 
Compliance@thruway.ny.gov. The report shall reflect a monthly composite of the total 
cumulative hours of work for the entire project workforce (including all subcontractors) from the 
start of the contract through the contract ending date. For the purpose of composite reporting, the 
employment and training hours for females and minorities shall be calculated separately. Female 
utilization hours (minority and non-minority) shall be counted towards female utilization and 
minority female utilization hours shall also be counted towards minority utilization hours. 
 
C. All records required by this Section must be retained for a period of six years following 
completion of the contract work and shall be available at reasonable times and places for 
inspection by authorized representatives of the Authority or the Office of Compliance. 
 
9. GOALS NOT TO BE USED TO DISCRIMINATE 
 
The Contractor shall not use the goals or affirmative action requirements to discriminate against 
any person because of race, color, religion, sex, national origin, age disability, or marital status. 
 
10. AVAILABILITY OF CONTRACTOR’S RECORDS 
 
The Contractor will furnish all information and reports as may be required by the Authority or by 
rules, regulations and orders incorporated herein by the Authority and will permit access to its 
books, records and accounts by the Authority’s Office of Compliance for purposes of monitoring 
and investigating compliance with these requirements and such rules, regulations, orders, 
procedures and guidelines. 
 
11. ENFORCEMENT  
 
In order to determine whether the Contractor has complied with the requirements, the Authority 
may proceed by order to show cause, compliance conference, hearing or any other lawful 
procedure upon due notice in writing to the Contractor. In the event the Authority finds that the 
Contractor has failed to comply with these requirements, this contract may be canceled, 
terminated, or suspended in whole or in part or liquidated damages may be imposed in  
accordance with the procedures authorized in Section 312 of Executive Law 15-A, Section 40 of 
the Highway Law, provisions of this Contract/Agreement, relevant laws and statutes as deemed 
appropriate by the Authority, at no cost or liability to the Authority. 
 
In accordance with EO 177 entitled “Prohibiting State Contracts with Entities that Support 
Discrimination”, provisions of this Contract/Agreement and Section 40 of the Highway Law, the 
Contractor may be declared ineligible for further New York State government contract or 
construction contracts, and such other sanctions may be imposed and remedies invoked as 
deemed appropriate by the Authority by rule, regulation, or order of the Authority, or as 
otherwise provided by law. 
 
12. CONTRACTOR’S RESPONSIBILITY REGARDING COLLECTIVE BARGAINING 
AGREEMENT 
 
Neither the provisions of any collective bargaining agreement, nor the failure by a union with 
whom the Contractor has a collective bargaining agreement to refer either minorities or women 
shall excuse the Contractor’s obligations under these requirements, any rules, regulations, 
procedures and guidelines promulgated or established pursuant to Executive Order 21. 
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13. APPLICABILITY TO SUBCONTRACT 
 
As per Section 312 of Executive Law 15-A the Contractor will physically include the document 
Equal Employment Opportunity Requirements as part of every subcontract or purchase order 
unless exempted by rules, regulations, or orders of the Director, pursuant to the Executive Order 
8, and such requirements shall be binding upon each subcontractor, service provider, or vendor. 
The Contractor will take such action with respect to any subcontract or purchase order as the 
Authority may direct as a means of enforcing such provisions, including sanctions for  
 
noncompliance; provided, however that in the event the Contractor becomes involved in or is 
threatened with litigation by a subcontractor or vendor as a result of any provision or direction 
issued pursuant to these requirements or by the Authority, the Contractor may request the State 
of New York to enter into such litigation or dispute to protect the interests of the State of New 
York. 
 
14. EQUAL EMPLOYMENT OPPORTUNITY OFFICER  
 
The Contractor will designate and make known to the Office of Compliance who will have the 
responsibility for and must be capable of effectively administering and promoting an active 
Contractor  program of equal employment opportunity and who must be assigned adequate 
authority and responsibility to do so. 
 
15. COMPLAINTS OF ALLEGED DISCRIMINATION/SEXUAL HARASSMENT 
 
The Contractor will promptly investigate all complaints of alleged discrimination/sexual 
harassment made to the Contractor in connection with his/her obligations under this contract, 
will attempt to resolve such complaints, and will take appropriate corrective action within a 
reasonable time. If the investigation indicates that the discrimination/sexual harassment may 
affect persons other that the complainant, such corrective action shall include such other persons. 
Upon completion of each investigation, the Contractor will inform every complainant of all of 
his or her avenues of appeal, including the New York State Division of Human Rights and Equal 
Employment Opportunity Commission.  
 
The Contractor shall inform the Office of Compliance (within 24 hours) in writing of any formal 
or informal complaint, incident or any issue of discrimination/sexual harassment. Results of 
investigation must be submitted to the Office of Compliance within ten (10) days of the 
complaint. 
 
TRAINING SPECIAL PROVISIONS  
 
 TA-1041 – Training Report 
 TA-1046 – Monthly Training Report 
 
This work shall consist of the employment and meaningful and effective training of minority and 
women in New York State Thruway Authority approved training programs leading to their 
qualification as journeyworkers in the skilled trades required in highway construction. This 
Training/Special Provision supplements the Equal Employment Opportunity requirements 
included elsewhere in this Proposal entitled “Equal Employment Opportunity (EEO) 
Requirements”. Each of the foregoing prescribed specific percentage goals for utilization of 
minorities and women in the performance of work for the geographic location of the contract. 
 
GENERAL: The primary objective of this Training/Special Provision is to provide training 
opportunities to minorities and women in construction trades for two purposes: 
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1. To maintain a pool of qualified minorities and women to replace those journeyworkers who,
in the natural course of events, will leave the workforce; and

2. To provide minorities and women as indentured apprentices or trainees in those geographic
areas where shortages in minorities and women journeyworkers are recognized because of the
Contractor’s inability to meet the EEO goals set forth in this contract.

Each contract which contains this Training/Special Provision shall require the training of at least 
one minority or woman indentured apprentice or trainee. Such individual shall be approved by 
the Authority. Other than this initial training obligation, to be undertaken and provided by the 
Contractor, no additional training obligations will exist under this Training/Special Provision 
unless the goals for minority and women employment and training in the skilled workforce 
are not continuously met on the contract and generally distributed amongst the trades. In the five 
counties of New York City, the goals specified for each trade are applicable and must be met. 
Whenever the goals are not met, additional minorities and/or women indentured apprentices and/
or trainees will be assigned or approved in numbers necessary to meet the goals. Data necessary 
to determine if goals are being met will be provided on Contractor and Subcontractor 
Employment Utilization Reports (Form TA-1017-9). The data will be verified by the visual 
observance of the Project Engineer, or designated project inspectors, and hours of employment 
reported on Contractor or Subcontractor certified weekly payrolls. 

The number of minorities and women indentured apprentices and trainees required to be trained 
under this item shall not exceed 12% of the total journeyworker workforce on the contract, i.e. 
no more than 1 in 8 of the skilled workforce is required to be a minority or woman indentured 
apprentice or trainee. This limitation applies regardless of minority and women representation in 
the trades. However, this limit on required training in no way absolves the Contractor of the 
responsibility to comply with the EEO requirements. 

PRE-AWARD MEETING: Before the Contractor will be allowed to begin work, the 
Contractor shall attend a Pre-award Meeting and shall submit for Authority use and acceptance, a 
Workforce and Training Utilization Schedule (Form TA-1024) which shall be correlated to the 
Contractor’s contract work schedule. The Schedule shall include at least the following 
information: 

1. A work schedule for the entire contract,

2. An estimate of the work force required to conform to the work schedule on a monthly
basis including an estimate of the workforce in each trade and/or work classification
projected to be used including Subcontractors,

3. Separate estimates of the number of minorities and women indentured apprentices or
trainees that would be required in each skilled trade to meet the contract EEO
employment goals for that trade assuming no minorities or women journeyworkers in the
workforce,

4. The proposed training programs to be used and the starting dates for training in each
trade and/or work classification,

5. An estimate of the availability of minorities and women journeyworkers in numbers
sufficient to meet the EEO contract goals, and
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6. Any proposal by the Contractor to use trainees or indentured apprentices to make up for 
anticipated EEO goal shortfalls. Such proposals shall include the name and craft of any 
individual proposed by the Contractor as the required trainee or indentured apprentice. In 
the case of an indentured apprentice, evidence of indentureship and registration of the 
approved apprenticeship program must be included. 
 
No contract work may be undertaken until the Authority has accepted the Workforce and 
Training Utilization Schedule. The Contractor shall submit a revised Workforce and Training 
Utilization Schedule at such times as major changes in the contract work schedule occur which 
substantially affect the previously submitted schedule. 
 
RECRUITMENT: Although the training requirements of this Training/Special Provision are 
not intended, and shall not be used to discriminate against any applicant for training, whether a 
member of a protected class or not, it is recognized that non-minority males have traditionally 
been and continue to be trained, either formally or on-the-job in an informal manner, for work in 
the trades utilized in construction work. Therefore, until such time that representative numbers of 
minorities and women complete training and their utilization as journeyworkers is demonstrated 
to the extent of the participation goals as set forth in the Authority’s construction contract, 
training required under this Training/Special Provisions will be primarily limited to minorities 
and women. 
 
Thus, the Contractor shall demonstrate compliance with the intent of this Training/ 
Special Provision by affording the Authority the opportunity to: 
 
1. First, approve the use of a minority or woman indentured apprentice known to the Contractor 
through an existing Joint Apprenticeship Training program, or 
 
2. Second, provide a partially trained minority or woman trainee who is currently enrolled in a 
New York State Department of Labor approved training program, or 
 
3. Third, work cooperatively with the Contractor in recruitment of new minorities or women 
trainees, when needed. 
 
In conformance with the foregoing, the Authority’s Form TA-1018 (Request for Personnel), 
should be submitted to the TPE/EIC for submission to the Authority’s Office of Compliance. 
The Contractor shall allow reasonable time for the Authority’s Office of Compliance to ensure 
on-the-job orientation for approved apprentices or assigned trainees within their first month of 
employment. 
 
WORK HISTORY: No individual shall be employed as a trainee in any trade and/or work 
classification in which such person has successfully completed a training course providing 
journeyworker status in the same trade or work classification, or in which such person has been 
gainfully employed as a journeyworker by virtue of informal on-the-job training. Detection of 
individuals in the above categories may be accomplished by including appropriate questions on 
employee application forms, inquiries to the Authority’s Office of Compliance, checking 
personal references, or by other suitable means. Regardless of the method used, the Contractor 
shall document the finding for each indentured apprentice or trainee provided training under this 
requirement. A copy of the finding shall be given to the Authority’s Office of Compliance. In 
the case of indentured apprentices, evidence of indentureship in a registered approved 
apprenticeship program shall also be submitted. 
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SUBCONTRACTING: In the event the Contractor subcontracts a portion of the contract work, 
the Contractor shall ensure the requirements of this Training/Special Provision are physically 
incorporated in such subcontracts to ensure the workforce utilization by the Subcontractor meets 
the goals for minorities and women employment and training, either independently or in 
combination with the prime Contractor’s workforce. The Contractor must determine the hours of 
training, if any, and in which trade or work classification, minorities or women indentured 
apprentices or trainees are to be trained by the Subcontractor(s). However, the Contractor shall 
retain the primary responsibility for meeting the training requirements of this Training/Special 
Provision. Subcontractors are herewith advised that disregard of these requirements may result in 
the Authority either rescinding approval for work on this contract or disapproving their use on 
subsequent Authority contracts. 
 
TRAINING PROGRAMS: The minimum length, type of training, and rate of pay for the trade 
or the work classification of the trade will be specified in the training program approved or 
sanctioned by the New York State Department of Labor. 
 
Where training is to be provided under this Training/Special Provision, the Contractor shall 
obtain acceptance and/or approval of the training program to be used, and the starting time for 
training, prior to commencing training. The Contractor shall provide on-the-job training directed 
toward developing journeyworkers in the trade, or work classification(s) of the trade involved. 
To the extent the work involved on the contract permits, such training should include all phases 
and facets of a trade, or work classification of a trade, to satisfy usual construction industry 
requirements for continued or future employment therein. 
 
It is the intent of this Training/Special Provision that training will be provided in construction 
trades rather than clerical type positions. Training may be permitted, in unique circumstances, in 
lower level management positions such as office engineers, where the training is oriented toward 
construction related activities. Some off-site training is permissible as long as the training is an 
integral part of an approved training program and does not comprise a significant part of an 
overall training program. Both off-site and lower level management training are subject to the 
Authority’s approval. 
 
TRAINEE WAGES: An employee on any New York State Public Works Contract must be 
paid the full journeyperson prevailing wage unless such employee is individually registered in an 
approved and registered New York State Department of Labor Apprenticeship Program. 
It is the responsibility of the Contractor to ascertain the status of any employee utilized to satisfy 
the trainee requirements under this contract, and to ensure that all New York State Department of 
Labor apprenticeship requirements are met. 
 
Apprentices shall be paid fringe benefits in accordance with the provisions of the apprenticeship 
program. If the apprenticeship program does not specify fringe benefits, apprentices must be paid 
the full amount of fringe benefits listed on the wage determination for the applicable 
classification. Trainees shall be paid fringe benefits in accordance with the provisions of the 
trainee program. If the trainee program does not mention fringe benefits, trainees shall be paid 
the full amount of fringe benefits listed on the wage determination unless the Administrator of 
the Wage and Hour Division determines that there is an apprenticeship program associated with 
the corresponding journeyworker wage rate on the wage determination which provides for less 
than full benefits for apprentices. 
 
DURATION OF TRAINING: Once an indentured apprentice is approved or a trainee is 
assigned to the contract under the Training/Special Provision, that individual shall be trained in 
the designed trade throughout the duration of the contract whenever such trade is in use on the  
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contract until the trainee or apprentice has completed the approved training program. Where 
training is provided under a multiphase apprenticeship or training program, it is expected that 
training will be provided continually through all phases to the extent that opportunities for such 
training exist in the work under contract. Upon satisfactory completion of a phase of training 
under a multiphase training program, if further appropriate and required training is not available 
and work in the work classification of the completed phase is available, the minority or woman 
indentured apprentice or trainee shall continue employment, and be compensated at the 
prevailing journeyworker wage rate for such work. Hours of employment as a journeyworker  
described above will not be credited toward training hours required by the approved training or 
apprenticeship program. 
 
If an indentured apprentice or trainee is terminated before completion of the contract for any 
reason other than seasonal lay-off or completion of work in that trade, the Contractor shall hold a 
counseling session with the Authority's Chief Compliance Officer and the individual to explain 
the reasons for termination. Documentation that the counseling session was held and the reasons 
for termination shall be given to the Authority's Chief Compliance Officer. 
 
REQUIRED RECORDS: The Contractor shall provide each minority or woman trained under 
this provision with a certification showing the type and length of training satisfactorily 
completed. In addition, the Contractor shall keep records on the job site indicating the nature and 
hours of training provided to each trainee or indentured apprentice and furnish weekly reports 
documenting performance under this Training/Special Provision to the Project Engineer. 
No measurement will be made of training provided to indentured apprentices or trainees for 
whom no work history has been provided to the Project Engineer. In addition, no measurement 
will be made of training provided to apprentices for whom no evidence of indentureship in a 
registered apprenticeship program has been provided to the Project Engineer. 
 
 
NO PAYMENT FOR TRAINING: No payment will be made for the training required of the 
Contractor under this Training/Special Provision. The required training is a labor cost which is 
included in the lump sum bid by the Contractor for the items of work comprising the contract. 
 

(1) Journeyworker means a person who is capable of performing all the duties 
within a trade or a given work classification of a trade. 

 
WORKFORCE UTILIZATION/GROSS WAGES REPORTING 

 
In accordance with the requirements pursuant to Executive Order (EO) 162, Contractors must 
report employee workforce utilization on a monthly basis and gross wages on a quarterly basis 
for its company and all subcontractors in accordance with EO 162, as follows:   
 
 
A. EO 162 (Monthly/Quarterly) Workforce Utilization/Gross Wages Reporting  

 
Construction Contractors/Subcontractors are required to submit (Monthly) Workforce 
Utilization and (Quarterly) Workforce Utilization/Gross Wages Reports for their firm and all 
subcontractors. 
 
(Monthly)Workforce Utilization/ (Quarterly) Gross Wages Reports are required to be 
electronically submitted to WorkforceUtilizationReportConstruction@thruway.ny.gov. 
 
(Monthly) Workforce Utilization report for the preceding month must be submitted by the 
10th of each month, for the Contractor and all subcontractors.   
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The (Monthly) EO 162 Workforce Utilization/Gross Wages Reporting are located on the 
Thruway website @ thruway.ny.gov/business/dmwbe/eo-162-monthly-construction.xls 
 
(Quarterly) - Workforce Utilization, including Gross Wages Reports for quarterly reporting 
must be submitted by 10th of April, July, October and January, for the Contractor and all 
subcontractors.    
 
The (Quarterly) EO 162 Workforce Utilization/Gross Wages Reporting are located on the 
Thruway website @ thruway.ny.gov/business/dmwbe/eo-162-quarterly-construction.xls 
 

B. Form TA-1017 Monthly Workforce Utilization Composite Report  
 
Form TA–1017 (Monthly) Workforce Utilization Composite report must be completed for 
each calendar month by the Contractor reflecting the cumulative total work hours of 
employment to date for the entire workforce.   
 
Form TA-1017 (Monthly) - Workforce Utilization Composite Report, must be approved by 
the TPE/EIC and electronically submitted prior to the 10th of the month to 
Compliance@thruway.ny.gov. 
 
Form TA-1017 (Monthly) - Workforce Utilization Composite Report is located on the 
Thruway website @ thruway.ny.gov/business/dmwbe/ta-w1017.xls 
 

NONDISCRIMINATION 
 
The Contractor shall comply with the provisions of the Human Rights Law, and all other state and 
federal statutory and constitutional non-discrimination provisions.  The Contractor and its 
subcontractors shall not discriminate against any employee or applicant for employment because 
of race, creed (religion), color, sex, national origin, sexual orientation, military status, age, 
disability, predisposing genetic characteristic, marital status or domestic violence victim status, 
and shall also follow the requirements of the Human Rights Law with regard to non-discrimination 
on the basis of prior criminal conviction and prior arrest. 
 
Questions regarding compliance with Workforce Utilization/Gross Wages Reporting should be 
directed to the Authority’s Office of Compliance. 

 

MOBILIZATION AND PAYMENT OF ESTIMATES/INVOICES 
 

Processing of mobilization, estimates and/or invoices is contingent upon Contractor 
demonstration and/or documentation of compliance with all of the Authority’s Disadvantaged 
Business/Equal Employment Opportunity/Minority/Women and Service-Disabled Veteran 
Owned-Business Enterprise Contract/Agreement requirements and provisions. 
 
Forms listed herein may be revised, updated, at the Authority’s sole discretion and are required 
during the covered period, under the reporting schedules established by the Authority.  
 
DBE/EEO/MWBE/SDVOB forms, requirements and reporting schedules will be discussed 
during the pre-award meeting or by contacting the Authority’s Office of Compliance. 
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REPORTING AND SUBMISSION SCHEDULES 
 

Contractors are required to submit the following forms or reports by the 10th of each month, for 
the preceding month’s activities to:  Compliance@thruway.ny.gov 
 

TA-W1017 Monthly Workforce Utilization Composite 
TA-W1023 Payments to D/M/WBE Subcontracting Firms 
TA-1024 Workforce and Training Utilization Schedule 
TA-W1046-9 Weekly Training Progress Report 

 
The above forms or reports must accurately reflect the information reported on the following 
forms:   

 
TA-W1022-9 Utilization Plan 
TA-W1024-9 Workforce and Training Utilization Schedule 
TA-W1041-9 Training Report 
TA-W1064-9 Construction Contractors Annual EEO Report 

 

Contractors are also required to submit the following forms or reports by the 10th of each month, 
for the preceding month’s activities to: 
WorkforceUtilizationReportConstruction@thruway.ny.gov 

EO 162 - Monthly Workforce Utilization/Gross Wage Report 
EO 162 - Workforce Utilization/Quarterly Gross Wage Report 

 
All Authority Forms are available at:  
 
http://www.thruway.ny.gov/business/contractors/forms/index.html 
 
Timely, complete and accurate reports shall be submitted as required and/or upon request.  
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WAGE RATES 

The New York State Thruway Authority does not represent or warrant that the accompanying schedule of 
wages with the classification of workmen, mechanics and laborers, as required by Section 220 of the Labor 
Law, is complete and it reserves the right to revise such schedule when required.   

In the event that revisions are made before the letting date, an amendment will be issued by the Department 
of purchasers of plans.  In the event that the current wage rate schedule should expire before the contract 
for this project becomes effective the said wage rate schedule will be recertified and the Contractor will be 
bound by such revised schedule as recertified.  

Labor classifications not appearing on this rate sheet can be used only with the consent of the Chief 
Engineer of the Authority and then the rate to be paid will be given by the Chief Engineer of the Authority 
after consulting with the State Department of Labor.  

All requests for minimum wage rates for additional occupations shall be directed through the Chief 
Engineer, Thruway Authority.  

By legislation effective August 9, 1975, if the prevailing rate of wages or the prevailing practices for 
supplements as determined by the State Labor Department changes after the contract is let, the Thruway 
Authority shall request of the State Labor Department a redetermination of the schedules of wages and 
supplements and such revised wage rates and supplements shall be annexed to and form a part of the 
contract for the work.  The prevailing wage rates and supplemental benefits to be paid are those in effect at 
the time the work is being performed.  The bidder shall take into account in his bid prices all changes in 
wage rates and supplements that may be forthcoming during the time the contract is in force.   

The bidder shall take into account in his bid prices all changes in wage rates and supplements that may be 
forthcoming during the time the contract is in force.  

Pursuant to Section 220-A of the New York State Labor law, the prime Contractor must provide each 
approved subcontractor with a copy of the schedule of wages and any supplements as specified in this 
Contract.   

The prime Contractor must immediately obtain from each approved subcontractor a certification (TA-
44105) of their receipt of, and agreement to pay the applicable prevailing wages as specified in this 
contract.  The prime Contractor shall retain all Subcontractor certifications and provide these certifications 
to the Authority prior to the processing of the final payment.   

The prime Contractor must submit an affidavit (TA-44115) verifying the proper payment of wages to its 
own employees prior to the processing of the final payment.  All completed certifications and affidavits 
must be originals and be properly signed and notarized.   

SPECIAL NOTICE TO BIDDERS  
IN RELATION TO OVERTIME DISPENSATION 

All bidders, in submitting their bids, should base their bids and work progression on the assumption that 
Overtime Dispensation pursuant to Article 8 of the New York State Labor Law, for any workmen, laborers 
and mechanics to work more than 8 hours in any one calendar day or more than five days in any one week 
will not be granted for any operation for the contract duration.  Subsequent to award, where the contract 
documents have imposed specific scheduling and/or phasing requirements or where it is determined by the 
Authority to be in the best interest of the public, the Authority may process, for approval by the New York 
State Department of Labor, requests for Overtime Dispensation on certain specific operations and, in the 
event approval is granted, there shall be no adjustments therefore in any bid prices.  
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SPECIAL NOTE 
STATE PREVAILING WAGE RATES 

 
The Contractor shall ensure that workers are paid the appropriate wages and 
supplemental (fringe) benefits. Throughout the contract, the Contractor shall obtain and 
pay workers in accordance with periodic wage rate schedule updates from the NYS 
Department of Labor (NYSDOL). Wage rate amendments and supplements are available 
on the NYSDOL web site at https://dol.ny.gov/bureau-public-work-and-prevailing-wage-
enforcement. All changes or clarification of labor classification(s) and applicability of 
prevailing wage rates shall be obtained in writing from the Office of the Director, NYSDOL 
Bureau of Public Work. 
 
The NYSDOL prevailing wage rate schedule for this contract has been determined and is 
available on the internet. The prevailing wage rate schedule is accessed by visiting the 
NYSDOL web site, navigating to the appropriate web page, and entering the Prevailing 
Rate Case No. (PRC#). The PRC# is provided on NYSDOL Form PW-200 included in 
this contract Proposal. 
 
A copy of the project specific prevailing wage rate schedule will be provided to the 
successful bidder upon award of the contract. Upon written request, the schedule will be 
provided by the Thruway Authority to prospective bidders without internet access. 
 

 
The Thruway Authority is providing information regarding the new Public Work Contractor 
and Subcontractor Registry requirement recently enacted by New York State.  
 
Starting December 30, 2024, all contractors and subcontractors submitting bids or 
performing construction work on public work projects or private projects covered by 
Article 8 of the Labor Law are required to register with the New York State Department of 
Labor (NYSDOL) under Labor Law Section 220-i.  
 
Private projects subject to Article 8 of the Labor Law include those covered by Labor Law 
Sections 224-a (public subsidy funded projects), 224-d (renewable energy systems), 224-e 
(broadband projects), 224-f (climate risk-related and energy transition projects and roadway 
excavations.)  
 
The law defines a “contractor” as any entity entering into a contract to perform 
construction, demolition, reconstruction, excavation, rehabilitation, repair, installation, 
renovation, alteration or custom fabrication. The law defines “subcontractor” as any entity 
subcontracting with a contractor to perform construction, demolition, reconstruction, 
excavation, rehabilitation, repair, installation, renovation, alteration or custom fabrication, 
which is subject to Article 8 of the Labor Law. Contractors are responsible for verifying 
that any subcontractors they work with are registered.  
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Contractors need to register before submitting any new bids or commencing new 
work on a covered project on or after December 30, 2024. Subcontractors also need to 
register before commencing new work on a covered project on or after December 30, 
2024. The Thruway Authority encourages all contractors and subcontractors to register as 
soon as possible and obtain a Certificate of Registration to avoid negatively impacting a 
bidding period or project schedule.  
 
Information required to register from the New York State Department of Labor’s website 
for this process can be found here: https://dol.ny.gov/contractor-and-subcontractor-landing. 
For any further questions you can also contact the Bureau of Public Work and Prevailing 
Wage at 518-457-5589. 
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PREVAILING WAGE SCHEDULE FOR ARTICLE 8 PUBLIC WORK PROJECT

Attached is the current schedule(s) of the prevailing wage rates and prevailing hourly
supplements for the project referenced above.  A unique Prevailing Rate Case Number
(PRC#) has been assigned to the schedule(s) for your project.

The schedule is effective from July 2025 through June 2026. All updates, corrections, posted
on the 1st business day of each month, and future copies of the annual determination are
available on the Department's website   www.labor.ny.gov.     Updated PDF copies of your
schedule can be accessed by entering your assigned PRC# at the proper location on the
website.

It is the responsibility of the contracting agency or its agent to annex and make part, the
attached schedule, to the specifications for this project, when it is advertised for bids and /or
to forward said schedules to the successful bidder(s), immediately upon receipt, in order to
insure the proper payment of wages.

Please refer to the "General Provisions of Laws Covering Workers on Public Work
Contracts" provided with this schedule, for the specific details relating to other
responsibilities of the Department of Jurisdiction.

Upon completion or cancellation of this project, enter the required information and mail  OR
fax this form to the office shown at the bottom of this notice,  OR  fill out the electronic
version via the NYSDOL website.

NOTICE OF COMPLETION / CANCELLATION OF PROJECT

Date Completed: Date Cancelled:

Name & Title of Representative:

  Phone: (518) 457-5589  Fax:  (518) 485-1870 
W. Averell Harriman State Office Campus, Bldg. 12, Room 130, Albany, NY 12240

www.labor.ny.gov.       PW 200      Ask.PWAsk@labor.ny.gov

Kathy Hochul, Governor Roberta Reardon, Commissioner

NYS Thruway Authority

John McCool, Construction Specialist
200 Southern Blvd.
Albany    NY 12209

Schedule Year 2025 through 2026
Date Requested 11/18/2025
PRC# 2025014136

Location
Project ID#
Project Type

MP 46.00 - MP 48.00
D215020
Replacement of the Pine Hill Road Bridge at Mile Post 47.58, Rehabilitation of the I-87 Bridge over Smith 
Clove Road at Mile Post 47.04, and Resurfacing and Safety Improvements Between Mile Post 46.00 to 
Mile Post 48.00
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General Provisions of Laws Covering Workers on Article 8 Public Work Contracts
 
Introduction
 
The Labor Law requires public work contractors and subcontractors to pay laborers, workers, or mechanics employed in
the performance of a public work contract not less than the prevailing rate of wage and supplements (fringe benefits) in the
locality where the work is performed.
 
 
Contractor Registry
 
Effective December 30, 2024 all contractors and subcontractors submitting bids or performing construction work on public
work projects, or private projects covered by Article 8 of the Labor Law, are required to register with the New York State
Department of Labor (NYSDOL) under Labor Law Section 220-i. To register, contractors and subcontractors must submit
an application through NYSDOL’s Contractor Registry portal which is available through the agency’s Management System
for Protecting Worker Rights (MPWR) https://mpwr-public.labor.ny.gov/en/login. 
 
For additional information, please visit online. 
 
Responsibilities of the Department of Jurisdiction
 
A Department of Jurisdiction (Contracting Agency) includes a state department, agency, board or commission: a county,
city, town or village; a school district, board of education or board of cooperative educational services; a sewer, water, fire,
improvement and other district corporation; a public benefit corporation; and a public authority awarding a public work
contract.
 
The Department of Jurisdiction (Contracting Agency) awarding a public work contract MUST obtain a Prevailing Rate
Schedule listing the hourly rates of wages and supplements due the workers to be employed on a public work project.
This schedule may be obtained by completing and forwarding a "Request for wage and Supplement Information" form (PW
39) to the Bureau of Public Work.  The Prevailing Rate Schedule MUST be included in the specifications for the contract to
be awarded and is deemed part of the public work contract.
 
Upon the awarding of the contract, the law requires that the Department of Jurisdiction (Contracting Agency) furnish the
following information to the Bureau:  the name and address of the contractor, the date the contract was let and the
approximate dollar value of the contract. To facilitate compliance with this provision of the Labor Law, a copy of the
Department's "Notice of Contract Award" form (PW 16) is provided with the original Prevailing Rate Schedule.
 
The Department of Jurisdiction (Contracting Agency) is required to notify the Bureau of the completion or cancellation of
any public work project.  The Department's PW 200 form is provided for that purpose.
 
Both the PW 16 and  PW 200 forms are available for completion online. 
 
Hours
 
No laborer, worker, or mechanic in the employ of a contractor or subcontractor engaged in the performance of any public
work project shall be permitted to work more than eight hours in any day or more than five days in any week, except in
cases of extraordinary emergency.  The contractor and the Department of Jurisdiction (Contracting Agency) may apply to
the Bureau of Public Work for a dispensation permitting workers to work additional hours or days per week on a particular
public work project.
 
 
Wages and Supplements
 
The wages and supplements to be paid and/or provided to laborers, workers, and mechanics employed on a public work
project shall be not less than those listed in the current Prevailing Rate Schedule for the locality where the work is
performed.  If a prime contractor on a public work project has not been provided with a Prevailing Rate Schedule, the
contractor must notify the Department of Jurisdiction (Contracting Agency) who in turn must request an original Prevailing
Rate Schedule form the Bureau of Public Work.  Requests may be submitted by: mail to NYSDOL, Bureau of Public Work,
State Office Bldg. Campus, Bldg. 12, Rm. 130, Albany, NY 12226; Fax to Bureau of Public Work (518) 485-1870; or
electronically at the NYSDOL website  www.labor.ny.gov.
 
Upon receiving the original schedule, the Department of Jurisdiction (Contracting Agency) is REQUIRED to provide
complete copies to all prime contractors who in turn MUST, by law, provide copies of all applicable county schedules to
each subcontractor and obtain from each subcontractor, an affidavit certifying such schedules were received. If the original
schedule expired, the contractor may obtain a copy of the new annual determination from the NYSDOL website
www.labor.ny.gov.
 
The Commissioner of Labor makes an annual determination of the prevailing rates.  This determination is in effect from
July 1st through June 30th of the following year.  The annual determination is available on the NYSDOL website
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www.labor.ny.gov.
 
Payrolls and Payroll Records 
 
Every contractor and subcontractor MUST keep original payrolls or transcripts subscribed and affirmed as true under
penalty of perjury.  As per Article 6 of the Labor law, contractors and subcontractors are required to establish, maintain,
and preserve for not less than six (6) years, contemperaneous, true, and accurate payroll records.  At a minimum, payrolls
must show the following information for each person employed on a public work project: Name, Address, Last 4 Digits of
Social Security Number, Classification(s) in which the worker was employed, Hourly wage rate(s) paid, Supplements paid
or provided, and Daily and weekly number of hours worked in each classification.
 
The filing of payrolls to the Department of Jurisdiction is a condition of payment.Every contractor and subcontractor shall
submit to the Department of Jurisdiction (Contracting Agency), within thirty (30) days after issuance of its first payroll and
every thirty (30) days thereafter, a transcript of the original payrolls, subscribed and affirmed as true under penalty of
perjury.  The Department of Jurisdiction (Contracting Agency) shall collect, review for facial validity, and maintain such
payrolls.
 
In addition, the Commissioner of Labor may require contractors to furnish, with ten (10) days of a request, payroll records
sworn to as their validity and accuracy for public work and private work.  Payroll records include, but are not limited to time
cards, work description sheets, proof that supplements were provided, cancelled payroll checks and payrolls.  Failure to
provide the requested information within the allotted ten (10) days will result in the withholding of up to 25% of the
contract, not to exceed $100,000.00.  If the contractor or subcontractor does not maintain a place of business in New York
State and the amount of the contract exceeds $25,000.00, payroll records and certifications must be kept on the project
worksite.
 
The prime contractor is responsible for any underpayments of prevailing wages or supplements by any subcontractor. 
 
All contractors or their subcontractors shall provide to their subcontractors a copy of the Prevailing Rate Schedule
specified in the public work contract as well as any subsequently issued schedules.  A failure to provide these schedules
by a contractor or subcontractor is a violation of Article 8, Section 220-a of the Labor Law.
 
All subcontractors engaged by a public work project contractor or its subcontractor, upon receipt of the original schedule
and any subsequently issued schedules, shall provide to such contractor a verified statement attesting that the
subcontractor has received the Prevailing Rate Schedule and will pay or provide the applicable rates of wages and
supplements specified therein.  (See NYS Labor Laws, Article 8 . Section 220-a).
 
Determination of Prevailing Wage and Supplement Rate Updates Applicable to All Counties
 
The wages and supplements contained in the annual determination become effective July 1st whether or not the new
determination has been received by a given contractor.  Care should be taken to review the rates for obvious errors.  Any
corrections should be brought to the Department's attention immediately.  It is the responsibility of the public work
contractor to use the proper rates.  If there is a question on the proper classification to be used, please call the district
office located nearest the project.  Any errors in the annual determination will be corrected and posted to the NYSDOL
website on the first business day of each month.  Contractors are responsible for paying these updated rates as well,
retroactive to July 1st.
 
When you review the schedule for a particular occupation, your attention should be directed to the dates above the
column of rates.  These are the dates for which a given set of rates is effective.  To the extent possible, the Department
posts rates in its possession that cover periods of time beyond the July 1st to June 30th time frame covered by a
particular annual determination.  Rates that extend beyond that instant time period are informational ONLY and may be
updated in future annual determinations that actually cover the then appropriate July 1st to June 30th time period.
 
Withholding of Payments
 
When a complaint is filed with the Commissioner of Labor alleging the failure of a contractor or subcontractor to pay or
provide the prevailing wages or supplements, or when the Commissioner of Labor believes that unpaid wages or
supplements may be due, payments on the public work contract shall be withheld from the prime contractor in a sufficient
amount to satisfy the alleged unpaid wages and supplements, including interest and civil penalty, pending a final
determination.
 
When the Bureau of Public Work finds that a contractor or subcontractor on a public work project failed to pay or provide
the requisite prevailing wages or supplements, the Bureau is authorized by Sections 220-b and 235.2 of the Labor Law to
so notify the financial officer of the Department of Jurisdiction (Contracting Agency) that awarded the public work contract.
Such officer MUST then withhold or cause to be withheld from any payment due the prime contractor on account of such
contract the amount indicated by the Bureau as sufficient to satisfy the unpaid wages and supplements, including interest
and any civil penalty that may be assessed by the Commissioner of Labor.  The withholding continues until there is a final
determination of the underpayment by the Commissioner of Labor or by the court in the event a legal proceeding is
instituted for review of the determination of the Commissioner of Labor.
 
The Department of Jurisdiction (Contracting Agency) shall comply with this order of the Commissioner of Labor or of the
court with respect to the release of the funds so withheld.
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Summary of Notice Posting Requirements
 
The current Prevailing Rate Schedule must be posted in a prominent and accessible place on the site of the public work
project.  The prevailing wage schedule must be encased in, or constructed of, materials capable of withstanding adverse
weather conditions and be titled "PREVAILING RATE OF WAGES" in letters no smaller than two (2) inches by two (2)
inches.
 
The  "Public Work Project" notice must be posted at the beginning of the performance of every public work contract, on
each job site.
 
Every employer providing workers. compensation insurance and disability benefits must post notices of such coverage in
the format prescribed by the Workers. Compensation Board in a conspicuous place on the jobsite.
 
Every employer subject to the NYS Human Rights Law must conspicuously post at its offices, places of employment, or
employment training centers, notices furnished by the State Division of Human Rights.
 
Employers liable for contributions under the Unemployment Insurance Law must conspicuously post on the jobsite notices
furnished by the NYS Department of Labor.
 
Apprentices
 
Employees cannot be paid apprentice rates unless they are individually registered in a program registered with the NYS
Commissioner of Labor.  The allowable ratio of apprentices to journeyworkers in any craft classification can be no greater
than the statewide building trade ratios promulgated by the Department of Labor and included with the Prevailing Rate
Schedule.  An employee listed on a payroll as an apprentice who is not registered as above or is performing work outside
the classification of work for which the apprentice is indentured, must be paid the prevailing journeyworker's wage rate for
the classification of work the employee is actually performing.
 
NYSDOL Labor Law, Article 8, Section 220-3, require that only apprentices individually registered with the NYS
Department of Labor may be paid apprenticeship rates on a public work project.  No other Federal or State Agency of
office registers apprentices in New York State.
 
Persons wishing to verify the apprentice registration of any person must do so in writing by mail, to the NYSDOL Office of
Employability Development / Apprenticeship Training, State Office Bldg. Campus, Bldg. 12, Albany, NY  12226 or by Fax
to NYSDOL Apprenticeship Training (518) 457-7154.  All requests for verification must include the name and social
security number of the person for whom the information is requested.
 
The only conclusive proof of individual apprentice registration is written verification from the NYSDOL Apprenticeship
Training Albany Central office.  Neither Federal nor State Apprenticeship Training offices outside of Albany can provide
conclusive registration information.
 
It should be noted that the existence of a registered apprenticeship program is not conclusive proof that any person is
registered in that program.  Furthermore, the existence or possession of wallet cards, identification cards, or copies of
state forms is not conclusive proof of the registration of any person as an apprentice.
 
Interest and Penalties
 
In the event that an underpayment of wages and/or supplements is found:
 

- Interest shall be assessed at the rate then in effect as prescribed by the Superintendent of Banks pursuant to
section 14-a of the Banking Law, per annum from the date of underpayment to the date restitution is made.

- A Civil Penalty may also be assessed, not to exceed 25% of the total of wages, supplements, and interest due.
 

Debarment
 
Any contractor or subcontractor and/or its successor shall be ineligible to submit a bid on or be awarded any public work
contract or subcontract with any state, municipal corporation or public body for a period of five (5) years when:
 

- Two (2) willful determinations have been rendered against that contractor or subcontractor and/or its successor
within any consecutive six (6) year period.

- There is any willful determination that involves the falsification of payroll records or the kickback of wages or
supplements.
 

Criminal Sanctions
 
Willful violations of the Prevailing Wage Law (Article 8 of the Labor Law) may be a felony punishable by fine or
imprisonment of up to 15 years, or both.
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Discrimination
 
No employee or applicant for employment may be discriminated against on account of age, race, creed, color, national
origin, sex, disability or marital status.
 
No contractor, subcontractor nor any person acting on its behalf, shall by reason of race, creed, color, disability, sex or
national origin discriminate against any citizen of the State of New York who is qualified and available to perform the work
to which the employment relates (NYS Labor Law, Article 8, Section 220-e(a)).
 
No contractor, subcontractor, nor any person acting on its behalf, shall in any manner, discriminate against or intimidate
any employee on account of race, creed, color, disability, sex, or national origin (NYS Labor Law, Article 8, Section 220-
e(b) ).
 
The Human Rights Law also prohibits discrimination in employment because of age, marital status, or religion.
 
There may be deducted from the amount payable to the contractor under the contract a penalty of $50.00 for each
calendar day during which such person was discriminated against or intimidated in violation of the provision of the contract
 (NYS Labor Law, Article 8, Section 220-e(c) ).
 
The contract may be cancelled or terminated by the State or municipality.  All monies due or to become due thereunder
may be forfeited for a second or any subsequent violation of the terms or conditions of the anti-discrimination sections of
the contract (NYS Labor Law, Article 8, Section 220-e(d) ).
 
Every employer subject to the New York State Human Rights Law must conspicuously post at its offices, places of
employment, or employment training centers notices furnished by the State Division of Human Rights.
 
Workers' Compensation
 
In accordance with Section 142 of the State Finance Law, the contractor shall maintain coverage during the life of the
contract for the benefit of such employees as required by the provisions of the New York State Workers' Compensation
Law.
 
A contractor who is awarded a public work contract must provide proof of workers' compensation coverage prior to being
allowed to begin work.
 
The insurance policy must be issued by a company authorized to provide workers' compensation coverage in New York
State.  Proof of coverage must be on form C-105.2 (Certificate of Workers' Compensation Insurance) and must name this
agency as a certificate holder.
 
If New York State coverage is added to an existing out-of-state policy, it can only be added to a policy from a company
authorized to write workers' compensation coverage in this state.  The coverage must be listed under item 3A of the
information page.
 
The contractor must maintain proof that subcontractors doing work covered under this contract secured and maintained a
workers' compensation policy for all employees working in New York State.
 
Every employer providing worker's compensation insurance and disability benefits must post notices of such coverage in
the format prescribed by the Workers' Compensation Board in a conspicuous place on the jobsite.
 
Unemployment Insurance
 
Employers liable for contributions under the Unemployment Insurance Law must conspicuously post on the jobsite notices
furnished by the New York State Department of Labor.
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Notice of Contract Award

New York State Labor Law, Article 8, Section 220.3a requires that certain information
regarding the awarding of public work contracts, be furnished to the Commissioner of Labor.
One "Notice of Contract Award" (PW 16, which may be photocopied),  MUST  be completed
for  EACH  prime contractor on the above referenced project. 

Upon notifying the successful bidder(s) of this contract, enter the required information and
mail  OR  fax this form to the office shown at the bottom of this notice,  OR  fill out the
electronic version via the NYSDOL website.

Contractor Information
All information must be supplied

Federal Employer Identification Number:

Name:

Address:

aaa

City: State: Zip:

Contract Type:

[  ]    (01) General Construction

[  ]    (02) Heating/Ventilation

[  ]    (03) Electrical

[  ]    (04) Plumbing

[  ]    (05) Other  :

Amount of Contract: $

Approximate Starting Date: - - - - /- - - - /

Approximate Completion Date: - - - - /- - - - /

  Phone: (518) 457-5589  Fax:  (518) 485-1870 
W. Averell Harriman State Office Campus, Bldg. 12, Room 130, Albany, NY 12226

www.labor.ny.gov.       PW 16      Ask.PWAsk@labor.ny.gov

Kathy Hochul, Governor Roberta Reardon, Commissioner

NYS Thruway Authority

John McCool, Construction Specialist
200 Southern Blvd.
Albany    NY 12209

Schedule Year 2025 through 2026
Date Requested 11/18/2025
PRC# 2025014136

Location
Project ID#
Project Type

MP 46.00 - MP 48.00
D215020
Replacement of the Pine Hill Road Bridge at Mile Post 47.58, Rehabilitation of the I-87 Bridge over Smith 
Clove Road at Mile Post 47.04, and Resurfacing and Safety Improvements Between Mile Post 46.00 to Mile 
Post 48.00
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Social Security Numbers on Certified Payrolls: 
 
The Department of Labor is cognizant of the concerns of the potential for misuse or inadvertent 
disclosure of social security numbers. Identity theft is a growing problem and we are 
sympathetic to contractors' concern regarding inclusion of this information on payrolls if another 
identifier will suffice. 
 
For these reasons, the substitution of the use of the last four digits of the social security number 
on certified payrolls submitted to contracting agencies on public work projects is now acceptable 
to the Department of Labor. This change does not affect the Department's ability to request and 
receive the entire social security number from employers during its public work/ prevailing wage 
investigations.  
 

Construction Industry Fair Play Act: Required Posting for Labor Law Article 25-B § 861-d  

 
Construction industry employers must post the "Construction Industry Fair Play Act" notice in a 
prominent and accessible place on the job site. Failure to post the notice can result in penalties 
of up to $1,500 for a first offense and up to $5,000 for a second offense. The posting is included 
as part of this wage schedule. Additional copies may be obtained from the NYS DOL website, 
https://dol.ny.gov/public-work-and-prevailing-wage 
If you have any questions concerning the Fair Play Act, please call the State Labor Department  
toll-free at 1-866-435-1499 or email us at: dol.misclassified@labor.ny.gov . 
 
 

Worker Notification: (Labor Law §220, paragraph a of subdivision 3-a) 

 

Effective June 23, 2020 

 
This provision is an addition to the existing wage rate law, Labor Law §220, paragraph a of 
subdivision 3-a. It requires contractors and subcontractors to provide written notice to all 
laborers, workers or mechanics of the prevailing wage and supplement rate for their particular 
job classification on each pay stub*. It also requires contractors and subcontractors to post a 
notice at the beginning of the performance of every public work contract on each job site that 
includes the telephone number and address for the Department of Labor and a statement 
informing laborers, workers or mechanics of their right to contact the Department of Labor if 
he/she is not receiving the proper prevailing rate of wages and/or supplements for his/her job 
classification. The required notification will be provided with each wage schedule, may be 
downloaded from our website www.labor.ny.gov or be made available upon request by 
contacting the Bureau of Public Work at 518-457-5589. *In the event the required information 
will not fit on the pay stub, an accompanying sheet or attachment of the information will suffice.  
 
(12.20) 
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To all State Departments, Agency Heads and Public Benefit Corporations   
  IMPORTANT NOTICE REGARDING PUBLIC WORK ENFORCEMENT FUND

 
 

Budget Policy & Reporting Manual
 
 

B-610
 

Public Work Enforcement Fund
 

effective date December 7, 2005
 
 

1. Purpose and Scope:
 

This Item describes the Public Work Enforcement Fund (the Fund, PWEF) and its
relevance to State agencies and public benefit corporations engaged in construction or
reconstruction contracts, maintenance and repair, and announces the recently-enacted
increase to the percentage of the dollar value of such contracts that must be deposited into
the Fund. This item also describes the roles of the following entities with respect to the
Fund:

 
- New York State Department of Labor (DOL),
- The Office of the State of Comptroller (OSC), and
- State agencies and public benefit corporations.

 
2. Background and Statutory References:

 
DOL uses the Fund to enforce the State's Labor Law as it relates to contracts for
construction or reconstruction, maintenance and repair, as defined in subdivision two of
Section 220 of the Labor Law. State agencies and public benefit corporations participating
in such contracts are required to make payments to the Fund.

 
Chapter 511 of the Laws of 1995 (as amended by Chapter 513 of the Laws of 1997,
Chapter 655 of the Laws of 1999, Chapter 376 of the Laws of 2003 and Chapter 407 of the
Laws of 2005) established the Fund.

 
3. Procedures and Agency Responsibilities:

 
The Fund is supported by transfers and deposits based on the value of contracts for
construction and reconstruction, maintenance and repair, as defined in subdivision two of
Section 220 of the Labor Law, into which all State agencies and public benefit corporations
enter.

 
Chapter 407 of the Laws of 2005 increased the amount required to be provided to this fund
to .10 of one-percent of the total cost of each such contract, to be calculated at the time
agencies or public benefit corporations enter into a new contract or if a contract is amended.
The provisions of this bill became effective August 2, 2005.
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To all State Departments, Agency Heads and Public Benefit Corporations   
  IMPORTANT NOTICE REGARDING PUBLIC WORK ENFORCEMENT FUND

 
 

OSC will report to DOL on all construction-related ("D") contracts approved during the
month, including contract amendments, and then DOL will bill agencies the appropriate
assessment monthly. An agency may then make a determination if any of the billed
contracts are exempt and so note on the bill submitted back to DOL. For any instance
where an agency is unsure if a contract is or is not exempt, they can call the Bureau of
Public Work at the number noted below for a determination. Payment by check or journal
voucher is due to DOL within thirty days from the date of the billing. DOL will verify the
amounts and forward them to OSC for processing.

 
For those contracts which are not approved or administered by the Comptroller, monthly
reports and payments for deposit into the Public Work Enforcement Fund must be provided
to the Administrative Finance Bureau at the DOL within 30 days of the end of each month
or on a payment schedule mutually agreed upon with DOL.

 
Reports should contain the following information:

 
- Name and billing address of State agency or public

benefit corporation;
- State agency or public benefit corporation contact and

phone number;
- Name and address of contractor receiving the award;
- Contract number and effective dates;
- Contract amount and PWEF assessment charge (if

contract amount has been amended, reflect increase or
decrease to original contract and the adjustment in the
PWEF charge); and

- Brief description of the work to be performed under each
contract.

 
Checks and Journal Vouchers, payable to the "New York State Department of Labor"
should be sent to:

 
Department of Labor

Administrative Finance Bureau-PWEF Unit
Building 12, Room 464

State Office Campus
Albany, NY 12226

 
Any questions regarding billing should be directed to NYSDOL's Administrative Finance
Bureau-PWEF Unit at (518) 457-3624 and any questions regarding Public Work Contracts
should be directed to the Bureau of Public Work at (518) 457-5589.
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Required Notice under Article 25-B of the Labor Law 
 

Attention All Employees, Contractors and Subcontractors: 
You are Covered by the Construction Industry Fair Play Act  

 
The law says that you are an employee unless: 

• You are free from direction and control in performing your job, and 
• You perform work that is not part of the usual work done by the business that hired you, and 
• You have an independently established business. 
 
Your employer cannot consider you to be an independent contractor unless all three of these facts 
apply to your work. 

 
It is against the law for an employer to misclassify employees as independent 
contractors or pay employees off the books. 

 
Employee Rights: If you are an employee, you are entitled to state and federal worker protections.  
These include: 

• Unemployment Insurance benefits, if you are unemployed through no fault of your own, able to 
work, and otherwise qualified, 

• Workers’ compensation benefits for on-the-job injuries,  

• Payment for wages earned, minimum wage, and overtime (under certain conditions),   

• Prevailing wages on public work projects,  

• The provisions of the National Labor Relations Act, and 

• A safe work environment. 
 

It is a violation of this law for employers to retaliate against anyone who asserts their rights under 
the law. Retaliation subjects an employer to civil penalties, a private lawsuit or both. 

 
Independent Contractors: If you are an independent contractor, you must pay all taxes and 
Unemployment Insurance contributions required by New York State and Federal Law. 
 
Penalties for paying workers off the books or improperly treating employees as independent 
contractors: 

 

• Civil Penalty First offense: Up to $2,500 per employee 
  

 Subsequent offense(s): Up to $5,000 per employee 
 

• Criminal Penalty First offense: Misdemeanor - up to 30 days in jail, up to a $25,000 fine  
and debarment from performing public work for up to one year. 
 

Subsequent offense(s): Misdemeanor - up to 60 days in jail or up to a 
$50,000 fine and debarment from performing public work for up to 5 
years. 

 

If you have questions about your employment status or believe that your employer may have 
violated your rights and you want to file a complaint, call the Department of Labor at  
(866) 435-1499 or send an email to dol.misclassified@labor.ny.gov. All complaints of fraud and 
violations are taken seriously. You can remain anonymous. 
 
Employer Name:  
IA 999 (09/16) 
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 New York State Department of Labor 
 Bureau of Public Work 

Attention Employees 
THIS IS A: PUBLIC WORK 

PROJECT 
If you are employed on this project as a worker, laborer, 
or mechanic you are entitled to receive the prevailing 
wage and supplements rate for the classification at  
which you are working. 

Your pay stub and wage notice received upon hire must 
clearly state your wage rate and supplement rate. 

Chapter 629 of 
the Labor Laws 
of 2007:

These wages are set by law and must be posted at the 
work site.  They can also be found at: 
https://dol.ny.gov/bureau-public-work

If you feel that you have not received proper wages or benefits, 
please call our nearest office.* 

  Albany 
  Binghamton 
  Buffalo 
  Garden City 
  New York City 
 Newburgh 

(518) 457-2744
(607) 721-8005
(716) 847-7159
(516) 228-3915
(212) 932-2419
(845) 568-5287

Patchogue 
Rochester 
Syracuse 
Utica 
White Plains 

(631) 687-4882
(585) 258-4505
(315) 428-4056
(315) 793-2314
(914) 997-9507

* For New York City government agency construction projects, please
contact the Office of the NYC Comptroller at (212) 669-4443, or
www.comptroller.nyc.gov – click on Bureau of Labor Law.

Contractor Name: 

Project Location: 

PW 101 (08/23) 
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Requirements for OSHA 10 Compliance 

Article 8 §220-h requires that when the advertised specifications, for every contract for public work, is $250,000.00 or more the 
contract must contain a provision requiring that every worker employed in the performance of a public work contract shall be
certified as having completed an OSHA 10 safety training course. The clear intent of this provision is to require that all 
employees of public work contractors, required to be paid prevailing rates, receive such training “prior to the performing any 
work on the project.”  

The Bureau will enforce the statute as follows: 

All contractors and sub contractors must attach a copy of proof of completion of the OSHA 10 course to the first certified payroll 
submitted to the contracting agency and on each succeeding payroll where any new or additional employee is first listed.  

Proof of completion may include but is not limited to: 

• Copies of bona fide course completion card (Note: Completion cards do not have an expiration date.)

• Training roster, attendance record of other documentation from the certified trainer pending the issuance of the card.

• Other valid proof

**A certification by the employer attesting that all employees have completed such a course is not sufficient proof that the course 
has been completed.  

Any questions regarding this statute may be directed to the New York State Department of Labor, Bureau of Public Work at 518-
457-5589.
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Introduction to the Prevailing Rate Schedule

Information About Prevailing Rate Schedule
 
This information is provided to assist you in the interpretation of particular requirements for each classification of worker contained in the
attached Schedule of Prevailing Rates.

Classification
 
It is the duty of the Commissioner of Labor to make the proper classification of workers taking into account whether the work is heavy and
highway, building, sewer and water, tunnel work, or residential, and to make a determination of wages and supplements to be paid or
provided. It is the responsibility of the public work contractor to use the proper rate. If there is a question on the proper classification to be
used, please call the district office located nearest the project. District office locations and phone numbers are listed below.
Prevailing Wage Schedules are issued separately for "General Construction Projects" and "Residential Construction Projects" on a county-
by-county basis.
 
General Construction Rates apply to projects such as: Buildings, Heavy & Highway, and Tunnel and Water & Sewer rates.
Residential Construction Rates generally apply to construction, reconstruction, repair, alteration, or demolition of one family, two family, row
housing, or rental type units intended for residential use.
Some rates listed in the Residential Construction Rate Schedule have a very limited applicability listed along with the rate. Rates for
occupations or locations not shown on the residential schedule must be obtained from the General Construction Rate Schedule. Please
contact the local Bureau of Public Work office before using Residential Rate Schedules, to ensure that the project meets the required criteria.
 
*Contractor Registry (LL 220-I): Effective December 30th, 2024
Labor Law Section 220-i(6) prohibits contractors from bidding on public work and prohibits both contractors and subcontractors from
commencing work on private and public projects subject to prevailing wage requirements. This section requires contractors to submit their
Certificate of Registration with their bid materials. Each Certificate of Registration will have a unique registration number. Failure to provide
proof of registration, as required by Labor Law Section 220-i, as a minimum qualification will result in the bidder being deemed non-
responsive. There is a public database of registered contractors and subcontractors available online at data.ny.gov to confirm registration
validity. For additional information on how to register and the requirements, visit https://dol.ny.gov/public-work-contractor-and-subcontractor-
registry-landing
 
*Electronic Certified Payroll (LL 220-J): Effective December 31st, 2025
Effective December 31, 2025, all contractors and subcontractors who perform public work, or covered private work subject to the prevailing
wage, will be required to submit certified payrolls electronically to the Bureau of Public Work and Prevailing Wage Enforcement. Additional
information about the electronic certified payroll submission system will be made available on the Department's Website at
https://dol.ny.gov/Electronic-Payroll

Payrolls and Payroll Records
 
Every contractor and subcontractor MUST keep original payrolls or transcripts subscribed and affirmed as true under penalty of perjury.
Payrolls must be maintained for at least three (3) years from the projects date of completion.  Additionally, as per Article 6 of the Labor Law,
contractors and subcontractors are required to establish, maintain, and preserve for not less that six (6) years, contemporaneous, true, and
accurate payroll records. 
 
At a minimum, payrolls must show the following information for each person employed on a public work project: Name; Address, Last 4
Digits of Social Security number, Classification(s) in which the worker was employed, Hourly wage rate(s) paid, Supplements paid or
provided, and Daily and weekly number of hours worked in each classification.   
 
Payroll records and transcripts are required to be kept on site during all the time that work under that contract is being performed. 
 
NOTE: For more detailed information regarding Article 9 prevailing wage contracts, please refer to "General Provisions of Laws Covering
Workers on Article 9 Public Work Building Service Contracts".

If you have any questions concerning the attached schedule or would like additional information, please write to:

                   New York State Department of Labor
                   Bureau of Public Work

                   State Office Campus, Bldg. 12
                   Albany, NY 12240

                   OR

                   Contact the nearest BUREAU of PUBLIC WORK District Office

District Office Locations: Telephone # FAX #

Bureau of Public Work - Albany 518-457-2744 518-485-0240

Bureau of Public Work - Binghamton 607-721-8005 607-721-8004
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Paid Holidays
 
Paid Holidays are days for which an eligible employee receives a regular day's pay, but is not required to perform work. If an employee
works on a day listed as a paid holiday, this remuneration is in addition to payment of the required prevailing rate for the work actually
performed.

Overtime
 
At a minimum, all work performed on a public work project in excess of eight hours in any one day or more than five days in any workweek is
overtime.  However, the specific overtime requirements for each trade or occupation on a public work project may differ.  Specific overtime
requirements for each trade or occupation are contained in the prevailing rate schedules.
 
Overtime holiday pay is the premium pay that is required for work performed on specified holidays. It is only required where the employee
actually performs work on such holidays.
 
The applicable holidays are listed under HOLIDAYS: OVERTIME. The required rate of pay for these covered holidays can be found in the
OVERTIME PAY section listings for each classification.
 

Supplemental Benefits
 
Particular attention should be given to the supplemental benefit requirements.  Although in most cases the payment or provision of
supplements is straight time for all hours worked, some classifications require the payment or provision of supplements, or a portion of the
supplements, to be paid or provided at a premium rate for premium hours worked. Supplements may also be required to be paid or provided
on paid holidays, regardless of whether the day is worked. The Overtime Codes and Notes listed on the particular wage classification will
indicate these conditions as required.

Effective Dates
 
When you review the schedule for a particular occupation, your attention should be directed to the dates above the column of rates.  These
are the dates for which a given set of rates is effective.  The rate listed is valid until the next effective rate change or until the new annual
determination which takes effect on July 1 of each year.
 
All  contractors and subcontractors are required to pay the current prevailing rates of wages and supplements. If you have any questions
please contact the Bureau of Public Work or visit the New York State Department of Labor website (www.labor.ny.gov) for current wage rate
information.

Shift Work
 
If the timeline of the contract requires shift work be performed to meet deadlines, the BPWE will enforce the shift work rate as the required
rate on the project whether or not shift work is specifically addressed in the contract.

Paid Prenatal Leave
 
Every employer shall be required to provide to its employees twenty hours of paid prenatal personal leave during any fifty-two week calendar
period. Paid prenatal personal leave shall mean leave taken for the health care services received by an employee during their pregnancy or
related to such pregnancy, including physical examinations, medical procedures, monitoring and testing, and discussions with a healthcare
provider related to the pregnancy. Paid prenatal personal leave may be taken in hourly increments. Benefits for paid prenatal personal leave
shall be paid in hourly installments. Employees shall receive compensation at the employee's regular rate of pay, or the applicable minimum
wage established by the labor law, whichever is greater, for the use of Paid Prenatal leave.

Apprentice Training Ratios
 
The following are the allowable ratios of registered Apprentices to Journey-workers. 
 
For example, the ratio 1:1,1:3 indicates the allowable initial ratio is one Apprentice to one Journeyworker. The Journeyworker must be in
place on the project before an Apprentice is allowed. Then three additional Journeyworkers are needed before a second Apprentice is
allowed.  The last ratio repeats indefinitely. Therefore, three more Journeyworkers must be present before a third Apprentice can be hired,
and so on. 
 
Please call Apprentice Training Central Office at (518) 457-6820 if you have any questions. 

Bureau of Public Work - Buffalo 716-847-7159 716-847-7650

Bureau of Public Work - Garden City 516-228-3915 516-794-3518

Bureau of Public Work - Newburgh 845-568-5287 845-568-5332

Bureau of Public Work - New York City 212-932-2419 212-775-3579

Bureau of Public Work - Patchogue 631-687-4882 631-687-4902

Bureau of Public Work - Rochester 585-258-4505 585-258-4708

Bureau of Public Work - Syracuse 315-428-4056 315-428-4671

Bureau of Public Work - Utica 315-793-2314 315-793-2514

Bureau of Public Work - White Plains 914-997-9507 914-997-9523

Bureau of Public Work - Central Office 518-457-5589 518-485-1870
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Title (Trade) Ratio

Boilermaker (Construction) 1:1,1:4

Boilermaker (Shop) 1:1,1:3

Carpenter (Bldg.,H&H, Pile Driver/Dockbuilder) 1:1,1:4

Carpenter (Residential) 1:1,1:3

Electrical (Outside) Lineman 1:1,1:2

Electrician (Inside) 1:1,1:3

Elevator/Escalator Construction & Modernizer 1:1,1:2

Glazier 1:1,1:3

Insulation & Asbestos Worker 1:1,1:3

Iron Worker 1:1,1:4

Laborer 1:1,1:3

Mason 1:1,1:4

Millwright 1:1,1:4

Op Engineer 1:1,1:5

Painter 1:1,1:3

Plumber & Steamfitter 1:1,1:3

Roofer 1:1,1:2

Sheet Metal Worker 1:1,1:3

Sprinkler Fitter 1:1,1:2

If you have any questions concerning the attached schedule or would like additional information, please contact the nearest BUREAU of
PUBLIC WORK District Office or write to:

                   New York State Department of Labor
                   Bureau of Public Work
                   State Office Campus, Bldg. 12
                   Albany, NY 12226

District Office Locations: Telephone # FAX #

Bureau of Public Work - Albany 518-457-2744 518-485-0240

Bureau of Public Work - Binghamton 607-721-8005 607-721-8004

Bureau of Public Work - Buffalo 716-847-7159 716-847-7650

Bureau of Public Work - Garden City 516-228-3915 516-794-3518

Bureau of Public Work - Newburgh 845-568-5287 845-568-5332

Bureau of Public Work - New York City 212-932-2419 212-775-3579

Bureau of Public Work - Patchogue 631-687-4882 631-687-4902

Bureau of Public Work - Rochester 585-258-4505 585-258-4708

Bureau of Public Work - Syracuse 315-428-4056 315-428-4671

Bureau of Public Work - Utica 315-793-2314 315-793-2514

Bureau of Public Work - White Plains 914-997-9507 914-997-9523

Bureau of Public Work - Central Office 518-457-5589 518-485-1870
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AGREEMENT, 
FAITHFUL 

PERFORMANCE 
BOND, 
AND 

LABOR AND 
MATERIAL 

BOND 



Page 1 of 37 07/20 
03/22, 01/23, 12/24, 10/25 

CONTRACT NO: 

COUNTY: 

NEW YORK STATE 

THRUWAY AUTHORITY 

A G R E E M E N T 
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NEW YORK STATE THRUWAY AUTHORITY 

AGREEMENT 

 
CONTRACT NO: 

 
 

This AGREEMENT, entered into this day of                               , by the NEW YORK STATE 
THRUWAY AUTHORITY (hereinafter referred to as the "AUTHORITY") having its principal 
office at 200 Southern Blvd. (P. O. Box 189, Albany, NY 12201) in the County of Albany 
and State of New York and hereinafter called the "CONTRACTOR", 

 
 

a corporation organized and existing under the laws of the State of 
 

a partnership, consisting of 
 

an individual conducting business as 

the location of whose principal office is 

 
 
 
 

WITNESSETH: That the Authority and the Contractor for the consideration hereinafter 
named agree as follows: 

 
ARTICLE 1. WORK TO BE DONE. 
The Contractor shall (a) furnish all the materials, appliances, tools and labor of every kind 
required, and construct and complete in the most substantial and skillful manner, the 
construction, improvement or reconstruction of the project on or before the completion date 
of the as further described in ARTICLE 4, and as generally identified and shown on the plans 
entitled: 
 
 
 
 
in accordance with the "Standard Specifications" of the New York State Department of 
Transportation, which contain the information for bidders; form of proposal, agreement, and 
bonds; general specifications and conditions or contract; materials of construction; and 
payment Items; and (b) do everything required by the Contract (Contract Documents) as 
defined herein. 
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The Contractor agrees that its proposal contained herein is based upon performing all the 
work of the Contract in accordance with a schedule that will result in the completion of the 
total works by the Date of Completion of the Contract and all intermediate stage and phase 
completion requirements of the contract, while adhering to all restrictions set forth in the 
Schedule and Suspension of Work, the Thruway Traffic Plan, and the General and Special 
Notes, and that the work will be performed at the unit bid prices, as shown on the contract 
documents and as detailed in the specifications and notes, utilizing the Labor Force, 
Qualified Disadvantaged, Women Owned and Minority Owned Subcontractor Entrepreneurs 
and Methods and Materials of Construction as described in the Contract Documents and any 
incorporated Addenda thereto, and conduct its operations in accordance with the Vehicle 
and Traffic Law, the Rules and Regulations of the NYS Thruway Authority, and the Thruway 
Operating Rules and General and Special Notes that are part of this proposal. The 
Contractor further agrees its proposal is not based upon the assumption that any 
specifications, traffic restrictions, scheduling or phasing/staging requirements will be waived, 
an extension of Contract Completion Date will be granted, a labor dispensation will be 
granted, substitution of non-approved products, alternatives or claimed functional 
equivalents for Specified Construction Materials and Methods will be allowed, or any Value 
Engineering Proposals will be entertained and approved by the New York State Thruway 
Authority, and any requests for a substitution, equivalent or alternate, which it proposes, will 
be accompanied by an agreed price analysis establishing an applicable credit or illustrating 
cost equal to or greater than the bid amount. 

 
ARTICLE 2. DOCUMENTS FORMING THE CONTRACT. 
The Contract (and Contract Documents) shall be deemed to include the advertisement for 
proposals; the contractor's proposal; the Schedule for Participation By Disadvantaged 
Business Enterprise Participation goals; the agreement; the "Standard Specifications" 
including all addenda thereto referred to above; the plans; any addenda and/or amendments 
to specifications if the same are issued prior to date of receipt of proposal and all provisions 
required by law to be inserted in the contract whether actually inserted or not. Appendix A, 
standard clauses for all N.Y State contracts, is attached hereto and is hereby made a part of 
this agreement as if set forth fully herein. 

 
ARTICLE 3. EXAMINATION OF DOCUMENTS AND SITE. 
The Contractor agrees that before making its proposal it carefully examined the contract 
documents, together with the site of the proposed work, as well as its surrounding territory,  and 
is informed regarding all of the conditions affecting the work to be done and labor and materials 
to be furnished for the completion of this contract, including the existence of poles, wires, pipes, 
and other facilities and structures of municipal and other public service corporations on, over 
or under the site, except latent conditions that meet the requirements of §104-04 and §109- 
05, and that its information was secured by personal investigation and research. 

 
ARTICLE 4. DATE OF COMPLETION. 
The Contractor further agrees that it will begin the work herein embraced within ten days of the 
effective date hereof, unless the consent of the Authority, in writing, is given to begin at a  later 
date, and that it will prosecute the same so that it shall be entirely completed and performed 
on or before the completion date shown in Article 1. 
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No extension beyond the date of completion fixed by the terms of this contract shall be 
effective unless in writing signed by the Authority. Such extension shall be for such time 
and upon such terms and conditions as shall be fixed by the Authority, which may include 
the assessment of liquidated damages and a charge for engineering and inspection 
expenses actually incurred upon the work, including engineering and inspection expenses 
incurred upon the work by railroad companies on contracts for grade crossing elimination. 
Notice of application for such extension shall be filed with the Chief Engineer, Department 
of Engineering of the Authority at least fifteen days prior to the date of completion fixed by 
the terms of this agreement. 

 
ARTICLE 5. ALTERATIONS AND OMISSIONS. 
The said work shall be performed in accordance with the true intent and meaning of the 
contract documents without any further expense of any nature whatsoever to the Authority 
other than the consideration named in this agreement. 
 
The Authority reserves the right at any time during the progress of the work, to alter the 
plans or omit any portion of the work as it may deem reasonably necessary for the public 
interest; making allowances for additions and deductions with compensation made in 
accordance with the Standard Specifications, for this work without constituting grounds for 
any claim by the contractor for allowance for damages or for loss of anticipated profits, or 
for any variations between the approximate quantities and the quantities of the work as 
done. 
 
ARTICLE 6. NO COLLUSION OR FRAUD. 
The Contractor hereby agrees that the only person or persons interested as principal or 
principals in the bid or proposal submitted by the Contractor for this contract are named  
therein, and that no person other than those mentioned therein has any interest in the          
above-mentioned proposal or in securing of the award, and that this contract has been 
secured without any connection with any person or persons other than those named, and 
that the proposal is in all respects fair and was prepared and the contract was secured 
without collusion or fraud and that neither any officer nor employee of the New York State 
Thruway Authority or the State Department of Transportation or either of them has or shall 
have a financial interest in the performance of the contract or in the supplies, work or 
business to which it relates, or in any portion of the profits thereof. (See also Section 139-
a and 139-b of the State Finance Law referred to in the Standard Specifications, which are 
made a part of this contract.) 
 
ARTICLE 7. CONTRACT PAYMENTS. 
As the work progresses in accordance with the contract and in a manner that is satisfactory 
to the Authority, the Authority hereby agrees to make payments to the Contractor therefore, 
based upon the proposal attached hereto and made a part hereof, as follows: The Authority 
shall, once in each month and on such days as it may fix, make an estimate of the quantity 
of work done and of material which has actually been put in place in accordance with the 
terms and conditions of the contract, during the preceding month, and compute the value 
thereof and pay to the Contractor the moneys due in accordance with Public Authorities Law 
Section 2880, as detailed in 21 NYCRR Part 109 (Prompt Payment). No monthly estimate 
shall be rendered unless the Contractor has provided acceptable documentation with regard 
to actions taken to comply with the M/WBE goals of the contract (see also §109-06 Contract 
Payments) and the value of the work done equals 5% of the contract amount or $1,000, 
whichever is the lesser. Semi-monthly estimates may be rendered provided (a) the value of 
the work performed in two successive weeks is more than $100,000 or (b) the Chairman of 
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the Authority deems it to be for the best interest of the Authority to do so.  
 

Contractor understands and agrees that payments will only be rendered electronically 
unless payment by paper check is expressly authorized by the Authority, in its sole 
discretion, due to extenuating circumstances. Contractor shall comply with the Authority’s 
procedures to authorize electronic payments. Authorization forms are available at 
http://www.thruway.ny.gov/business/purchasing/epayments/index.html, by e-mail at 
suppliermgmt@thruway.ny.gov, or by telephone at (518) 436-2859. Contractor 
acknowledges that it will not receive payment of any estimates submitted under this 
Agreement if it does not comply with the Authority’s electronic payment procedures, except 
where the Authority has expressly authorized payment by paper check as set forth above. 

 
ARTICLE 8. PAYMENT DUE TO CONTRACTOR'S NON-COMPLIANCE. 
It is further agreed that so long as any lawful or proper direction concerning the work or material 
given by the Chief Engineer, Department of Engineering of the New York State Thruway 
Authority, or his/her representative, shall remain uncomplied with, the Contractor shall not be 
entitled to have any estimate made for the purpose of payment, nor shall any estimate be 
rendered on account of work done or material furnished until such lawful or proper direction 
aforesaid has been fully and satisfactorily complied with. 

 
ARTICLE 9. FINAL ACCEPTANCE OF WORK. 
When in the opinion of the Thruway Division Director, a Contractor has fully performed the 
work under the contract, the Thruway Division Director shall recommend to the Chief 
Engineer, Department of Engineering of the New York State Thruway Authority, the 
acceptance of the work so completed. If the Chief Engineer, Department of Engineering 
accepts the recommendation of the Thruway Division Director, he/she shall thereupon by 
letter notify the Contractor of such acceptance.  Copies of such acceptance shall be sent to 
other interested parties. Prior to the final acceptance of the work by the Chief Engineer, 
Department of Engineering of the New York State Thruway Authority or a designee, the 
contract work may be inspected, accepted and approved by other agencies and/or 
municipalities who will have jurisdiction of the work after final acceptance.   

 
Final acceptance shall be final and conclusive except for defects not readily ascertainable 
by the New York State Thruway Authority, actual or constructive, fraud, gross mistakes 
amounting to fraud or other errors which the Contractor knew or should have known about 
as well as the New York State Thruway Authority's rights under any warranty or guarantee. 
Final acceptance may be revoked by the New York State Thruway Authority at any time prior 
to the issuance of the final check, upon the New York State Thruway Authority's discovery 
of such defects, mistakes, fraud or errors in the work. 

 
ARTICLE 10. FINAL PAYMENT. 
After the final acceptance of the work, the Engineer shall prepare a final agreement of the 
work performed and the materials placed and shall compute the value of such work and 
materials under and according to the terms of the contract.  
 
This agreement shall be certified, as to its correctness, by the Engineer. Upon approval of 
such final agreement by the Director, Office of Construction Management, it shall be 
submitted to the Chief Engineer, 
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Department of Engineering for final approval. The right, however, is hereby reserved to the 
Chief Engineer, Department of Engineering to reject the whole or any portion of the final 
agreement, should the said certificate of the Engineer be found or known to be inconsistent 
with the terms of the agreement or otherwise improperly given. All certificates, upon which 
partial payments may have been made being merely estimates, shall be subject to correction 
in the final certificate or final agreement. 

 
ARTICLE 11. RIGHT TO SUSPEND WORK AND CANCEL CONTRACT. 

 
Article 11.1 General Right to Suspend and Cancel Contract. 
It is further mutually agreed that if at any time during the prosecution of the work the Authority 
shall determine that the work is not being performed in accordance with the Contract or for 
the best interest of the Authority, the Chief Engineer, Department of Engineering, may 
proceed in any of the following ways: 

 
1) Temporarily suspend the execution of the work by the Contractor, and the Chief Engineer 
of the Authority may then proceed with the work under his/her own direction in such manner 
as will accord with the Contract Documents and be for the best interests of the Authority; or 

2) Terminate the Contract while it is in progress, and thereupon proceed with the work by a 
new contract negotiated or publicly advertised, by the use of his/her own forces, by calling 
upon the Surety to complete the Work in accordance with the Contract Documents, or by a 
combination of any such methods; or 

3) Cancel the Contract and re-advertise and re-procure in accordance with applicable law; 
or 

 
4) Complete the Work under the Authority’s direction in such a manner as will accord with 
the Contract Documents and be for the best interests of the Authority. 

 
Any excess in the cost of completing the Contract beyond the Contract Price for which it was 
originally awarded shall be charged to and paid by the Contractor failing to perform the Work 
or its Surety, all pursuant to the provisions of Section 40 of the New York State Highway 
Law. 

 
In the event of suspension or termination, the Contractor shall be paid its costs, including 
contract close-out costs, and profit on work satisfactorily performed and project design costs 
actually incurred up to the time of termination, less an amount necessary to satisfy any 
claims, liens or judgments against the Contractor. The Contractor shall promptly submit its 
termination claim. The Contractor will only be paid the contract price for materials delivered 
and accepted, or services performed in accordance with the manner or performance set 
forth in this contract, less an amount necessary to satisfy any claims, liens or judgments 
against the Contractor. 

 
Whenever the Authority determines to suspend or stop Work under this Contract, a written 
notice sent by mail to the Contractor at its address and to its Sureties at their respective 
addresses shall be sufficient notice of its action in the premises. 

 
Article 11.2 Termination for Cause. 
A. If at any time during the prosecution of the work the Chief Engineer shall determine that 

the work under the Contract is not being performed according to the Contract or any 
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provision of the Contract is violated by the Contractor or by any subcontractor or that 
an Event of Default (as defined below) has occurred hereunder, the Chief Engineer, in 
his or her sole and absolute discretion, may proceed in any of the following ways: 

 
(1) Suspend or stop work by the Contractor, and the Chief Engineer may then complete 

the Work under his/her own direction in such manner as further described in the 
Contract Documents and as determined by the Chief Engineer to be in the best 
interests of the Authority; or 

 
(2) Terminate the Contract while it is in progress, and thereupon complete the work 

by: a new contract negotiated or publicly advertised; use of the Authority’s own 
forces; calling upon the Surety to complete the Work in accordance with the 
Contract; or a combination of any such methods; or 

 
(3) Terminate the Contract and re-advertise as provided in law or if applicable, demand 

upon the Surety to complete any and all remaining work pursuant to the terms of the 
Contract and the Faithful Performance Bond. 

 
As used herein, an “Event of Default” shall mean a material breach of the Contract by 
the Contractor which, without limitation, the following has occurred: (i) the Contractor 
has failed to begin the work in accordance with the Contract requirements; (ii) 
performance of this Contract has been unnecessarily or unreasonably delayed, (iii) the 
Contractor has willfully violated any of the provisions of the Contract or has not executed 
the same in good faith and in accordance with this Contract; (iv) the Contractor has 
abandoned the work; (v) the Contractor has become insolvent (other than as a 
bankrupt), or has assigned the proceeds of this Contract for the benefit of creditors, or 
taken advantage of any insolvency statute or debtor or creditor law or if his property or 
affairs have been put in the hands of a receiver; (vi) the Contractor has failed to obtain 
an approval required by the Contract; (vii) the Contractor has failed to provide the 
required insurances; (viii) the Contractor has failed to provide "adequate assurance" as 
required; or (ix) the Contractor is found to be non-responsible. 

 
B. Any excess in the cost of completing the Contract beyond the price for which it was 

originally awarded shall be charged to and paid by the Contractor failing to perform the 
work or by the Contractor's Surety, pursuant to the terms and conditions of Section 40 
of the New York State Highway Law and the Faithful Performance Bond. 

C. Whenever the Authority determines to suspend, stop work, or terminate under this 
provision of the Contract, the Contractor and Surety shall receive written notice 
specifying the basis for such default (the “Default Notice”). Contractor shall have fifteen 
(15) days from the date of the Default Notice to cure such default, except that, at 
Authority’s sole discretion, the Authority may extend such fifteen (15) day period for such 
additional period as the Authority shall deem appropriate without waiver of any of its 
rights hereunder. The Default Notice shall specify the date the Contractor is to 
discontinue all work if such default is not timely cured (the “Termination Date”). If the 
Event of Default is not cured or arrangements satisfactory to the Authority are not made 
(as evidenced in writing by the Authority) within the designated cure period, then 
Contractor shall suspend work and/or the Contract shall terminate, as the case may be, 
upon the Termination Date. 
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D. Upon occurrence of an Event of Default or a termination for cause pursuant to this 
Article, the Authority has the remedies set forth in the Faithful Performance Bond, the 
Contract, and all remedies at law or in equity. 

 
E. In the event the termination for cause is determined to be improper, the termination shall 

be deemed a Termination for Convenience as identified in Article 11. 3 . 
 

Article 11.3 Termination for Convenience. 
A. The Authority, at any time, may terminate the Contract in whole or in part. Any such 
termination shall be effected by delivering to the Contractor a written notice of termination 
specifying the extent to which performance of work under the Contract is terminated and 
the date upon which the termination becomes effective. Upon receipt of the notice of 
termination, the Contractor shall act promptly to minimize the expenses resulting from the 
termination. 

 
B. The Authority shall pay the Contractor for work of the contract performed by the 
Contractor and accepted by the Authority for the period extending from the end of the period 
covered by the last approved Application for Payment up to the effective date of the 
termination, an amount determined in accordance with the Contract Documents. In no event 
shall the Contractor be entitled to compensation in excess of the total consideration of the 
Contract. In no event shall the Contractor be entitled to overhead or profit on the work not 
performed. 

 
C. In the event of such termination, the Authority may take over the work and prosecute the 
Contract to completion and may take possession of and may utilize such materials, 
appliances, and equipment on the site and necessary or useful in completing the work. The 
Authority also has the right to suspend the execution of the Work for convenience and/or to 
terminate the Contract for convenience. 

 
Whenever the New York State Thruway Authority determines to suspend or stop work under 
the contract, a written notice sent by mail to the Contractor at its address and to the sureties at 
their respective addresses, shall be sufficient notice of its action in the premises. 

 
Article 11.4 Termination for Vendor Responsibility. 

A. Contractor shall at all times during the Contract term remain responsible. Contractor 
agrees, if requested by the Authority, to present evidence of its continuing legal 
authority to do business in New York State, integrity, experience, ability, prior 
performance, and organizational and financial capacity. 

B. The Authority, in its sole discretion, reserves the right to suspend any or all activities 
under this Contract, at any time, when it discovers information that calls in to question 
the responsibility of Contractor. In the event of such suspension, Contractor will be 
given written notice outlining the particulars of such suspension. Upon issuance of 
such notice, Contractor shall comply with the terms of the suspension order. Contract 
activity may resume at such time as the Authority issues a written notice authorizing 
a resumption of performance under the Contract. 

C. Notwithstanding any other provision of this Contract, if the Authority determines 
Contractor to be non-responsible, the Authority shall have the right to terminate the 
Contract for cause pursuant to the terms of Article 11.2 - Termination for Cause herein. 
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In such event, the Authority shall have all rights and remedies set forth in Article 11.2, 
including, without limitation, the right to complete Contractor’s contractual 
requirements in any manner the Authority may deem advisable and to pursue available 
legal or equitable remedies for the breach. 

D. In no event shall termination of the Contract by the Authority for reasons of 
Contractor’s non-responsibility be deemed a breach by the Authority, nor shall the 
Authority be liable for any damages or lost profits or otherwise that Contractor may 
incur as a result of such termination. 

 
E. The Authority may require at any time the removal of a subcontractor to the Contractor 

that the Authority determines is not responsible. 
 

ARTICLE 12. DETERMINATION AS TO VARIANCES. 
In any case of any ambiguity in the plans, specifications or maps, or between any of them, the 
matter must be immediately submitted to the Chief Engineer, Department of Engineering, who 
shall adjust the same, and his/her decision in relation thereto shall be final and conclusive upon 
the parties. 

 
ARTICLE 13. SUCCESSORS AND ASSIGNS. 
This Agreement shall bind the successors, assigns and representatives of the parties hereto. 

 
ARTICLE 14. INTERNATIONAL BOYCOTT PROHIBITION. 
In accordance with Chapter 406 of the Laws of 1981, the Contractor hereby promises, asserts 
and represents that neither the Contractor nor any substantially owned or affiliated person, 
firm, partnership or corporation has participated, is participating or shall participate in an 
international boycott in violation of the provisions of the United States Export Administration 
Act of 1969, as amended, or the United States Export Administration Act of 1979, or the 
effective Regulations of the United States Department of Commerce promulgated under either 
act. 

 
It is understood further that the Authority in awarding a contract does so in material reliance 
upon the promise and representation made by the Contractor in the foregoing paragraph and 
that such contract shall be rendered forfeit and void by the State Comptroller if subsequent to 
the bid execution date, the Contractor or such owned or affiliated person, firm, partnership or 
corporation has been convicted of a violation of the aforesaid Acts or Regulations or has been 
found upon final determination of the United States Commerce Department or any other 
appropriate agency of the United States to have violated such Acts or Regulations. 

 
The Contractor agrees to and shall notify the Chief Engineer, Department of Engineering and 
the Director of the Office of Construction Management and the Director of State Expenditures 
in the Office of the State Comptroller of any such conviction or final determination of violation 
within five (5) days thereof. 

 
ARTICLE 15. CERTIFICATION OF STATE FINANCE LAW SECTIONS 139-J AND 139-K. 
By execution of this Agreement the Contractor certifies that all information provided with 
respect to New York State Finance Law Section 139-j and Section 139-k is complete, true 
and accurate. The Authority shall have a right to terminate this Agreement in the event the 
Authority finds that the certification made by the Contractor in accordance with New York State 
Finance Law Sections 139-j and 139-k was intentionally false or intentionally incomplete. This 
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includes the Authority’s right to terminate this Agreement at any time in the event the Authority 
finds that Contractor is non-responsible or has failed to accurately disclose vendor responsibility 
information. 

 
ARTICLE 16. WRITTEN NOTICES. 
All notices permitted or required hereunder shall be in writing and transmitted by either: 

a. certified or registered United States mail, return receipt requested; 
b. facsimile transmission; 
c. personal delivery; 
d. expedited delivery service; or 
e. e-mail. 

 
Such notices shall be addressed to the individuals or titles named in the contract documents, 
or which are designated by the Contractor or the Authority at the pre-construction meeting, 
or which are designated by the Authority or the Contractor from time to time during the 
course of the Contract pursuant to the requirements herein. 

 
Any such notice shall be deemed to have been given either at the time of personal delivery 
or, in the case of expedited delivery service or certified or registered United States mail, as 
of the date of first attempted delivery at the address and in the manner provided herein, or 
in the case of facsimile transmission or email, upon receipt. 

 
The parties may, from time to time, specify a new or different address in the United States 
as their address for the purpose of receiving notice under this Agreement by giving fifteen 
(15) days written notice to the other party sent in accordance herewith. The parties agree to 
mutually designate individuals as their respective representatives for the purposes of 
receiving notices under this Agreement. Additional individuals may be designated in writing 
by the parties for purposes of implementation and administration/billing, resolving issues 
and problems and/or for dispute resolution. 

 
ARTICLE 17. SUBCONTRACTING. 
Contractor agrees not to subcontract any of its services without the prior written approval 
of the Authority. 

 
Contractor retains ultimate responsibility for all services performed under the Agreement 
and shall pay any subcontractors promptly for work performed under this Agreement. 
Contractor shall be fully responsible to the Authority for the acts and omissions of its 
subcontractors, and of persons either directly or indirectly employed by them, just as 
Contractor is fully responsible to the Authority for the acts and omissions of persons directly 
employed by Contractor. 

 
All subcontracts shall be in writing and shall contain provisions, which are functionally 
identical to, and consistent with, the provisions of this Agreement including, but not limited 
to, the body of this Agreement, Appendix A – Standard Clauses for New York State Thruway 
Authority Contracts, and the Contract Documents. Unless expressly waived in writing by the 
Authority, all subcontracts between the Contractor and its subcontractors shall expressly 
name the Authority, as the sole intended third party beneficiary of such subcontract. The 
Authority reserves the right to review and approve or reject any subcontract, as well as any 
amendment to said subcontract(s), and this right shall not make the Authority a party to any 
subcontract or create any right, claim, or interest in the subcontractor or proposed 

174



Page 11 of 37 07/20 
03/22, 01/23, 12/24, 10/25 

 

subcontractor against the Authority. The Authority shall have the right to withdraw its consent 
to a subcontractor if, at the sole discretion of the Authority, it appears that the subcontract 
will delay, prevent, or otherwise impair Contractor’s performance of services under this 
Agreement. Upon request, Contractor shall furnish to the Authority copies of all 
Contracts between Contractor and its subcontractors used to perform services for this 
Agreement. 

 
The Authority reserves the right, at any time during the term of the Agreement, to verify that 
the written subcontract between Contractor and its subcontractors is in compliance with all 
of the provisions of this Article 17 and any subcontract provisions contained in this 
Agreement. 

 
Contractor shall give the Authority immediate notice in writing of the initiation of any legal 
action or suit which relates in any way to a subcontract with a subcontractor or which may 
affect the performance of the Contractor’s duties under the Agreement. Any subcontract 
shall not relieve the Contractor in any way of any responsibility, duty and/or obligation of the 
Agreement. 

 
If at any time during performance under this Agreement total compensation to a 
subcontractor exceeds or is expected to exceed $100,000, said subcontractor shall be 
required to electronically submit and certify a new Vendor Responsibility Questionnaire 
directly to the Office of the New York State Comptroller, or submit and certify all necessary 
updated information thereof. 

 
Nothing contained in this Agreement shall create any contractual relationship between a 
subcontractor and the Authority. 

 
ARTICLE 18. CONFIDENTIALITY AND NON-DISCLOSURE. 
A. “Confidential Information” means any information not generally known to the public, or that 

the Authority claims is confidential, whether oral, written, or electronic, that the Authority 
discloses, directly or indirectly, through any means of communication, to Contractor. 
Confidential Information includes, but is not limited to, operational and infrastructure 
information relating to: bid documents, plans, drawings, specifications, reports, product 
information and data; business and security processes and procedures; personnel and 
organizational data; financial statements; information system IP addresses, passwords, 
security controls, architectures and designs; and such other data, information and images 
that the Authority deems confidential. 

 
B. Confidential Information does not include information which, at the time of the Authority’s 

disclosure to Contractor: (1) is already in the public domain or becomes publicly known 
through no act of Contractor; or (2) is already known by Contractor free of any 
confidentiality obligations. 

 
If Contractor wants to disclose Confidential Information, it shall notify the Authority and 
specify the Confidential Information it wants to disclose. Contractor may only disclose 
such Confidential Information if the Authority approves such disclosure in writing, subject 
to such other terms and conditions as the Authority may require. Such approval, if given, 
shall only apply to the particular request and the specific Confidential Information for 
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which it is given. 
 

If Contractor is required to disclose or make available, directly or indirectly, Confidential 
Information pursuant to statute, court or administrative order, subpoena, contractual 
obligation, or otherwise by law, Contractor shall: (1) notify the Authority that it has 
received such legal demand as soon as practicable, but in all events prior to any 
disclosure; (2) permit the Authority to take the steps it deems necessary and appropriate 
to protect the Confidential Information from disclosure; (3) cooperate to the fullest extent 
possible under the law with the Authority’s efforts to protect the Confidential Information 
from disclosure; and (4) disclose only such Confidential Information, and only such 
portions thereof, as is required to satisfy the legal demand, and limit any such disclosure 
of Confidential Information to the fullest extent permissible under the law. 

 
C. Contractor may use Confidential Information solely for the purposes of providing services 

to the Authority pursuant to this Agreement. Contractor may make copies of Confidential 
Information but only to the extent necessary for the disclosures and uses permitted by 
this Agreement. Contractor will make commercially reasonable efforts to ensure that any 
copy of Confidential Information that is made is marked to show that it is or contains 
Confidential Information. Contractor may share Confidential Information with third 
parties: (i) that are required for Contractor’s provision of services to the Authority 
pursuant to this Agreement (e.g., Contractors and subcontractors); and (ii) that agree in 
writing to be bound by the confidentiality provisions of this Agreement; however, 
Contractor may share only that Confidential Information that is necessary to the third 
party’s contribution to Contractor’s provision of services to the Authority pursuant to this 
Agreement and Contractor must first obtain the Authority’s prior written consent. 

 
The Authority’s disclosure of Confidential Information to Contractor shall not convey to 
Contractor any right, title, or interest in or to such Confidential Information, and this 
Agreement does not transfer ownership of Confidential Information or grant a license 
thereto. The Authority shall retain all right, title, and interest in and to all such 
Confidential Information at all times. 

 
D. Contractor shall hold Confidential Information confidential to the maximum extent permitted 

by law. Contractor shall safeguard Confidential Information with at least the same level of 
care and security that Contractor uses to maintain and protect from disclosure its own 
confidential information, using all reasonable and necessary security measures, devices, 
and procedures that Contractor uses to maintain its own confidential information, but in all 
events with not less than reasonable care. 

 
Contractor shall take reasonable steps to prevent unauthorized access to, use of, or 
disclosure of Confidential Information, including without limitation, by protecting its 
passwords and other log-in information. Contractor shall notify the Authority immediately 
of any known or suspected misuse or misappropriation of Confidential Information and 
shall use its best efforts to stop said misuse or misappropriation. 

 
E. Upon written request of the Authority, or upon expiration or termination of this Agreement, 

Contractor shall return all Confidential Information to the Authority, or certify in writing that 
it has been destroyed and no copies exist. 

 
 

F. Contractor agrees that breach of this Article 18 would cause the Authority irreparable 
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injury, for which monetary damages would not provide adequate compensation, and that 
in addition to any other remedy, the Authority will be entitled to injunctive relief against 
such breach or threatened breach, without proving actual damages or posting a bond or 
other security. 

 
G. Without limiting the foregoing, the obligations and assurances involving Confidential 

Information pursuant to this Agreement shall survive termination or expiration of this 
Agreement. 

 
ARTICLE 19. NEW YORK STATE HUMAN RIGHTS LAW, ARTICLE 15 OF THE 
EXECUTIVE LAW. 
The New York State Human Rights Law, Article 15 of the Executive Law, prohibits 
discrimination (including to refuse to hire or employ or to bar or to discharge from 
employment an individual or to discriminate against such individual in compensation or in 
terms, conditions or privileges of employment) and harassment based on age, race, creed, 
color, national origin, sex, , sexual orientation, gender identity or expression, disability, 
marital status, familial status, domestic violence victim status, prior arrest or conviction 
record, military status or predisposing genetic characteristics, or because the individual has 
opposed any practices forbidden under the Human Rights Law or because the individual 
has filed a complaint, testified or assisted in any proceeding under the Human Rights Law, 
regardless of whether such harassment would be considered severe or pervasive under 
precedent applied to harassment claims. Harassment is an unlawful discriminatory practice 
when it subjects an individual to inferior terms, conditions or privileges of employment 
because of the individual’s membership in one or more of these protected categories. 

 
The Human Rights Law may also require reasonable accommodation for persons with 
disabilities and pregnancy-related conditions. A reasonable accommodation is an 
adjustment to a job or work environment that enables a person with a disability to perform 
the essential functions of a job in a reasonable manner. The Human Rights Law may also 
require reasonable accommodation in employment on the basis of Sabbath observance or 
religious practices. 

 
Generally, the Human Rights Law applies to: 

• all employers of four or more people, employment agencies, labor organizations and 
apprenticeship training programs in all instances of discrimination or harassment; 

•  employers with fewer than four employees in all cases involving sexual harassment; 
and, 

• any employer of domestic workers in cases involving sexual harassment or 
harassment based on gender, race, religion or national origin. 

 
In accordance with New York State Executive Order No. 177, by execution of this 
Agreement, Contractor hereby certifies, that it does not have institutional policies or 
practices that fail to address the harassment and discrimination of individuals on the basis 
of their age, race, creed, color, national origin, sex, sexual orientation, gender identity, 
disability, marital status, military status, or other protected status under the Human Rights 
Law. 

 
Executive Order No. 177 and the aforementioned certification do not affect institutional 
policies or practices that are protected by existing law, including but not limited to the First 
Amendment of the United States Constitution, Article 1, Section 3 of the New York State 
Constitution, and Section 296(11) of the New York State Human Rights Law. 
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ARTICLE 20. DEBARMENT CERTIFICATION. 
A. The Contractor certifies to the best of its knowledge and belief, that it and its principals: 

 
1. Are not presently debarred, suspended, proposed for debarment, declared 
ineligible, or voluntarily excluded from participating in covered transactions by any 
Federal department or agency; 

 
2. Have not within a three-year period preceding this contract been convicted of or 
had a civil judgment rendered against them for commission of fraud or a criminal 
offense in connection with obtaining, attempting to obtain, or performing a public 
(Federal, State, or local) transaction or contract under a public transaction; violation 
of Federal or State antitrust statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false statements, or receiving 
stolen property; 

 
3. Are not presently indicted for or otherwise criminally or civilly charged by a 
governmental entity (Federal, State or local) with commission of any of the offenses 
enumerated in paragraph (A)(2) of this certification; and 

 
4. Have not within a three-year period preceding this application/proposal/contract 
had one or more public transactions (Federal, State or local) terminated for cause or 
default. 

 
ARTICLE 21. CONFLICTS OF INTEREST. 
A. Contractor has provided as Exhibit V (attached hereto and made a part of this 

Agreement), the Vendor Assurance of No Conflict of Interest or Detrimental Effect 
form, signed by an authorized executive or legal representative attesting that 
Contractor’s performance of the services does not and will not create a conflict of 
interest with, nor position Contractor to breach any other contract currently in force 
with the Authority or the State of New York, that Contractor will not act in any manner 
that is detrimental to any Authority or State of New York project for which Contractor 
is rendering services. 

 
B. Contractor hereby reaffirms the attestations made in its proposal and covenants and 

represents that there is and shall be no actual or potential conflict of interest that 
could prevent Contractor’s satisfactory or ethical performance of duties required to 
be performed pursuant to the terms of this Agreement. Contractor hereby agrees it 
shall have a continuing affirmative duty and obligation to notify the Authority 
immediately of any actual or potential conflicts of interest. 

 
C. In conjunction with any subcontract under this Agreement, Contractor shall obtain 

and deliver to the Authority, prior to entering into a subcontract, a Vendor Assurance 
of No Conflict of Interest or Detrimental Effect form, signed by an authorized executive 
or legal representative of the subcontractor. Contractor shall also require in any 
subcontracting agreement that the subcontractor, in conjunction with any further 
subcontracting agreement, obtain and deliver to the Authority a signed and completed 
Vendor Assurance of No Conflict of Interest or Detrimental Effect form for each of its 
subcontractors prior to entering into a subcontract. 

 
D. The Authority and Contractor recognize that conflicts may occur in the future because 
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Contractor may have existing, or establish new, relationships. The Authority will 
review the nature of any relationships and reserves the right to terminate this 
Agreement for any reason, or for cause, if, in the judgment of the Authority, a real or 
potential conflict of interest cannot be cured. 

 
ARTICLE 22. ETHICS. 
Contractor and subcontractors may hire former State agency or Authority employees. 
However, as a general rule and in accordance with New York Public Officers Law, former 
employees of the Authority may neither appear nor practice before the Authority, nor receive 
compensation for services rendered on a matter before the Authority, for a period of two 
years following their separation from Authority service. In addition, former Authority 
employees are subject to a “lifetime bar” from appearing before the Authority or receiving 
compensation for services regarding any transaction in which they personally participated 
or which was under their active consideration during their tenure with the Authority. 

 
During the term of the Agreement, Contractor and its subcontractors shall not engage any 
person who is, or has been at any time, in the employ of the Authority or New York State to 
perform services under the Agreement in violation of: the provisions of the Public Officers 
Law (“POL”); the rules, regulations, opinions, guidelines, or policies promulgated or issued 
by the New York State Joint Commission on Public Ethics (“JCOPE Regulations”); and any 
other laws applicable to the service of current or former Authority or New York State 
employees (“Other Laws,” and, together with POL and JCOPE Regulations, collectively, the 
“Ethics Provisions”). Contractor certifies that all of its employees and employees of any 
subcontractor who are former employees of the Authority or New York State and who are 
assigned to perform services under the Agreement shall be assigned in accordance with all 
Ethics Provisions. Further, during the term of the Agreement, no person who is employed 
by Contractor or its subcontractors and who is disqualified from providing services under the 
Agreement pursuant to any Ethics Provisions may share in any net revenues Contractor or 
its subcontractors derives from the Agreement. 

 
Contractor shall identify and provide the Authority with notice of those employees of 
Contractor or its subcontractors who are former employees of the Authority or New York 
State and who will be assigned to perform services under the Agreement, and shall ensure 
that such employees comply with all applicable laws and prohibitions. The Authority may, 
request that Contractor provide it with whatever information the Authority deems appropriate 
about each such person’s engagement, work cooperatively with the Authority to solicit 
advice from the New York State Joint Commission on Public Ethics, and, if deemed 
appropriate by the Authority, instruct any such person to seek the opinion of the Joint 
Commission on Public Ethics. The Authority shall have the right to withdraw or withhold 
approval of any subcontractor if utilizing such subcontractor for any work performed 
hereunder would be in conflict with any of the Ethics Requirements. The Authority shall have 
the right to cancel or terminate the Agreement at any time if any work performed under the 
Agreement is in conflict with any Ethics Provisions. 

 
ARTICLE 23. MINORITY AND WOMEN BUSINESS ENTERPRISE GOALS AND 
SERVICE DISABLED VETERANS OWNED BUSINESS GOALS. 
This Contract is subject to State provisions (including State Executive Law 15-A and 5 
NYCRR Parts 140-145) concerning the utilization of Minority-Owned Business Enterprises 
(MBE) and Women-Owned Business Enterprises (WBE) (collectively M/WBE). All State 
M/WBE requirements are applicable to this Contract. The approved overall combined MBE 
and WBE participation goal for the project is established in the Contract Documents. 
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This Contract is subject to State provisions (including State Executive Law 15-A and 5 
NYCRR Parts 140-145) concerning the utilization of Service Disabled Veterans Owned 
Business (SDVOB). All State SDVOB requirements are applicable to this Contract. The 
approved overall SDVOB participation goal for the project is established in the Contract 
Documents. 

 
ARTICLE 24. IRAN DIVESTMENT ACT- SECTION 2879-C OF THE PUBLIC 
AUTHORITIES LAW. 
A. As used in this Article 24, “person” has the meaning set forth in paragraph (e) of 

subdivision 1 of Section 165-a of the State Finance Law. 
 

B. As used in this Article 24 “Contract” means this Agreement. 
 

C. Contractor hereby provides the following certification: By signing this Contract, each 
person and each person signing on behalf of any other party certifies, and in the case of 
a joint bid or partnership each party thereto certifies as to its own organization, under 
penalty of perjury, that to the best of its knowledge and belief, that each person is not on 
the list created pursuant to paragraph (b) of subdivision 3 of Section 165-a of the State 
Finance Law. 

ARTICLE 25. COVENANT AGAINST CONTINGENT FEES. 
Contractor warrants that it has not employed or retained any company or person, other than a 
bona fide employee working for Contractor, to solicit or secure this Agreement, and has not 
paid or agreed to pay any company or person, other than a bona fide employee, any fee, 
commission, percentage, brokerage fee, gift, or any other consideration, contingent upon or 
resulting from the award or making of this Agreement. In the event Contractor violates this 
warranty, Authority shall have the right to terminate this Agreement without liability, or, in its 
discretion, to deduct from payments otherwise owed to the Contractor for services provided 
pursuant to this Agreement the full amount of such fee, commission, percentage, brokerage 
fee, gift or other consideration. 

 
ARTICLE 26. COMPLIANCE MONITORING. 
In the event that the Contractor, its affiliates or any subcontractor is or becomes subject to a 
compliance monitoring requirement consequent to an agreement with a governmental entity at 
any time prior to completion of the contract, the Contractor shall promptly notify the Authority 
of the same. Compliance monitoring means any requirement imposed by a governmental entity 
arising from an investigation of activities of the Contractor, its affiliates, or any subcontractor 
concerning alleged compliance violations, pursuant to which the subject entity is obligated to 
allow an independent third party to review, analyze, investigate or report on that entity’s future 
compliance with governmental rules and/or contractual requirements arising from 
governmental rules. Said notice shall be in writing and shall include (i) a copy of the order, 
settlement or other document setting forth the requirement to implement a monitoring program 
and (ii) the specific requirements and conditions of the required program. If the order, 
settlement or other document is subject to confidentiality protection that cannot be unilaterally 
waived by the Contractor or the entity that is subject to the requirement, the Contractor shall 
cause the subject entity to confirm that it is subject to a compliance monitoring requirement 

 
and to provide a confidential summary of the terms and conditions of the monitoring 
requirement to the Contractor, with a copy to the Authority. 
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The Contractor shall further cause the subject entity to promptly notify the Contractor, with 
a copy to the Authority, of any violations of the monitoring program by the subject entity and 
of any other concerns expressed by the monitor regarding compliance with the monitoring 
program requirements. In such event, the Contractor shall provide to the Authority a detailed 
written report as to whether and to what extent, if any, the violation or concerns expressed 
by the monitor are relevant to the Contractor’s compliance with its Contract obligations, or 
to the performance of work by the Contractor. The Authority shall at all times have the right 
to independently investigate whether any matter raised by the monitor will have any effect 
upon the Contractor’s compliance with its Contract obligations or performance of work by 
the Contractor and/or subject entity. If any such violation occurs or concerns expressed by 
the monitor involve compliance requirements that are deemed by the Authority to be relevant 
to the Contract, the Authority shall have the right to require the Contractor to institute, at 
Contractor expense, additional data keeping, reporting, and/or other safeguard measures, 
including permitting independent auditing and access to pertinent records of the Contractor 
or the subject entity to mitigate risk that a similar violation will occur on the project or be a 
cause for concern with respect to the Contractor’s performance of its obligations under the 
Contract. The Authority’s audit rights under the Contract shall include the right to audit and 
access pertinent records of the Contractor or the subject entity relating to compliance issues 
described herein. 

 
The Authority agrees to take all reasonable measures to maintain the confidentiality (to the 
extent permitted by law) of any information provided by Contractor and/or the subject entity 
pursuant to this Article 26 which the Contractor has reasonably designated as confidential, 
and the provisions of Appendix A, Section 9 of the New York State Thruway Authority 
Addendum to the Standard Specifications, of the Agreement shall apply with respect to 
disclosure of any such Records under the Statute (as defined in such section). Any intra- 
agency written materials prepared by the Authority, or any written inter-agency materials 
that are in the possession or control of the Authority, to the extent based on information or 
records designated as confidential or exempt from disclosure under the Statute as provided 
in the preceding sentence, shall also be designated and treated as such by the Authority to 
the fullest extent permitted by law. The Authority may disclose any of the aforementioned 
information, records and materials to the New York State Department of Transportation, 
provided that the Department agrees to treat such information, records and material in the 
same manner as required of the Authority under this paragraph. 

 
The rights and remedies granted to the Authority under this Article 26 are in addition to, and 
not to the exclusion of, any and all of its rights and remedies under the Contract or at law or 
in equity. 

 
ARTICLE 27. INDEMNIFICATION. 
The Contractor shall be responsible for all damage to life and property due to negligent or 
otherwise tortious acts, errors or omissions of the Contractor in connection with its services 
under the Contract Documents. To the fullest extent permitted by law: (a) the Contractor 
shall indemnify, hold harmless, and release the Authority, the State of New York, any 
municipality in which the Work is being performed; and/or any public benefit corporation, 
railroad or public utility whose property or facilities are affected by the Work from suits, 
claims, actions, damages, and costs of every name and description resulting from the Work 
under this Contract and until the Final Acceptance thereof; (b) with respect to personal injury 
or property damage occurring after Final Acceptance and not covered by the indemnity in 
clause Article 27 (a), the Contractor shall indemnify, hold harmless, and release the 
Authority, the State of New York, any municipality in which the Work is being performed; 
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and/or any public benefit corporation, railroad or public utility from suits, claims, actions, 
damages, and costs of every name and description resulting from negligent or otherwise 
tortious acts, errors or omissions of the Contractor in connection with its services under the 
Contract Documents; and (c) the Contractor shall indemnify, hold harmless, and release the 
Authority’s Inspector from suits, claims, actions, damages, and costs involving personal 
injury and property damage resulting from the Contractor’s Work under the Contract during 
its prosecution and until the Final Acceptance thereof. The Authority may retain such monies 
from the amount due the Contractor as may be necessary to satisfy any claim for damages 
recovered against the Authority, the State of New York. any municipality in which the Work 
is being performed, any public benefit corporation, railroad, or public utility whose property 
or facilities are affected by the Work, or the Authority’s Inspectors. The Contractor’s 
obligation under this paragraph shall not be deemed waived by the failure of the Authority 
to retain the whole or any part of such monies due the Contractor, or where such suit, action, 
damages, and/or costs have not been resolved or determined prior to release of any monies 
to the Contractor under the Contract. Such obligation shall not be deemed limited or 
discharged by the enumeration or procurement of any insurance for liability for damages 
imposed by law upon the Contractor, Subcontractors, the Authority, the State, any 
municipality in which the Work is being performed, any public benefit corporation, railroad, 
or public utility whose property or facilities are affected by the Work, or any Department 
consultants or contractors working relative to the Project.  
 
The Contractor has the obligation, at its own expense, for the defense of any action or 
proceeding which may be brought against the parties specified in this Article. This obligation 
shall include the cost of attorney fees, disbursements, costs, and other expenses incurred 
in connection with such action or proceeding. The provisions of this Article shall survive the 
expiration or termination of the Contract.  
 
Without limiting the generality of the foregoing, Contractor’s obligation to indemnify, save 
harmless and release the Persons identified in this article specifically includes any suits, 
claims, actions, damages, and costs of every name and description resulting from any spill 
or release or threatened spill or release of a Hazardous Material (i) attributable to the 
negligence, willful misconduct or breach of contract by Contractor, its Subcontractors or 
agents, or (ii) which was brought onto the Site by Contractor or any of its Subcontractors or 
agents.  
 
Notwithstanding the foregoing, the Authority reserves the right to join such action, at its sole 
expense, when it determines there is an issue involving a significant public interest. Such 
obligation does not extend to those suits, actions, damages, and costs of every name which 
arise out of the sole negligence of the Authority, the State of New York, any municipality in 
which the Work is being performed, any public benefit corporation, railroad, or public utility 
whose property or facilities are affected by the Work of the Project, or any Authority 
consultants or Contractors working relative to the Project, their agents, or their employees.   
 
ARTICLE 28. NOTICES REGARDING CLAIMS, LITIGATION AND RULINGS. 
The Contractor shall promptly provide written notice to the Authority of all claims, litigation 
and governmental rulings pertaining to the work where such claims, litigation or rulings could 
subject the Authority to liability or substantially impair the completion of the Contract work. 
With such notice, the Contractor shall include a brief summary of the issue involved and the 
Contractor’s position on such issue. Such written notice is additional to and not in place of 
any other notices required by the Contract Documents. The Contractor shall cooperate and 
provide, and shall require all subcontractors to cooperate and provide, such information or 
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records as may be reasonably requested by the Authority concerning such claims, litigation 
or rulings. 

 
ARTICLE 29. COOPERATION AND FURTHER ASSURANCES. 
Contractor shall cooperate and provide, and shall cause all subcontractors to cooperate and 
provide, such information as is necessary or requested by the Authority to assist or facilitate 
the submission by the Authority of any documentation, reports or analysis required by the 
State, and/or any other governmental entity with jurisdiction over the work. The Contractor 
shall promptly execute and deliver to the Authority all such instruments and other documents 
and assurances as are reasonably requested by the Authority to further evidence the 
obligations of the Contractor under the Contract. 

 
ARTICLE 30. SEVERABILITY. 
If any clause, provision, section, article or part of any of the Contract Documents is ruled 
invalid by a court having proper jurisdiction, the invalidity or unenforceability of any such 
clause, provision, section, article or part shall not affect the validity or enforceability of the 
balance of the Contract Documents, which shall be construed and enforced as if the Contract 
Documents did not contain such invalid or unenforceable clause, provision, section, article 
or part. 
 
ARTICLE 31. ENVIRONMENTAL REVIEW 
 
Article 31.1 Lead Agency 
The Authority reserves the right to be “lead agency” for any compliance with the New York 
State Environmental Quality Review Act (SEQRA), and the appropriate federal agency shall 
serve as “lead agency” for the National Environmental Policy Act (NEPA), as may be 
required for this Agreement or any activity undertaken by Contractor pursuant to this 
Agreement.  
 
Article 31.2 Executive Order 22 
Embodied Carbon Disclosure: For building materials covered by the GreenNY Council 
Embodied Carbon Guidance, Contractors and designers shall disclose, at regular intervals 
during the course of the contract period (and no less than once a year), the 
exact materials/product type and estimated quantities used. For materials for which 
Environmental Product Declarations (EPDs) exist that comply with the GreenNY Council 
requirements, Contractors are also required to submit kgCO2 equivalent estimates by 
material/product, and quantity used, on the project to date, with a .pdf copy of the EPD or a 
link to the digital EPD. (Please see the EO22 Special Note contained in the Special Notes 
section of this proposal). 
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Contract Number: 
 

In addition to the acceptance of this contract, I also 
certify that original copies of this signature page will               be 
attached to all other exact copies of this contract. 

 
IN-WITNESS WHEREOF, the parties hereto have executed this agreement on the day and 
year first above written. 

 
 
       NEW YORK STATE 
       THRUWAY AUTHORITY 
 
 

By    
Chief Engineer 

 
 

Date   
 
 
 
 
 

   
Contractor 

 
 
 
 
       NEW YORK STATE 
       THRUWAY AUTHORITY 
 Recommended as to Availability of Funds: 
 
 

By    
Chief Financial Officer 

 
 

Date   
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(ACKNOWLEDGMENT BY INDIVIDUAL CONTRACTOR) 

 
 

STATE OF NEW YORK 
 

COUNTY OF ss.: 
 

On this day of , 202 , 

before me personally came to me 

known and known to me to be the person described in and who executed the foregoing instrument, 

and acknowledged that he executed the same. 
 
 
 

Notary Public 
 
 
 
 
 
 
 
 

(ACKNOWLEDGMENT BY CO-PARTNERSHIP CONTRACTOR) 
 
 

STATE OF NEW YORK 
 

COUNTY OF ss.: 
 

On this day of   , 202 

before me personally came and appeared   to me known and known 

to me to be the person who executed the above instrument, who, being sworn by me, did for himself 

depose and say that he is a member of the firm of  consisting of 

himself and  and that he executed the foregoing instrument in the 

firm name of and that he had authority to sign same, and he did duly 

acknowledge to me that he executed the same as the act and deed of said firm of 
  , for the uses and purposes mentioned therein. 

 
 
 
 

Notary Public 
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(ACKNOWLEDGEMENT OF A CORPORATION) 
 

STATE OF NEW YORK } 
} 

COUNTY OF } 
 

On this    day of     , 202 , 

before me personally came    , to me known and known to me to 

be the person who executed the above instrument, who being duly sworn by me, did depose and 

say that he/she resides in     , that he/she  is the 

     of , the corporation 

described in and which executed the above instrument, and that he/she signed his/her name thereto 

on behalf of said Corporation by order of the Board of Directors of said Corporation. 
 
 
 
 

Notary Public 
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Exhibit V 
 

Vendor Assurance of No Conflict of Interest or Detrimental Effect 
 

The undersigned entity (“Contractor”), offering to provide services pursuant to this Agreement, as a 
contractor, joint venture contractor, subcontractor, or consultant, attests that its performance of the 
services outlined in this Agreement does not and will not create a conflict of interest with nor position 
the Contractor to breach any other contract currently in force with the New York State Thruway 
Authority (“Authority”). 

 
Furthermore, the Contractor attests that it will not act in any manner that is detrimental to any 
Authority project on which the Contractor is rendering services. Specifically, the Contractor attests 
and certifies that: 

 
1. The fulfillment of obligations by the Contractor does not violate any existing contracts or 
agreements between the Contractor and the Authority; 

 
2. The fulfillment of obligations by the Contractor does not and will not create any conflict of interest, 
or perception thereof, with any current role or responsibility that the Contractor has with regard to 
any existing contracts or agreements between the Contractor and the Authority; 

 
3. The fulfillment of obligations by the Contractor does not and will not compromise the Contractor’s 
ability to carry out its obligations under any existing contracts between the Contractor and the 
Authority; 

 
4. The fulfillment of any other contractual obligations that the Contractor has with the Authority will 
not affect or influence its ability to perform under the Agreement; 

 
5. During the negotiation and execution of any contract, the Contractor will not knowingly take any 
action or make any decision which creates a potential for conflict of interest or might cause a 
detrimental impact to the Authority as a whole including, but not limited to, any action or decision to 
divert resources from one Authority project to another; 

 
6. In fulfilling obligations under each of its Authority contracts, including this Agreement, the 
Contractor will act in accordance with the terms of each of its Authority contracts and will not 
knowingly take any action or make any decision which might cause a detrimental impact to the 
Authority as a whole including, but not limited to, any action or decision to divert resources from one 
Authority project to another; 

 
7. No former officer or employee of the Authority or State of New York (“State”) who is now 
employed by the Contractor, nor any former officer or employee of the Contractor who is now 
employed by the Authority or State, has played a role with regard to the administration of this contract 
procurement in a manner that may violate section 73(8)(a) of the New York State Public Officers 
Law; and 

 
8. The Contractor has not and shall not offer to any employee, member or director of the Authority 
any gift, whether in the form of money, service, loan, travel, entertainment, hospitality, thing or 
promise, or in any other form, under circumstances in which it could reasonably be inferred that the 
gift was intended to influence said employee, member or director, or could reasonably be expected to 
influence said employee, member or director, in the performance of the official duty of said 
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employee, member or director or was intended as a reward for any official action on the part of said 
employee, member or director. 

 
Contractor agrees that the Authority recognizes that conflicts may occur in the future because a 
Contractor may have existing or new relationships. The Authority will review the nature of any such 
new relationship and reserves the right to terminate the contract for cause if, in its judgment, a real or 
potential conflict of interest cannot be cured. 

 
This form must be signed by an authorized executive or legal representative. 

 
 
 

Contractor Name 
 
 
 

Name of Signatory 
 
 
 

Title of Signatory 
 
 
 

Signature: 
 
 
 

Date: 
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CONTRACT: 
 
 

COUNTY: 
 
 
 
 
 
 
 
 
 
 
 
 
 

FAITHFUL PERFORMANCE BOND 
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BOND 
 
 

Know all men by these presents, that we (hereinafter called the "Principal") 
 
 
 
 
 

and    
 

of (hereinafter called the "Surety") are 
held and firmly bound unto the New York State Thruway Authority, (hereinafter called the 
“Authority”), in the full and just sum of  good 
and lawful money of the United States of America for the payment of which said sum of money, 
well and truly to be made and done, the said Principal binds himself, his heirs, executors, 
administrators or assignees and the said SURETY binds itself, its successors or assigns, jointly 
and severally, firmly by these presents. 

Signed, sealed and dated this of _, 202   , 

Whereas, said Principal has entered into a certain written contract bearing date of the 
   day of , 202 with the Authority for: 

 
 

Now, therefore, THE CONDITION OF THIS OBLIGATION IS SUCH that if the said Principal 
shall well, truly and faithfully perform the work in accordance with the terms of the contract, and 
with the plans and specifications, and will commence and complete the work within the time 
prescribed in the contract, on his part to be kept and performed according to the terms and 
tenor of said contract, and shall protect the said N.Y.S. Thruway Authority against, and pay 
any excess of cost as provided in said contract, and all amounts, damages, costs and 
judgments which may be recovered against said N.Y.S. Thruway Authority, N.Y.S. Dept. of 
Transportation the Commissioner of Transportation and the State of N.Y. or its or any of their 
officers or agents or which the said aforementioned may be called upon to pay to any person 
or corporation by reason of any damages, direct or indirect, arising or growing out of the doing 
of said work, or from the negligence, non-feasance, misfeasance, or malfeasance of any 
officer, agent or employee of the aforementioned, or suffered or claimed on account of 
aforesaid work during the time thereof and until the final completion and acceptance of the 
work, or the manner of doing the same, or the neglect of the said Principal, or his agents, or 
servants, or the improper performance of the said work by the said Principal, or his agents, or 
servants, or from any other cause, then this obligation shall be null and void, otherwise to 
remain in full force and virtue. 
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In the event of a failure of performance of the contract by the Principal, which shall include, but 
not be limited to, any breach or default of the contract by the Principal, or in case said contract 
is forfeited by the Principal in the manner provided for in the contract and the said Surety, for 
value received, hereby stipulates and agrees, if requested to do so by the Authority, has the 
option to either remedy the default, or breach or forfeiture of the Principal or take charge and 
fully perform and complete the work, mentioned and described in said contract and 
specifications, pursuant to the terms, conditions and covenants thereof and as may be 
amended, at its own expense. The procedure by which the surety undertakes to discharge its 
obligations under the bond shall be subject to the advance written approval of the Authority. If 
the Surety completes the contract, it shall be paid for the actual items of work performed in 
accordance with the Principal’s contract terms and prices. In the event the Surety assumes 
the rights and obligations of the Principal. 

 
It shall be the duty of the Surety to give unequivocal notice in writing to the Authority, within 
forty-five (45) days after receipt of written notice from the Authority to the Surety, of the Surety’s 
election to remedy default(s) or breach(es) or forfeiture(s) promptly or to perform and fully 
complete the contract promptly as provided herein, time being of the essence of this bond. In 
said notice of election, the Surety shall state the date on which the remedy or performance 
shall commence. During the period between the Authority’s notice and Surety’s performance 
of the contract or remedy of the default, breach or forfeiture, the Surety shall be liable for and 
agrees to pay any and all reasonable and necessary costs as determined by the Authority to 
maintain the project site safe and convenient to the public. 

 
It shall also be the duty of the Surety to give prompt notice in writing to the Authority upon 
completion of the remedy and/or correction of each breach or default or completion of the 
contract. The surety shall not assert solvency of its Principal or its Principal’s denial of default 
as justification for its failure to give notice of election or for its failure to promptly remedy the 
breach or default or to complete the contract. 

 
In the event the Surety shall fail to exercise either option or to act promptly then the Authority 
shall give ten (10) days notice of such failure, both to the Principal and the Surety, and after 
the expiration of the 10 days the Authority may cause the work to be completed in accordance 
with the contract, and the Surety and the Principal shall be jointly and severally liable for the 
amount of the excess cost of completing the contract work beyond the amounts remaining for 
this contract adjusted for the work actually performed. When the cost of completion of 
performance by the Obligee is estimated, the Principal and Surety shall pay, free from all liens 
and encumbrances, the Authority determined estimated completion costs above funds 
remaining for this contract, to the Authority within 30 days of receipt of the estimate. 
Adjustment to the Authority’s estimated completion cost will be made upon the Authority’s final 
acceptance of the work and appropriate refunds, if any, will be promptly made to the Surety. 
Any actual costs in excess of the estimated price shall be paid to the Authority promptly on 
demand. Additionally, Principal and Surety shall be liable for any applicable liquidated and/or 
engineering costs or damages. 
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In addition, the said Principal and Surety further agree, as part of this obligation, to pay all 
damages of any kind to person or property that may result from a failure in any respect to 
perform and complete said contract including, but not limited to costs necessary to protect the 
traveling public or to avoid inconvenience to the traveling public, (liquidated 
damages as provided above) all repair and replacement costs necessary to rectify construction 
errors, architectural and engineering costs and fees, all Contractor fees, all testing and 
laboratory fees, and all interest, legal fees and litigation costs incurred by the Authority. 

 
And the said Surety hereby stipulates and agrees that no change, extension, alteration, 
deduction of addition in or to the terms of the said contract or the plans or specification 
accompanying the same shall in any wise affect the obligation of said Surety on its bond. 

 
Contractor Name         L.S. 

 
 

(Corporate seal of   L.S. Principal 
 

principal if a corporation.)   L.S. 
 
 

(Corporate seal of   L.S. 
surety.) 

  L.S. Surety 
 
 

STATE OF NEW YORK 
OFFICE OF THE ATTORNEY GENERAL 

 
I hereby approve the foregoing contract and bond as to form and manner of execution. 

 
 

Dated       
Attorney General 
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(ACKNOWLEDGMENT BY PRINCIPAL, UNLESS IT BE A CORPORATION) 
 
 

STATE OF NEW YORK, 
 

COUNTY OF  ss.: 
 

On this  day of , 202 , before me personally 

came to me known, to be the person described in and who executed 

the foregoing instrument and he acknowledged that he executed the same. 
 
 

Notary Public 
 
 

(Notary’s seal to be attached.) 
 
 
 
 
 
 
 
 
 
 

(ACKNOWLEDGMENT BY PRINCIPAL, IF A CORPORATION) 
 
 

STATE OF NEW YORK, 
 

COUNTY OF  ss.: 
 

On this day of , 202   , before me 

personally came to me known, who being by me duly sworn, did depose 

and say that he resides in  , that he is the of 

  , the corporation described in and which executed the foregoing instrument: 

that he knew the seal of the said corporation: that the seal affixed to said instrument was such 

corporate seal: that it was so affixed by order of the Board of Directors of said corporation, and that 

he signed his name thereto by like order. 
 
 

Notary Public 
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(ACKNOWLEDGED BY SURETY COMPANY) 
 
 

STATE OF NEW YORK, 
 

COUNTY OF  ss.: 
 

On this  day of , 202 , before me personally 

came to me known, who being by me duly sworn, did depose and 
say that he resides in , that he is the of 

  , the corporation described in and which executed the foregoing 

instrument: that he knew the seal of the said corporation: that the seal affixed to said instrument was 

such corporate seal: that it was so affixed by order of the Board of Directors of said corporation, and 

that he signed his name thereto by like order. 
 
 
 

Notary Public 
 
 

(Notary’s seal to be attached.) 
 
 
 
 
 
 
 
 
 
 
 

(The Surety Company must append statement of its financial condition and a copy of the 
resolution authorizing the execution of Bonds by officers of the Company.) 
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NEW YORK STATE THRUWAY AUTHORITY 

LABOR AND MATERIAL BOND 

 

Know all men by these presents, 
 

That, 
(Name of Principal) 

of     
 
(hereinafter called the Principal, and    

(Name of Surety Company) 
a corporation of the State of , authorized to do business in the State of New York, as 
Surety and whose principal office is located in the City of , State of                    
(hereinafter called the Surety), are held and firmly bound unto the NEW YORK STATE THRUWAY AUTHORITY, 
(hereinafter called the Authority), in the full and just sum of 
   good and lawful money of the United 
States of America, for the payment of which said sum of money, well and truly to be made and done, the said 
Principal and Surety bind themselves, their and each of their heirs, administrators, executors, successors and 
assigns, jointly and severally, firmly by these presents. 

 
Whereas, said Principal has entered into a certain written contract, with the Authority bearing date    
   day of 202 , with the New York State Thruway Authority for: 

 
 
 
Which contract is hereby referred to and made a part here of as fully and to the same extent as if copied at length 
herein. 

 
Now therefore, the condition of this obligation is such that if the said Principal shall promptly pay all moneys due 
to all persons furnishing labor and materials to him or his subcontractors in the prosecution of work provided for 
in said contract. Then this obligation shall be void, otherwise to remain in full force and effect; 

 
Provided, however, that the Comptroller of the State of New York having required the said Principal to furnish 
this bond in order to comply with the provisions of Section 137 of the State Finance Law, all rights and remedies 
on this bond shall inure solely to such persons and shall be determined in accordance with the provisions, 
conditions and limitations of said Section to the same extent as if they were copied at length herein; and 

 
Further, provided, that the place of trial of any action on this bond shall be in the county in which the said contract 
was to be performed, or if said contract was to be performed in more than one county, then in any such county, 
and not elsewhere. 

 
SIGNED, SEALED AND DELIVERED THIS day of , 202     

 

(Principal(s) Sign Here) (Surety Signs Here) 
(Affix Corporate Seal If a Corporation) (Affix Corporate Seal of Surety Co.) 

 
 
 
 
 

 
 
FOR PRINCIPAL’S USE ONLY (Use Only One) 

 
(The Surety Company must append statement of its financial condition and a copy of the resolution authorizing the 
execution of Bonds by officers of the Company.) Page 31 of 37                07/20 / 03/22 / 01/23 / 12/24 / 10/25 
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(INDIVIDUAL ACKNOWLEDGMENT) 
UNLESS A CORPORATION 

 
STATE OF    

 

COUNTY OF ss.: 
 

On this day of , 202 , before me personally came 
  to me known and known to me to be the person mentioned and 
described in and who executed in foregoing instrument and he duly acknowledged to me that he executed the 
same. 

 
 
 

Notary Public 
 
 
 
 
(ACKNOWLEDGEMENT OF A CORPORATION) 

 
STATE OF NEW YORK } 

} 
COUNTY OF } 

 
On this day of , 202 , before me personally came 

  , to me known and known to me to be the person who executed the above 
instrument, who being duly sworn by me, did depose and say that he/she resides in , that 
he/she is the  of _, the corporation described in and which 
executed the above instrument, and that he/she signed his/her name thereto on behalf of said Corporation by order 
of the Board of Directors of said Corporation. 

 
 

Notary Public 
 
 
 

FOR SURETY’S USE ONLY 
 

(SURETY ACKNOWLEDGMENT) 
 
STATE OF    

 

COUNTY OF ss.: 
 
 

On this day of , 202 , before me personally came 
  that he is the of the                                                 
the corporation described in and which executed the above instruments; that he knows the seal of said 
corporation, that the seal affixed to said instrument is such corporate seal; that it was so affixed by order of the 
Board of Directors of Said corporation, and that he signed his name thereto by like order. 

 
 
 

Notary Public 
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TAP-326 (11/2023) 
APPENDIX A 

Standard Clauses For New York State Thruway Authority Contracts 

The parties to the attached contract, license, lease, amendment 
or other agreement of any kind (“the contract” or “this 
contract”) agree to be bound by the following clauses which are 
hereby made a part of the contract (the word “Contractor” 
herein refers to any party and its agents, successors and assigns, 
other than the Thruway Authority (“Authority”), whether a 
contractor, licensor, licensee, lessor, lessee or any other party): 

1. NON-ASSIGNMENT CLAUSE. This contract may not
be assigned by the Contractor nor may its right, title or interest
therein be assigned, transferred, conveyed, subcontracted,
sublet or otherwise disposed of without the previous consent,
in writing, of the Authority and any attempts to assign the
contract without the Authority’s written consent are null and
void.

2. COMPTROLLER APPROVAL. Where required by
law, this contract may require approval of the State
Comptroller and shall not be valid until it has been approved
by the State Comptroller and filed in its office.

3. WORKERS’ COMPENSATION AND DISABILITY
BENEFITS. This contract shall be void and of no force and
effect unless the Contractor shall provide and maintain
coverage during the life of this contract for the benefit of such
employees as are required to be covered by the provisions of
the State Workers’ Compensation Law. If employees will be
working on, near or over navigable waters, a U.S. Longshore
and Harbor Workers’ Compensation Act endorsement must be
included.

4. NON-DISCRIMINATION REQUIREMENTS. To the
extent required by Article 15 of the State Executive Law (also
known as the Human Rights Law) and all other State and
Federal statutory and constitutional non-discrimination
provisions, the Contractor will not discriminate against any
employee or applicant for employment because of race, creed,
color, sex (including gender identity or expression), national
origin, sexual orientation, military status, age, disability,
predisposing genetic characteristics, marital status or domestic
violence victim status or because the individual has opposed
any practices forbidden under the Human Rights Law or has
filed a complaint, testified, or assisted in any proceeding under
the Human Rights Law. Furthermore, in accordance with State
Labor Law §220-e, if this is a contract for the construction,
alteration or repair of any public building or public work or for
the manufacture, sale or distribution of materials, equipment or
supplies, and to the extent that this contract shall be performed
within the State of New York, Contractor agrees that neither it
nor its subcontractors shall by reason of race, creed, color,
disability, sex or national origin: (a) discriminate in hiring
against any New York State citizen who is qualified and

available to perform the work; or (b) discriminate against or 
intimidate any employee hired for the performance of work 
under this contract. If this is a building service contract as 
defined in State Labor Law §230, then, in accordance with 
§239 thereof, the Contractor agrees that neither it nor its
subcontractors shall, by reason of race, creed, color, national
origin, age, sex or disability: (a) discriminate in hiring against
any New York State citizen who is qualified and available to
perform the work; or (b) discriminate against or intimidate any
employee hired for the performance of work under this
contract. The Contractor is subject to fines of $50 per person
per day for any violation of State Labor Law §§220-e or 239 as
well as possible termination of this contract and forfeiture of
all moneys due hereunder for a second or subsequent violation.

5. WAGE AND HOURS PROVISIONS. If this is a public
work contract covered by Article 8 of the State Labor Law or a
building service contract covered by Article 9 thereof, neither
the Contractor’s employees nor the employees of its
subcontractors may be required or permitted to work more than
the number of hours or days stated in said statutes, except as
otherwise provided in the State Labor Law and as set forth in
prevailing wage and supplement schedules issued by the State
Labor Department. Furthermore, the Contractor and its
subcontractors must pay at least the prevailing wage rate and
pay or provide the prevailing supplements, including the
premium rates for overtime pay, as determined by the State
Labor Department in accordance with the State Labor Law.
Additionally, effective April 28, 2008, if this is a public work
contract covered by Article 8 of the New York State Labor
Law, the Contractor understands and agrees that the filing of
payrolls in a manner consistent with subdivision 3-a of §220 of
the New York State Labor Law shall be a condition precedent
to payment by the Authority of any Authority approved sums
due and owing for work done on the project.

6. NON-COLLUSIVE BIDDING CERTIFICATION. In
accordance with State Public Authorities Law §2878, if this
contract was awarded based upon the submission of bids, the
Contractor warrants, under penalty of perjury, that its bid was
arrived at independently and without collusion aimed at
restricting competition. The Contractor further warrants that, at
the time the Contractor submitted its bid, an authorized and
responsible person executed and delivered to the Authority a
non-collusive bidding certification on the Contractor’s behalf.

7. INTERNATIONAL BOYCOTT PROHIBITION. In
accordance with State Labor Law §220-f, if this contract
exceeds $5,000, the Contractor agrees, as a material condition
of this contract, that neither the Contractor nor any
substantially owned or affiliated person, firm, partnership, or
corporation has participated, is participating, or shall
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participate in an international boycott in violation of the 
Federal Export Administration Act of 1979 (50 USC App. 
§§2401 et seq.) or regulations thereunder. If such Contractor,
or any of the aforesaid affiliates of the Contractor, is convicted
or is otherwise found to have violated said laws or regulations
upon the final determination of the United States Commerce
Department or any other appropriate agency of the United
States subsequent to the contract’s execution, such contract,
amendment or modification thereto shall be rendered forfeit
and void. The Contractor shall so notify the Authority within
five (5) business days of such conviction, determination or
disposition of appeal.

8. SET-OFF RIGHTS. The Authority shall have rights of
set-off. These rights shall include, but not be limited to, the
Authority’s option to withhold for the purposes of set-off any
moneys due to the Contractor under this contract up to any
amounts due and owing by the Contractor to the Authority with
regard to this contract, or any other contract with the Authority,
including any contract for a term commencing prior to the term
of this contract, plus any amounts due and owing to the
Authority for any other reason including, without limitation,
monetary penalties, adjustments, fees, or claims for damages
by the Authority and third parties in connection therewith.

9. RECORDS. The Contractor shall establish and maintain
complete and accurate books, records, documents, accounts
and other evidence directly pertinent to performance under this
contract (collectively, “Records”) for a period of six (6) years
(or any other longer period required by law) following final
payment or the termination of this contract, whichever is later,
and any extensions thereto. The Authority, State Comptroller,
State Attorney General and any other person or entity
authorized to conduct an examination shall have access to the
Records during normal business hours at an office of the
Contractor within New York State, or, if no such office is
available, at a mutually agreeable and reasonable venue within
the State, during the contract term, any extensions thereof and
said six (6) year period thereafter, for purposes of inspection,
auditing and copying. As used in this clause, “termination of
this contract” shall mean the later of completion of the work of
the contract or the end date of the term stated in the contract.
The Authority will take reasonable steps to protect from public
disclosure those Records which are exempt from disclosure
under State Public Officers Law §87 (“Statute”) provided that:
(i) the Contractor shall timely inform an appropriate Authority
official, in writing, that said records should not be disclosed;
(ii) said records shall be sufficiently identified; and (iii)
designation of said records as exempt under the Statute is
reasonable. Nothing contained herein shall diminish, or in any
way adversely affect, the Authority’s right to discovery in any
pending or future litigation.

10. IDENTIFYING INFORMATION AND PRIVACY
NOTIFICATION. All invoices or New York State standard
vouchers submitted for payment for the sale of goods or
services or the lease of real or personal property to the

Authority must include the payee’s identification number, i.e., 
the seller’s or lessor’s identification number. The number is 
either the payee’s Federal employer identification number or 
Federal social security number, or both such numbers when the 
payee has both such numbers. Failure to include this number or 
numbers may delay payment. Where the payee does not have 
such number or numbers, the payee, on its invoice or New York 
State standard voucher, must give the reason or reasons why 
the payee does not have such number or numbers. 

The authority to request the above personal information from a 
seller of goods or services or a lessor of real or personal 
property, and the authority to maintain such information, is 
found in State Tax Law §5. Disclosure of this information by 
the seller or lessor to the Authority is mandatory. The principal 
purpose for which the information is collected is to enable the 
State to identify individuals, businesses and others who have 
been delinquent in filing tax returns or may have understated 
their tax liabilities and to generally identify persons affected by 
the taxes administered by the State Commissioner of Taxation 
and Finance. The information will be used for tax 
administration purposes and for any other purpose authorized 
by law. 

The above personal information is maintained at the New York 
State Thruway Authority, Department of Finance and 
Accounts, P.O. Box 189, Albany, New York 12201. 

11. EQUAL EMPLOYMENT OPPORTUNITIES FOR
MINORITIES AND WOMEN. In accordance with State
Executive Law §312, if this contract is: (i) a written agreement
or purchase order instrument, providing for a total expenditure
in excess of $25,000, whereby the Authority is committed to
expend or does expend funds in return for labor, services,
supplies, equipment, materials or any combination of the
foregoing, to be performed for, or rendered or furnished to the
Authority; or (ii) a written agreement in excess of $100,000
whereby the Authority is committed to expend or does expend
funds for the acquisition, construction, demolition,
replacement, major repair or renovation of real property and
improvements thereon; or (iii) a written agreement in excess of
$100,000 whereby the owner of a State assisted housing project 
is committed to expend or does expend funds for the
acquisition, construction, demolition, replacement, or major
repair or renovation of real property and improvements thereon
for such project, then the following shall apply and by signing
this contract the Contractor certifies and affirms that it is
Contractor’s equal employment opportunity policy that:

(a) The Contractor will not discriminate against employees or
applicants for employment because of race, creed, color,
national origin, sex, age, disability, or marital status, and shall
make and document its conscientious and active efforts to
employ and utilize minority group members and women in its
work force on Authority contracts and will undertake or
continue existing programs of affirmative action to ensure that
minority group members and women are afforded equal
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employment opportunities without discrimination. As used in 
this clause, “affirmative action” shall mean recruitment, 
employment, job assignment, promotion, upgrading, demotion, 
transfer, lay-off or termination, and rates of pay or other forms 
of compensation. 

(b) At the request of the Authority, the Contractor shall request
each employment agency, labor union, or authorized
representative of workers with which it has a collective
bargaining or other agreement or understanding, to furnish a
written statement that such employment agency, labor union or
representative will not discriminate on the basis of race, creed,
color, national origin, sex, age, disability or marital status, and
that such union or representative will affirmatively cooperate
in the implementation of the Contractor’s obligations herein.

(c) The Contractor shall state, in all solicitations or
advertisements for employees, that in the performance of this
contract all qualified applicants will be afforded equal
employment opportunities without discrimination because of
race, creed, color, national origin, sex, age, disability or marital
status.

The Contractor shall include the provisions of (a), (b) and (c) 
above in every subcontract over $25,000 for the construction, 
demolition, replacement, major repair, renovation, planning or 
design of real property and improvements thereon except 
where such work is for the beneficial use of the Contractor. 
Section 312 does not apply to: (i) work, goods or services 
unrelated to this contract; or (ii) employment outside New York 
State. The Authority will consider compliance by a Contractor 
or its subcontractor with the requirements of any Federal law 
concerning equal employment opportunity which effectuates 
the purpose of this section. The Authority shall determine 
whether the imposition of the requirements of the provisions 
hereof duplicate or conflict with any such Federal law, and if 
such duplication or conflict exists, the Authority may waive the 
applicability of §312 of the Executive Law to the extent of such 
duplication or conflict. The Contractor shall comply with all 
duly promulgated and lawful rules and regulations of the 
Department of Economic Development’s Division of Minority 
and Women’s Business Development pertaining thereto. 

12. CONFLICTING TERMS. In the event of a conflict
between the terms of the contract (including any and all
attachments thereto and amendments thereof) and the terms of
this Appendix A, the terms of this Appendix A shall control.

13. GOVERNING LAW. This contract shall be governed by
the laws of the State of New York except where the Federal
supremacy clause requires otherwise.

14. LATE PAYMENT. Timeliness of payment and any
interest to be paid to the Contractor for late payment shall be
governed by State Public Authorities Law §2880 and 21
NYCRR Part 109.

15. NO ARBITRATION. Disputes involving this contract,
including the breach or alleged breach thereof, may not be
submitted to binding arbitration (except where statutorily
authorized) but must, instead, be heard in a court of competent
jurisdiction of the State of New York.

16. SERVICE OF PROCESS. In addition to the methods of
service allowed by the State Civil Practice Law & Rules, the
Contractor hereby consents to service of process upon it by
registered or certified mail, return receipt requested. Service
hereunder shall be complete upon the Contractor’s actual
receipt of process or upon the Authority’s receipt of the return
thereof by the United States Postal Service as refused or
undeliverable. The Contractor must promptly notify the
Authority, in writing, of each and every change of address to
which service of process can be made. Service by the Authority
to the last known address shall be sufficient. The Contractor
will have thirty (30) calendar days after service hereunder is
complete in which to respond.

17. PROHIBITION ON PURCHASE OF TROPICAL
HARDWOODS. The Contractor certifies and warrants that all
wood products to be used under this contract will be in
accordance with, but not limited to, the specifications and
provisions of State Finance Law §165 (Use of Tropical
Hardwoods) which prohibits purchase and use of tropical
hardwoods, unless specifically exempted, by the State or any
governmental agency or political subdivision or public benefit
corporation. Qualification for an exemption under this law will
be the responsibility of the Contractor to establish to meet with
the approval of the Authority.

In addition, when any portion of this contract involving the use 
of woods, whether supply or installation, is to be performed by 
any subcontractor, the prime Contractor will indicate and 
certify in the submitted bid proposal that the subcontractor has 
been informed and is in compliance with specifications and 
provisions regarding use of tropical hardwoods as detailed in 
State Finance Law §165. Any such use must meet with the 
approval of the Authority; otherwise, the bid may not be 
considered responsive. Under bidder certifications, proof of 
qualification for exemption will be the responsibility of the 
Contractor to meet with the approval of the Authority. 

18. MACBRIDE FAIR EMPLOYMENT PRINCIPLES. In
accordance with the MacBride Fair Employment Principles
(Chapter 807 of the Laws of 1992), the Contractor hereby
stipulates that the Contractor either (a) has no business
operations in Northern Ireland, or (b) shall take lawful steps in
good faith to conduct any business operations in Northern
Ireland in accordance with the MacBride Fair Employment
Principles (as described in State Finance Law §165), and shall
permit independent monitoring of compliance with such
principles.

19. OMNIBUS PROCUREMENT ACT OF 1992. It is the
policy of New York State to maximize opportunities for the
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participation of New York State business enterprises, including 
minority and women-owned business enterprises as bidders, 
subcontractors and suppliers on its procurement contracts. 

Information on the availability of New York State 
subcontractors and suppliers is available from: 

NYS Department of Economic Development 
Division for Small Business 
30 South Pearl Street – 7th Floor 
Albany, NY 12245 
Phone: (518) 292-5220 
Fax: (518) 292-5884 
http://www.esd.ny.gov 

A directory of certified minority and women-owned business 
enterprises is available from: 

NYS Department of Economic Development Minority and 
Women’s Business Development Division 
30 South Pearl Street – 2nd Floor 
Albany, NY 12245 
Phone: (518) 292-5250 
Fax: (518) 292-5803 
http://www.esd.ny.gov 

The Omnibus Procurement Act of 1992 requires that by signing 
this bid proposal or contract, as applicable, the Contractor 
certifies that whenever the total bid amount is greater than $1 
million: 

(a) The Contractor has made reasonable efforts to encourage
the participation of New York State Business Enterprises as
suppliers and subcontractors, including certified minority and
women-owned business enterprises, on this project, and has
retained the documentation of these efforts to be provided upon
request to the Authority;

(b) The Contractor has complied with the Federal Equal
Opportunity Act of 1972 (P.L. 92-261), as amended;

(c) The Contractor agrees to make reasonable efforts to provide
notification to New York State residents of employment
opportunities on this project through listing any such positions
with the Job Service Division of the NYS Department of Labor, 
or providing such notification in such manner as is consistent
with existing collective bargaining contracts or agreements.
The Contractor agrees to document these efforts and to provide
said documentation to the Authority upon request; and

(d) The Contractor acknowledges notice that the Authority may
seek to obtain offset credits from foreign countries as a result
of this contract and agrees to cooperate with the Authority in
these efforts.

20. RECIPROCITY AND SANCTIONS PROVISIONS.
Bidders are hereby notified that if their principal place of
business is located in a country, nation, province, state or

political subdivision that penalizes New York State vendors, 
and if the goods or services they offer will be substantially 
produced or performed outside New York State, the Omnibus 
Procurement Act 1994 and 2000 amendments (Chapters 684 
and 383, respectively) require that they be denied contracts 
which they would otherwise obtain. Contact the Department of 
Economic Development, Division for Small Business, 30 
South Pearl Street, Albany, New York 12245, for a current list 
of jurisdictions subject to this provision.  NOTE:  As of 
October 2019, the list of discriminatory jurisdictions subject to 
this provision includes the states of South Carolina, Alaska, 
West Virginia, Wyoming, Louisiana and Hawaii. 

21. NON-PUBLIC PERSONAL INFORMATION. The
Contractor shall comply with the provisions of the New York
State Information Security Breach and Notification Act
(General Business Law §899-aa; State Technology Law §208).
In addition to any relief or damages that may be imposed
pursuant to the provisions of this Act, the Contractor shall be
liable for the costs imposed upon the Authority which are
associated with breach of the Act if caused by Contractor's
negligent or willful acts or omissions, or the negligent or willful 
acts or omissions of the Contractor's agents, officers,
employees or subcontractors.

22. IRAN DIVESTMENT ACT. In accordance with State
Public Authorities Law §2879-c, if this is a contract for work
or services performed or to be performed, or goods sold or to
be sold, the Contractor subscribes and affirms, under penalty of
perjury, that: by signing this contract, each person and each
person signing on behalf of any other party certifies, and in the
case of a joint bid or partnership each party thereto certifies as
to its own organization, under penalty of perjury, that to the
best of its knowledge and belief that each person is not on the
list created pursuant to paragraph (b) of subdivision 3 of §165-
a of the State Finance Law, entitled “Entities Determined to be
Non-Responsive Bidders/Offerers pursuant to the New York
State Iran Divestment Act of 2012” (“Prohibited Entities List”)
posted at: https://ogs.ny.gov/list-entities-determined-be-non-
responsive-biddersofferers-pursuant-nys-iran-divestment-act-
2012.

For the purposes of this clause, the term “person” shall be as 
defined in subdivision (1)(e) of §165-a of the State Finance 
Law. 

Contractor further certifies that it will not utilize on this 
contract any subcontractor that is identified on the Prohibited 
Entities List.  Contractor agrees that should it seek to renew or 
extend this contract, it must provide the same certification at 
the time the contract is renewed or extended.  Contractor also 
agrees that any proposed Assignee of this contract will be 
required to certify that it is not on the Prohibited Entities List 
before the contract assignment will be approved by the 
Authority. 
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During the term of the contract, should the Authority receive 
information that a person (as defined in State Finance Law 
§ 165-a) is in violation of the above-referenced certifications,
the Authority will review such information and offer the person
an opportunity to respond.  If the person fails to demonstrate
that it has ceased its engagement in the investment activity
which is in violation of the Act within 90 days after the
determination of such violation, then the Authority shall take
such action as may be appropriate and provided for by law,
rule, or contract, including, but not limited to, imposing
sanctions, seeking compliance, recovering damages, or
declaring the Contractor in default.

23. OBSERVANCE OF LAWS. The Contractor agrees to
observe all applicable Federal, State and local laws and
regulations, and to procure all necessary licenses and permits.

24. NO WAIVER OF PROVISIONS. The Authority’s
failure to exercise or delay in exercising any right or remedy
under this contract shall not constitute a waiver of such right or
remedy or any other right or remedy set forth therein. No
waiver by the Authority of any right or remedy under this
contract shall be effective unless made in a writing duly
executed by an authorized officer of the Authority, and such
waiver shall be limited to the specific instance so written and
shall not constitute a waiver of such right or remedy in the
future or of any other right or remedy under this contract.

25. ENTIRE AGREEMENT. This contract, together with
this Appendix A and any other appendices, attachments,
schedules or exhibits, constitutes the entire understanding
between the parties and there are no other oral or extrinsic
understandings of any kind between the parties. This contract
may not be changed or modified in any manner except by a
subsequent writing, duly executed by the parties thereto.

26. ADMISSIBILITY OF REPRODUCTION OF
CONTRACT.  Notwithstanding the best evidence rule or any
other legal principle or rule of evidence to the contrary, the
Contractor acknowledges and agrees that it waives any and all
objections to the admissibility into evidence at any court
proceeding or to the use at any examination before trial of an
electronic reproduction of this contract, in the form approved
by the State Comptroller, if such approval was required,
regardless of whether the original of said contract is in
existence.

27. CERTIFICATION OF REGISTRATION TO
COLLECT SALES AND COMPENSATING USE TAX
BY CERTAIN STATE CONTRACTORS, AFFILIATES
AND SUBCONTRACTORS.  To the extent this agreement is
a contract as defined by Tax Law § 5-a, if the Contractor fails
to make the certification required by Tax Law § 5-a or if during
the term of the contract, the Department of Taxation and
Finance or the Authority, as defined by Tax Law § 5-a,
discovers that the certification, made under penalty of perjury,
is false, then such failure to file or false certification shall be a

material breach of this contract and this contract may be 
terminated, by providing written notification to the Contractor 
in accordance with the terms of the agreement, if the Authority 
determines that such action is in the best interest of the 
Authority. 

28. CONTRACT INVOLVING STEEL PRODUCTS.
Contracts involving steel products are subject to Public
Authorities Law § 2603-a, and steel products to be provided or
incorporated by Contractor must be produced or made in whole
or substantial part in the United States as set forth therein.
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